

**Lee County Board Of County Commissioners  
Agenda Item Summary**

Blue Sheet No. 20031143

**1. REQUESTED MOTION:**

**ACTION REQUESTED:** Request Board approve Change Order No. 2 to APAC-SOUTHEAST for \$115,209.00 to add 3' paved shoulders on Alico Road.

**WHY ACTION IS NECESSARY:** Board approval necessary for Change Orders in excess of \$50,000.00.

**WHAT ACTION ACCOMPLISHES:** Enables Lee County DOT to add paved shoulders to Alico Road as a safety feature prior to resurfacing. Shoulders will be added from Ben Hill Griffin East to APAC's pit, both sides of the road.

**2. DEPARTMENTAL CATEGORY:**  
**COMMISSION DISTRICT #**

**C9A**

**3. MEETING DATE:**

**10-07-2003**

**4. AGENDA:**

- CONSENT
- ADMINISTRATIVE
- APPEALS
- PUBLIC
- WALK ON
- TIME REQUIRED:

**5. REQUIREMENT/PURPOSE:**  
(Specify)

- STATUTE
- ORDINANCE
- ADMIN.
- CODE
- OTHER

**6. REQUESTOR OF INFORMATION:**

- A. COMMISSIONER \_\_\_\_\_
- B. DEPARTMENT Transportation
- C. DIVISION \_\_\_\_\_

BY: Scott Gilbertson

**7. BACKGROUND:** On August 26, 2003, Lee County Commissioners approved Contract No. 2583 to APAC in the amount of \$1,306,191.20 for resurfacing county wide. As a safety feature for Alico Road, heavily traveled by dump trucks, Lee DOT will place 3 foot paved shoulders from APAC's pit to Ben Hill Griffin, prior to resurfacing this portion of Alico.

Funds will be available in the following account: 20468330700.506540

**8. MANAGEMENT RECOMMENDATIONS:**

**9. RECOMMENDED APPROVAL:**

A	B	C	D	E	F				G
Department Director	Purchasing or Contracts	Human Resources	Other	County Attorney	Budget Services				County Manager
<i>9/22/03</i>	<i>9/23/03</i>		<i>9/23</i>	<i>Dudra</i>	<i>OA</i>	<i>OM</i>	<i>Risk</i>	<i>GC</i>	<i>9-25-03</i>
					<i>9-24-03</i>	<i>9/24/03</i>	<i>9/24/03</i>	<i>9-24-03</i>	

**10. COMMISSION ACTION:**

- APPROVED
- DENIED
- DEFERRED
- OTHER

Rec. by CoAtty  
Date: 9-24-03  
Time: 8:50 AM  
Forwarded To:  
*Pl. Adm. 9-25-03*

RECEIVED BY  
COUNTY ADMIN: *EW*  
*9/24*  
*9/24/03*  
COUNTY ADMIN  
FORWARDED TO: *DS*  
*9/25/03*

(A Change Order Requires Approval by the Department Director for Expenditures Under \$25,000 or Approval by the County Manager for Expenditures Between \$25,000 and \$50,000 or Approval by the Board of County Commissioners over \$50,000)

CONTRACT/PROJECT NAME: COUNTY WIDE RESURFACING

CONTRACTOR: APAC - SOUTHEAST PROJECT NO.: 4683 Account #: 20468330700.506540

CONTRACT NO.: 2583 BID NO.: B03-14

CHANGE REQUESTED BY: COUNTY DATE OF REQUEST: 9/22/03

Upon the completion and execution of this Change Order by both parties to the Contract the Contractor is authorized to and shall proceed to make the following changes in the Contract Documents:

Description: ADD 3' PAVED SHOULDERS TO ALICO ROAD FROM BEN HILL GRIFFIN TO APAC'S PIT.

Purpose of Change Order: SAFETY FEATURE PRIOR TO RESURFACING ALICO ROAD.

Attachments (List documents supporting change) SEE ATTACHED BACK-UP.

CHANGE IN CONTRACT PRICE:

CHANGE IN CONTRACT TIME:

Original Contract Price

\$1,306,191.20

Original Contract Time

180  
Calendar Days

Previous Change Orders No. 0 to No. 1

\$ 0

Net change from previous Change Orders

0  
Calendar Days

Contract Price prior to this Change Order

\$1,306,191.20

Contract Time prior to this Change Order

180  
Calendar Days

Net Increase (Decrease) of this change order

\$ 115,209.00

Net Increase (Decrease) of this change order

0  
Calendar Days

Contract Price with all approved Change Orders

\$1,421,400.20

Contract Time with all approved Change Orders

180  
Calendar Days

It is understood and agreed that the acceptance of this modification by the CONTRACTOR constitutes an accord and satisfaction, and represents payment in full (both time and money) for all costs arising out of, or incidental to, the above mentioned change.

RECOMMENDED:

ACCEPTED:

COUNTY APPROVAL:

By: \_\_\_\_\_ Date \_\_\_\_\_  
Consultant (if applicable)

By: W. J. Jenner  
Contractor

By: \_\_\_\_\_  
Department Director

By: [Signature] 9/22/03  
Date \_\_\_\_\_  
Department Director

Date Accepted: 9/22/03

Date Approved: \_\_\_\_\_

By: [Signature] 9/22/03  
Date \_\_\_\_\_  
Contracts Management

Corporate Seal

By: \_\_\_\_\_  
County Administrator  
(Under \$50,000)

APPROVED:

Date Approved: \_\_\_\_\_

\_\_\_\_\_  
County Attorney's Office Date

By: \_\_\_\_\_  
Chairman  
Board of County Commissioners  
(Over \$50,000)

Date Approved: \_\_\_\_\_



**APAC-Southeast, Inc.**

A subsidiary of Ashland Paving And Construction, Inc.  
Southern Florida Division  
14299 Alico Road  
Ft Myers, FL 33913  
Tel: 239 267-7767, Fax: 239 267-1336  
www.apac.com

9 / 18 / 03

Lee County DOT  
1500 Monroe Street  
Ft Myers, Florida 33905

Attn: Randy Cerchie  
Re: County Wide Resurfacing Contract #5 / 03

Randy


Please find listed below the price change for ABC-3 and the excavation for the shoulder widening.

5.	ABC-3 ASPHALT	300 TN	@ ( \$55.25)	\$ (16575.00)
13.	3' SHOULDER EXCAV.	12672 SY	@ 1.00	\$ 12672.00
14.	ABC-3 ASPHALT	2836 TN	@ 42.00	\$ 119112.00

**TOTAL FOR CO#1 \$ 115,209.00**

If you should need any further assistance please feel free to call at any time.

Sincerely  
APAC - Southeast, Inc.  
Southern Florida Division

  
James H. Stern  
Project Manager

