

## Lee County Construction Contract Change Order

**Print Form** 

Number:	1
---------	---

A Change Order requires approval by the Department Director for expenditures under \$50,000, approval by the County Manger for expenditures between \$50,000.01 and \$100,000, or approval by the Board of County Commissioners for expenditures over \$100,000

Contract / Project Name:	Minor Paving & Drainage -	Cherry Est	ates Side Street F	aving MSBU		
Contractor:	Pavement Maintenance, LLC					
Contract #:	7725	Project #:	3418		Bid #: B160576/AE	3
Lee County	Project Manager: Lori Borm	an, MSTBU	J			
Fiscal Staff:				a	Date of Request:	Jun 21, 2018
Upon	the completion and execution authorized to and shall proc (If you need space other	eed to mak	e the following c	hanges in the	Contract Documen	
Attachments (List documents supporting chan	s: Email regarding meeting n	otice, listin	g of attendees ar	id descriptior	n of change	
Description	Specifications changed to a	attached				
Purpose of	Specification design chang	ge				

Change in Contract Price	Dollar Amount	Change in Contract Time	Calendar Days
Original Contract Price	433,370.50	Original Contract Time	150
Previous Change Order No. 0		Net Change from Previous Change Orders	
Contract Price Prior to this Change Order	433,370.50	Contract Time Prior to this Change Order	150
Net Increase (Decrease) of this Change Order	No cost	Net Increase (Decrease) of this Change Order	
Contract Price with All Approved Change Orders	433,370.50	Contract Time with All Approved Change Orders	150

It is understood and agreed that the acceptance of this modification by the CONTRACTOR constitutes an accord and satisfaction, and represents payment in full both time and money) for all costs arising out of, or incidental to, the above mentioned change.

Name of Contractor

Date Accepted

Contact Email Address

Contact Phone #

Lee County Board of County Commissioners

Change Oder:

On June 20, 2018 at 9:00 a.m. a meeting was held at the Public Works building regarding road paving change to the Cherry Estates Side Street. Notice per attached email.

Attendees: Joe Ward and Marco Gomez with Pavement Maintenance, Randy Cerchie DOT Director, Theresa and Joe Butler Residents of Cherry Estates, Kevin Cherry MSTBU O&M Committee, Lindsey Cepero LC Procurement, Randy Harris Facilities Construction and Lori Borman MSTBU

Change for Harpoon Lane use 1.5" Type B 12.5 black base in lieu of stabilized subgrade, and 4" Type B 12.5 black base (5.5" total). Monitoring of vibrations will be visually conducted by PMI on a daily basis.

For normal crowned streets mill and repave with one-inch thickness of asphalt. Each driveway currently is either above or below the roadway and will be the same with the new paving. The approach will provide the roadway to be as smooth as possible and would allow the asphalt yield of 1". Contractor will hand rake as necessary at the driveways to try to create a smooth transition. No reveal requirements at the driveways will be guaranteed.

Jul Ward

Noted that with repaving of streets rain will no longer be exiting the streets through cracks and therefore may result in some puddling in areas.