



John E. Manning
District One

February 26, 2020

(239) 533-8871

Cecil L. Pendergrass
District Two

Ray Sandelli
District Three

Brian Hamman
District Four

Frank Mann
District Five

Roger Desjarlais
County Manager

Richard Wesch
County Attorney

Donna Marie Collins
County Hearing Examiner

Mr. Rick Rocktoff
CDM Smith, Inc.
75 State Street, #701
Boston, MA 02109

Dear Mr. Rocktoff

Enclosed is your executed copy of Change Order No. 1 for the contract CN170297TJM Annual Miscellaneous Traffic Engineering C8009.

The new expiration date is 6/18/2021.

If you should have any questions, please give me a call.

Sincerely,

Kimberly Urban

Kimberly Urban
Contracts Analyst
Procurement Management Division

c: FinanceOnBase@leeclerk.org
Project File



Lee County Professional Service/Service Provider Agreement
Change Order/Supplemental Task Authorization

Date Jan 9, 2020

[Print Form](#)

Change Order Agreement #: CO1 Supplemental Task Authorization #: _____

A Change Order or Supplemental Task Authorization requires approval by the Department Director for expenditures under \$50,000 or approval by the County Manager for expenditures between \$50,000.01 and \$100,000 or approval by the Board of County Commissioners for expenditures over \$100,000

Primary Contact: Rick Rocktoff

Contract Name: Annual Miscellaneous Traffic Engineering

Project Name: _____

Consultant: CDM Smith, Inc. Project #: _____

Solicitation #: CN170297TJM Contract #: 8009 Account #: _____

Lee County Project Manager: _____ Request Date: Jan 9, 2020

Fiscal Staff: Eileen Webster

Upon the completion and execution of this Change Order or Supplemental task Authorization by both parties the Consultant / Provider is authorized to and shall proceed with the following exhibits:

- **CO-STA Exhibit A** - SCOPE OF PROFESSIONAL SERVICE
- **CO-STA Exhibit B** - COMPENSATION & METHOD OF PAYMENT
- **CO-STA Exhibit C** - TIME & SCHEDULE OF PERFORMANCE
- **CO-STA Exhibit D** - CONSULTANTS/PROVIDERS ASSOCIATED SUB-CONSULTANT(S)/SUB-CONTRACTORS
- **CO-STA Exhibit E** - PROJECT GUIDELINES AND CRITERIA

It is understood and agreed that the acceptance of this modification by the CONSULTANT/PROVIDER constitutes an accord and satisfaction.



Richard Rocktoff
Authorized Signature (Print Name)

January 21, 2020

Date Accepted

rocktoffrc@cdmsmith.com

Contact E-mail Address

407-618-1906

Contact Phone Number

Lee County Board of County Commissioners - Procurement Management
1500 Monroe Street - 4th Floor - Fort Myers, FL 33901
PO Box 398 - Fort Myers, FL 33902-0398
Phone: (239) 533-8881

Date Jan 9, 2020

Print Form

Page A 1 of 1

Choose one of the following:

Change Order Agreement #: 1 Supplemental Task Authorization #: _____

Scope of Professional Services for:

Annual Miscellaneous Traffic Engineering

Section 1.00 Changes to Professional Services

The 'Scope of Professional Services' as set forth in Exhibit 'A' of the Professional Services Agreement, or Service Provider, referred to hereinbefore is hereby supplemented, changed or authorized, so that the Consultant or Service Provider shall provide and perform the following professional services, tasks, or work as a supplement to, change to, or authorized to, the scope of services previously agreed to and authorized.

No changes in scope, this is for renewal of term 6/19/2020 - 6/18/2021.

