



John E. Manning
District One

February 13, 2020

(239) 533-8871

Cecil L. Pendergrass
District Two

Ray Sandelli
District Three

Brian Hamman
District Four

Frank Mann
District Five

Roger Desjarlais
County Manager

Richard Wesch
County Attorney

Donna Marie Collins
County Hearing Examiner

Mr. Robert J. Mulhere
Hole Montes, Inc.
950 Encore Way
Naples, FL 34110

Dear Mr. Mulhere:

Enclosed is your executed copy of Change Order No. 4 for the contract RFP160126 Miscellaneous Planning Services Contract C7504.

The new expiration date is 6/18/2021.

If you should have any questions, please give me a call.

Sincerely,

Kimberly Urban

Kimberly Urban
Contracts Analyst
Procurement Management Division

c: FinanceOnBase@leeclerk.org
Project File



Lee County Professional Service/Service Provider Agreement
Change Order/Supplemental Task Authorization

Date 1/8/2020

Print Form

Change Order Agreement #: CO4 Supplemental Task Authorization #: _____

A Change Order or Supplemental Task Authorization requires approval by the Department Director for expenditures under \$50,000 or approval by the County Manager for expenditures between \$50,000.01 and \$100,000 or approval by the Board of County Commissioners for expenditures over \$100,000

Primary Contact: ~~Robert Murray~~ Robert J. Mulhere

Contract Name: Miscellaneous Planning Services Contract

Project Name: _____

Consultant: Hole Montes, Inc. Project #: _____

Solicitation #: RFP160126 Contract #: 7504 Account #: _____

Lee County Project Manager: _____ Request Date: Jan 8, 2020

Fiscal Staff: _____

Upon the completion and execution of this Change Order or Supplemental task Authorization by both parties the Consultant / Provider is authorized to and shall proceed with the following exhibits:

- CO-STA Exhibit A - SCOPE OF PROFESSIONAL SERVICE
- CO-STA Exhibit B - COMPENSATION & METHOD OF PAYMENT
- CO-STA Exhibit C - TIME & SCHEDULE OF PERFORMANCE
- CO-STA Exhibit D - CONSULTANTS/PROVIDERS ASSOCIATED SUB-CONSULTANT(S)/SUB-CONTRACTORS
- CO-STA Exhibit E - PROJECT GUIDELINES AND CRITERIA

It is understood and agreed that the acceptance of this modification by the CONSULTANT/PROVIDER constitutes an accord and satisfaction.

Robert J. Mulhere, President
Hole Montes, Inc. 

01/08/2020

Authorized Signature (Print Name)

Date Accepted

BobMulhere@HMeng.com

239.254.2000

Contact E-mail Address

Contact Phone Number

Lee County Board of County Commissioners - Procurement Management

1500 Monroe Street - 4th Floor - Fort Myers, FL 33901

PO Box 398 - Fort Myers, FL 33902-0398

Phone: (239) 533-8881



Date Jan 8, 2020

Print Form

Page A 1 of 1

Choose one of the following:

Change Order Agreement #: CO4 Supplemental Task Authorization #: _____

Scope of Professional Services for:

Miscellaneous Planning Services Contract

Section 1.00 Changes to Professional Services

The 'Scope of Professional Services' as set forth in Exhibit 'A' of the Professional Services Agreement, or Service Provider, referred to hereinbefore is hereby supplemented, changed or authorized, so that the Consultant or Service Provider shall provide and perform the following professional services, tasks, or work as a supplement to, change to, or authorized to, the scope of services previously agreed to and authorized.

No changes in scope, this is for renewal of term 6/19/20 - 6/18/21.



Date Jan 8, 2020

Print Form

Choose one of the following:

Change Order Agreement #: CO4 Supplemental Task Authorization #:

Time & Schedule of Performance for:

Miscellaneous Planning Services Contract

Section 1.00 Changes for this Change Order or Supplemental Task Authorization Agreement

The time and schedule of completion for the various phases or tasks required to provide and perform the services, tasks or work set forth in this Change Order of Supplemental Task Authorization Agreement, Exhibit 'CO/STA-A', entitled 'Scope of Professional Services' attached hereto is as follows:

Table with 4 columns: Task/Phase Number as Indicated in Exhibit A, Name/Title of Phase/Task, Number of Calendar Days for Completion of Each Phase/Task, Cumulative Number of Calendar Days for Completion from Date of Notice to Proceed for this CO/STA. Contains entries for Renewal of Annual Contract with terms from 6/19/16 to 6/18/21.



Change Order Agreement #: CO4

Supplemental Task Authorization #: _____

Time & Schedule of Performance for:

Miscellaneous Planning Services Contract

Section 2.00 Summary of the Impact of Change(s) in Professional Services on the Overall Project Time and Schedule of Performance

Pursuant to and in consideration of the changed in the Scope of Professional Services in this Change Order or Supplemental Task Authorization Agreement, Exhibit 'CO/STA-A' the time and schedule the County and the Consultant, or Service Provider, has previously agreed to for all of the work to be done under this Professional Services Agreement, or Service Provider Agreement, shall be changed to be as follows:

Task/ Phase Number as Indicated in Exhibit A & Exhibit CO/STA-A	Name/Title of Phase/Task	Number of Calendar Days for Completion of Each Phase/Task	Cumulative Number of Calendar Days for Completion from Date of Notice to Proceed