



Kevin Ruane
District One

April 26, 2022

(239) 533-8871

Cecil L. Pendergrass
District Two

Ray Sandelli
District Three

Brian Hamman
District Four

Frank Mann
District Five

Roger Desjarlais
County Manager

Richard Wesch
County Attorney

Donna Marie Collins
County Hearing Examiner

Mr. Edward Blot
Blot Engineering, Inc.
2804 S. Del Prado Blvd., Suite 101
Cape Coral, FL 33904

Dear Mr. Blot:

Enclosed is your executed copy of Change Order No. 3 for the contract CN180028TJM Annual Structural Engineering Services C8029.

The new expiration date is 7/18/23.

If you should have any questions, please give me a call.

Sincerely,

Kimberly Urban

Kimberly Urban
Contracts Analyst
Procurement Management Division

c: FinanceOnBase@leeclerk.org
Project File



Lee County Professional Service
Change Order/Supplemental Task Authorization

Date Jan 20, 2022

[Print Form](#)

Change Order Agreement #: CO3 Supplemental Task Authorization #: _____

A Change Order or Supplemental Task Authorization requires approval by the Department Director for expenditures under \$50,000 or approval by the County Manager for expenditures between \$50,000.01 and \$100,000 or approval by the Board of County Commissioners for expenditures over \$100,000

Primary Contact: Edward Blot

Contract Name: Structural Engineering Services

Project Name: _____

CONSULTANT: Blot Engineering, Inc. Project #: _____

Solicitation #: CN180028TJM Contract #: 8029


Lee County Project Manager: _____ Request Date: _____

Fiscal Staff: _____ Account #: _____

Upon the completion and execution of this Change Order or Supplemental task Authorization by both parties the CONSULTANT is authorized to and shall proceed with the following exhibits as applicable:

- CO-STA Exhibit A - SCOPE OF PROFESSIONAL SERVICE
- CO-STA Exhibit B - COMPENSATION & METHOD OF PAYMENT
- CO-STA Exhibit C - TIME & SCHEDULE OF PERFORMANCE
- CO-STA Exhibit D - CONSULTANTS ASSOCIATED SUB-CONSULTANTS/SUB-CONTRACTORS

It is understood and agreed that the acceptance of this modification by the CONSULTANT constitutes an accord and satisfaction.

Edward M. Blot 

Consultant Signature (Print & Sign Name)

1/25/22

Date Signed

eblot@blotengineering.com

Contact E-mail Address

239-257-1780

Contact Phone Number

Lee County Board of County Commissioners - Procurement Management

2115 Second Street - 1st Floor - Fort Myers, FL 33901

PO Box 398 - Fort Myers, FL 33902-0398

Phone: (239) 533-8881



CO-STA Exhibit A
Scope of Professional Services

Print Form

Change Order Agreement #: CO3 Supplemental Task Authorization #: _____

Scope of Professional Services for:

Structural Engineering Services

Section 1.00 Changes to Professional Services

The 'Scope of Professional Services' as set forth in Exhibit 'A' of the Professional Services Agreement referred to hereinbefore is hereby supplemented, changed or authorized, so that the CONSULTANT shall provide and perform the following professional services, tasks, or work as a supplement to, change to, the scope of services previously agreed to and authorized.

No changes in scope, this is for renewal of term 7/19/22 - 7/18/23

Lee County Board of County Commissioners - Procurement Management
2115 Second Street - 1st Floor - Fort Myers, FL 33901
PO Box 398 - Fort Myers, FL 33902-0398
Phone: (239) 533-8881

