



Kevin Ruane
District One

April 27, 2022

(239) 533-8871

Cecil L. Pendergrass
District Two

Ray Sandelli
District Three

Brian Hamman
District Four

Frank Mann
District Five

Roger Desjarlais
County Manager

Richard Wesch
County Attorney

Donna Marie Collins
County Hearing Examiner

Mr. Jeffrey Wilson
Weston & Sampson Engineers Inc.
55 Walkers Brook Drive, Suite 100
Reading, MA 01867

Dear Mr. Wilson:

Enclosed is your executed copy of Change Order No. 3 for the contract CN180028TJM Annual Structural Engineering Services C8038.

The new expiration date is 7/18/23.

If you should have any questions, please give me a call.

Sincerely,

Kimberly Urban

Kimberly Urban
Contracts Analyst
Procurement Management Division

c: FinanceOnBase@leeclerk.org
Project File



Lee County Professional Service
Change Order/Supplemental Task Authorization

Date Jan 20, 2022

Print Form

Change Order Agreement #: CO3 Supplemental Task Authorization #: _____

A Change Order or Supplemental Task Authorization requires approval by the Department Director for expenditures under \$50,000 or approval by the County Manager for expenditures between \$50,000.01 and \$100,000 or approval by the Board of County Commissioners for expenditures over \$100,000

Primary Contact: Jeffery Wilson

Contract Name: Structural Engineering Services

Project Name: _____

CONSULTANT: Weston & Sampson Engineers, Inc. Project #: _____

Solicitation #: CN180028TJM Contract #: 8038

Lee County Project Manager: _____ Request Date: _____

Fiscal Staff: _____ Account #: _____

Upon the completion and execution of this Change Order or Supplemental task Authorization by both parties the CONSULTANT is authorized to and shall proceed with the following exhibits as applicable:

- CO-STA Exhibit A** - SCOPE OF PROFESSIONAL SERVICE
- CO-STA Exhibit B** - COMPENSATION & METHOD OF PAYMENT
- CO-STA Exhibit C** - TIME & SCHEDULE OF PERFORMANCE
- CO-STA Exhibit D** - CONSULTANTS ASSOCIATED SUB-CONSULTANTS/SUB-CONTRACTORS

It is understood and agreed that the acceptance of this modification by the CONSULTANT constitutes an accord and satisfaction.

January 31, 2022

Date Signed

Consultant Signature (Print & Sign Name)
Jeffrey A. Wilson, Regional Manager
Weston & Sampson Engineers, Inc.

wilsonj@wseinc.com

(239) 322-3244

Contact E-mail Address

Contact Phone Number

Lee County Board of County Commissioners - Procurement Management
2115 Second Street - 1st Floor - Fort Myers, FL 33901
PO Box 398 - Fort Myers, FL 33902-0398
Phone: (239) 533-8881



Print Form

Change Order Agreement #: CO3 Supplemental Task Authorization #: _____

Scope of Professional Services for:

Structural Engineering Services

Section 1.00 Changes to Professional Services

The 'Scope of Professional Services' as set forth in Exhibit 'A' of the Professional Services Agreement referred to hereinbefore is hereby supplemented, changed or authorized, so that the CONSULTANT shall provide and perform the following professional services, tasks, or work as a supplement to, change to, the scope of services previously agreed to and authorized.

No changes in scope, this is for renewal of term 7/19/22 - 7/18/23

Lee County Board of County Commissioners - Procurement Management
2115 Second Street - 1st Floor - Fort Myers, FL 33901
PO Box 398 - Fort Myers, FL 33902-0398
Phone: (239) 533-8881

