



John E. Manning
District One

October 2, 2019

(239) 533-8871

Cecil L. Pendergrass
District Two

Ray Sandelli
District Three

Brian Hamman
District Four

Frank Mann
District Five

Roger Desjarlais
County Manager

Richard Wesch
County Attorney

Donna Marie Collins
County Hearing Examiner

Mr. Jason Hill
Nova Engineering and Environmental, LLC
3900 Kennesaw 75 Pkwy
Suite 100
Kennesaw, GA 30144

Dear Mr. Hill:

Enclosed is your executed copy of Change Order No. 1 for the contract Material Testing Services C-8275.

The new expiration date is 12/3/20.

If you should have any questions, please give me a call.

Sincerely,

Kimberly Urban

Kimberly Urban
Contracts Analyst
Procurement Management Division

c: FinanceOnBase@leeclerk.org
Project File



Lee County Professional Service/Service Provider Agreement
Change Order/Supplemental Task Authorization

Date Jun 25, 2019

[Print Form](#)

☒ Change Order Agreement #: 1 ☐ Supplemental Task Authorization #:

A Change Order or Supplemental Task Authorization requires approval by the Department Director for expenditures under \$50,000 or approval by the County Manager for expenditures between \$50,000.01 and \$100,000 or approval by the Board of County Commissioners for expenditures over \$100,000

Primary Contact: Jason Hill

Contract Name: Material Testing Services

Project Name:

Consultant: Nova Engineering and Environmental, LLC Project #: N/A

Solicitation #: CN180442GWT Contract #: 8275 Account #: N/A

Lee County Project Manager: Request Date: Jun 25, 2019

Fiscal Staff: Bev Dearborn

Upon the completion and execution of this Change Order or Supplemental task Authorization by both parties the Consultant / Provider is authorized to and shall proceed with the following exhibits:

- CO-STA Exhibit A - SCOPE OF PROFESSIONAL SERVICE
- CO-STA Exhibit B - COMPENSATION & METHOD OF PAYMENT
- CO-STA Exhibit C - TIME & SCHEDULE OF PERFORMANCE
- CO-STA Exhibit D - CONSULTANTS/PROVIDERS ASSOCIATED SUB-CONSULTANT(S)/SUB-CONTRACTORS
- CO-STA Exhibit E - PROJECT GUIDELINES AND CRITERIA

It is understood and agreed that the acceptance of this modification by the CONSULTANT/PROVIDER constitutes an accord and satisfaction.

Jason Hill
Authorized Signature (Print Name)

9/17/19
Date Accepted

Jhill@USANOVA.Com
Contact E-mail Address

(239) 599-5450
Contact Phone Number

Lee County Board of County Commissioners - Procurement Management
1500 Monroe Street - 4th Floor - Fort Myers, FL 33901
PO Box 398 - Fort Myers, FL 33902-0398
Phone: (239) 533-8881



CO-STA Exhibit A
Scope of Professional Services

Date Jun 25, 2019

Print Form

Page A 1 of 1

Choose one of the following:

☒ Change Order Agreement #: 1 ☐ Supplemental Task Authorization #:

Scope of Professional Services for:

Material Testing Services

Section 1.00 Changes to Professional Services

The 'Scope of Professional Services' as set forth in Exhibit 'A' of the Professional Services Agreement, or Service Provider, referred to hereinbefore is hereby supplemented, changed or authorized, so that the Consultant or Service Provider shall provide and perform the following professional services, tasks, or work as a supplement to, change to, or authorized to, the scope of services previously agreed to and authorized.

No changes in scope, this is for renewal of term 12/4/19 - 12/3/20.

Page A 1 of 1

Lee County Board of County Commissioners - Procurement Management

1825 Hendry Street - Fort Myers, FL 33901

PO Box 398 - Fort Myers, FL 33902-0398

Phone: (239) 533-5450

Email: procurement@leegov.com

Rev. 9/2015

JN

Date Jun 25, 2019

[Print Form](#)

Choose one of the following:

☒ Change Order Agreement #: 1 ☐ Supplemental Task Authorization #:

Time & Schedule of Performance for:

Material Testing Services

Section 1.00 Changes for this Change Order or Supplemental Task Authorization Agreement

The time and schedule of completion for the various phases or tasks required to provide and perform the services, tasks or work set forth in this Change Order of Supplemental Task Authorization Agreement, Exhibit 'CO/STA-A', entitled 'Scope of Professional Services' attached hereto is as follows:

[illegible]



CO-STA Exhibit C
Time & Schedule of Performance

Change Order Agreement #: 1

Supplemental Task Authorization #: _____

Time & Schedule of Performance for:

Material Testing Services

Section 2.00 Summary of the Impact of Change(s) in Professional Services on the Overall Project Time and Schedule of Performance

Pursuant to and in consideration of the changed in the Scope of Professional Services in this Change Order or Supplemental Task Authorization Agreement, Exhibit 'CO/STA-A' the time and schedule the County and the Consultant, or Service Provider, has previously agreed to for all of the work to be done under this Professional Services Agreement, or Service Provider Agreement, shall be changed to be as follows:

Task/ Phase Number as Indicated in Exhibit A & Exhibit CO/STA-A	Name/Title of Phase/Task	Number of Calendar Days for Completion of Each Phase/Task	Cumulative Number of Calendar Days for Completion from Date of Notice to Proceed
_____	_____	_____	_____
_____	_____	_____	_____
_____	_____	_____	_____
_____	_____	_____	_____
_____	_____	_____	_____
_____	_____	_____	_____
_____	_____	_____	_____
_____	_____	_____	_____
_____	_____	_____	_____
_____	_____	_____	_____
_____	_____	_____	_____
_____	_____	_____	_____
_____	_____	_____	_____
_____	_____	_____	_____
_____	_____	_____	_____