



Kevin Ruane  
*District One*

September 16, 2022

(239) 533-8871

Cecil L. Pendergrass  
*District Two*

Ray Sandelli  
*District Three*

Brian Hamman  
*District Four*

Mike Greenwell  
*District Five*

Roger Desjarlais  
*County Manager*

Richard Wesch  
*County Attorney*

Donna Marie Collins  
*County Hearing Examiner*

Mr. David Corbin  
David Corbin Architect, PLLC  
1042 Sixth Ave., North  
Naples, FL 34102

Dear Mr. Corbin:

Enclosed is your executed copy of Change Order No. 02 for the contract CN190407BAG Miscellaneous Architectural Services C8636.

The new expiration date is 2/3/24.

If you should have any questions, please give me a call.

Sincerely,

*Kimberly Urban*

Kimberly Urban  
Contracts Analyst  
Procurement Management Division

c: [FinanceOnBase@leeclerk.org](mailto:FinanceOnBase@leeclerk.org)  
Project File



Lee County Professional Service  
Change Order/Supplemental Task Authorization

Date Aug 22, 2022

[Print Form](#)

Change Order Agreement #: CO2       Supplemental Task Authorization #: \_\_\_\_\_

A Change Order or Supplemental Task Authorization requires approval by the Department Director for expenditures under \$50,000 or approval by the County Manager for expenditures between \$50,000.01 and \$100,000 or approval by the Board of County Commissioners for expenditures over \$100,000

Primary Contact: David Corban

Contract Name: Miscellaneous Architectural Services

Project Name: \_\_\_\_\_

CONSULTANT: David Corban Architect, PLLC      Project #: \_\_\_\_\_

Solicitation #: CN190407BAG      Contract #: 8636


Lee County Project Manager: \_\_\_\_\_      Request Date: \_\_\_\_\_

Fiscal Staff: \_\_\_\_\_      Account #: \_\_\_\_\_

Upon the completion and execution of this Change Order or Supplemental task Authorization by both parties the CONSULTANT is authorized to and shall proceed with the following exhibits as applicable:

- CO-STA Exhibit A - SCOPE OF PROFESSIONAL SERVICE
- CO-STA Exhibit B - COMPENSATION & METHOD OF PAYMENT
- CO-STA Exhibit C - TIME & SCHEDULE OF PERFORMANCE
- CO-STA Exhibit D - CONSULTANTS ASSOCIATED SUB-CONSULTANTS/SUB-CONTRACTORS

It is understood and agreed that the acceptance of this modification by the CONSULTANT constitutes an accord and satisfaction.

David M. Corban, AIA   
Consultant Signature (Print & Sign Name)

August 22, 2022  
Date Signed

dmc@davidcorban.com  
Contact E-mail Address

239.234.2500  
Contact Phone Number

**Lee County Board of County Commissioners - Procurement Management**  
2115 Second Street - 1st Floor - Fort Myers, FL 33901  
PO Box 398 - Fort Myers, FL 33902-0398  
Phone: (239) 533-8881



[Print Form](#)

Change Order Agreement #: CO2       Supplemental Task Authorization #: \_\_\_\_\_

**Scope of Professional Services for:**

Miscellaneous Architectural Services

**Section 1.00 Changes to Professional Services**

The 'Scope of Professional Services' as set forth in Exhibit 'A' of the Professional Services Agreement referred to hereinbefore is hereby supplemented, changed or authorized, so that the CONSULTANT shall provide and perform the following professional services, tasks, or work as a supplement to, change to, the scope of services previously agreed to and authorized.

No changes in scope, this is for renewal of term 2/4/2023 to 2/3/2024.

**Lee County Board of County Commissioners - Procurement Management**  
2115 Second Street - 1st Floor - Fort Myers, FL 33901  
PO Box 398 - Fort Myers, FL 33902-0398  
**Phone: (239) 533-8881**

