



Kevin Ruane
District One

September 22, 2023

(239) 533-8871

Cecil L. Pendergrass
District Two

Ray Sandelli
District Three

Brian Hamman
District Four

Mike Greenwell
District Five

Dave Harner
County Manager

Richard Wesch
County Attorney

Donna Marie Collins
County Hearing Examiner

Mr. Todd Sweet
Sweet Sparkman Architects, Inc.
1819 Main Street, Suite 400
Sarasota, FL 34236

Dear Mr. Sweet:

Enclosed is your executed copy of Change Order No. CO3 for the contract CN190407BAG Miscellaneous Architectural Services C8647.

The new expiration date is 2/3/25.

If you should have any questions, please give me a call.

Sincerely,

Kimberly Urban

Kimberly Urban
Contracts Analyst
Procurement Management Division

c: FinanceOnBase@leeclerk.org
Project File



Lee County Professional Service
Change Order/Supplemental Task Authorization

Date Jul 26, 2023

Print Form

Change Order Agreement #: CO3 Supplemental Task Authorization #:

A Change Order or Supplemental Task Authorization requires approval by the Department Director for expenditures under \$50,000 or approval by the County Manager for expenditures between \$50,000.01 and \$100,000 or approval by the Board of County Commissioners for expenditures over \$100,000

Primary Contact: Todd Sweet

Contract Name: Miscellaneous Architectural Services
Miscellaneous Architectural Services

Project Name:

CONSULTANT: Sweet Sparkman Architects Inc. Project #:

Solicitation #: CN190407BAG Contract #: 8647


Lee County Project Manager: Request Date: Jul 26, 2023

Fiscal Staff: Account #:

Upon the completion and execution of this Change Order or Supplemental task Authorization by both parties the CONSULTANT is authorized to and shall proceed with the following exhibits as applicable:

- CO-STA Exhibit A - SCOPE OF PROFESSIONAL SERVICE
- CO-STA Exhibit B - COMPENSATION & METHOD OF PAYMENT
- CO-STA Exhibit C - TIME & SCHEDULE OF PERFORMANCE
- CO-STA Exhibit D - CONSULTANTS ASSOCIATED SUB-CONSULTANTS/SUB-CONTRACTORS

It is understood and agreed that the acceptance of this modification by the CONSULTANT constitutes an accord and satisfaction.

Jerald P. Sparkman, AIA x
Consultant Signature (Print & Sign Name)  Date Signed 7/31/23

info@sweetsparkman.com / tsweet@sweetsparkman.com 941-952-0084
Contact E-mail Address Contact Phone Number

Lee County Board of County Commissioners - Procurement Management
2115 Second Street - 1st Floor - Fort Myers, FL 33901
PO Box 398 - Fort Myers, FL 33902-0398
Phone: (239) 533-8881



[Print Form](#)

Change Order Agreement #: CO3 Supplemental Task Authorization #: _____

Scope of Professional Services for:

Miscellaneous Architectural Services

Section 1.00 Changes to Professional Services

The 'Scope of Professional Services' as set forth in Exhibit 'A' of the Professional Services Agreement referred to hereinbefore is hereby supplemented, changed or authorized, so that the CONSULTANT shall provide and perform the following professional services, tasks, or work as a supplement to, change to, the scope of services previously agreed to and authorized.

No changes in scope, this is for renewal of term 2/4/24 - 2/3/25.

Lee County Board of County Commissioners - Procurement Management
2115 Second Street - 1st Floor - Fort Myers, FL 33901
PO Box 398 - Fort Myers, FL 33902-0398
Phone: (239) 533-8881

