



Kevin Ruane  
*District One*

December 1, 2023

(239) 533-8871

Cecil L. Pendergrass  
*District Two*

Ray Sandelli  
*District Three*

Brian Hamman  
*District Four*

Mike Greenwell  
*District Five*

Dave Harner  
*County Manager*

Richard Wesch  
*County Attorney*

Donna Marie Collins  
*County Hearing Examiner*

Mr. Rafael E. Frias III  
Black & Veatch Corporation  
11401 Lamar  
Overland Park, KS 66211

Dear Mr. Frias:

Enclosed is your executed copy of Change Order No. 1 for the contract CN200347AEJ Hydrogeological Consulting Support Services, C9101.

The new expiration date is 5/31/27.

If you should have any questions, please give me a call.

Sincerely,

*Kimberly Urban*

Kimberly Urban  
Contracts Analyst  
Procurement Management Division

c: [FinanceOnBase@leeclerk.org](mailto:FinanceOnBase@leeclerk.org)  
Project File



# Lee County Professional Service Change Order/Supplemental Task Authorization

Date Oct 20, 2023

**Print Form**

Change Order Agreement #: CO1       Supplemental Task Authorization #: \_\_\_\_\_

A Change Order or Supplemental Task Authorization requires approval by the Department Director for expenditures under \$50,000 or approval by the County Manager for expenditures between \$50,000.01 and \$100,000 or approval by the Board of County Commissioners for expenditures over \$100,000

Primary Contact: Rafael E. Frias, III

Contract Name: Hydrogeological Consulting Support Services

Project Name: \_\_\_\_\_

CONSULTANT: Black & Veatch Corporation      Project #: \_\_\_\_\_

Solicitation #: CN200347AEJ      Contract #: 9101


Lee County Project Manager: \_\_\_\_\_      Request Date: Oct 20, 2023

Fiscal Staff: \_\_\_\_\_      Account #: \_\_\_\_\_

Upon the completion and execution of this Change Order or Supplemental task Authorization by both parties the CONSULTANT is authorized to and shall proceed with the following exhibits as applicable:

- CO-STA Exhibit A** - SCOPE OF PROFESSIONAL SERVICE
- CO-STA Exhibit B** - COMPENSATION & METHOD OF PAYMENT
- CO-STA Exhibit C** - TIME & SCHEDULE OF PERFORMANCE
- CO-STA Exhibit D** - CONSULTANTS ASSOCIATED SUB-CONSULTANTS/SUB-CONTRACTORS

It is understood and agreed that the acceptance of this modification by the CONSULTANT constitutes an accord and satisfaction.

Rafael E. Frias III, PE  
  
 Consultant Signature (Print & Sign Name)

10/24/2023  
 Date Signed

FriasRE@bv.com  
 Contact E-mail Address

954-465-6872  
 Contact Phone Number

**Lee County Board of County Commissioners - Procurement Management**  
 2115 Second Street - 1st Floor - Fort Myers, FL 33901  
 PO Box 398 - Fort Myers, FL 33902-0398  
**Phone:** (239) 533-8881



[Print Form](#)

Change Order Agreement #: CO1       Supplemental Task Authorization #: \_\_\_\_\_

**Scope of Professional Services for:**

Hydrogeological Consulting Support Services

**Section 1.00 Changes to Professional Services**

The 'Scope of Professional Services' as set forth in Exhibit 'A' of the Professional Services Agreement referred to hereinbefore is hereby supplemented, changed or authorized, so that the CONSULTANT shall provide and perform the following professional services, tasks, or work as a supplement to, change to, the scope of services previously agreed to and authorized.

No changes in scope, this is for renewal of term 6/1/24 - 5/31/27.

**Lee County Board of County Commissioners - Procurement Management**  
2115 Second Street - 1st Floor - Fort Myers, FL 33901  
PO Box 398 - Fort Myers, FL 33902-0398  
**Phone: (239) 533-8881**

