



Kevin Ruane
District One

April 22, 2024

(239) 533-8871

Cecil L. Pendergrass
District Two

Ray Sandelli
District Three

Brian Hamman
District Four

Mike Greenwell
District Five

Dave Harner
County Manager

Richard Wesch
County Attorney

Donna Marie Collins
County Hearing Examiner

Ms. Carleen Flynn
CDM Smith, Inc.
75 State Street, #701
Boston, MA 02109

Dear Ms. Flynn

Enclosed is your executed copy of Change Order No. 1 for the contract CN210198CJV General Consultant/Traffic Engineering for Transportation Bond Related Issues C9200.

The new expiration date is September 20, 2027.

If you should have any questions, please give me a call.

Sincerely,

Kimberly Urban

Kimberly Urban
Contracts Analyst
Procurement Management Division

c: FinanceOnBase@leeclerk.org
Project File



Lee County Professional Service Change Order/Supplemental Task Authorization

Date Jan 18, 2024

Print Form

Change Order Agreement #: CO1 Supplemental Task Authorization #: _____

A Change Order or Supplemental Task Authorization requires approval by the Department Director for expenditures under \$50,000 or approval by the County Manager for expenditures between \$50,000.01 and \$100,000 or approval by the Board of County Commissioners for expenditures over \$100,000

Primary Contact: Carleen Flynn

Contract Name: General Consultants/Traffic Engineering for Transportation Bond Related Issues

Project Name: _____

CONSULTANT: CDM SMith Inc. Project #: _____

Solicitation #: CN210198CJV Contract #: 9200

Lee County Project Manager: _____ Request Date: _____

Fiscal Staff: _____ Account #: _____

Upon the completion and execution of this Change Order or Supplemental task Authorization by both parties the CONSULTANT is authorized to and shall proceed with the following exhibits as applicable:

- CO-STA Exhibit A** - SCOPE OF PROFESSIONAL SERVICE
- CO-STA Exhibit B** - COMPENSATION & METHOD OF PAYMENT
- CO-STA Exhibit C** - TIME & SCHEDULE OF PERFORMANCE
- CO-STA Exhibit D** - CONSULTANTS ASSOCIATED SUB-CONSULTANTS/SUB-CONTRACTORS

It is understood and agreed that the acceptance of this modification by the CONSULTANT constitutes an accord and satisfaction.

Carleen M. Flynn
Digitally signed by Carleen M. Flynn
DN: c=US, E=flynncm@cdmsmith.com, O="CDM Smith, Inc.", OU=NAU, CN=Carleen M. Flynn
Reason: I am approving this document
Date: 2024.03.14 11:06:36-04'00'

March 14, 2024

Consultant Signature (Print & Sign Name)

Date Signed

flynncm@cdmsmith.com

407-660-6423

Contact E-mail Address

Contact Phone Number

Lee County Board of County Commissioners - Procurement Management
2115 Second Street - 1st Floor - Fort Myers, FL 33901
PO Box 398 - Fort Myers, FL 33902-0398
Phone: (239) 533-8881



[Print Form](#)

Change Order Agreement #: CO1 Supplemental Task Authorization #: _____

Scope of Professional Services for:

General Consultant/Traffic Engineering for Transportation Bond Related Issues

Section 1.00 Changes to Professional Services

The 'Scope of Professional Services' as set forth in Exhibit 'A' of the Professional Services Agreement referred to hereinbefore is hereby supplemented, changed or authorized, so that the CONSULTANT shall provide and perform the following professional services, tasks, or work as a supplement to, change to, the scope of services previously agreed to and authorized.

No changes in scope, this is for renewal of term 9/21/24 - 9/20/27.

Lee County Board of County Commissioners - Procurement Management
2115 Second Street - 1st Floor - Fort Myers, FL 33901
PO Box 398 - Fort Myers, FL 33902-0398
Phone: (239) 533-8881

