



Posted Date: January 18, 2023

Solicitation No.: DB230056JJB

Solicitation Name: Emergency Lift Station 5507 Replacement

Subject: Addendum Number 2

The following represents clarification, additions, deletions, and/or modifications to the above referenced bid. This addendum shall hereafter be regarded as part of the solicitation. Items not referenced herein remain unchanged, including the response date. Words, phrases or sentences with a strikethrough represent deletions to the original solicitation. Underlined words and bolded, phrases or sentences represent additions to the original solicitation.

1. ATTACHMENT:

- a. 1st Pre-Bid Sign-In Sheet
- b. 2nd Pre-Bid Sign-In Sheet

2. QUESTIONS/ANSWERS

1.	FDOT performed emergency restoration of SR-78 due to the damage caused by Hurricane Ian, where rock was placed to restore Pine Island ingress / egress. What specifications for the rock / fill materials did FDOT require and how deep does the rock / fill extend?
Answer	To be determined during field investigation and coordinated with FDOT.
2.	Will FDOT be responsible for all “after the fact” environmental permitting associated with the restoration of the land lost due to the hurricane?
Answer	Not known at this time.
3.	Please provide FDOT’s plans for the final SR-78 roadway corrections.
Answer	FDOT is in the process of producing plans.
4.	What is the schedule for FDOT to perform final corrections to SR-78 within the proximity to this project?
Answer	Not known at this time.
5.	Please provide documents (easement) to enable authorized access to the Lift Station #5507 site.
Answer	To be provided at time of award.
6.	Please provide the design plans for Lift Station #5507 along with the associated collection system.
Answer	The solicitation includes design services.
7.	Please provide the plans for the water main and water services.
Answer	The solicitation includes design services.
8.	Will/did lift station have a dedicated water service?
Answer	Yes.

9.	What are the design criteria (flow & pressure head) for the wastewater pumps at Lift Station #5507?
Answer	The solicitation includes design services.
10.	What is the available power supplied to the lift station?
Answer	The solicitation includes design services.
11.	The extensive time currently needed for procurement of materials may push the schedule beyond the desired completion date. What consideration will the County give for timeline adjustments due to this issue?
Answer	The County can provide a delayed Notice to Proceed to allow time for materials.
12.	The required Form 1a (Bid/Proposal Form) that is to be submitted with this package was not included in the solicitation documents. Is this form to be created by the proposer or will the County be providing this form?
Answer	This is to be created by the proposer.
13.	The timeframe to complete this proposal is relatively short. Would the County consider extending the due date by a week?
Answer	Please see the due date extension on Addendum 1.
14.	Will the County require presentations / interviews following the short-listing, or in the interest of time, will negotiations with the #1 ranked firm begin immediately following the short-listing?
Answer	The County will require presentations from the shortlisted firms.
15.	When is the anticipated project awarded, contract execution and issuance of the notice to proceed to be provided after selection?
Answer	The tentative Board Date for this project is April 4, 2023. Both contract execution and issuance of the Notice to Proceed will likely be completed within a month of the Board Date.
16.	Will substantial and final completion be moved, if the design build team cannot acquire the pipe, lift station and ancillary equipment and electrical hook up to meet the substantial completion June 2023 date?
Answer	Please bid as specified.
17.	The special conditions state “work completed under this agreement may be reimbursed by FEMA Please provide the contract details of the payment process to the DB team.
Answer	The County will be paying the awarded vendor for the work.
18.	Tab 4 – Personnel requires the DB Team to identify on the team who has FEMA experience. What will the duties of the FEMA experience person be?
Answer	Thai is unknown at this time.
19.	Please elaborate on the requirements of the design build team as it relates to the FEMA person.
Answer	Please see the answer to #18.
20.	With a 10-page limit, will the Reference Response Form 3 be counted against the overall 10-page limit?
Answer	No.

21.	Since the intent of this project will be to design and construct this project in coordination with FDOT’s reconstruction of the roadway and bridge abutments, the Design Build Teams will need specific limits and scope to provide a price for the work. Please provide the specific limits of construction and scope with reference to the materials the DB team should be responsible for.
Answer	Please bid as specified.
22.	Since the RFP mentions “like kind” in the description of work. Is the intent for the DB Team to price the work as if we are installing the same products as the original as-builts provided?
Answer	Yes, with the exception of the force main pipe material.
23.	When an adjusted score RFP submission includes price as part of the criteria it is customary for the price to be submitted in a separate envelope, so the dollar amount does not influence the other scoring criteria. Please consider changing the pricing requirement submission to a separate sealed envelope within the overall RFP package.
Answer	No, The County intendeds to keep the solicitation as is.
24.	I would request that the submission date be moved out up to 2 weeks (January 31, 2023) for all teams to have time to evaluate the answers to all the questions and then complete their submission and price package.
Answer	Please see the due date extension on Addendum 1.
25.	Please provide a copy of the sign in sheet from both mandatory pre-bids.
Answer	Please see the Sign-in sheets attached.
26.	Due to the number of questions asked during the pre-bid meetings regarding unknowns, assumptions, and clarifications required and other anticipated questions as part of the Addendum process; will Lee County consider an extension of the submittal date until January 31, 2023? This will allow the proposers the necessary time to assess the County’s direction and clarifications in the addendum and to prepare a more detailed submittal for the betterment of the project.
Answer	Please see the due date extension on Addendum 1.
27.	Page 8, Section 21. Sub-proposer/Consultant. The use of Sub-Proposer/Consultant under this solicitation is not allowed without prior written authorization from the County representative. Can the County provide clarification on the above statement related to the delivery method proposed for this project, integrated Design-Build. It is assumed that a DB contractor submitting as a prime (proposer) on this project will have subconsultants (design engineers) and subcontractors on its team as part of the proposal.
Answer	The vendor shall list all known subcontractors/consultants on Form #6 at the time of bid submission.
28.	Page 9. Section 23 Permits (Construction) The Contractor will also pay all public utility charges and connection fees, except as provided for in the Contract Documents. Is this requirement applicable to this RFP? If yes, please provide further direction in the Contract Documents.
Answer	Not at this time.

29.	<p>Page 9. Section 24. Design-Build Team Requirements. Ancillary Technical Services: The County may request that the Design-Build Firm perform Ancillary Technical Services that include, but not limited to: Geotechnical, Survey, etc.</p> <p>At which time will Lee County provide direction on whether Lee County will provide these services at their cost during procurement period (which would save time on the project schedule) versus the Design-Build firm providing the services and bearing the costs. We request this question be addressed prior to Design-Build Firm submitting a GMP / Price.</p>
Answer	Ancillary services are included in the solicitation.
30.	<p>Page 10. Section 25.1.1</p> <p>Which portions of the work does Lee County anticipate performing for this project? This will have a direct bearing on the DB firm preparing the GMP.</p>
Answer	The County does not intend to perform any of the utility work.
31.	<p>Page 10. Section 26.2.2 and 27.1. Short-listing and on-site interview/presentation</p> <p>Does the County anticipate conducting a short-listing and interviews during the procurement phase? This would be helpful for the proposer to know in regard to the overall project timeline from RFP submittal to construction substantial completion date.</p>
Answer	Yes.
32.	<p>Page 18. Special Conditions, 2. Project Team. Substantial Completion June 2023.</p> <p>Page 5. Section 5. Design Services of the Design Build Criteria states Professional Services will be provided by the DB, including but not limited to the following: prepare design plans and technical specifications with document and constructability reviews at 30%, 60%, and 100% completion; evaluate design alternative, prepare permit applications, and obtain permits required by all regulatory agencies, including but not limited to FDEP, SWFWMD, FDOT, and Lee County.</p> <p>The time between proposer’s submittals (January 17, 2023) and County’s proposed substantial completion date of June 2023 is approximately five months. As noted in the RFP, the procurement schedule may include the County short-listing DB firms after the written submittal and the selected proposer’s award/contract will require BOCC approval.</p> <p>Recognizing the County’s requirements for procurement, multiple design submittals and review meetings, the time required to prepare, submit, and obtain permit approvals from multiple agencies prior to construction being allowed to start, procuring equipment and materials considering current supply chain conditions and longer lead times, will the County consider a later substantial completion date than June 2023? If so, can the proposer include in their submittal alternative substantial completion dates?</p>
Answer	Please bid as specified.

33.	<p>Page 18. Special Conditions, 2. Design Build Contract. Design Builder’s submitted price proposal is to be lump sum amount for completing the scope of Work in this solicitation.</p> <p>Design Build Criteria Package Page 4. Project Component Analysis. Approval of the GMP is necessary to start the second phase of the Design-Build. If at any point an equitable GMP cannot be negotiated, the contract shall be cancelled. Based on review of the statement above, the full design criteria package that discussed project evaluations and alternative analysis, and the County’s two step DB contract process referenced, there seems to be a conflict between the RFP Special Conditions page 18 and the terms and conditions in the RFP Design Build Criteria Package and Scope of Services.</p> <p>Does the County desire the selected DB proposer to develop, negotiate, and agree upon the GMP with the County after collaboration with Lee County and FDOT during the BODR and alternative analysis phase (Phase I) or submit a price proposal with the proposer’s RFP written submittal? If a price proposal is required with the proposer’s initial submittal, what assumptions should the proposing DB firm make in determining the price considering the RFP and DB criteria indicate certain services and project components that have been yet to be determined who is responsible (i.e., Lee County, FDOT, or Design-Build firm)</p>
Answer	Vendor shall submit a Guaranteed Maximum Price to complete the project at the time of submission.

34.	<p>Page 28. Detailed Project Specifications, Background 2.2</p> <p>Does the project scope of work include the design and construction of sanitary sewer laterals and cleanouts within the public right-of-way?</p>
Answer	The solicitation includes design services.

35.	<p>Page 28. Detailed Project Specifications, Background 2.5 All LCU collection utilities between the two points in the system require a full replacement pending further investigation and evaluation.</p> <ul style="list-style-type: none"> a. Who is to perform further investigation and evaluation? Is that LCU, Design-build firm, or Design-build firm in collaboration with LCU? Section 3.1.1 notes that LCU operations group is conducting an inspection and system evaluation to access damage and test the integrity of the system. Can Lee County share which time of assessment and testing is being conducted for which the selected Design-Build firm will need to evaluate? b. Does LCU require the existing potable water system within the limits of the project to be replaced like-for-like? c. Based on LCU’s initial site observations and findings, should the DB team design a total replacement of the 1,300 feet of gravity sewer/force main or focus on the evaluation of the existing system to determine if certain sections can remain or be rehabilitated versus compete replacement? The answer to this question will make a considerable difference in the total price.
Answer	<p>a. The solicitation includes design services.</p> <p>b. No.</p> <p>c. The solicitation includes design services.</p>

36.	<p>Page 28, Section 3 Scope of Work. Section 3.1.5 Basis of Design Report (BODR) submittal is required following the analysis of the County’s inspection and system evaluation.</p> <p>When does LCU expect to complete and issue its inspection and system evaluation findings report to the DB firm? The DB design criteria package requires 30%, 60%, and 100% submittals but makes no mention of BODR submittal. Is the BODR submittal to be included with the DB firm’s 30% submittal or is the BODR a separate submittal ahead of the 30% submittal?</p>
Answer	BODR submittal to be included with the 30% submittal.

37.	<p>Page 29, Section 3.2.1. Architectural/Engineering needed.</p> <p>What architectural services does the County envision for this project? Does Lee County anticipate a building?</p>
Answer	No architectural services included in this solicitation.

38.	<p>Page 29, Section 3.2.2. Services may include 30%, 60%, 90%, and 100% levels of completion.</p> <ul style="list-style-type: none"> a. Design Build Criteria Package Page 5. Section 5. Design Services. Professional Services will be provided by the DB, including but not limited to the following: prepare design plans and technical specifications with document and constructability reviews at 30%, 60%, and 100% completion; evaluate design alternative, prepare permit applications, and obtain permits required by all regulatory agencies, including but not limited to FDEP, SWFWMD, FDOT, and Lee County. The requirements of Section 3.2.2 are different than the design-build criteria. Please provide clear directions on which design submittals are required (i.e., of the following: BODR, 30%, 60%, 90%, 100%). And which design submittals are at the discretion of the DB firm. b. Value Engineering Meetings are referenced. At which design submittal phases prior to the Design Build firm GMP does the County desire value engineering meetings?
Answer	<ul style="list-style-type: none"> a. BODR to be included with 30% submittal, and 90% submittal is not required. b. None, no value engineering meetings are expected.

39.	<p>Page 29, Section 4 Design Builder responsibility. Under Section 4.3, the Design-Builder shall be responsible for survey, geotechnical and environmental investigations.</p> <ul style="list-style-type: none"> a. In other locations of Lee County’s RFP and Design Build Criteria, these services noted above may be required to be performed by Design Build firm or could be performed by Lee County. For the purposes of the proposer’s making the RFP submittal, should these services be included as part of the Design-Build firm’s team? b. Also, the statement refers to the Design-Build firm being responsible for these services before the date of their proposal. Is proposal intended to mean the Design Build firm RFP proposal submittal or the design build firm’s future GMP submittal?
Answer	a. Ancillary services are included in the solicitation.

	b. Page 29 Section 4.3 does not apply.
--	---

40.	<p>15. Page 30, Design-Builder Responsibility Section 4.7. FPL easement survey and legal description.</p> <p>a. Are these services required for this project? I.e., FPL easement survey?</p> <p>b. If yes to the above, can you provide more detail about the services required.</p>
Answer	The solicitation includes design services.

41.	<p>Page 31. Submittal Requirements.</p> <p>a. Tab 1: May the Design-Build Firm Proposer include with its submittal in this section experience of key members of its team including engineering disciplines that are subconsultants?</p> <p>b. Tab 2: May the Design-Build Firm Proposer include with its submittal in this section experience of key members of its team including engineering disciplines that are subconsultants?</p> <p>c. Tab 2: May project reference forms be included for both the Design-Build Contractor and the engineering design disciplines?</p> <p>d. Tab 4: May the organizational chart be submitted on 11 x 17?</p> <p>e. Tab 4: Are the pages with firm and personnel licenses / certifications included against the page limitation?</p>
Answer	<p>a. Yes.</p> <p>b. Yes.</p> <p>c. Yes.</p> <p>d. Yes.</p> <p>e. No.</p>

42.	<p>Tab 5: Price Proposal</p> <p>a. The request for price at time of submittal does not seem to be consistent with the requirements of the Design-Build Criteria package and the Scope of Services (i.e., Phase I and II contracts, Design Build firm to conduct evaluations and BODR to evaluate alternatives to define project components). Additionally, there are key unknowns to the nature of the work required as noted at the Pre-Bid meetings and in this RFP package, such as County evaluations are still ongoing and who is responsible for certain components of the project (Lee County, FDOT, Design-Build Firm). Would the County consider the Design-Build proposers submitting sealed financial cost info, such as bonds and insurance as % of construction, general conditions costs, or other financial terms not related to the fixed price of the project at the time of the RFP submittal since there are many unknowns and risks not yet quantifiable. Best practices indicate Lee County will obtain better value (price) with less contingency built in if some of the project unknowns and risks can be determined during the Phase I of the contract, preconstruction services, prior to the Design-Build firm submitting a GMP)</p> <p>b. Based on Lee County’s answer to the above, please provide the format for the price proposal.</p>
Answer	a. The County intends to keep the solicitation as is.

	<p>b. It is up to the vendor to provide the format for the price proposal. Vendor shall submit a Guaranteed Maximum Price to complete the project at the time of submission.</p>
43.	<p>Page 1, Section 2. Location and Background. “Inspection and system evaluation is ongoing.” The Design-Build Criteria package was dated November 2022.</p> <p>Can Lee County please share any preliminary findings or conclusions based on the County’s ongoing inspection and system evaluation noted in the Nov 2022 signed and sealed DB Criteria Package that would benefit the proposers in preparing a more complete submittal.</p>
Answer	No additional information is available at this time.
44.	<p>Page 1, Section 2. Location and Background. “It is assumed at this time that the entire section as described in Appendix A is in need of full replacement”</p> <p>Should the proposer assume full replacement of the lift station, force main, and gravity sanitary sewer system in the same location prior to the Hurricane. If alternative locations are to be considered, will Lee County lead the land acquisition process (temporary or permanent easement, land purchase, etc., if required)?</p> <p>What are the desired termination points of the sanitary sewer laterals on both sides of the road?</p>
Answer	Please bid as specified.
45.	<p>Page 3 and 4. Survey. Consultant is to verify location of ROW, Legal sketches, and description for OR 119/2118 have been provided in Appendix C.</p> <p>a. Based on the Strap Number and Site Address provided, the LS site is shown to be on a parcel owned by a private owner, Prop M Corp. It appears from review of the 1983 record drawings that LCU has an utility easement for the LS site. Can LCU please provide a copy of the recorded easement and/or a map (legal sketch and description) delineating the easement limits?</p> <p>b. Does Lee County know if the Florida Department of Transportation (FDOT) will make changes to the ROW widths for the permanent roadway construction??</p>
Answer	<p>a. To be provided at time of award.</p> <p>b. Unknown at this time.</p>
46.	<p>Page 4. Project Component Analysis.</p> <p>Due to Hurricane damage on Pine Island and the surrounding areas, will the wastewater flow from the Lift Station 5507 be routed to a different treatment plant or a different part of Lee County’s wastewater collection system, i.e., change to the hydraulic conditions? Should this be the case, the replacement of pumps and other project components may not be like-for-like and therefore will need further analysis before the project design can be finished.</p>
Answer	Please bid as specified.

47.	<p>Page 4. Project Component Analysis. "...brining the proposed equipment up to current code"</p> <p>a. Does Lee County have any imminent changes to its Utilities Design Manual expected to take effect in the next four to five months? Or to its technical specifications / approved list of materials? (i.e., SCADA and controls)</p> <p>b. The record drawings show the original station was constructed in 1981. Since 1981, did Lee County perform any major R&R on the Lift Station, Force Main, and Gravity Sanitary Sewer such that certain portions of the record drawings are not representative of like-for-like conditions.</p>
Answer	<p>a. No changes to any of this documentation envisioned in the next four to five months.</p> <p>b. This solicitation includes design services.</p>

48.	<p>Page 4. Project Component Analysis. Approval of the GMP is necessary to start the second phase of the Design-Build. If at any point an equitable GMP cannot be negotiated, the contract shall be cancelled.</p> <p>Based on review of the statement above, the full design criteria package that discussed project evaluations and analysis, and the County's two step DB contract process referenced in the RFP, it can be assumed the County is following Design Build of America (DBIA) and Design Build Council best practices of Progressive Design Build procurement and delivery method. There are certain sections of the RFP general conditions that seem to indicate a different DB procurement and delivery approach. Does the County desire the GMP to be developed, negotiated, and agreed upon after collaboration with Lee County and FDOT during the BODR and alternative analysis phase? If not, at what phase of design development?</p>
Answer	<p>Vendor shall submit a Guaranteed Maximum Price to complete the project at the time of submission. During negotiations the GMP amount may be negotiated however, a final GMP will be in the contract taken to the board for award prior to the Notice to Proceed being issued. Any questions relating to FDOT projects should be directed to FDOT.</p>

49.	<p>Page 5. Section 4.3 Overall Site Layout. As part of the evaluation, consider FDOT plans for road construction.</p> <p>Is Lee County aware of any proposed FDOT ROW takings? Is Lee County know FDOT plans for elevating the roadway grade compared to what existed pre-Hurricane?</p>
Answer	<p>Unknown at this time.</p>

50.	<p>Page 5. Section 5. Design Services. Professional Services will be provided by the DB, including but not limited to the following: prepare design plans and technical specifications with document and constructability reviews at 30%, 60%, and 100% completion; evaluate design alternative, prepare permit applications, and obtain permits required by all regulatory agencies, including but not limited to FDEP, SWFWMD, FDOT, and Lee County.</p> <p>Page 7 Section 8. Project Schedule. Substantial Completion is planned for June 2023, which will consist of construction completion.</p> <p>The time between proposer’s submittals (January 17, 2023) and County’s proposed substantial completion date of June 2023 is approximately five months. As noted in the RFP, the procurement schedule may include the County short-listing firms after the written submittal and the selected proposer’s award/contract will require BOCC approval.</p> <p>Recognizing the County’s requirements for procurement, multiple design submittals and review meetings, the time required to prepare, submit, and obtain permit approvals from multiple agencies prior to construction being allowed to start, procuring equipment and materials considering current supply chain conditions, will the County consider a later substantial completion date than June 2023. If so, can the proposer include in their submittal alternative substantial completion dates.</p>
Answer	Please bid as specified.
51.	<p>Page 6. Section 6. Construction Services. “including direct purchased materials by LCU;”</p> <p>Does LCU have any intention to direct purchase any of the equipment or materials for this project? If so, which items and when does LCU intend to purchase them? This will have an effect on DB firm price.</p>
Answer	LCU intends to purchase the electrical control panel for the pump station. Any purchased materials delivery to be coordinated after award.
52.	<p>Page 7. Section 9. Project Cost Estimate. The current project cost is estimated at approximately \$1.6 million.</p> <p>a. What is Lee County’s basis for the project cost estimate? Was a conceptual estimate prepared that included each of the main project components?</p> <p>b. Does the \$1.6M project cost estimate include all pre-construction and construction costs for complete replacement of the lift station, force main, and gravity sanitary sewer system? What level of surface restoration is required, considering FDOT will be constructing the permanent roadway after Lee County’s project is completed.</p>
Answer	Please bid as specified.

BIDDER/PROPOSER IS ADVISED, YOU ARE REQUIRED TO ACKNOWLEDGE RECEIPT OF THIS ADDENDUM WHEN SUBMITTING A BID/PROPOSAL. FAILURE TO COMPLY WITH THIS REQUIREMENT MAY RESULT IN THE BIDDER/PROPOSER BEING CONSIDERED NON-RESPONSIVE.

ALL OTHER TERMS AND CONDITIONS OF THE SOLICITATION DOCUMENTS ARE AND SHALL REMAIN THE SAME.

Jake Bond





Jake Bond

Procurement Analyst Direct Line: 239-533-8898

Lee County Procurement Management

Meeting Sign-In Sheet

Date/Time: 12/28/22 Meeting Type: Mandatory — Pre-Bid
 Solicitation #: DB230056JJB Solicitation Title: Emergency Lift Station 5207 Replacement
 Location: 2115 Second Street Procurement Representative: David Jones

	Company Name	Company Address (Address, Ste/Rm, City, State, Zip)	Company Phone Company Fax	E-mail Address	Company Representative	Public Comment (X)
1	Lee County Procurement Management	2115 Second Street, 1st Floor Ft Myers FL 33901	(239) 533 8881 (239) 485 8383	<u>DJones2@leegov.com</u>	David Jones 	
2	Lee County Procurement Management	2115 Second Street, 1st Floor Ft Myers FL 33901	(239) 533 8881 (239) 485 8383	<u>DNapier@leegov.com</u>	Darvis Napier 	
3	Lee County Procurement Management	2115 Second Street, 1st Floor Ft Myers FL 33901	(239) 533 8881 (239) 485 8383	<u>SShackelford@leegov.com</u>	Simon Shackelford 	
4	Lee County Utilities	7391 College Parkway, Fort Myers, FL 33907	239-940-5467	<u>Bdaigle@leegov.com</u>	Brad Daigle 	
5	<u>Tru Spec Mechanical Inc.</u>	<u>3161 Old Burnt Store Rd Cape Coral FL</u>	<u>239-253-3522</u>	<u>Kenf@truspecfl.com</u>	<u>Ken Fite</u>	
6	<u>CW3 ENGINEERING</u>	<u>5783 BAYSHORE RD, # 113 N. FT. MYERS FL 33917</u>	<u>239.205.6473</u>	<u>CWRIGHT@CW-3.COM</u>	<u>CLAIR WRIGHT</u>	
7	<u>CW3 ENGINEERING INC.</u>	<u>5783 Bayshore Rd # 113 N. Fort Myers, FL 33917</u>	<u>239.205.6473</u>	<u>ahernandez@cw-3.com</u>	<u>Angel Hernandez</u>	
8	<u>Hole Montes</u>	<u>950 ENCORE WAY, NAPLES</u>	<u>239.254.2062</u>	<u>JaredMellein@hmeny.com</u>	<u>Jared Mellein</u>	
9	<u>US WATER SERVICES</u>	<u>4937 CROSS BAY BLVD</u>	<u>239-209-6126</u>	<u>SSTANTON@USWATERCORP.NET</u>	<u>STEVE STANTON</u>	
10	<u>LCPM</u>	<u>2115 SECOND ST. FT MYERS</u>		<u>ntreuebbal@leegov.com</u>	<u>Nick Treuebbal</u>	
11						
12						
13						
14						
15						

Please print clearly. By placing an X to provide public comment you acknowledge the following restrictions. 1. Comments will be limited to 3 minutes. 2. No questions and answers shall be permitted during public input. 3. Topic should be limited to the solicitation being discussed. If you request to speak all information is mandatory.

Meeting Sign-In Sheet

Date/Time: 01/04/2023 Meeting Type: Pre-Bid
 Solicitation #: DB230056JJB Solicitation Title: Emergency Lift Station 5207 Replacement
 Location: 4202 Pine Island Rd NW, Matlacha, FL 33993 Procurement Representative: Jake Bond

	Company Name	Company Address (Address, Ste/Rm, City, State, Zip)	Company Phone Company Fax	E-mail Address	Company Representative	Public Comment (X)
1	Lee County Procurement Management	2115 Second Street, 1st Floor Ft Myers FL 33901	(239) 533 8881 (239) 485 8383	JBond@leegov.com	Jake Bond JB	
2	Lee County Procurement Management	2115 Second Street, 1st Floor Ft Myers FL 33901	(239) 533 8881 (239) 485 8383	KBell@leegov.com	Kacey Bell KB	
3	Lee County Utilities	1500 Monroe Street, 2nd Floor Ft Myers FL 33901	239-940-5467	Bdaigle@leegov.com	Brad Daigle BD	
4	AJAX PAINTS	ONE AJAX DRIVE NORTH VENICE, FL 34275	941-486-3600 941-486-3500	fjaramillo@ajaxpainting.com	FELIPE JARAMILLO	
5	TLC Diversified	3719 17th St E Palmyra, FL 34221	941-807-5885	emacke@tldiv.com	Eric Macke	
6	Wright Construction	5811 Youngquist Rd. Fort Myers, FL 33912	239-481-5000	robbie.powell@wrightfl.com	Robbie Powell	
7	Shade Services	P.O. Box 294 Ft. Oglethorpe, FL 34267	941-916-8812	shadefl.com TLH@shadeservices.com	TRISH HOWARD	
8	Juturna Consulting	9275 SW PICKENS Ave Arcadia FL 34269	941-916-8812	THoward@juturnaconsulting.com	Trish Howard	
9	Andrew Sitework	2511 PAIM Ave FORT MYERS, FL 33916	239-226-1606	Chad@andrewsitework.com	Chad Baker	
10	Wright Construction	5811 Youngquist Road Fort Myers FL 33912	239-481-5000	matt.hoffman@wgcfl.com	Matt Hoffman	
11	Mckim & Creed	5701 Division Dr Ft. Myers, FL 33905	239-275-8875	k.higginson@mckimcreed.com	Kevin Higginson	
12	" "	" "	" "	jwaters@mckimcreed.com	Jon Waters	
13	Tru Spec Mechanical Ken Fark	3161 old burnt store rd Cape Coral FL 33993	239-253-3521	kenf@truspecfl.com	Ken Fark	
14	Publ Joint Venture	FL MYERS	239-270-3922	MHEATHE pubc-llc.com	MARK HEATH	
15	Veith Engineering BRYAN VEITH	2201 Cantata #118 SARASOTA FL 34232	941-374-3422	bveith@veithsolutions.com	Bryan Veith	

Please print clearly. By placing an X to provide public comment you acknowledge the following restrictions. 1. Comments will be limited to 3 minutes. 2. No questions and answers shall be permitted during public input. 3. Topic should be limited to the solicitation being discussed. If you request to speak all information is mandatory.

Meeting Sign-In Sheet

Date/Time: 01/04/2023 Meeting Type: Pre-Bid
 Solicitation #: DB230056JJB Solicitation Title: Emergency Lift Station 5207 Replacement
 Location: 4202 Pine Island Rd NW, Matlacha, FL 33993 Procurement Representative: Jake Bond

	Company Name	Company Address (Address, Ste/Rm, City, State, Zip)	Company Phone Company Fax	E-mail Address	Company Representative	Public Comment (X)
1	HBC Engineering Company	8935 NW 35 Lane Suite 201 Coral Fl	305 216 8638	rtenn@hbcengineering.com rtenn@hbcengineering.com	Richard Taw	
2	HBC/Stout Corp.	41	954 495 0154	aghan@hbcengineering.com	Aleem Ghanji	
3	DW Higgins	4485 Enterprise Av Naples FL 34104	239-963-6499	Anthony.Sil@DWHiggins.com	Anthony Silvestri	
4	Weston & Simpson	1520 Royal Palm Swire Blvd suite 260 Ft. Myers FL 33909	860-917-6876	ZONGOLJ@WSEINC.COM	Joe Zongol	
5	Guyman Const	305 SW 3rd St 33902	239 574 4174	Bob e Guyman .com	Bob Russell	
6	Velth engineering	221 cantu			Justin Sansenath	
7						
8						
9						
10						
11						
12						
13						
14						
15						

Please print clearly. By placing an X to provide public comment you acknowledge the following restrictions. 1. Comments will be limited to 3 minutes. 2. No questions and answers shall be permitted during public input. 3. Topic should be limited to the solicitation being discussed. If you request to speak all information is mandatory.