

John E. Manning
District One

May 6, 2019

(239) 533-8871

Cecil L. Pendergrass
District Two

Larry Kiker
District Three

Brian Hamman
District Four

Frank Mann
District Five

Roger Desjarlais
County Manager

Richard Wm. Wesch
County Attorney

Donna Marie Collins
Hearing Examiner

Mr. James Cheslosky
Cheslosky Electric, Inc.
409 E North Shore Drive
North Fort Myers, FL 33917

SUBJECT: RFQ150161 C-7138

ENCLOSURE: CHANGE ORDER NO. 3

Dear Mr. Cheslosky:

Enclosed is your executed copy of Change Order No. 3 for the contract RFQ150161 Electrical Contractors Continuing Contract C-7138.

The new expiration date is 5/18/2020.

If you should have any questions, please give me a call.

Sincerely,

Kimberly Urban

Kimberly Urban
Contracts Analyst
Procurement Management Division

c: FinanceOnBase@leeclerk.org
Project File



Lee County Professional Service/Service Provider Agreement
Change Order/Supplemental Task Authorization

Date Nov 20, 2018

Print Form

☒ Change Order Agreement #: 3 ☐ Supplemental Task Authorization #:

A Change Order or Supplemental Task Authorization requires approval by the Department Director for expenditures under \$50,000 or approval by the County Manager for expenditures between \$50,000.01 and \$100,000 or approval by the Board of County Commissioners for expenditures over \$100,000

Primary Contact: James Cheslosky

Contract Name: Electrical Contractors Continuing Contract

Project Name:

Consultant: Cheslosky Electric, Inc.

Project #: N/A

Solicitation #: RFQ150161

Contract #: 7138

Account #: N/A

Lee County Project Manager: N/A

Request Date: Nov 20, 2018

Fiscal Staff: Rich Kolk

Upon the completion and execution of this Change Order or Supplemental task Authorization by both parties the Consultant / Provider is authorized to and shall proceed with the following exhibits:

- CO-STA Exhibit A - SCOPE OF PROFESSIONAL SERVICE
- CO-STA Exhibit B - COMPENSATION & METHOD OF PAYMENT
- CO-STA Exhibit C - TIME & SCHEDULE OF PERFORMANCE
- CO-STA Exhibit D - CONSULTANTS/PROVIDERS ASSOCIATED SUB-CONSULTANT(S)/SUB-CONTRACTORS
- CO-STA Exhibit E - PROJECT GUIDELINES AND CRITERIA

It is understood and agreed that the acceptance of this modification by the CONSULTANT/PROVIDER constitutes an accord and satisfaction.

James Cheslosky James Cheslosky President 11/28/2018
Authorized Signature (Print Name) Date Accepted

James@ChesloskyElectric.com 239.997.2052
Contact E-mail Address Contact Phone Number

Lee County Board of County Commissioners - Procurement Management
1500 Monroe Street - 4th Floor - Fort Myers, FL 33901
PO Box 398 - Fort Myers, FL 33902-0398
Phone: (239) 533-8881



Date Nov 20, 2018

Print Form

Page A 1 of 1

Choose one of the following:

☒ Change Order Agreement #: 3 ☐ Supplemental Task Authorization #: _____

Scope of Professional Services for:

Electrical Contractors Continuing Contract

Section 1.00 Changes to Professional Services

The 'Scope of Professional Services' as set forth in Exhibit 'A' of the Professional Services Agreement, or Service Provider, referred to hereinbefore is hereby supplemented, changed or authorized, so that the Consultant or Service Provider shall provide and perform the following professional services, tasks, or work as a supplement to, change to, or authorized to, the scope of services previously agreed to and authorized.

No changes in scope, this is for renewal of term 5/19/19 - 5/18/20.

Page A 1 of 1

Lee County Board of County Commissioners - Procurement Management

1825 Hendry Street - Fort Myers, FL 33901

PO Box 398 - Fort Myers, FL 33902-0398

Phone: (239) 533-5450

Email: procurement@leegov.com

Rev. 9/2015



CO-STA Exhibit C
Time & Schedule of Performance

Date Nov 20, 2018

[Print Form](#)

Choose one of the following:

☒ Change Order Agreement #: 3 ☐ Supplemental Task Authorization #: _____

Time & Schedule of Performance for:

Electrical Contractors Continuing Contract

Section 1.00 Changes for this Change Order or Supplemental Task Authorization Agreement


The time and schedule of completion for the various phases or tasks required to provide and perform the services, tasks or work set forth in this Change Order of Supplemental Task Authorization Agreement, Exhibit 'CO/STA-A', entitled 'Scope of Professional Services' attached hereto is as follows:

Task/ Phase Number as Indicated in Exhibit A	Name/Title of Phase/Task	Number of Calendar Days for Completion of Each Phase/Task	Cumulative Number of Calendar Days for Completion from Date of Notice to Proceed for this CO/STA
	Renewal of Annual Contract		
	Original Term: 5/19/15 - 05/18/16		
	Renewal Number 1 Term: 5/19/16 - 5/18/17		
	Renewal Number 2 Term: 5/19/17 - 5/18/18		
	Renewal Number 3 Term: 5/19/18 - 5/18/19		
	Renewal Number 4 Term: 5/19/19 - 5/18/20		

Lee County Board of County Commissioners - Procurement Management
1825 Hendry Street - Fort Myers, FL 33901
PO Box 398 - Fort Myers, FL 33902-0398
Phone: (239) 533-5450

Rev. 9/2015

Page C1 of C2



Supplemental Task Authorization #: _____

Electrical Contractors Continuing Contract