

Kevin Ruane District One

Cecil L. Pendergrass District Two

Ray Sandelli District Three

Brian Hamman District Four

Frank Mann District Five

Roger Desjarlais County Manager

Richard Wesch County Attorney

Donna Marie Collins County Hearing Examiner October 11, 2021

(239) 533-8871

Mr. Jeffrey Andrews APTIM Environmental & Infrastructure, LLC 4171 Essen Lane Baton Rouge, LA 70809

Dear Mr. Andrews:

Enclosed is your executed copy of Change Order No. 2 for the contract CN180325DLK Environmental Contract (Water Quality and Hydrological Impacts, Site Assessments & Site Remediation) C-8157.

The new expiration date is 10/15/2022.

If you should have any questions, please give me a call.

Sincerely,

Kimberly Urban

Kimberly Urban Contracts Analyst Procurement Management Division

c: FinanceOnBase@leeclerk.org Project File

<u>M</u>	Ch	Lee County Professional Service ange Order/Supplemental Task Authorization					
Date Jun 14, 2021 Print Form							
Change Order Agreement #: CO2 Supplemental Task Authorization #:							
A Change Order or Supplemental Task Authorization requires approval by the Department Director for expenditures under \$50,000 or approval by the County Manager for expenditures between \$50,000.01 and \$100,000 or approval by the Board of County Commissioners for expenditures over \$100,000							
Primary Contact: Jeffrey Andrews							
Contract Name:	Environmental Contract (Water Quality and Hydrological Impacts, Site Assessments & Site Rem						
Project Name: CONSULTANT:	APTIM Environmental & Infrastructure	e, LLC					
Solicitation #:	CN180325DLK	Project #:					
Lee County Project Manager: Contract #: 8157							
Fiscal Staff:		Request Date:					
		Account #:					
Upon the completion and execution of this Change Order or Supplemental task Authorization by both parties the CONSULTANT is authorized to and shall proceed with the following exhibits as applicable:							
🗆 CO-STA Exhi	bit A - SCOPE OF PROFESSIONAL SER	VICE					
	bit B - COMPENSATION & METHOD (
_	bit C - TIME & SCHEDULE OF PERFOR						
CO-STA Exhibit D - CONSULTANTS ASSOCIATED SUB-CONSULTANTS/SUB-CONTRACTORS							
It is understood and agreed that the acceptance of this modification by the CONSULTANT constitutes an accord and satisfaction.							
JEFFREY 1	August All al	1.129/2021					
Consultant Signature (Print & Sign Name) Date Signed							
JEFFREY.	INDREWS APtim. com	541-248-1433					
	ntact E-mail Address	Contact Phone Number					
Lee County Board of County Commissioners - Procurement Management 2115 Second Street - 1st Floor - Fort Myers, FL 33901 PO Box 398 - Fort Myers, FL 33902-0398							

Phone: (239) 533-8881

Rev. 02/2020



Print Form

Х	Change Order A	Agreement #:
---	----------------	--------------

□ Supplemental Task Authorization #:

Scope of Professional Services for:

Environmental Contract (Water Quality and Hydrological Impacts, Site Assessments & Site Remediation


CO2

Section 1.00 Changes to Professional Services

The 'Scope of Professional Services' as set forth in Exhibit 'A' of the Professional Services Agreement referred to hereinbefore is hereby supplemented, changed or authorized, so that the CONSULTANT shall provide and perform the following professional services, tasks, or work as a supplement to, change to, the scope of services previously agreed to and authorized.

No changes in scope, this is for renewal of term 10/16/21 to 10/15/2022.

Lee County Board of County Commissioners - Procurement Management 2115 Second Street - 1st Floor - Fort Myers, FL 33901 PO Box 398 - Fort Myers, FL 33902-0398 Phone: (239) 533-8881



Time & Schedule of Performance for:

Environmental Contract (Water Quality and Hydrological Impacts, Site Assessments & Site Rem

Section 1.00 Changes for this Change Order or Supplemental Task Authorization Agreement

The time and schedule of completion for the various phases or tasks required to provide and perform the services, tasks or work set forth in this Change Order of Supplemental Task Authorization Agreement, Exhibit 'CO/STA-A', entitled 'Scope of Professional Services' attached hereto is as follows:

Task Number as Indicated in Exhibit A	Name/Title of Task	Previously Approved Number of Days per Task (CO Only)	Increase in Number of Calendar Days per Task (CO Only)	Cumulative Number of Calendar Days for Completion from Date of Notice to Proceed per Task (CO & STA)
,	Renewal of Annual Contract			
	Original Term: 10/16/18 - 10/15/20			
	Ren No. 1 Term: 10/16/20 - 10/15/21			
	Ren No. 2 Term: 10/16/21 - 10/15/22			
· · · · · · · · · · · · · · · · · · ·				
··		· · · · · · · · · · · · · · · · · · ·		
		······································		·
		17		
÷())				
		X		
. <u> </u>				*

Total Number of Calendar Days for Completion of Project from Notice to Proceed:

Lee County Board of County Commissioners - Procurement Management 2115 Second Street - 1st Floor - Fort Myers, FL 33901 PO Box 398 - Fort Myers, FL 33902-0398 Phone: (239) 533-8881

Rev. 02/2020

Page C1 of C1

APTIM ENVIRONMENTAL & INFRASTRUCTURE, LLC

OPINION AND CERTIFICATE OF THE SECRETARY OF APTIM ENVIRONMENTAL & INFRASTRUCTURE, LLC REGARDING CONTRACTING AUTHORITY

I, J. Todd Kindler, do hereby declare and certify that I am duly elected, qualified and acting Secretary of Aptim Environmental & Infrastructure, LLC, (the "Company"), a limited liability company organized and validly existing under the laws of the State of Louisiana, and that in such capacity, I do hereby declare and certify the following:

In accordance with the authority granted by the Company's governing documents (and associated approved delegations thereof), **Jeffrey Andrews**, **Director** has the authority to and is empowered to act for and on behalf of the Company in executing in the name of the Company, any and all types of proposals, bids, contracts, agreements, documents and instruments of whatever nature or kind necessary to complete the contracting process relating to the **Environmental Contract #8157**, Water Quality and Hydrological Impacts, Site Assessments, Solicitation CN180325DLK

IN WITNESS WHEREOF, I have herewith signed my name and affixed the seal of Aptim Environmental & Infrastructure, LLC, on this 29th day of June 2021

APTIM ENVIRONMENTAL & INFRASTRUCTURE, LLC

Todd Kindler

Secretary

