



John E. Manning  
*District One*

March 18, 2020

(239) 533-8871

Cecil L. Pendergrass  
*District Two*

Ray Sandelli  
*District Three*

Brian Hamman  
*District Four*

Frank Mann  
*District Five*

Roger Desjarlais  
*County Manager*

Richard Wesch  
*County Attorney*

Donna Marie Collins  
*County Hearing Examiner*

Mr. Scott Urquhart  
T2 UES, Inc., dba T2 Utility Engineers  
7217 E 87<sup>th</sup> St, Suite 530  
Indianapolis, IN 46256

Dear Mr. Urquhart:

Enclosed is your executed copy of Change Order No. 2 for the contract CN180051ANB Surveying & Mapping Services C-8597.

The new expiration date is 7/18/2021.

If you should have any questions, please give me a call.

Sincerely,

*Kimberly Urban*

Kimberly Urban  
Contracts Analyst  
Procurement Management Division

c: [FinanceOnBase@leeclerk.org](mailto:FinanceOnBase@leeclerk.org)  
Project File



Lee County Professional Service/Service Provider Agreement  
Change Order/Supplemental Task Authorization

Date Jan 9, 2020

[Print Form](#)

Change Order Agreement #: CO2       Supplemental Task Authorization #: \_\_\_\_\_

A Change Order or Supplemental Task Authorization requires approval by the Department Director for expenditures under \$50,000 or approval by the County Manager for expenditures between \$50,000.01 and \$100,000 or approval by the Board of County Commissioners for expenditures over \$100,000

Primary Contact: Scott Urquhart

Contract Name: Surveying & Mapping Services

Project Name: \_\_\_\_\_

Consultant: T2 UES, Inc., dba T2 Utility Engineers      Project #: \_\_\_\_\_

Solicitation #: CN180051ANB      Contract #: 8597      Account #: \_\_\_\_\_

Lee County Project Manager: \_\_\_\_\_      Request Date: \_\_\_\_\_

Fiscal Staff: \_\_\_\_\_

Upon the completion and execution of this Change Order or Supplemental task Authorization by both parties the Consultant / Provider is authorized to and shall proceed with the following exhibits:

- CO-STA Exhibit A - SCOPE OF PROFESSIONAL SERVICE
- CO-STA Exhibit B - COMPENSATION & METHOD OF PAYMENT
- CO-STA Exhibit C - TIME & SCHEDULE OF PERFORMANCE
- CO-STA Exhibit D - CONSULTANTS/PROVIDERS ASSOCIATED SUB-CONSULTANT(S)/SUB-CONTRACTORS
- CO-STA Exhibit E - PROJECT GUIDELINES AND CRITERIA

It is understood and agreed that the acceptance of this modification by the CONSULTANT/PROVIDER constitutes an accord and satisfaction.

SCOTT R URQUHART

1/31/20

Authorized Signature (Print Name)

Date Accepted

Scott Urquhart

239-829-7018

Contact E-mail Address

Contact Phone Number

SCOTT.URQUHART@T2UE.COM

Lee County Board of County Commissioners - Procurement Management  
1500 Monroe Street - 4th Floor - Fort Myers, FL 33901  
PO Box 398 - Fort Myers, FL 33902-0398  
Phone: (239) 533-8881



Date Jan 9, 2020

**Print Form**

Page A 1 of 1

**Choose one of the following:**

Change Order Agreement #: CO2                       Supplemental Task Authorization #: \_\_\_\_\_

**Scope of Professional Services for:**

Surveying & Mapping Services

**Section 1.00 Changes to Professional Services**

The 'Scope of Professional Services' as set forth in Exhibit 'A' of the Professional Services Agreement, or Service Provider, referred to hereinbefore is hereby supplemented, changed or authorized, so that the Consultant or Service Provider shall provide and perform the following professional services, tasks, or work as a supplement to, change to, or authorized to, the scope of services previously agreed to and authorized.

No changes in scope, this is for renewal of term 7/19/2020 - 7/18/2021.





