



BOARD OF COUNTY COMMISSIONERS

John E. Manning
District One

August 23, 2018

(239) 533-8871

Cecil L Pendergrass
District Two

Larry Kiker
District Three

Brian Hamman
District Four

Frank Mann
District Five

Roger Desjarlais
County Manager

Richard Wm. Wesch
County Attorney

Donna Marie Collins
Hearing Examiner

Mr. Robert Domine
Davidson-Peterson Associates
201 Lafayette Center
Kennebunk, ME 04043

SUBJECT: RFP-12-09 VCB Market Research C-6317

ENCLOSURE: CHANGE ORDER NO. 2

Dear Mr. Domine:

Enclosed is your executed copy of Change Order No. 2 for the contract RFP-12-09 VCB Market Research C-6317.

The new expiration date is 4/1/2019.

If you should have any questions, please give me a call.

Sincerely,

Kimberly Urban

Kimberly Urban
Contracts Analyst
Procurement Management Division

c: FinanceOnBase@leeclerk.org
Project File



Date Jul 6, 2018

Print Form

Page A 1 of 1

Choose one of the following:

Change Order Agreement #: 2 Supplemental Task Authorization #: _____


Scope of Professional Services for:

VCB Market Research

Section 1.00 Changes to Professional Services

The 'Scope of Professional Services' as set forth in Exhibit 'A' of the Professional Services Agreement, or Service Provider, referred to hereinbefore is hereby supplemented, changed or authorized, so that the Consultant or Service Provider shall provide and perform the following professional services, tasks, or work as a supplement to, change to, or authorized to, the scope of services previously agreed to and authorized.

No changes in scope, this is for extension of term 10/01/2018 - 04/01/2019.



CO-STA Exhibit C
Time & Schedule of Performance

Date Jul 6, 2018

Print Form

Choose one of the following:

Change Order Agreement #: 2 Supplemental Task Authorization #:

Time & Schedule of Performance for:

VCB Market Research

Section 1.00 Changes for this Change Order or Supplemental Task Authorization Agreement

The time and schedule of completion for the various phases or tasks required to provide and perform the services, tasks or work set forth in this Change Order of Supplemental Task Authorization Agreement, Exhibit 'CO/STA-A', entitled 'Scope of Professional Services' attached hereto is as follows:

Task/ Phase Number as Indicated in Exhibit A	Name/Title of Phase/Task	Number of Calendar Days for Completion of Each Phase/Task	Cumulative Number of Calendar Days for Completion from Date of Notice to Proceed for this CO/STA
	Renewal of Annual Contract		
	Original Term: 10/01/12 - 09/30/16		
	Renewal Number 1 Term: 10/01/16 - 09/30/17		
	Renewal Number 2 Term: 10/01/17 - 09/30/18		
	Extension Number 1 Term: 10/01/18-04/01/19		

