

**Lee County Board Of County Commissioners
Agenda Item Summary**

Blue Sheet No. 20020297

1. REQUESTED MOTION:

ACTION REQUESTED:

Approve Change Order No. 1 with Subaqueous Services Inc., under contract #2026 (B-02-06) BROADWAY & HOGUE CHANNEL DREDGING, in the amount of \$86,640.00, for a revised total contract amount of \$328,190.00.

WHY ACTION IS NECESSARY: Pursuant to Lee County Contract Manual, approved on September 25, 2001, Board approval is required for Change Orders in excess of \$50,000.00.

WHAT ACTION ACCOMPLISHES: To amend the specifications of removal amounts from 11,700 cubic yards to a total of 21,572 cubic yards of material and to amend specification for dredge footprint.

2. DEPARTMENTAL CATEGORY:

08 Natural Resources
COMMISSION DISTRICT #:

C8A

3. MEETING DATE:

04-09-2002

4. AGENDA:

- CONSENT
- ADMINISTRATIVE
- APPEALS
- PUBLIC
- WALK ON
- TIME REQUIRED:


5. REQUIREMENT/PURPOSE:

(Specify)

- STATUTE
- ORDINANCE
- ADMIN. CODE **AC-4-4**
- OTHER

6. REQUESTOR OF INFORMATION:

- A. COMMISSIONER
- B. DEPARTMENT Public Works
- C. DIVISION Natural Resources
- BY: Roland Ottolini, Div. Director



7. BACKGROUND:

The Board approved the award of B-02-06 BROADWAY & HOGUE CHANNEL DREDGING to Subaqueous Services Inc. on February 12, 2002, in the amount of \$241,550.00. The Division of Natural Resources is requesting the Board approve a Change Order in the amount of \$86,640.00, to increase the cubic yard amount of materials being removed from the contracted dredge areas.

The additional volume accumulated in the channel since the original surveys were completed for permit applications. The volume change could not have been anticipated by the County or Contractor, and was not discovered until the pre-construction survey done by the County. The continued rapid shoaling further illustrates the need to remove as much material as possible to minimize future channel obstructions and maintenance dredging frequency.

Funding is available in account string: 20306630100.503490

Attachments: Three (3) original Change Orders

8. MANAGEMENT RECOMMENDATIONS:

9. RECOMMENDED APPROVAL:

A Department Director	B Purchasing or Contracts	C Human Resources	D Other	E County Attorney	F Budget Services				G County Manager
					OA	OM	Risk	GC	
<i>[Signature]</i> 3-26-02	<i>[Signature]</i> 3/26	N/A	N/A	<i>[Signature]</i> 3/26/02	<i>[Signature]</i> 3-27-02	<i>[Signature]</i> 3/28/02	<i>[Signature]</i> 3/28	<i>[Signature]</i> 3-27-02 M	<i>[Signature]</i> 3-26-02

10. COMMISSION ACTION:

- _____ APPROVED
- _____ DENIED
- _____ DEFERRED
- _____ OTHER

Rec. by CoAtty
Date: **3/26/02**
Time: **2:15 pm**

Forwarded To:
ADMIN
3/26/02 3:30 AM

RECEIVED BY
COUNTY ADMIN.
3/27/02
11:45 am
3/28 500

LEE COUNTY CONSTRUCTION CONTRACT
CHANGE ORDER

NO.: 1

(A Change Order Requires Approval by the Department Director for Expenditures Under \$25,000 or Approval by the County Manager for Expenditures Between \$25,000 and \$50,000 or Approval by the Board of County Commissioners over \$50,000)

CONTRACT/PROJECT NAME: Broadway and Hogue Channel Dredging

CONTRACTOR: Subaqueous Services, Inc PROJECT NO.: _____ Account #: 20306630100

CONTRACT NO.: 2026 BID NO.: B-02-06

CHANGE REQUESTED BY: Justin D. McBride DATE OF REQUEST: 03/11/2002

Upon the completion and execution of this Change Order by both parties to the Contract the Contractor is authorized to and shall proceed to make the following changes in the Contract Documents:

Description: Pre-dredge surveys of the aforementioned contracted dredge areas contain more material that was originally reported in the contract plans and specifications.

At the Broadway/Hogue project, the material quantities have increased from a previously estimated amount of 10,000 cubic yards of material to 17,800 cubic yards of material. This increase has also necessitated a modification in the original permit to extend the dredge limits on the east, west, and south ends of the footprint.

At the Intrepid Waters project, the material quantities have increased from a previously estimated amount of 1,700 cubic yards of material to 3,772 cubic yards of material.

Contract specifications shall be altered to reflect the increase in material amount, footprint of areas to be dredged and contract price.

Purpose of Change Order: To ammend the specifications of removal ammounts from 11,700 cubic yards to a total of 21,572 cubic yards of material. To ammend specification for dredge footprint. To extend the dates of substantial and final completion for the Intrepid waters portion of the project by 31 calendar days.

Attachments (List documents supporting change)

CHANGE IN CONTRACT PRICE:

CHANGE IN CONTRACT TIME:

Original Contract Price

Original Contract Time

\$241,550.00
days

Substantial Completion 70/Final Completion 82
Calendar Days

Previous Change Orders No. _____ to No. _____

Net change from previous Change Orders

\$ _____

Calendar Days

Contract Price prior to this Change Order

Contract Time prior to this Change Order

\$241,550.00

Calendar Days

Net Increase (Decrease)
of this Change Order

Net Increase (Decrease)
of this Change Order

\$86,640.00

31 days-Intrepid Waters Portion of Project
Calendar Days

Contract Price with all
approved Change Orders

Contract Time with all
approved Change Orders

\$328,190.00
(Intrepid)

Subs. Comp. 101 days/ Final Comp 113 days
Calendar Days

It is understood and agreed that the acceptance of this modification by the CONTRACTOR constitutes an accord and satisfaction, and represents payment in full (both time and money) for all costs arising out of, or incidental to, the above mentioned change.

RECOMMENDED:

ACCEPTED

COUNTY APPROVAL:

By: _____
Consultant (if applicable) Date

By: _____
Contractor

By: _____
Department Director
(Under \$25,000)

By: _____
Department Director Date

Date Accepted: 3/15/02

Date Approved:

Justin D. McBride 3/20/02

Corporate Seal

By: _____

APPROVED:

County Attorney's Office Date BY:

CMO:011
09/25/01

Date Approved:

Chairman
Board of County Commissioners
(Over \$50,000)

Date Approved: _____