
1. REQUESTED MOTION: 

Lee County Board Of County Commissioners 
Agenda Item Summary Blue Sheet No. 20030668 

ACTION REQUESTED: Approve Change Order No. 6 to Barany Schmitt Summers Weaver & Partners Inc. for CN-01-03 Justice 
Center Expansion, Contract No. 1785, for the 3” Floor Pod A Remodeling in the amount of $58,750.00. 

WHY ACTION IS NECESSARY: Board approval required. 

WHAT ACTION ACCOMPLISHES:.  The Consultant will provide feasibility studies and preliminary design, design, documentation, 
permitting and contractor negotiations, and construction administration for the 3” Floor Pod A Remodeling of the Justice Center 
Expansion Project. 
2. DEPARTMENTAL CATEGORY: 
02 CONSTRUCTION & DESIGN 

COMMISSION DISTRICT #: 

3. MEETING DATE: 

4. AGENDA: 
I 

5. REQUIREMENT/PURPOSE: 6. REQUESTOR OF INFORMATION: 
f~P@rIv~ 

CONSENT 
ADMINISTRATIVE 
APPEALS 
PUBLIC 
WALK ON 

STATUTE 1 A. COMMISSIONER I 
ORDINANCE 
ADMIN. CODE AC-4-4 
OTHER 

TIME REQUIRED: 
7. BACKGROUND: 
On June 12,2001, the Board entered into a Professional Services Agreement with Barany Schmitt Summers Weaver & Partners Inc., 
under CN-01-03 Justice Center Expansion for an amount of $76,103.00 (Phase 1) with the understanding that future Phases for design, 
permitting and construction of selected option will be brought back to the Board for approval by change orders. 

Summary of Change Orders: 
C.O. #I in the amount of $94,775.00 approved by the Board on 3/12/2002 
C.O. #2 in the amount of $46,398.00 approved I l/21/2002 
CO. #3 in the amount of $24,090.00 approved 3/25/2003 
C.O. #4 in the amount of $18,015.00 approved 3/25/2003 
C.O. #5 in the amount of $19,400.00 approved 4110/2003 

The Dept of Construction & Design is requesting Board approval of this Change Order No. 6, with Barany Schmitt Summers & Weaver 
& Partners, under CN-01-03 Justice Center Expansion for the purpose of providing the provide feasibility studies and preliminary design, 
design, documentation, permitting and contractor negotiations, and construction administration for the 3’d Floor Pod A Remodeling ofthe 
Justice Center Expansion Project. In the amount of $58,750.00. 

Funds will be available from account string: 20863030100.506510 



LEE COUNTY PROFESSIONAL SERVICE/SERVICE PROVIDER AGREEMENT 
CHANGE ORDER/SUPPLEMENTAL TASK AUTHORIZATION 

q Change Order 
0 Supplemental Task Authorization 

NO.: 2 

(A Change Order or Supplemental Task Authorization Requires Approval by the Department Director for 
Expenditures Under $25,000 or Approval by the County Manager for Expenditures Between $25,000 and 
550,000 or Approval by the Board of County Commissioners for Expenditures over 550,000) 

CONTRACT/PROJECT NAME: Justice Center Expansion - 3’ Floor Pod “A” Remodeling 

CONSULTANT: Barany Schmitt Summers Weaver & Partners, Inc. PROJECT NO.: &~~&.*;;. 

SOLICIT NO.: CN-01-03 CONTRACT NO.: 1785 ACCOUNT NO.:,&ir:,&) :!‘ 

REQUESTED BY:Bettv Schuetzman. Proiect Manaqer DATE OF REQUEST: 4/15/03 

Upon the completion and execution of this Change Order or Supplemental Task Authorization by both parties 
the Consultant/Provider is authorized to and shall proceed with the following: 

EXHIBIT “CO/STA-A: SCOPE OF PROFESSIONAL SERVICE: DATED: 4/15/03 

EXHIBIT “COISTA-B: COMPENSATION & METHOD OF PAYMENT: DATED: 4/15/03 

EXHIBIT “COISTA-C: TIME AND SCHEDULE OF PERFORMANCE: DATED: 4/l 5103 

EXHIBIT “CO/STA-D: CONSULTANTS/PROVIDERS ASSOCIATED 
SUB-CONSULTANT(S)/SUB-CONTRACTORS: DATED: 4115103 

EXHIBIT “CO/STA-E: PROJECT GUIDELINES AND CRITERIA: DATED: 4/15/03 

It is understood and agreed that the acceptance of this modification by the CONSULTANT/PROVIDER 
constitutes an accord and satisfaction. 

RECOMMENDED: ACC$P.$ED: / ,~~ / COUNTY APPROVAL: 

APPROVED: 

Consultat&Provider 

Date Accepted: 

Corporate Seal 

Department Director 
(Under $25,000) 
Date Approved: 

By: 
Countv Manaaer (Between 
(525,dOO andinder $50,000) 

Bv: 
‘County Attorney’s Qffice Date 

Date Approved: 

*County Attorney signature needed 
for over Board level expenditures only. 

CMO:023 
n0nwn, 

By: 
Chairman 
Board of County Commissioners 
Date Approved: 



H CHANGE ORDER AGREEMENT No. 6 

q SUPPLEMENTAt?ASK AUTHORIZATION No.- 

EXHIBIT “COSTA-A” 

Date: 4115103 

SCOPE OF PROFESSIONAL SERVICES 

for Justice Center Expansion - 3rd Floor Pod “A” Remodeling 
(Enter Project Name from Page 1 of the 

Change Order or Supplemental Task Authorization) 

SECTION 1 .OO CHANGE(S) TO PROFESSIONAL SERVICES 

The “Scope of Professional Services” as set forth in Exhibit “A” of the Professional Services 
Agreement, or Service Provider Agreement, referred to hereinbefore is hereby supplemented, 
changed or authorized, so that the CONSULTANT or SERVICE PROVIDER, shall provide and 
perform the following professional services, tasks, or work as a supplement to, change to, or 
authorized to, the scope of services previously agreed to and authorized: 

- 

4 

Add Programming, Architectural, Engineering and Construction Phase Services to include 
emodeling of Third Floor, Pod “A”. Scope of work to include the following: 

I Demolition of existing interior construction. 

!. Review and update of life/safety systems in vicinity of project. 

1. New space to meet functional program needs of Court Administration Technology, the 
new “Court Smart” Program and miscellaneous related ancillary support spaces. 

1. f;i;Le of electrical power, electrical lighting and fire protection systems as required by 

j. Partially new, partially renovated HVAC systems as required by above. 

‘Aftach additional pages. if needed. 

CMO:025 
09/25/01 

Page u of&l 



q CHANGE ORDER AGREEMENT No. 6 

0 SUPPLEMENTAPTASK AUTHORIZATION No. 
EXHlBlT”CO/STA-B” 

Date: 4/l 5103 

COMPENSATION AND METHOD OF PAYMENT 

for Justice Center Expansion - 3“ Floor Pod “A” Remodeling 

(Enter Project Name from Page 1 of the 
Change Order or Supplemental Task Authorization) 

SECTION 1.00 CHANGE(S) IN COMPENSATION 

or SERVICE PROVIDER, shall be entitled to receive for 
authorized services, tasks, or work as set forth and 
CHANGE ORDER OR SUPPLEMENTAL TASK 

EMENT, Exhibit “CO/STAA”. attached hereto shall be as follows: 

NOTE: A Lum Sum 
CONSULTAN P 6 shoul 

L.S.) or Not-to-Exceed (N.T.E.) amount of compensation to be paid the 
be established and set forth below for each task or sub-task described 

and authorized in Exhibit “S/COA-A”. In accordance with Professional Services Agreement 
Article 5.03 2) “Method of Payment”, tasks to be paid on a Work-in-Progress payment basis 
should be iientifred (WIPP). 

Task 
Number 

1 .Ol 

1.02 

1.03 

1.04 

TOTAL 
Unless st I! s contrnued on next page) 

Task Title 

Feasibility Studies and 
Preliminary Design 

Design, Documentation, Permitting 
and Contractor Negotiations 

Construction Administration 

Reimbursable Expenses 

Amount of 
Compensation 

$ 8.000.00 

$38,000.00 

$12.000.00 

$ 750.00 

$58,750.00 

lndrcate 
Basis of, 

C~;poe:Nss~ 

LS 

LS 

LS 

LS 

If Ap licable 
In icate If 

(W.I.P.P.) 

WIPP 

WIPP 

WIPP 

CMO:029 
fmKJ~/r-l, 



a CHANGE ORDER AGREEMENT No. 3 

q SUPPLEMENTAFTASK AUTHORIZATION No. - 

SECTION 2.00 SUMMARY OF CHANGE(S) IN COMPENSATION 

Pursuant to and in consideration of the change s) In the Scope of Professional Services set forth in the 
f’ CHANGE ORDER or AGREEMENT, Exhibit “CO/S 

agreed to 
A-A” the compensation the COUNTY has previously 

Services A) 
ay to the CONSULTANT, or SERVICE PROVIDER, as set forth in Exhibit “B” of the Professional 
greement, or Service Provider Agreement, shall be changed to be as follows: 

TOTAL 

CMO:026 
09/25/01 

$ 76,103.OO $278,781 .OO $ 58,750.OO $337,531 .oo 

Page B of 82 



[XI CHANGE ORDER AGREEMENT No. 3 

0 SUPPLEMENTAL T:;K AUTHORIZATION No. - 

TIME AND SCHEDULE OF PERFORMANCE 

for Justice Center Exoansion - 3’d Floor Pod ‘A” Remodeling 

EXHIBIT “COISTA-C” 

Date: 4/l 5103 

(Enter Project Name from Pa e 1 of the 
Change Order or Supplemental Task Aut onzatron Agreement) 3,. 

SECTION 1 .OO CHANGES FOR THIS CHANGE ORDER OR SUPPLEMENTAL TASK 
GKttMtNT 

The time and schedule of completion for the various 
If 

hases or tasks re uired to 
‘I Q 

rovide and 
perform the services, tasks or work set forth in this CHANG ORDER or SUPP EMEN AL TASK 
AUTHORIZATION AGREEMENT, Exhibit “CO/STA-A”, entitled “Scope of Professional Services” 
attached hereto is as follows: 

Number of Cumulative Number 
Phase and/or Name or Title 
Task Reference of Phase and/or Task 

Calendar Days 
For Corn letton 

of Calendar Days 

as Enumerated of Each B hase 
For Completion 
from Date of 

in EXHIBIT AA@ and/or Task Notice to Proceed 
For this CO or STA 

1.01 t-easrbrlrty Studres and 
Preltmrnaty Design 30 days 30 days 

1.02 
I I I 
1 Constructron Documents, Permitting 
I and Contract Negotiations I 60days I 90davs 

1.03 Constructron Admrntstratron 150 days 240 days 

1.04 Rermbursable txpenses N/A N/A 

I I I 

I I I 

I ! ! ! I 

I TOTAL 240 days 1 246 days 

Page a of C2 



[XI CHANGE ORDER AGREEMENT No. 3 

0 SUPPLEMENTAL T/%K AUTHORlZATtON No. - 

TIME AND SCHEDULE OF PERFORMANCE 

for Justice Center Expansion - 3” Floor Pod “A” Remodelinq 

EXHIBIT “COISTA-c” 

Date: 4115103 

(Enter Project Name from Pa e 1 of the 
Change Order or Supplemental Task Aut onzatton Agreement) 9,. 

SECTION 2.00 SUMMARY OF THE IMPACT OF CHANG 
t OmL PROJECT TlMt ANU SC 

PROFESSIONAL SERVICES ON 
Ot PtK~Gi=%lANCt 

Pursuant to and in consideration of the than es in the Sco e of Professional Services in this 
CHANGE ORDER or SUPPLEMENTAL TASK AU HORIZATIO -P tf AGREEMENT, Exhibit “CO/STA-A”, 
the time and schedule the COUNTY and the CONSULTANT, or SERVICE PROVIDER, has previous1 
agreed to for all of the work to be done under this Professional Services Agreement, or Servrce Prow i! er 
Agreement, shall be changed to be as follows: 

Task Reference 

of Phase and/or Task 

of Calendar Days 

Notice to Proceed 

CMO:027 
09/25/01 

Page c2 of c2 



q CHANGE ORDER AGREEMENT No. 3 

q SUPPLEMENTAL TA:K AUTHORIZATION No. - 
EXHIBIT “CO/STA-D” 

Date: 4115103 

R SERVICE PROVIDER’S, ASSOCIATED SUB-CONSULTANT(S) AND 
S) 

for Justice Center Expansion - 3’ Floor Pod “A” Remodelinq 

(Enter Project Name from Pa e 1 of the 
Change Order or Supplemental Task Aut onzatton Agreement) 8. 

CONSULTANT, pr SERVICE PROVIDER, intends to en a 
sub-contractor(s) to assrst the CONSULTANT, or SERVICE PR iv 

e the following sub-consultant(s) and/or 
IDER, in rovrdin and erformin the services, 

~;sk&rM~Nr,required under this CHANGE ORDER, or SUPPLEMENTAL fASK A8THOfllZATIO~ 

(If none, enter the word “none” in the space below.) 

zoF; red/or 

Provided or 
Performed 

Structural 
Engineering 

Mechanical/ 
Electrical/ 
Plumbin and 
Fire Pro ection a 

Name and Address of 
Individual or Firm 

Liebl & Barrow Engineering, Inc. 

Tilden Lobnitz 8 Cooper, Inc. 

I \ 

i 
I 

Disadvantaged, 
Wnority or 
iNomen Business 
Interprise. (If Yes, 
ndicate Type) 

Yes - No - 

X 

X 

Type 

Sub-Consultant 
Services 
are Exempted 
from Prime 
Consultant=s 
Insurance 
Coverage 

Yes No 

X 

X 

CMO:028 
09125/O 1 



H CHANGE ORDER AGREEMENT No. 3 

0 SUPPLEMENTAL {SK AUTHORIZATION NO. __ 
EXHIBIT “CO/STA-E” 

Date: 4/15/03 

PROJECT GUIDELINES AND CRITERIA 

for Justice Center Expansion - 3’ Floor Pod “A” Remodelinq 

(Enter Project Name from Page 1 of the 
Change Order or Supplemental Task Authorization Agreement) 

As a supplement, or change, to the Project Guidelines and Criteria set forth in the 
Professional Services Agreement, or Service Provider Agreement, Exhibit “E”, the COUNTY 
has established the following Guidelines, Criteria, Goals, Objectives, Constraints, Schedule, 
Budget, and/or Requirements which shall serve as a guide to the CONSULTANT, or 
SERVICE PROVIDER, in performing the professional services, tasks, or work to be provided 
pursuant to the professional services set forth hereinbefore in CHANGE ORDER or 
SUPPLEMENTAL TASK AUTHORIZATION AGREEMENT, Exhibit “CO/STA-A”, attached 
hereto: 

ITEM No. 1 

(If none, enter the word “None” in the space below.) 

NONE 

CMO:029 
09/25/01 


