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ACTION REOUESTED: Execute Amendment No. 2 to Agreement C-13 112 with the South Florida Water Management District 
(SFWMD) for the Ten Mile Canal Filter Marsh. The amendment extends the agreement to January lo,2007 with minor modifications to 
the payment and deliverable schedule which do not affect the overall District participation. 

WHY ACTION IS NECESSARY: Board approval is required for all contracts and amendments thereto. 

WHAT ACTION ACCOMPLISHES: Provides time extension allowing for project completion, 

I I 
2. DEPARTMENTAL CATEGORY: COMMISSION DISTRICT I#: 5 08 1 3. MEETINGDATEB+ /-- 

4. AGENDA: 1 5. REOUIREMENTIPURPOSE: 1 6. REQUESTOR OF INFORMATION: 

ADMINISTRATIVE 
STATUTE t.. b”l.li.. 
ORDINANCE B. DEPAI 
ADMIN. CODE C. DIVISION Natural Resources 

X OTHER Agreement BY: Roland E. Ottglini, P.E. 

On July 9,2002, the Lee County Board of County Commissioners approved Agreement No. C-13 112, Ten Mile Canal Filter Marsh, with 
the South Florida Water Management District (SFWMD). The agreement provided funds totaling $450,000 for construction of the filter 
marsh with a 30.month tam. Amendment No. 1 to the agreement was approved by the Board of County Commissioners at their regular 
meeting on May 6,2003. Additional funding of $150,000 was provided by the District through this amendment. 

The current agreement expired in January 2005. Amendment No. 2 extends the agreement until January lo,2007 which allows for 
completion of the project. Exhibit D2 modifies funding allocations between several tasks with no change to the total agreement value of 
$600,000. 

There arc no funding implications attached to this action. Bid B-05-02, Ten Mile Canal Filter Marsh and Linear Park was awarded 
January 18,2005. We anticipate construction to begin at the end of February. 

Attachment: Two (2) original Amendment No. 2 to Agreement No. C-131 12, 

I I 

I 9. RECOMMENDED APPROVAL: 
I 



SOUTH FLORIDA WATER MANAGEMENT DISTRICT 
AMENDMENT 

C-13112-A2 

AMENDMENT NO. 2 

TO AGREEMENT NO. C-13112 

BETWEEN THE 

SOUTH FLORIDA WATER MANAGEMENT DISTRICT 

AND 

LEE COUNTY 

This AMENDMENT NO. 2, entered into on > to 
that AGREEMENT dated July 11, 2002, as amended on May 27, 2003 between “the Parties,” 
the South Florida Water Management District (DISTRICT), and Lee County (COUNTY). 

WITNESSETH THAT: 

WHEREAS, the parties entered into a contract to complete construction of the Ten Mile 
Canal Filer Marsh; and 

WHEREAS the project has been delayed as a result of unanticipated delays in securing 
DEP approval; and 

WHEREAS, the AGREEMENT may be amended with the prior written approval of the 
parties; and 

WHEREAS, the parties wish to amend the AGREEMENT in order to extend the period 
of performance; 

NOW THEREFORE, the DISTRICT and the COUNTY, in consideration of the mutual 
benefits flowing from each to the other, do hereby agree as follows: 

1. The term of the AGREEMENT is hereby extended by Two (2) Years and the expiration 
date, as amended, is January 10, 2007. This AMENDMENT NO. 2 shall be effective upon the 
date of execution by the parties. 

2. This AMENDMENT NO. 2 shall be at no additional cost to the DISTRICT. 
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SOUTH FLORIDA WATER MANAGEMENT DISTRICT 
AMENDMENT 

3. The Payment and Deliverable Schedule is hereby revised in accordance with Exhibit 
“D2”, attached hereto and made a part of this AMENDMENT NO. 2. 

4. All other terms and conditions of the AGREEMENT, as amended, remain unchanged. 

IN WITNESS WHEREOF, the parties or their duly authorized representatives hereby 
execute this AMENDMENT NO. 2 on the date first written above. 

SOUTH FLORIDA WATER MANAGEMENT DISTRICT 

By: 
Frank Hayden, Procurement Director 

LEE COUNTY 

By: 

Title: 
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EXHIBIT “DZ” 

PAYMENT AND DELIVERABLE SCHEDULE 

TASK” 

Task 1: Project Kickoff Meeting. 
Deliverable: Project Schedule and Work Plan. 
Task 2a: Design Phase (Preliminary Design). 
Deliverable: Preliminary design documents. 
Task 2b: Design Phase (Final Design). 

DUE DATE** DISTRICT 
NOT-TO- 
EXCEED 
AMOUNT 

COUNTY 
COST SHARE 

TOTAL 
PROJECT 
COST($) 

6 Month $ 60.000.00 $ 250.000.00 $ 3 10.000.00 

8 Months $ 49.000.00 

$ 

$ 90.000.00 

Complete 

$ 

1.000.00 

139.000.00 

$ Complete 

Deliverable: Final design documents. 
Task 3: Preconstruction 
Deliverable: Project Work Plan and QA/QC 
Plan submitted for review and acceptance by the 
District. 
Task 4a: Construction Activities (Yr. 1) 
Deliverables: Completion Reports 8 Months $ 191000.00 . _ $- 709.000.00 $ 900.000.00 

Total Year 1 Cost: 

Task 4b: Construction Activities (Yr. 2) 
Deliverables: Completion Reports 
Task 5: Final Construction Documents (Yr. 2) 
Deliverables: Certificate of completion 

Total Year 2 Cost: 

$ 341.000.00 % 1.049.000.00 $ 1.390.000.00 

18 Months $ 209.000.00 $ 641 .OOO.OO $ 850.000.00 

$ 150,000.00 

% 259.000.00 % 791.000.00 % 1,050.000.00 

* Tasks include submission of all required deliverables by the specified due date. 
** Due Dates are the number of months following the date of Agreement execution. 
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The County shall submit invoices on a completion of deliverable basis and provide written certification by 
the Project Manager authorized on behalf of the County to certify that this project is completed in 
accordance with Exhibit “c” to this Agreement. 

The County shall invoice the District in accordance with this Payment and Deliverable Schedule. The 
District will perform a final inspection of the project upon receipt of the certified “as-built” drawings and 
specifications. Payment by the District is subject to receipt and acceptance of deliverables by the District. 
All invoices shall be accompanied by adequate supporting documentation as described in Article 3.2 of the 
Agreement, including copies of invoices paid by the County. 
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