
I Lee County Board Of County Commissioners 
Agenda Item Summary Blue Sheet No. 20050164 

1. REOUESTE :D MOTION: 
ACTION REQ UESTED: Approve Change Order No. 1 for CN-02.23 SANIBEL BRIDGE TOLL PLAZA RECONSTRUCTION and 
CAPE CORAL BRIDGE TOLL PLAZA RE :CONSTRUCTION to URS in the amount of$86,412.53. 

WHY ACTION IS NECESSARY: Board approval required. 

WHAT ACTION ACCOMPLISHES: Provides Lee County with Consultant to prepare plans and specifications for the replacement of 
existing fish cleaning facilities at the boat ramp adjacent to the Sanibel Bridge Toll Plaza, prepare plans and specifications for the 
replacement of restroom facilities at the boat ramp adjacent to the Sanibel Bridge Toll Plaza and to evaluate the suitability of additional 
area available for the expansion of the boat ramp adjacent to the Sanibel Bridge Toll Plaza. 

ADMINISTRATIVE 
APPEALS 

7. BACKGROUND: 

ORDINANCE _ 
ADMIN.CODE A( 
OTHER BY: Scott Gilbertson, Director 

On March 1 I, 2003, the Board entered into contract with URS under CN-02-03, Sanibel Bridge Toll Plaza Reconstruction and Cape Coral 
Bridge Toll Plaza Reconstruction in the amount of $1,X04,977.97. 

The project involves the Consultant providing engineering/architectural services to include surveys, preparing and environmental impact 
summary, develop traffic data, tins1 plans and specifications, coordinating all utility system adjustments, preparing cost estimates, bid 
documents, contracts and all government permit applications for the Sanibel Bridge Toll Plaza Reconstruction (including a new 
administration building) and Cape Coral Bridge Toll Plaza Reconstmction. 

It is recommended that Change Order No. I be approved in the amount of $86,412.53 to prepare plans and specifications for the 
replacement of existing fish cleaning facilities at the boat ramp adjacent to the Sanibel Bridge Toll Plaza , prepare plans and specifications 
for the replacement of restroom facilities at the boat ramp adjacent to the Sanibel Bridge Toll Plaza and to evaluate the suitability of 
additional area available for the expansion of the boat ramp adjacent to the Sanibel Bridge Toll Plaza. 

Funds will be available in account string: 20306230100.506510 

Attachments: Two (2) Change Orders for Execution 



LEE COUNTY PROFESSIONAL SERVICE/SERVICE PROVIDER AGREEMENT 
CHANGE ORDER/SUPPLEMENTAL TASK AUTHORIZATION 

[XI Change Order 
0 Supplemental Task Authorization 

NO.: QOJ 

(A Change Order or Supplemental Task Authorization Requires Approval by the Department Director for 
Expenditures Under $25,000 or Approval by the County Manager for Expenditures Between $25,000 and 
$50,000 or Approval by the Board of County Commissioners for Expenditures over $50,000) 

CONTRACT/PROJECT NAME: Sanibel Bridqe Toll Plaza Reconstruction (includina a new administration 
buildinaband Cape Coral Bridae Toll Plaza Reconstruction. 

CONSULTANT: m 

SOLICIT NO.: CN-02-23 

REQUESTED BY:m 

PROJECT NO.: $&Ob h 

CONTRACT NO.: 2377 ACCOUNT NO.: -%a- ?K? 106 ;nb <- 1 c‘, 

DATE OF REQUEST: Januarv 17.2005 

Upon the completion and execution of this Change Order or Supplemental Task Authorization by both parties 
the Consultant/Provider is authorized to and shall proceed with the following: 

EXHIBIT “CO/STA-A: SCOPE OF PROFESSIONAL SERVICE: DATED: Januaw 17.2005 

EXHIBIT “COSTA-B: COMPENSATION & METHOD OF PAYMENT: DATED: Januarv 17,2005 

EXHIBIT “CO/STA-C: TIME AND SCHEDULE OF PERFORMANCE: DATED: Januarv 17,2005 

EXHIBIT “CO/STA-D: CONSULTANTS/PROVIDERS ASSOCIATED 
SUB-CONSULTANT(S)/SUB-CONTRACTORS: DATED: Januarv 17.2005 

EXHIBIT “COISTA-E: PROJECT GUIDELINES AND CRITERIA: DATED: January 17.2005 

It is understood and agreed that the acceptance of this modification by the CONSULTANT/PROVIDER 
constitutes an accord and satisfaction. 

ACCEPTED: COUNTY APPROVAL: 

3 
\ ‘\ ~‘~,.Y r 

By:@ I Gi---~-~.. -L-L ._...__ --; 

ConsultanVProvider 
(Print Name) Jamshid Raoofi 

By: 
Department Director 
(Print Name) 
(Under $25,000) 

Contracts fv4gWt 0 

APPROVED: 

Date 

Bv: 
*County Attorney’s Office Date 

*County Attorney signature needed 

Date Accepted: I- id. 7ey.J Date Approved: 

Corporate Seal By: 
County Manager (Between 
($25,000 and under $50,000) 
Date Approved: 

By: 
Chairman 

for over Board level expenditures only. 

CMO:023:09/25/01 

Board of County Commissioners 
Date Approved: 



q CHANGE ORDER AGREEMENT No. 001 

q SUPPLEMENTAL”;ASK AUTHORIZATION No.- 

EXHIBIT “COKTA-A” 

Date: Januarv 17.2005 

SCOPE OF PROFESSIONAL SERVICES 

For Sanibel Bridqe Toll Plaza Reconstruction (includinq a new administration buildinq) 
and Cape Coral Bridqe Toll Plaza Reconstruction. 

SECTION 1 .OO CHANGEIS) TO PROFESSIONAL SERVICES 

The “Scope of Professional Services” as set forth in Exhibit “A” of the Professional Services 
Agreement, or Service Provider Agreement, referred to hereinbefore is hereby supplemented, 
changed or authorized, so that the CONSULTANT or SERVICE PROVIDER, shall provide and 
oerform the followina orofessional services. tasks. or work as a suoolement to. chanae to. or 
authorized to, the sc@e of services previously agreed to and autho&d: - 

Task l.OO- Prepare plans and specifications for the replacement of existing fish cleaning 
facilities at the boat ramp adjacent to the Sanibel Bridge Toll Plaza. 

Task 1 .OO - Prepare plans and specifications for the replacement of restroom facilities at the 
boat ramp adjacent to the Sanibel Bridge Toll Plaza. 

Task 1 .OO - Evaluate the suitability of additional area available for the expansion of the boat 
ramp parking area at the boat ramp adjacent to the Sanibel Bridge Toll Plaza. 

The Scope of Services for specific tasks is further explained in the following portion of 
this exhibit: 

Fish Cleaning Stations at Sanibel: As originally scoped, URS is charged with optimizing the 
layout and circulation of the boat ramp area adjacent to the existing toll plaza once the new plaza is 
constructed. Additional work with regards to the boat ramp has been requested by county staff. This work 
involves researching and designing fish cleaning stations to be used at the boat ramp. It also involves 
evaluating water sources to use with the fish cleaning stations, modifying or extending those sources to 
connect to the stations, and making provisions for the handling of drainage from the stations and other 
waste materials generated by the cleaning of fish. There is no mention in the current scope of services that 
work relative to fish cleaning stations would be required 

New Restroom Facilities - Sanibel: The original scope of work related to the reconstruction of the 
Sanibel Toll Plaza required that “consideration will be given to working with the County Parks and 
Recreation Department to accommodate overflow parking from the boat ramp and improving roadway 
access to this area.” No mention was made regarding any need to replace the existing restroom 
facilities serving the boat ramp. The County has requested that URS prepare plans and specifications 
for the replacement of the existing restroom facilities. This unanticipated effort will include the 
following tasks: 

CMO:025 
09/25/01 
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(XI CHANGE ORDER AGREEMENT No. 001 

0 S”PPLEMENTALO:ASK AUTHORIZATION No.- 

EXHIBIT “CO/STA-A” 

Date: Januarv 17,2005 

. Usage analysis to determine the size of the restroom facilities to be constructed. 

. Site analysis to determine the location of the new restroom facilities 

. Geotechnical data pertinent to the proposed site of the restroom facilities 

. Additional environmental permitting effort. 

. Plans development 

. Specifications development 

A factor to consider in this work is whether or not the contract documents for the restroom facilities 
jhoold be linked with those being prepared for the reconstruction of the Sanibel Toll Plaza or should 
3e prepared to be let as a separate project. 

Qdditional Evaluation of Boat Ramp Parking and Circulation: As originally tasked, URS was to 
:valuate the parking layout and circulation of the existing boat ramp adjacent to the existing Sanibel 
roll Plaza and to develop a plan to optimize the utilization of that area and access to and from the boat 
amp. The estimated effort was based on the replacement plaza occupying approximately the same 
Irea and location as the existing plaza. However, locating the new plaza to the south of the existing 
lne has freed up additional area that could be used for the boat ramp facility. This has expanded the 
irea of involvement and has resulted in are-evaluation of what had been considered previously. 

CMO:025 
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q CHANGE ORDER AGREEMENT No. 001 

q SUPPLEMENTA?TASK AUTHORlZATlON No. _ 
EXHIBIT ‘CO/STAB 

COMPENSATION AND METHOD OF PAYMENT 

Date: Janualv 17.2005 

for Sanibel Bridae Toll Plaza Reconstruction (includinq a new administration buildinq) and Caw Coral 
hdae Toll Plaza ReconstructIon 

SECTION 1 .OO CHANGE(S) IN COMPENSATION 

The compensation the CONSULTANT, or SERVICE PROVIDER, shall be entitled to receive for 
providing and, performing the su 
enumerated in the Sco e of .4 

plemented, changed or authorized services, tasks, or work as set forth and 
ervtces set forth In this CHANGE ORDER OR SUPPLEMENTAL TASK 

AUTHORIZATION AGREEMENT, Exhibit “CO/STA-A”, attached hereto shall be as follows: 

NOTE: A Lum 
CONSULTANf should be established and set forth below for each task or sub-task described 

Sum (L.S.) or Not-to-Exceed (N.T.E.) amount of compensation to be paid the 

and authorized in Exhibit ‘SICOA-A”. In accordance with Professional Services Agreement 

should be i6entified (WIPP). 
Article 5.03 2) “Method of Payment”, tasks to be paid on a Work-in-Progress payment basis 

lndlcate 

Task 
Number 

1 .oo 
Task Title 

ArchItectural Development 

Basis of licable 
Amount of 

Compensation 
Cmnyrnk&on 

If Ap 
In icate $ 

(W.I.P.P.) 
, Nlt 

. 
13.00 Advtsory Serwces Dunng Bidding 0 Nft wm 
14.00 Constructton Con1 ?t Admtnistration ciac 

Support zrvices Se 0 NTE WIPP 
15.00 txpenses I LS WFP 

I 
I I 

I / I I I 

TOTAL 
(Unless list IS contmued on next page) 

I 
86,412.53 NTE 

CMO:029 
09/25/01 



q CHANGE ORDER AGREEMENT No. 001 

q SUPPLEMENTAOLrTASK AUTHORIZATION No .- 

SECTION 2.00 SUMMARY OF CHANGE(S) IN COMPENSATION 

Pursuant to and in consideration of the than 
CHANGE ORDER or AGREEMENT, Exhibit “C &f 

e s) in the Scope of Professional Services set forth in the 
S 

agreed to 
I? 

A-A”, the compensation the COUNTY has previously 

Servrces 
ay to the CONSULTANT, or SERVICE PROVIDER, as set forth in Exhibit “8” of the Professional 
greement, or Service Provider Agreement, shall be changed to be as follows: 

Corn ensation 
In t t e Basic 
Agreement 

1.00 

2.00 

3.00 

642,62.71 

65,432.OO 

371468.22 

4.00 

Archrtectural 
Development 
tngrneenng B 
Land Surveys 
Geotechnlcal 

Services 
tnwronmental 

Invent;r&;;pact 

5.00 

6.00 

7.00 

9.00 

Traffic Data 

Roadway Plans 

30,043.12 

109,783.84 

349,624.60 

4,711.32 

53,614.82 

10.00 

11 .oo 

Lighting Plans 

Pavz$%l&king 

Permits 

12.00 

22,919.07 

14.00 

hrnal Brddrng & 
Contract 

Documents 
Advrsory Bervrces 

During Brdding 
Constructron 

Contract 
Administration 

Suooort Services 

41,776.40 

38,149.27 

183,901.96 

13.00 

147,875.40 

15.00 Expenses 76,895.24 

TOTAL 1,804,977.97 

Adjustment(s) 
b ,‘~~w,u,s 
2 

Ad’ustment(s) 
d ue to this 

Nos. __ CO or STA 

+-j-i- 

0 I 0 349.624.60 

0 I O 

0 I 0 

0 
I 

0 41,776.40 

0 I 0 

4--j-+ 

%?~a$dof 
Compensation 

727,480.34 

65432.00 

37,406.22 

30,043.12 

109,763.64 

4,711.32 

9 

38,149.27 

183,901.96 

22,919.07 

76,589.60 

1,891,390.50 

CMO:026 
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151 CHANGE ORDER AGREEMENT No. 001 

0 SUPPLEMENTAL TA%K AUTHORIZATION No. __ EXHIBIT “COSTA-C” 

TIME AND SCHEDULE OF PERFORMANCE 
Date: Januarv 17.2005 

for Sanibel Bridge Toll Plaza Reconstruction lincludina a new administration buildina) and Cape 
Coral Bridae Toll Plaza Reconstruction 

SECTION 1 .OO CHANGES FOR THIS CHANGE ORDER OR SUPPLEMENTAL TASK 
tNI 

The time and schedule of completion for the various 
I!! 

hases or tasks re 
perform the services, tasks, or work set forth in this CHANG 

uired to 
‘1 Q 

rovide and 
ORDER or SUPP EMEN AL TASK 

AUTHORIZATION AGREEMENT, Exhibit “COSTA-A”, entitled “Scope of Professional Services” 
attached hereto is as follows: 

Phase and/or Name or Title 
Task Reference of Phase and/or Task 
as Enumerated 
in EXHIBIT “A” 

Data Collectron 
Alternative Analysis 
Traffic Data & Geometnc Concepts 
tngrneenng & Land surveys 
Geotechnrcal 
tnvrronmental 
Publrc Involvement 
Lrohtrna Plans 

) Signing& Pavement Markrng Plans 
I Utrlrtv Relocatrons Plans 

Vermrts 
F ma I w 

Archrtectural Involvement 
Hoadway Plans 
Quality Assurance/Quality Control 
Manaoement and Meetrnos 

Number of 
Calendar Days 
For Corn 
of Each F 

letron 
hase 

and/or Task 

30 

F 
106 
91 
91 

8 
+ 
190 
T-0 
53 

1 
&-- 
750 
111 
111 

4 
-4 

CMO:027 
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q CHANGE ORDER AGREEMENT No. __ 

0 SUPPLEMENTAL T/?&K AUTHORIZATION No. __ 
EXHIBIT “COSTA-C” 

TIME AND SCHEDULE OF PERFORMANCE 
Date: Januarv 17,2005 

for Sanibel Bridae Toll Plaza Reconstruction (including a new administration buildina) and Caoe 
Coral Bndae Toll Plaza Reconstruction 

SECTION 2.00 SUMMARY OF THE IMPACT OF CHANGE(S) IN PROFESSIONAL SERVICES ON 
OVtRALL PH0JEC-r TlMt AND .%-RtUULt Ut PtHto’fWfANCt 

Pursuant to and in consideration of the than es in the Sco e of Professional Services in this 
CHANGE ORDER or SUPPLEMENTAL TASK AU l% ORIZATION”AGREEMENT Exhibit “CO/STA-A” 
the time and schedule the COUNTY and the CONSULTANT, or SERVICE PROVIDER, has previous1 ’ 
agreed to for all of the work to be done under this Professional Services Agreement, or Servrce Prow er d 
Agreement, shall be changed to be as follows: 

Phase and/or 
Task Reference 
as Enumerated in Name or Title 
EXHIBIT ‘A’ and of Phase and/or Task 
EXHIBIT ‘CO/ 
STA-A’ 

1 Numberof 1 Cumulative Number 1 
Calendar Days 
For Corn 

of Calendar Days 

of Each F 
letron For Corn 
hase From P 

letion 
Da e of 

and/or Task Notice to Proceed 
I 

CMO:027 
09/25/m 
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[XI CHANGE ORDER AGREEMENT No, E 

q SUPPLEMENTAL TA”s’K AUTHORIZATION No. __ 
EXHIBIT “COISTA-D” 

Date: Januarv 17,2005 

SERVICE PROVIDER’S, ASSOCIATED SUB-CONSULTANT(S) AND 

for Sanibel Bridge Toll Plaza Reconstruction (includina a new administration buildinq) and Cape Coral 
hdae Toll Plaza Reconstruction 

CONSULTANT, or SERVICE PROVIDER, intends to en a 
sub-contractor(s) to assist the CONSULTANT or SERVICE PR iv 

e the following sub-consultant(s) and/or 

tasks, or work required 
IDER in rovidin and erformin the services, 

AGREEMENT. 
under this CHANGE O’RDER, or SUPPLEMENTAL fASK A8THO&ATIO8 

(If none, enter the word “none” in the space below.) 

Service and/or 
Work to be 
Provided or 
Performed 

Name and Address of 
Individual or Firm 

NONt 

T Disadvantaged, 
Minority or 
Women Business 
Enterprise, (If Yes, 
Indicate Type) 

Yes - 

- 
No - Type 

1 i 
$;ki$z;sultant $;ki$z;sultant 

are Exempted are Exempted 
irom Prime irom Prime 
zonsultant’s Insurance zonsultant’s Insurance 
zoveraae zoveraae 

L 

Yes No 

CMO:028 
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q CHANGE ORDER AGREEMENT No. 001 

0 SUPPLEMENTAL T%K AUTHORIZATION No. __ 
EXHIBIT “CO/STA-E” 

Date: Januarv 17.2005 

PROJECT GUIDELINES AND CRITERIA 

for Sanibel Eridse Toll Plaza Reconstruction (includinq a new administration buildina) and 
CaDe Coral Bridue Toll Plaza Reconstruction 

As a supplement, or change, to the Project Guidelines and Criteria set forth in the 
Professional Services Agreement, or Service Provider Agreement, Exhibit “E”, the COUNTY 
has established the following Guidelines, Criteria, Goals, Objectives, Constraints, Schedule, 
Budget, and/or Requirements which shall serve as a guide to the CONSULTANT, or 
SERVICE PROVIDER, in performing the professional services, tasks, or work to be provided 
pursuant to the professional services set forth hereinbefore in CHANGE ORDER or 
SUPPLEMENTAL TASK AUTHORIZATION AGREEMENT, Exhibit “CO/STA-A”, attached 
hereto: 

(if none, enter the word “None” in the space below.) 

CMO:029 
09/25/01 
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URS CORPOBATlON SOUTHERN 
CERTIFICATE OF ASSISTANT SECRETARY 

EXTRACTS of resolutions adopted by unanimous written consent of the Board of Directors of UFt.5 

Corporation Southern, a California corporation (the “Corporation”) as of the dates indicated: 

(I * . f f * . 

Atmointment of Officers BP of June 1.2002 

RESOLVED, that the foIlowing persons be, and are hereby appointed, 
officers of the Corporation. Each officer hereby appointed is duly 
qualified to hold his/her respective office, and shall maintain such office 
unless 01 until he/she is removed. resigns. becomes otbewise unable 
to serve, or is succeeded by appointment at the next annual meeting. 

IT IS FURTHER RESOLVED, that any officer previously appointed, but 
not named herein is hereby deemed to be removed from his/her 
office 01 offices. 

Kent P. Ainswolfh 

Jean-Yves Perez 
Thomas Logan 
Robert M. Gallen 
T. Wallace Hawkes III 
Carol Brummerstedt 
David C. Nelson 
M. Janet Everett 
Carlos Garcia 
Ronald GiovannelJi 
Steven G. Henriquez 
Mario G. Lamea 
Thomas G. Lovett 
Thomas A. Marsicano 
Joseph Masters 
James L. Mayo 
William H. McDaniel, Jr. 
Hugh W. Miller. Jr. 
Michael N-done 
Peter .I. Pedalino 
Jamshid Rawfi 
Milford A. Reisert 
Andrew Schechter 
Thomas Tuton 
Frederick K. Walker 
Charles Wegmv 
David F. Wood 

Executive Vice President, Chief 
Financial Officer 
Executive Vice President 
Senior Vice President 
Senior Vice President 
Senior Vice President 
Secretary 
Vice President and Treasurer 
Vice President 
Vice President 
Vice President 
Vice President 
Vice President 
Vice President 
Vice President 
Vice President 
Vice President 
Vice President 
Vice President 
Vice President 
Vice President 
Vice President 
Vice President 
Vice President 
Vice President 
Vice President 
Vice President 
Vice President 



Authority to Execute Documents on Behalf of the Corporation 

WHEREAS, the conduct of the business of the Corporation is subject to 
the provisions of the CBS Corporation and Subsidiaries Policies and 
Procedures Manual, as amended from time TV time (the “P and P”). 
which includes provisions concerning persons who may execute and 
deliver documents on behalf of the Corporation; and 

WHEREAS, the Board of Dhecto~s wishes to clarify any confusion that 
may arise between the provisions of the P and P and the provisions of 
the By-Laws of the Corporation 01 statutes concerning persons who may execute and deliver 
documents on behalf of the Corporation. it is 

NOW, THEREFORE. BE IT RESOLVED, that. in conjunction with the P 
and P. each of the pasons named in the foregoing resolution he and 
he or she hereby is authorized, directed and errmowered to execute 
and deliver docknents on beh& of the Corporakn, 

* (I . t f f 

Atawintment of Officers as of November 1.2003 

RESOLVED. that the following persons be, and are hereby appointed, 
officers of the Corporation. Each officer hereby appointed is duly 
qualified to hold his/her respective office, and shall maintain such office 
unless or until he/she is removed. resigns. becomes otherwise unable 
to serve. or is succeeded by appointment at the next annual meeting. 

IT IS FURTHER RESOLVED, that any ofker previously appointed. but 
not named herein is hereby deemed to he removed from his/her 
office or offices. 

&gl= Office(s) 

Gary V. Jandegian President 
Keith G. Greminger Vice President 

Authority to Execute Documents on Behalf of the Corporation 

WHEREAS, the conduct of the business of the Corporation is subject to 
the provisions of the URS Corporation and Subsidiaries Policies and 
Procedures Manual, as amended from time to time (the “P and P”), 
which includes pmvisions concerning persons who may execute and 
deliver documents on behalf of the Corporation: and 

WHEREAS, the Board of Dfmctcxs wishes to clarify any confusion that 
may arise between the provisions of the P and P and the provisions of 
the By-Laws of the Corporation or statutes concerning persons who may execute and deliver 
documents on behalf of the Corporation, it is 



NOW, THEREFORE BE IT RESOLVED, that, in conjunction with the P 
and P. each of the persons named in the foregoing resolution be and 
he or she hereby is authorized. directed and empowered to execute 
and deliver documents on behalf of tha Corporation. 

. l . l r . * 

Amointment of Officers as of July 1, 2004 

RESOLVED, that the following persons be. and are hereby appointed, 
officers of the Corporation. Each officer hereby appointed is duly 
qualified to hold his/her respective office, and shall maintain such office 
unless or until he/she is removed. resigns, becomes otherwiss unable 
to serve. OI is succeeded by appointment at the next annual meeting. 

IT IS FURTHER RESOLVED, that any officer previously appointed, but 
not named herein is hereby deemed to be removed from his/her 
office or offices. 

Name Office(s) 

Julio C. Boucle Vice President 
Stephen N. Noppinger Vice President 
Douglas E. Prescott Vice President 
Rajendrau Shanmugam Vice President 
Carlos H. Zea Vice President 

Authority to Execute Documents on Behalf of the Corporation 

WHEREAS, the conduct of the business of the Corpwition is subject to 
the provisions of the URS Corporation and Subsidiaries Policies and 
Procedures Manual. as amended from time to time (the “P and P”). 
which includes provisions concerning persons who may execute and 
deliver documents on behalf of the Corporation; and 

WHEREAS. the Board of Directors wishes to clarify any confusion that 
may arise between the provisions of the P and P and the provisions of 
the By-Laws of the Corporation or statutes concerning persons who may execute and deliver 
documents on hehslf of the Corporation. it is 

NOW, THEREFORE, BE IT RESOLVED, that, in conjunction with the P 
and P. each of the persons named in the foregoing resolution be and 
he or she hereby is authorized. directed and empowered to sxecute 
and deliver documents on behalf of the Corporation. 



1. Kristin L. Jones, the undersigned. do hereby certify that I am the Assistant Secretary of URS 

Corporation Southern and that the foregoing are true end conect copies of the 1eso1utions adopted by 

the Board of Directors of the Corporation by written consent as of the dates indicated. I further 

certify that said resolutions are in conformity with the Certificate of Incorporation and the bylaws of 

the Corporation. They have not been modified. amended 01 revoked and are in full force and effect as 
of the date hereof. 

Dated in the City and County of San Francisco. California 
this 2Znd day of December. 2004 


