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1. ACTION REQUESTED/PURPOSE: Execute Amendment No. 2 to Project Agreement No. 65-4209-4-1630 
between the United States Department of Agriculture, Natural Resources Conservation Service (ARCS) and Lee 
County for emergency watershed protection measures to relieve hazards and damages created by Hurricane 
Charley. 

2. WHAT ACTION ACCOMPLISHES: Extends contract completion date to September 2,200s. 

3. MANAGEMENT RECOMMENDATION: Staff recommends approval. 

Administrative 

Public 
Admin. Code 

(NRCS) for vegetative and construction debris removal resultmg from Hurricane 
$499,840. On December 14,2004, the Board of County Commissioners approved Amendment No. 1 to the 
agreement with increased the contract amount to $3,380,000 and extended the contract completion date to May 1, 
2005. - 

To date, we have successfully cleaned 48.7 miles of canals primarily in Pine Island through marine based efforts. 
Land based efforts have cleaned approximately 18 miles of creeks, canals, and ditches including: Pine Island 
Cove, Blue Crab Key Ditch, Antiqua Way Ditch, Charlotte Shores Canal, Birdsong Ditch, Johnson’s Creek, 
Pelican Inlet Aqua Farms, Blue Crab Key Lake, Trout Creek, Park Road IDD Canal, Harbourview Canal, Ione 
Drive Canal, Bum Bum Creek, Hancock Creek, Yellow Fever Creek, Palm Creek, Pine Creek Lane Ditch, Popash 
Creek, Ester0 River, and Daughtrey’s Creek North. Projects currently in progress include: Phillip’s Creek, 
Orange River, River Road Canals, East Mulloch Drainage District, Lakes Park. Proposed projects include: Ten 
Mile Canal/Terra Verde, Powell Creek, Daughtrey’s Creek, Deep Lagoon IDD Canal, Evergreen Road Creek, 
Tropical Point Lane Ditch and Barron Way Ditch. Extending the contract ensures we have time to complete all 
work. 

All other agreement provisions remain unchanged. 
Attachments: Three (3) original Amendment No. 2 to Project Agreement 65-4209-4-1630. 

10. Review fi -or Scheduling: 



AMENDMENT NO. 2 
To 

PROJECT AGREEMENT 65-4209-4-1630 
Between 

LEE COUNTY 
And The 

UNITED STATES DEPARTMENT OF AGRICULTURE 
NATURAL RESOURCES CONSERVATION SERVICE 

RE: Emergency Watershed Protection project resulting from Hurricane Charley. 

This amends the Project Agreement 65-4209-4-1630 between the above parties relative to the 
Hurricane Charl,ey Emergency Watershed Protection Project in Lee County, Florida, 

Clause B. 1 is amended to extend the work to be completed and to read as follows: 

1. Provide for the accomplishment of the works of improvement described in Section A and 
provide for completion by September 2,2005. The Sponsor will provide NRCS a copy 
of any solicitation (Invitation for Bids, Request for Quotations, etc.), bid abstract, 
awarded contract, or other basis of cost and accomplishment. 

Clause D.2 is amended to extend the work to be completed and to read as follows: 
2. This agreement shall be effective September 1,2004. All work required under this 

agreement shall be completed by September 2,2005. 

All other provisions of the Agreement remain unchanged. 
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APPROVED: 

LEE COUNTY 

By: 

This Action is authorized at an official meeting of the 
on the __ day of ,2005 at 
State of Florida. 

(Signature) 

Date: 

UNITED STATES DEPARTMENT OF AGRICULTURE 
NATURAL RESOURCES CONSERVATION SERVICE 

By: Reviewed By: 
T. Niles Glasgow Lynn Merrill 

Title: State Conservationist Title: Contracting Officer 

Date: Date: 
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