
Lee County Board Of County Commissioners 
Agenda Item Summary Blue Sheet No. 20050450 

1. ACTION REQUESTED/PURPOSE: 
Approve Change Order No. 4 to contract #2063 under CN-02-08 METRO PARKWAY WIDENING FROM SIX 
MILE TO DANIELS to INWOOD CONSULTING ENGINEERS in the amount of $52,740.00. This project is 
included in the CIP and will be funded by the Utilities CIP Budget. 

2. WHAT ACTION ACCOMPLISHES: Provides Lee County with a Consultant to: include design work for 
relocation of existing Lee County Utilities water line and replacement of an existing sewer force main with a larger 
force main. All utility work will be installed concurrently with the six-laning of Metro Parkway. 

3. MANAGEMENT RECOMMENDATION: 

omnuss~oner 
Administrative 

Admin. Code 
Public 
walk-on 

On April 16, 2002,. the Board of County Commissioners approved the award of CN-02-08 Metro Parkway 
Widening from Six Mile to Daniels, to lnwood Consulting Engineers Inc. for a total contract amount of 
$889,199.43. 

Approval is required for Change Order No. 4 to contract #2063 under CN-02-08 METRO PARKWAY WIDENING 
FROM SIX MILE TO DANIELS to INWOOD CONSULTING ENGINEERS in the amount of $52,740.00. - Metro 
Parkway will be widened from 2 lanes to 6 lanes between Six Mile Cypress and Daniels Parkway. LDOT is 
funding the project early with future re-imbursement from FDOT. Lee County Utilities has identified a need to 
increase the size of utility lines along Metro Parkway in the Capital Improvement Program. 

To avoid future disruptions to the roadway and to reduce construction costs, Lee County Utilities proposes to 
install this sewer force main concurrently with the widening of Metro Parkway. 

Funds are available in account string: 20722648730.506510 

Attachments: Change Order #4 for Execution 

11. Commission Actlon: 
Approved 

Deferred 
Denied 

-Other 



LEE COUNTY PROFESSIONAL SERVICE/SERVICE PROVIDER AGREEMENT 
CHANGE ORDER/SUPPLEMENTAL TASK AUTHORIZATION 

q Change Order 
q Supplemental Task Authorization 

NO.: 04 

(A Change Order or Supplemental Task Authorization Requires Approval by the Department Director for 
Expenditures Under $25,000 or Approval by the County Manager for Expenditures Between $25,000 and 
$50,000 or Approval by the Board of County Commissioners for Expenditures over $50,000) 

CONTRACT/PROJECT NAME : METRO PARKWAY WIDENING FROM SIX MILE TO DANIELS 

CONSULTANT : INWOOD CONSULTING ENGINEERS PROJECT NO. : 5022 

SOLICIT NC@& CONTRACT NO. : 2063 ACCOUNT NO. : 207226- 

REQUESTED BY: UTILITIES DIVISION DATE OF REQUEST: 09 FEB 05 

Upon the completion and execution of this Change Order or Supplemental Task Authorization by both parties 
the Consultant/Provider is authorized to and shall proceed with the following: 

EXHIBIT “COSTA-A: SCOPE OF PROFESSIONAL SERVICE: DATED: 09 FEB 05 

EXHIBIT “COISTA-B: COMPENSATION & METHOD OF PAYMENT: DATED: 09 FEB 05 

EXHIBIT “COSTA-C: TIME AND SCHEDULE OF PERFORMANCE: DATED: 09 FEB 05 

EXHIBIT “COSTA-D: CONSULTANTS/PROVIDERS ASSOCIATED 
SUB-CONSULTANT(S)/SUB-CONTRACTORS: DATED: 9/8/04 

EXHIBIT “COSTA-E: PROJECT GUIDELINES AND CRITERIA: DATED: 09 FEB 05 

that the acceptance of this modificatil 

ACCEPTED: 

I 
Consultant/Provider 

1 ,..d” P 

Date Accepted: 

APPROVED: 
Corporate Seal 

,, ,,,, I’ 
.’ ‘, ,, ,,,, [~! “, 

on by the CONSULTANT/PROVIDER 

COUNTY APPROVAL: 

Bv: 
Department Director 
(Under $25,000) 
Date Approved: 

Bv: 
County Manager (Between 
(525,000 and under 550,000) 

Bv: 
*County Attorney’s Office Date 

*County Attorney signature needed 
for over Board level expenditures only. 

CMO:023 
09/25/01 

‘,’ ‘, 
Date Approved: 

,_ ( c’s+ ‘. :,,/ :, ‘,I, ,. 
By: I~ ,1,;.. ~. ::, 

.,‘,’ i Chairman 
~, Board of County Commissioners 

,: ,i;:,, : Date Approved: - 



(XI~GHANGE ORDER AGREEMENT No. @ 

q SUPPLEMENTAL GSK AUTHORIZATION 

EXHIBIT “CO/STA-A” 

Date: 09 FEB 05 

SCOPE OF PROFESSIONAL SERVICES 

for METRO PARKWAY WIDENING FROM SIX MILE TO DANIELS 

SECTION 1 .OO CHANGE(S) TO PROFESSIONAL SERVICES 

The “Scope of Professional Services” as set forth in Exhibit “A” of the Professional Services Agreement, or 
Service Provider Agreement, referred to hereinbefore is hereby supplemented, changed or authorized, so that 
the CONSULTANT or SERVICE PROVIDER, shall provide and perform the following professional services, 
tasks, or work as a supplement to, change to, or authorized to, the scope of services previously agreed to and 
authorized: 

Task 1: Final Desiqn - 75% Documents 

A. Prepare Utility Construction Plans: Prepare 75 percent complete plans. Plans shall be prepared using standard 
CADD formats. The water main and force main plan and profile sheet will be developed using the Metro Parkway 
roadway plans as base sheets. The red, green and brown utility relocation mark ups prepared by the County will 
be used as the basis for the 75% plans. Plans shall include the following sheets: 

1. Cover Sheet 
2. Index, Legend, Location Map and General Notes Sheet 
3. Pay Items Sheets 
4. Plan and profile Sheets for the water main and force mains at a scale consistent with roadway plans. Both 

lines will be shown on the same sheet. Plan sheet size will be consistent with the road plans (1 l”x17”) 
5. Detail Sheets showing County standard details. 

B. Prepare Technical Specifications, including General Requirements, Bid Form, Summary of Work, Measurement 
and Payment and Technical Special Provisions for inclusion with the County’s bid documents. All formatting will 
be consistent with the requirements of the County (or FDOT, whichever is required) and will to the County’s or 
FDOT nomenclature. The Engineer will perform all internal QA/QC reviews and will submit five (5) sets of 75 
percent complete plans and specifications to County for review. 

C. The Engineer will prepare a Preliminary Estimate of Construction Cost 

D. The Engineer will meet with County to discuss 75 percent complete submittal review comments and prepare 
meeting minutes. 

Task 2: Final Design - 90% & Bid Documents 

A. Complete Contract Documents - Incorporate County comments from 75 percent complete submittal and 
complete preparation of plans and specifications. Submit five (5) sets of 90 percent complete contract documents. 
Meet with County and discuss review comments for 90 percent submittal. Incorporate County comments from 90 
percent submittal review. Prepare final, 100% complete, plans and specifications and submit final documents to 
County. A meeting to discuss final 100 percent submittal is not required and is not part of the scope. The 
Engineer will perform internal QAIQC reviews of the final plans and specifications prior to submittal to the County. 
The Engineer will coordinate and prepare final submittal package of the drawings and documents to the County 
Utilities Department as well as providing final documents the County DOT office (Four (4) sets for DOT and Four 
(4) sets for the County Utilities) signed and sealed for the County DOT’s use in bidding project. Plan size format 
will be consistent with the road plans (11” x 17”). 



EXHIBIT “CO/STA-A” 
continued 

B. Permit Applications 

1. Prepare and submit FDEP permit application for Public Drinking Water Facility Construction permit. 
Application fee for permit will be provided by County. 

2. Prepare and submit FDEP permit application to Construct Domestic Wastewater Collection/ Transmission 
system permit. Application fee for permit will be provided by County. 

3. Respond to FDEP for request for additional information regarding both the Public Drinking Water Facility 
Construction permit application and Construct Domestic Wastewater Collection/ Transmission system 
permit application. 

4. Prepare and submit FDOT utility permit application package. Respond to FDOT review comments as 
necessary. 

C. Prepare a Final Estimate of Construction Cost and submit a copy to the County with final documents, 

Task 3: Biddinq Phase Services 

During the bidding phase, it is assumed that Lee County will provide all bidding services. Should the Engineer be 
requested to provide any bidding assistance, the work will be considered out of scope and will need to be completed 
under a separate authorization 

Task 4: Construction Services 

During the construction phase, it is assumed that Lee County will provide all construction inspection services, Should the 
Engineer be requested to provide any construction inspection services, the work will be considered out of scope and will 
need to be completed under a separate authorization, 

CMO:025 
09/25/01 
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IsI CHANGE ORDER AGREEMENT NO. 04 

” 0 SUPPLEMENTATTASK AUTHORIZATION No. _ 

COMPENSATION AND METHOD OF PAYMENT 

for METRO PARKWAY WIDENING FROM SIX MILE TO DANIELS 

SECTION 1 .OO CHANGE(S) IN COMPENSATION 

EXHIBIT “COISTA-B” 

Date: 09 FEB 05 

The compensation the CONSULTANT or SERVICE PROVIDER, shall be entitled to receive for providin 
and performrng the supplemented, changed or authorized services tasks or work as set forth and enumerate 
in the Sco 

3 

AGREEM Fp 
e of Services set forth in thus CHANGE ORDER OR SUPPiEMENTAL TASK AUTHORIZATION 

NT, Exhibit “COSTA-A”, attached hereto shall be as follows: 

NOTE: A Lump Sum (L.S.) or Not-to-Exceed (N.T.E.) amount of compensation to be paid the 
CONSULTANT should be established and set forth below for each task or sub-task described 
and authorized In Exhibit “S/COA-A”. In accordance with Professional Services Agreement 
Article 5.03(2) “Method of Payment”, tasks to be paid on a Work-in-Progress payment basis 
should be identified (WIPP). 

Indicate 

Task 
Number 

Amount of 
Task Title Compensation 

6 Utilities / Railroad 52,740.OO NTE WIPP 

CMO:026 
09/25/01 



EXHIBIT “CO/STAB” 
contrnued 

SECTION 2.00 SUMMARY OF CHANGE(S) IN COMPENSATION 

Pursuant to and in consideration of the than e s) in the Scope of Professional Services set forth in the 
CHANGE ORDER or AGREEMENT, Exhibit “C cvr /S A-A”, the compensation the COUNTY has previously 
agreed to pay to the CONSULTANT, or SERVICE PROVIDER, as set forth in Exhibit “B” of the Professional 
Services Agreement, or Service Provrder Agreement, shall be changed to be as follows: 

TOTAL $889,1~99.43 $92,216.70 52,7’-ib.0o 1,034,156.13 

CMO:026 
09/25/01 
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q CHANGE ORDER AGREEMENT No. 04 
or 



O.-SUPPLEMENTAL TASK AUTHORIZATION NO. EXHIBIT “COSTA-C” 

Date: 09 FEB 05 
TIME AND SCHEDULE OF PERFORMANCE 

for METRO PARKWAY WIDENING FROM SIX MILE TO DANIELS 

SECTION 1 .OO CHANGES FOR THIS CHANGE ORDER OR SUPPLEMENTAL TASK 
ttMtNT 

The time and schedule of completion for the various hases or tasks re 
the services, tasks, or work set forth in this CHANGE ORDE k 

erform 
or SUPPLEMEN T 

uired to provide and 
AL TASK AUTHORI 5 ATION 

AGREEMENT, Exhibit “CO/STA-A”, entitled “Scope of Professional Services” attached hereto is as follows: 

Cumulative Number 
Phase and/or 
Task Reference of Phase and/or Task 
as Enumerated 
in EXHIBIT A 

CMO:027 
09/25/01 



N-CHANGE ORDER AGREEMENT NO. 04 

’ 0 SUPPLEMENTAL T%K AUTHORIZATION No. 

TIME AND SCHEDULE OF PERFORMANCE 

for METRO PARKWAY WIDENING FROM SIX MILE TO DANIELS 

EXHIBIT “COISTA-C” 
contmued 

SECTION 2.00 SUMMARY OF THE IMPACT OF CHANGE(S) IN PROFESSIONAL SERVICES ON THE 
tHALL t’HOJtCT-llMt AND SCHtDULt 01- PtRtOHMANCt 

Pursuant to and in consideration of the than es in the Sco e of Professional Services in this CHANGE 
ORDER or SUPPLEMENTAL TASK AUTHORIZA#ON AGREE&NT Exhibit “COSTA-A” the time and 
schedule the COUNTY and the CONSULTANT, or SERVICE PROVIDER has previously agreed to for all of 
the work to be done under this Professional Services Agreement, or Service Provider Agreement, shall be 
changed to be as follows: 

Phase and/or 
Task Reference 
as Enumerated Name or Title 
in 
EXHIBIT A and 

of Phase and/or Task 

EXHIBIT CO/ 
STA-A= I 

1 Roadway Design Analysis 
2 Drainage Analysis 
3 Roadway Plans 
4 Drainage Plans 
5 Traffic Control Plans 
6 Utilities / Railroad 
7 Environmental / Permitting 
a Signing and Marking 
9 Signalization 
IO Lighting 

12 Traffic Analysis Sub-consultant 
13 Landscape Plans 
14 Aerial Photography 
15 Public Involvement Sub-consultant 
16 Archeological / Cultural Assessments 
17 Design Survey and RiW Mapping 
ia Geotechnical Services 
19 RNV Cost Estimates 
20 Permitting Fees 
21 Post Design Services 
22 Direct Reimbursables (Out-of-Pocket\ 

NA ) NA 
NA 1 MA 

. . . .I . 

NA NA 
NA NA 
NA AIA . . , ,.,. 
NA ( NA 
NA ( NA 
NA ( NA 
NA 1 NA 
NA 1 NA 
NA ( NA 
NA 1 NA 

NA NA 
NA NA 
NA NA 
NA NA 
NA NA 
NA NA 
NA NA 
NA NA 
NA NA 
NA NA 

CMO:027 
09/25/01 
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q .C;HANGE ORDER AGREEMENT NO. 04 

’ 0 SUPPLEMENTAL TA;K AUTHORIZATION No. 

EXHIBIT “CO/STA-D” 

Date: 9/8/04 

CO;SUL;A;T’s, OR SERVICE PROVIDER’S, ASSOCIATED SUB-CONSULTANT(S) AND 

for METRO PARKWAY WIDENING FROM SIX MILE TO DANIELS 

sub-contractor(s) to assist the CONSULTANT or’SERVICE PRbfiDER in provrding and erformin the 
CONSULTANT, or SERVICE PROVIDER intends to en a e the following sub-consultant(s) and/or 

servrces, tasks, or work required under this CHANGE ORDER, or SUPPLEMENTAL TAS#AUTHO&ZATlON 
AGREEMENT. 

(If none, enter the word “none” in the space below.) 

Service and/or 
Work to be 
Provided or 
Performed 

Archeological I 
Cultural 
Assessments 

Geotechnical 
Services 

De;i n$urvey 
w 

Mapping 

Structural / 
!nvironmental 
Sub-consultant 

CMO:028 
09/25/01 

Name and Address of 
Individual or Firm 

Archaeological Consultants, Inc. 
8110 Blaikie Court, Suite A 
Sarasota, FL 34240 
Allied Engineering and Testing 
5300-A Lee Blvd 
Lehigh Acres, FL 33970 
AIM Engineering and Surveying 
5300 Lee Blvd 
PO BOX 1235 
Lehigh Acres, FL 33970 
TKW Consultants 
12553 New Brittany Blvd 
Bldg #32 
Fort Myers, FL 3390 

Disadvantaged, 
Minority or 
Women Business 
Enterprise, (If Yes, 
Indicate Type) 

Yes - 

Yes 

No 

No 

No 

No 

Type 

WBE 

-T Sub-Consultant 
Services ------I are Exemoted 
from Prime 
Consultants Insurance 
Coverage I 

Yes No 

No 

No 

No 

No 

Page Dl of Dl 



.’ &CHANGE ORDER AGREEMENT NO. 04 

q SUPPLEMENTAL TA:K AUTHORIZATION No. 
EXHIBIT “COISTA-E” 

Date: 09 FEE3 05 

PROJECT GUIDELINES AND CRITERIA 

for METRO PARKWAY WIDENING FROM SIX MILE TO DANIELS 

As a supplement, or change, to the Project Guidelines and Criteria set forth in the Professional Services 
Agreement, or Service Provider Agreement, Exhibit “E”, the COUNTY has established the following Guidelines, Criteria, 
Goals, Objectives, Constraints, Schedule, Budget, and/or Requirements which shall serve as a guide to the 
CONSULTANT, or SERVICE PROVIDER, in performrng the professional services, tasks, or work to be provided pursuant 
to the professional services set forth hereinbefore in CHANGE ORDER or SUPPLEMENTAL TASK AUTHORIZATION 
AGREEMENT, Exhibit “CO/STA-A”, attached hereto: 

ITEM No. 1 

Prepare utility relocation plans and specifications in accordance with Lee County Utility Standards. 

ITEM No. 2 

Coordinate water&sewer relocation plans with signalization, lighting, drainage, landscape and utility relocation plans of 
other utility providers 

iTEM No. 3 

Provide minor modifications to roadway, signalization, drainage, lighting and landscape plans as necessary to 
accommodate water and sewer utility relocations, including provisions to avoid interruptions of utility service to consumers 
for more than 24 hours, unless approved otherwise by Lee County Utilities. 

CMO:029 
09/25/01 
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