
Lee County Board Of County Commissioners 
Agenda Item Summary Blue Sheet No. 20050736 

1. ACTION REQUESTED/PURPOSE: Approve Supplemental Authorization No. 6 under CN-03-04 - 
MISCELLEANOUS TRAFFIC ENGINEERING SERVICES - Del Prado at Veterans Design / Del Prado at 
Veterans Parkway Eastbound Off-Ramp Improvements Design, to Tindale-Oliver and Associates, Inc., in 
the amount of $SO,OOO.OO. This STA was anticipated and funds are available within the budget. 

2. WHAT ACTION ACCOMPLISHES: Provides Lee County with Consultant to provide data collection, 
traffic analysis, design and meetings for Del Prado at Veterans Design / Del Prado at Veterans Parkway 
Eastbound Off-Ramp Improvements Design. 

3. MANAGEMENT RECOMMENDATION: Approval Recommended. 

Administrative 
Admin. Code 

renewal for one (1) additional year. 

This Supplemental Task Authorization (STA) provides for data collection, traffic analysis and design of Del Prado 
at Veterans and also the Del Prado at Veteran’s Parkway Eastbound Off-Ramp Improvement Design. 

Funds are available in the following account string: 20502930700.506540 and 2:50293C700.5mm 

Attachment: Two (2) Supplemental Task Authorizations for execution. 

-Approved 
-Deferred 

Denied 
-Other 



LEE COUNTY PROFESSIONAL SERVICE/SERVICE PROVIDER AGREEMENT 
CHANGE ORDER/SUPPLEMENTAL TASK AUTHORIZATION 

q Change Order 
q Supplemental Task Authorization 

NO.: 2 

(A Change Order or Supplemental Task Authorization Requires Approval by the 
Expenditures Under $25,000 or Approval by the County Manager for Expenditure 
$50,000 or Approval by the Board of County Commissioners for Expenditures over $5 

ent Director for 

CONTRACT/PROJECT NAME: DelPrado at Veteran De&ii /De 
my& k-z&c& \‘;, -,I~ cz 

P ’ 
-\wLc.C\ I” 
Prado at Ve 

Improvements Desiqn 
r-27 

CONSULTANT: Tindale-Oliver and Associates, Inc. 

SOLICIT NO.: (! N - 03- oq 
REQUESTED BY:Don DeBeny. P.E. 

PROJECT NO.: 2+98+84 

CONTRACT NO.:m ACCOUNT NO.: -2q3fij 

DATE OF REQUEST: March 14.2005 

Upon the completion and execution of this Change Order or Supplemental Task Authorization by both parties 
the ConsultanffProvider is authorized to and shall proceed with the following: 

EXHIBIT “COISTA-A: SCOPE OF PROFESSIONAL SERVICE: 

EXHIBIT “COISTA-B: COMPENSATION & METHOD OF PAYMENT: 

EXHIBIT’COISTA-C: TIME AND SCHEDULE OF PERFORMANCE: 

EXHIBIT “COISTA-D: CONSULTANTS/PROVIDERS ASSOCIATED 
SUB-CONSULTANT(S)/SUB-CONTRACTORS: 

EXHIBIT “COISTA-E: PROJECT GUIDELINES AND CRITERIA: 

DATED: March 14.2005 

DATED: March 14,2005 

DATED: March 14, 2005 

DATED: March 14.2005 

DATED: March 14,2005 

It is understood and agreed that the acceptance of this modification by the CONSULTANT/PROVIDER 
constitutes an accord and satisfaction. 

RECOMMENDED: ACCEPTED: 

By: (&J&q& b;u& c,,J ,i’-~ By 
Department Director Date ConsultanvProvider 

William E. Oliver 

COUNTY APPROVAL: 

By: 
Department Director 
(Print Name) 

O- ’ ,ai\ 
1 I 

(Under $25,000) 

K/ Date Accepted: .%/L-i& Date Approved: 
Date 

Corporate Seal By: 
APPROVED: County Manager (Between 

($25,000 and under $50,000) 
By: Date Approved: 
‘County Attorney’s Office Date 

By: 
‘County Attorney signature needed Chairman 
for over Board level expenditures only. Board of County Commissioners 

Date Approved: 
CMO:023:01/01/05 



0 CHANGE ORDER AGREEMENT No. - 

q SUPPLEMENTALOf*% AUTHORIZATION No.2 

EXHIBIT “CO/STA-A” 

Date: March 14. 2005 

SCOPE OF PROFESSIONAL SERVICES 

&Del Prado at Veterans Design/Del Prado at Veterans Pkwy EB Off-Ramp Improvements Design 

SECTION 1 .OO CHANGE(S) TO PROFESSIONAL SERVICES 

The “Scope of Professional Services” as set forth in Exhibit “A” of the Professional Services 
Agreement, or Service Provider Agreement, referred to hereinbefore is hereby supplemented, 
changed or authorized, so that the CONSULTANT or SERVICE PROVIDER, shall provide and 
perform the following professional services, tasks, or work as a supplement to, change to, or 
authorized to, the scope of services previously agreed to and authorized: 

Task I - Data Collection 
1~1 Survey - A supplemental tield survey will be undertaken to validate the electronic 

designisurvey files associated wit the original Veterans’ Parkway Project (electronic files to be 
provided by Lee County). It has been assumed that three survey crew-days will be required 
along with associated survey office support. 

1.2 Base Plans - 1”=20’ Base Plans from the electronic files and supplemental survey in Task 1. 1 
(assumed 5 plan sheets) will be prepared. 

1~3 Geotechnical - Field investigations (four hand auger borings) and evaluation of available data 
(to be provided by Lee County) will be undertaken to determine the need (if any) for additional 
analysis. The results of this task will consist of either a brief Technical Memorandum of our 
findings or a recommendation to undertake additional investigations and analysis. 

1~4 IJtilities Coordination will be established with all required utility companies/agencies to 
identify existing conditions and potential conflict situations. This task will include continuing 
coordination as needed through the design process. 

1.5 Field Visit - A “plan-in-hand” field trip will be undertaken to confirm the survey and data 
collection efforts and identify any missing information. 

rask 2 - Traffic Analvsis 
21 Right-Turn Lane Length -Projected traftic volumes will be analyzed to determine the 

required length of storage for the EB off-ramp. A queuing analysis will also be undertaken for 
up to two alternate storage lengths as may be required due to widening impacts on the canal. 

22 SE 15’h Place Intersection - Two conceptual intersection layouts will be developed. 
2~3 Reports - Draft and Final Technical Memoranda will be prepared to document tasks 2.1 and 

?,2 

:MO:025 
Page fi of & 



I: 
Task 3 - Design 
This task will entail preparation and development of final design documents to include the following 
estimated plan index: 

1, 1 

i.2 
i.3 
i.4 
i.5 

Keysheet (1) 
Drainage Maps (2) 
Typical Sections (2) 
Summary of Quantities (2) 
Drainage Summaries (1) 
Project Layout (1) 
Survey and Benchmarks (1) 
Plan and Profiles (5) 
Intersection Details (1) 
Wall Details (3) 
Borings (1) 
Cross Sections (10) 
SWPP Plan (1) 
Traffic Control (4 
Utility Adjustments f2l 

Total Estimated Dwgs.= 35 

30% Plans - These will include key sheet. drainage maps, typical sections. project layout, 
survey and benchmarks, and plans and profiles. 
90% Plans - These will include all drawings to at least the 90% stage of completion. 
Final Plans - These will be final signed and sealed plans. 
Quantities - Quantities will be prepared at the 90% and Final Plan submittals 
Structural Design - We have assumed that 200 feet of new seawall will be designed to 
accommodate the widened ramp section. 

rask 4 -Meetings and Coordination 
I A plan review meeting will be held at the 3006 submittal, Due to the short nature ofthis 

project, these meetings will be conducted via telephone. 
.2 Monthly progress reports and schedule updates will be prepared to accompany the project 

invoices. 

CMO:025 
01/01/05 
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q CHANGE ORDER AGREEMENT No. 

q S”PPLEMENTA?TASK AUTHORIZATION No. 2 
EXHIBIT “COSTA-B” 

Date: Macrh 14. 2005 

COMPENSATION AND METHOD OF PAYMENT 

UDel Prado at Veterans Design/Del Prado at Veterans Pkwy EB Off-Ramp Improvements Design 

SECTION 1 .OO CHANGE(S) IN COMPENSATION 

The compensation the CONSULTANT, or SERVICE PROVIDER, shall be entitled to receive for providin 
and performing the supplemented,.changed or authorized services, tasks, orworkas set forth and enumerate 8 
in the Sco 

E 
e of Services set forth rn this CHANGE ORDER OR SUPPLEMENTAL TASK AUTHORIZATION 

AGREEM NT, Exhibit “COSTA-A”, attached hereto shall be as follows: 

NOTE: A Lum Sum 
CONSULTANTpshout d 

L.S.) or Not-to-Exceed (N.T.E.) amount of compensation to be paid the 
be established and set forth below for each task or sub-task described 

and authorized in Exhibit “S/COA-A”. In accordance with Professional Services Agreement 
Article 5.03 2) “Method of Payment”, tasks to be paid on a Work-in-Progress payment basis 
should be identified (WIPP). 

Task 
Number 

TOTAL 
lnless 

Task Title 
Data Collection 
Traffic Analysis 

Design 
Meetings 

s contrnued on next page) 

Amount of 
Compensation 

$15,020.00 
$7.670.00 

$53,590.00 
$3,720.00 1 

! 

Indicate 
Basis of 

C~;psrns&on 

LS 
LS 
LS 
LS 

If Ap licablc 
In icate s 

(W.I.P.P.) 
WIPP 
WIPP 
WIPP 
WIPP 

CMO:029 
01/01/05 



0 CHANGE ORDER AGREEMENT No. __ 

[XI SUPPLEMENTA?TASK AUTHORIZATION No. 2 

SECTION 2.00 SUMMARY OF CHANGE(S) IN COMPENSATION 

Pursuant to and in consideration of the change s) tn the Scope of Professional Services set forth in the 
CHANGE ORDER or AGREEMENT, Exhibit “CO/S f’ A-A”, the compensation the COUNTY has previously 
agreed to pay to the CONSULTANT, or SERVICE PROVIDER, as set forth in Exhibit “B” of the Professional 
Services Agreement, or Service Provider Agreement, shall be changed to be as follows: 

Corn ensation 
In t / e Basic 
Agreement 

Ad’ustment(s) 
d ue to this 
CO or STA 

Adjustment(s) 
b ,‘;vgTy 
c? 
Nos. - 

Summary of 
Changed 

Compensation 
SecJi;b;as ,k SectitimFsk 

Design Task 

Data Collection 

Traftic Analysis 

Design 

Meetings 

$15,020.00 

$7570.00 

$53,590.00 

$3,720.00 

2190.00 

1080.00 =I 4550.00 

2600.00 

TOTAL $80,000.00 

CMO:026 
01/01/05 



0 CHANGE ORDER AGREEMENT No. - 

[XI SUPPLEMENTAL TA”s’ AUTHORIZATION No. 2 EXHIBIT “COISTA-C” 

TIME AND SCHEDULE OF PERFORMANCE 
Date: March 14, 2005 

for Del Prado at Veterans Desiqn/Del Prado at Veterans Pkwv EB Off-Ramp Improvements Desisn 

SECTION 1.00 CHANGES FOR THIS CHANGE ORDER OR SUPPLEMENTAL TASK 
UTHOHIZATION AGKttMtN I 

The time and schedule of completion for the various hases or tasks re uired to rovide and 
perform the services, tasks, or work set forth in this CHANG I! ORDER or SUPP EMEN AL TASK ‘I 9 
AUTHORIZATION AGREEMENT, Exhibit “COSTA-A”, entitled “Scope of Professional Services” attached 
hereto is as follows: 

Phase and/or Name or Title 
Task Reference of Phase and/or Task 
as Enumerated 
in EXHIBIT AA@ 

CMO:027 
01101105 
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0 CHANGE ORDER AGREEMENT No. - 

q SUPPLEMENTAL TAgK AUTHORIZATION No. 2 
EXHIBIT “COISTA-C” 

Date: March 14. 2005 
TIME AND SCHEDULE OF PERFORMANCE 

for Del Prado at Veterans Des&m/Del Prado at Veterans Pkwv EB Off-Ramp Improvements Desisn 

SECTION 2.00 SUMMARY OF THE IMPACT OF CHANGE(S) IN PROFESSIONAL SERVICES ON 
Ht OVtRALL PROmME ANU SCHtUULt Ot PtKtm 

Pursuant to and in consideration of the than es in the Scope of Professional Services in this 
vi CHANGE ORDER or SUPPLEMENTAL TASK AUT ORIZATION AGREEMENT, Exhibit “COISTA-A”, the 

time and schedule the COUNTY and the CONSULTANT, or SERVICE PROVIDER, has 
to for all of the work to be done under this Professional Services Agreement. or Service b 

reviously agreed 
rovtder 

Agreement, shall be changed to be as follows: 

Phase and/or 
Task Reference 
as Enumerated in 
EXHIBIT ,A= and 
EXHIBIT >CO/ 
STA-A= 

Name or Title 
of Phase and/or Task 

Data Collectton 

Traffic Analysis 
Design 
Meetinas 

Number of Cumulative Number 
Calendar Days of Calendar Days 
For Corn letlon For Corn letion 
of Each F hase From Da e of P 
and/or Task Notice to Proceed 

30 

714 
2160 
/ 

30 

44 
104 
111 

CMO:027 
01101105 
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0 CHANGE ORDER AGREEMENT No. - 

[XI SUPPLEMENTAL TA& AUTHORIZATION No. 2 
EXHIBIT “COSTA-D” 

Date: March 14, 2005 

CONSULTANTS OR SERVICE PROVIDER’S, ASSOCIATED SUB-CONSULTANT(S) AND 
UBCONl KACtiR(S) 

for Del Prado at Veterans DesiqnlDel Prado at Veterans Pkwv EB Off-Ramp Improvements Desiqn 

CONSULTANT, or SERVICE PROVIDER, intends to en a 
sub-contractor(s) to assist the CONSULTANT, or SERVICE %\9 PR 

e the following sub-consultant(s) and/or 
IDER. in rovtdtn and et-forming the services, 

tasks, or work required under this CHANGE ORDER, or SUPPLEMENTAL P 38 ASK A THO LZATION AGREEMENT 

(If none, enter the word “none” in the space below.) 

Service and/or 
Work to be 
Provided or 
Performed 

Structural 
Design 

Survey 

Geotechnical 

CMO:028 
01/01/05 

Name and Address of 
Individual or Firm 

Jenkins & Chartand Inc. 
12381 Cleveland Ave South 
Suite 204 
Ft Myers, FL 33907 

AIM Eng 8 Surveying Inc. 
5300 Lee Blvd 
Lehigh Acres, FL 33920 

Ardaman & Associates 
9970 Bavaria Road 
Ft Lyers. FL 33913 

Disadvantaged, 
Minority or 
Women Business 
Enterprise, (If Yes. 
Indicate Type) 

Yes No 
X 

Type 

Sub-Consultant 
Services 
are Exempted 
from Prime 
Consultant=s 
Insurance 
Coverage 

Yes No 
X 



[7 CHANGE ORDER AGREEMENT No. - 

q SUPPLEMENTAL TOdSK AUTHORtZATlON No. 2 
EXHIBIT “COISTA-E” 

Date: March 14, 2005 

PROJECT GUIDELINES AND CRITERIA 

for Del Prado at Veterans DesiqnlDel Prado at Veterans Pkwv EB Off-Ramp 
Improvements Desiqn 

As a supplement, or change, to the Project Guidelines and Criteria set forth in the 
Professional Services Agreement, or Service Provider Agreement, Exhibit “E”, the COUNTY 
has established the following Guidelines, Criteria, Goals, Objectives, Constraints, Schedule, 
Budget, and/or Requirements which shall serve as a guide to the CONSULTANT, or 
SERVICE PROVIDER, in performing the professional services, tasks, or work to be provided 
pursuant to the professional services set forth hereinbefore in CHANGE ORDER or 
SUPPLEMENTAL TASK AUTHORIZATION AGREEMENT, Exhibit “CO/STA-A”, attached 
hereto: 

(If none, enter the word “None” in the space below.) 

ITEM No. 1 

NONE 

CMO:029 
01101/05 


