
Lee Countv Board Of n----L 

Agenda Iti 
1. ACTION REQUESTED/PURPOSE: 

~~ 

Blue Sheet No. 20061374 Luunry Commissioners 
:m Summary 

/I 
Approve Supplemental Task Authorization (STA) No. 10 to Contract No. 2484 to Hole Montes, Inc., under CN-03-07, 
Miscellaneous Professional Services - Corkscrew Road Improvements East of Ben Hill Griffin Parkway, for continuation of 
the project in the amount of $356,785.00, for a total contract amount of $1,203,676.00. Authorize Chairwoman to execute 
STA on behalf of the Board. This STA was anticipated and funds are within the project budget. 

2. WHAT ACTION ACCOMPLISHES: Enables consultant to continue with the design services, signal, permitting and 
landscape services for the Corkscrew Road Improvements East of Ben Hill Griffin Parkway project. 

3. MANAGEMENT RECOMMENDATION: Staff Recommends Approval 

4. Departmental Category: 
6. Agenda: 

X Consent __ 
Administrative 

Public 
Ad&. Code 

~ 

9. Background: 

- " , ...""" 
8. Request Initiated: 
Commissioner 
Department Transportation 
Division 

By: Scott Gilbertson, Director 

I On June 6,2003, the Lee County Board of County Commissioners approved the selection of eighteen (18) f m s  to enter into negotiations 
for Miscellaneous Professional Services. 

Under CN-97-01, the following STA's were approved for this project: 
STA #5 in the amount of $380,000.00 
STA #7 in the amount of $98,050.00 

Under CN-00.04, the following STA was approved 
STA #5 in the amount of $70,764.00 

Under CN-03-07, the following STA's were approved 
STA #3 in the amount of $8,327.00 
STA #5 in the amount of $135,600.00 
STA #8 in the amount of $73,100.00 
STA #9 in the amount of $81,050.00 

It is recommended that STA #10 be approved in the amount of $356,785.00. 

Funds will be available in the following account string: 80472310405.506510 

Attachment: Supplemental Task Authorization No. 10 for Execution. 



of Transmittal 
HOLE MONTES 
ENGINEERS PLANNERS SURVEYORS 

6200 Whiskey Creek Drive 
Fort Myers, Florida 33919 
(239) 985 1200 Fax (239) 985 1258 

HM Job No. 1999.1 32-AUTH 
Date: 9/8/06 

COPIES 

Corkscrew Road 

< I 
<:: c3 DATE I NO. I DESCRIPTION 

I We are sending the following items: 0 Attached 

2 

0 Under Separate Cover 

- .. - .  Cn I Signedlsealed STA No. 10 . ,  - 

gp . .  0 Shop drawings 0 Prints 0 Plans 0 Samples ecifications 
[7 Copy of Letter 0 Changeorder 0 Other 

, 1  IU 
6 

~ ~~ 

THESE ARE TRANSMITTED AS CHECKED BELOW: 

0 For Your Use Approved as Noted 
As Requested Returned for Corrections 0 Corrected Prints 

0 For Review & Comment 0 For Bids Due 
0 Prints Returned After Loan To Us Other 

- . "~  
For Approval 0 Approved as Submitted 0 Copies for ApprovaF3 

0 Copies for Distribution 

Comments: 

I 

Signature: Name: Walter F. Gilcher Jr., P.E. . 
H \1999\1999132\WP\STA No 10 CN-03-07ldd0609081ot doc 



I .  I 
LEE COUNTY PROFESSIONAL SERVICE/SERVICE PROVIDER AGREEMENT 

CHANGE ORDER/SUPPLEMENTAL TASK AUTHORIZATION 

0 Change Order 
Supplemental Task Authorization 

NO.: - 10 

(A Change Order or Supplemental Task Authorization Requires Approval by the Department Director for Expenditures 
Under $50,000 or Approval by the County Manager for Expenditures Between $50,000.01 and $100,000 or Approval by 
the Board of County Commissioners for Expenditures over $1 00,000) 

CONTRACT/PROJECT NAME: MISCELLANEOUS PROFESSIONAL SERVICES CN-03-07 CORKSCREW ROAD 
EAST OF BEN HILL GRIFFIN PKWY, PUBLIC MEETING, ALIGNMENT REVISIONS, 
FIELD SURVEY CHANGED CONDITIONS, UTILITY RELOCATIONS AND 
CONTRACT ADMINISTRATION SERVICES. 

CONSULTANT: HOLE MONTES, INC. PROJECT NO.: 4723 

SOLICIT NO.: CN-03-07 CONTRACT NO.: 2484 ACCOUNT NO. &397=)? I ouo5 .%nS(U 

REQUESTED BY: DEPT. OF TRANSPORTATION DATE OF REQUEST: 08/15/06 

Upon the completion and execution of this Change Order or Supplemental Task Authorization by both parties 
the ConsultanVProvider is authorized to and shall proceed with the following: 

EXHIBIT "CO/STA-A" SCOPE OF PROFESSIONAL SERVICE: DATED: 08/15/06 

EXHIBIT "CO/STA-B" COMPENSATION & METHOD OF PAYMENT: DATED: 08/15/06 

EXHIBIT "CO/STA-C" TIME AND SCHEDULE OF PERFORMANCE: DATED: 08/15/06 

CONSULTANT'S/PROVIDERS ASSOCIATED 
EXHIBIT "COISTA-D" SUB-CONSULTANT(S)/SUB-CONTRACTORS: DATED: 08/15/06 

EXHIBIT "COISTA-E" PROJECT GUIDELINES AND CRITERIA DATED: 08/15/06 

It is understood and agreed that the acceptance of this modification by the CONSULTANT/PROVlDER 
constitutes an accord and satisfaction. 

RECOMMENDED: ACCEPTED COUNTY APPROVAL: 
HOLE MONTES, INC. 

By: @$$@A ,q By:- ffl/ By: 
Department f i&cb r  I '  Date Consul tant /nov idw Department Director (Under $50,000) 

Robert L. Murray, P E 
g .  By: Date Accepted: p// &6 Date Approved: 

(CORPORATE SEAL) County Manager 

APPROVED: Date Approved: 

''. Contracts Management Date 
By: 

(Between $50,000.01 and $100,000) 

*County Attorney's Office Date By: 
Chairwoman 
Board of County Commissioners 

(Over $1 00,000) 
Date Approved: 

* County Attorney signature needed for 
over Board level expenditures only 

CMO:023 
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CHANGE ORDER AGREEMENT No. 
or 

SUPPLEMENTAL TASK AUTHORIZATION No. 10 

EXHIBIT “COISTA-A 

Date: 
811 5/06 

SCOPE OF PROFESSIONAL SERVICES 

for MISCELLANEOUS PROFESSIONAL SERVICES CN-03-07 - CORKSCREW ROAD 
IMPROVEMENTS EAST OF BEN HILL GRIFFIN PKWY. 

SECTION 1 .OO CHANGES(S) TO PROFESSIONAL SERVICES 

The ‘Scope of Professional Services” as set forth in Exhibit “ A  of the Professional 
Services Agreement, or Service Provider Agreement, referred to hereinbefore is hereby 
supplemented, change or authorized, so that the CONSULTANT or SERVICE 
PROVIDER, shall provide and perform the following professional services, tasks, or 
work as a supplement to, change to, or authorized to, the scope of services previously 
agreed to and authorized. 

This Supplemental Task Authorization (STA) No. 10 provides supplemental 
services under CN-03-07 Miscellaneous Professional Services for Corkscrew 
Road Improvements East of Ben Hill Griffin Parkway. This STA supplements the 
following supplemental task authorizations: STA No. 5 Miscellaneous Civil 
Engineering and/or Inspections Services CN-03-07 STA No. 8 dated March 15, 
2005 and STA No. 5 dated October 5, 204, CN-00-04 dated December 3, 2002, 
STA No. 7 for Corkscrew Road Improvements East of Ben Hill Griffin Blvd. 
Miscellaneous Civil Engineering andlor Inspection Services CN-97-01 dated 
August 28, 2001 and STA No. 5 for Corkscrew Road Improvements East of Ben 
Hill Griffin Blvd. under CN-97-01 Miscellaneous Civil Engineering and/or 
Inspection Services dated May 10, 2000. 

CMO:025 
0311 5/06 



EXHIBIT A 

Date: 
an 5/06 

AMENDMENTS TO SCOPE OF SERVICES 

CORKSCREW ROAD IMPROVEMENTS EAST OF BEN HILL GRIFFIN BLVD 

TASK INDEX 

1.00 Public Involvement Program 
2.00 Engineering and Land Surveys 
3.00 Geotechnical Services 
4.00 Environmental Inventory 
5.00 Traffic Data 
6.00 Roadway and Bridge Plans 
7.00 LCU Relocation Plans 
8.00 Right-of-way Plans 
9.00 Signalization and Street Lighting Plans 
10.00 Signing and Pavement Marking Plans 
11 .OO Permits 
12.00 Final Bidding and Contract Documents 
13.00 Advisory Services During Bidding 
14.00 Construction Contract Administration and Inspections Services 
15.00 Miscellaneous Services 
16.00 Watershed Studies for Secondary Systems 

TASK 1.05 PUBLIC INFORMATION MEETING (PRE-CONSTRUCTION) 

The Public Information meeting will be conducted as an informal meeting, and shall include 
display graphics. The CONSULTANT shall attend the meeting and prepare all necessary 
displays, maps, scripts, etc. All presentations (script and graphics), media releases, legal 
display advertisements, and general (mass) property owner newsletters will be reviewed and 
approved by the COUNTY prior to mailing. 

A newsletter that provides a synopsis of all Lee County transportation projects in the area and 
that announces the Corkscrew Road public meeting shall be written and sent by the 
CONSULTANT ten (IO) days before the meeting to all property owners whose property lies 
adjacent to the project and within the adjacent neighborhood boundaries. The meeting format 
shall be developed by the CONSULTANT and will be approved for review by the COUNTY. 
The CONSULTANT shall prepare displays or wall graphics for use during the meeting. The 
CONSULTANT shall prepare a project specific brochure for distribution at the meeting. 

Meeting equipment setup and take down shall be handled bv CONSULTANT staff members 
familiar-with the facilities'available at the meeting site. Briefing-of the staff (whp will be on hand 
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during the meeting) shall be done before the meeting to make sure the staff is up to date on the 
project and understands the study well enough to discuss it with the public and to answer 
questions. Conducting the meeting will take knowledgeable staff and shall require enough staff 
members to handle the crowd anticipated for the meetings. Although the meeting may be 
scheduled for a certain time period, staff shall be available for some time before and/or after 
those set hours in order to maintain public contact or for media interviews, etc. 

The identification of issues brought up at the meetings is an integral part of the Meeting 
Debriefing Process, which should be attended by all staff members taking part in the meeting 
process and talking with the public. Once issues have been identified from the meetings, their 
significance shall be determined. If the issues are determined to be valid enough or if they have 
elements requiring further consideration they must be addressed. 

Special Public Involvement Requirements 

1. 

Prospective sites for any meetings to be held shall be inspected for suitability. Consideration 
shall be given to location, seating capacity, sound system, lighting, display space and any other 
physical characteristics which would influence the viability of this site, including compatibility 
with the terms of the Americans with Disabilities Act of 1990. The CONSULTANT shall make 
all arrangements for use of the meeting facility for the Neighborhood Meetings including 
payment of any rental fees, if applicable. 

Identify and Inspect Public Meeting Sites 

2. Correspondence 

Within three (3) days of the receipt or mailing of all written correspondence between the 
CONSULTANT and any party pertaining specifically to this study, copies shall be provided to 
the COUNTY for their records. 

3. Unscheduled Meetings 

The CONSULTANT will attend unscheduled meetings at the request of the COUNTY. 

4. Public Involvement Technical Memorandum 

The Public Involvement Technical Memorandum shall contain, at a minimum, documentation of 
the public participation accomplished. This report should summarize and respond to the 
comments received from the Public Information Meeting. 

TASK 2.02 - ROADWAY SURVEY 
The CONSULTANT shall check existina control and re-establish control that has been ., 
disturbed and/or eliminated. 

The CONSULTANT shall resurvey those portions of the project area which have changed since 
the last surveys were performed. These areas include, but are not necessarily limited to, 
pavement widening, topographical changes adjacent to the roadway due to development 
projects, new utilities, new drainage, updated existing signage inventory, and new traffic 
signals. ., 

CMO:025 
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TASK 6.04 ROADWAY - DETAIL PLANS 
The CONSULTANT shall update and revise roadway plans as required by the changed 
conditions in the project area and as required to incorporate existing grading revisions, new 
access locations, intersection lighting, new drainage, and utilities as well as landscaping 
elements. 

The CONSULTANT to revise the typical section of the roadway using 11 foot lanes, 4 foot on 
road bike lanes in each direction, and 5 foot sidewalk along both sides of the proposed divided 
roadway. 

The CONSULTANT to revise drainage spread calculations to reflect the revised typical section. 
A s  a result, the proposed profile grade line and proposed drainage design will be modified. 

The CONSULTANT to transition the roadway typical section from a six lane ultimate to a four 
lane ultimate immediately east of the new planned location of the alignment of County Road 
951. 

The CONSULTANT shall realign a portion of the proposed alignment to avoid relocating 2,400 
If of existing waterline. 

The CONSULTANT shall provide sleeving under the proposed pavement for roadway 
landscape irrigation longitudinally and transversely along the roadway at the required spacing 
determine by the landscape architect. Each location will have 1-2" sleeve for electric and 1 - 6  
sleeve for water. 

The CONSULTANT shall extend the concrete sidewalk along both sides of Corkscrew Road to 
the intersection of Ben Hill Griffin. In addition, the CONSULTANT shall realign the concrete 
sidewalk and drainage treatment swale for approximately 1500 feet along the north side of 
Corkscrew Road adjacent to the Grande Oak East Development. 

The CONSULTANT shall provide conceptual construction phasing plans for the entire length of 
the project with appropriate plan notes to assist contractors in developing and pricing their 
plans for maintenance of traffic during construction. 

TASK 7.01 LEE COUNTY UTILITY RELOCATION PLANS 
The CONSULTANT shall coordinate utility design work with the roadway design, and this 
proposal assumes that the utility construction will be bid with the roadway construction. There 
will be an estimated 1,300 If of 12" PVC water main, 1,000 If of 24" DI water main, and 350 If of 
1 2  PVC force main relocated from under the pavement or median. In addition, certain 
locations for the existing water main, reuse main and force main will be investigated to 
determine if there are conflicts with the proposed storm water system. If there are conflicts, the 
existing lines will be dipped or the storm water system redesigned as required to resolve the 
conflicts. 

The CONSULTANT will coordinate design with other consultants who are designing other utility 
mains for developers within the Corkscrew Road right-of-way. 

The CONSULTANT will locate potential utility conflicts and provide a potholing sub consultant 
to determine the elevation of the existing utilities. The profile of the existing .utilities will be 

Page A4 of A 7  
CMO:025 
0311 5/06 



adjusted if necessary and any conflicts will be resolved. 

The CONSULTANT will calculate the water requirements needed for landscape irrigation and 
coordinate with the COUNTY to determine if the planned 8 reuse main has sufficient capacity. 
If not, the CONSULTANT will recommend the length and diameter of reuse main required. 

The design will adhere to LCU Operations Manual as appropriate. LCU standard specifications 
will be incorporated by reference into the drawings and any supplemental specifications as 
required will be prepared by the CONSULTANT. 

TASK 9.01 SIGNALIZATION AND STREET LIGHTING PLANS 
The CONSULTANT shall reanalyze the lighting due to the typical section change and roadway 
transition as a result the new alignment of County Road 951. Specifically, photometrics will be 
recalculated, spacing for the pole/fixture adjusted, and all utility conflicts re-examined and 
resolved. 

TASK 10.01 SIGNING AND PAVEMENT MARKING PLANS 
The CONSULTANT shall revise the signing and pavement marking plans as necessary to 
accommodate the changes as described under Task 6.03. 

TASK 11.05 PERMITS 
The CONSULTANT shall coordinate with the permitting agencies and submit the necessary 
documents and revised plans as required by their rules and guidelines to reflect these roadway 
and drainage modifications under this supplemental agreement. 

For the related utility work, the FDEP water and wastewater construction permit applications will 
be prepared and submitted to LCU for completion. The completed permits and drawings will 
then be sent to the Lee County Health Department and FDEP for approval. Any requests for 
clarifications or changes to the plans will be made. 

TASK 12.01 FINAL BIDDING AND CONTRACT DOCUMENTS 
The CONSULTANT shall include Bid Document Preparation that relates to utility relocation. 
Specifically, preparing and submitting final bid documents to LCU, including supplemental 
specifications, bid schedule and CONSULTANT’S construction cost estimate, special conditions 
and assistance with the “boilerplate” documents. LCU will prepare the “boilerplate” front-end 
documents. One set of full size reproducible drawings and specifications will be submitted. 

TASK 13.01 ADVISORY SERVICES DURING BIDDING 
In addition relating to utility relocation, The CONSULTANT shall prepare for and attend a pre- 
bid meeting to present the project design to interested bidders and other affected utilities; 
Address bidder’s technical questions and preparing addenda as necessary; And review all bids 
received, tabulate bids and assist the COUNTY in identifying the lowest, responsive qualified 
bidder. 

TASK 14.00 - CONSTRUCTION CONTRACT ADMINISTRATION SERVICES 

During the construction phase, the CONSULTANT shall furnish professional services to 
ensure the integrity of the design intent as follows: 
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Task 14.01 Attend a pre-construction conference, provide assistance to County 
in conducting meeting, answering questions and provide necessary 
information. 

Task 14.02 Site Visits and Meetinu Attendance 

The CONSULTANT shall attend construction progress meetings 
and make visits to the site at intervals appropriate to the various 
stages of construction, but a minimum of two visits per month, to 
observe as an experienced and qualified design professional the 
progress and quality of the executed work of Contractor(s) and to 
determine, in general, if such work is proceeding in accordance 
with the contract documents. 

Task 14.03 ShoD Drawinas 

Review, reject and/or approve shop drawings, which each 
contractor is required to submit, but only for conformance with the 
design concept of the project and compliance with the contract 
documents. Also, determine the acceptability, subject to COUNTY 
approval, of substitute materials and equipment proposed by 
contractors. All this work will be scheduled, transmitted and 
received by the Construction Management Professional in 
accordance with the terms of his contract. 

Task 14.04 Clarifications 

The CONSULTANT shall respond to requests of the COUNTY, for 
necessary clarifications and interpretations of the contract 
documents. This task will also include the revisions to drawings 
and specifications necessary for any change order required during 
construction. 

Task 14.05 Final insDection 

Participate, in a pre-final inspection for the purpose of determining 
if the project is substantially complete, and participate in the 
preparation of a written “punch list“ of all incomplete, defective or 
deficient items of a written “punch list” of all incomplete, defective 
or deficient items. Participate in a final inspection together with 
COUNTY and Contractor representatives to assure that all “punch 
list” list items are completed and the work is indeed completed in 
accordance with all contract documents. 
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Task 14.06 Record Drawincls 

The CONSULTANT shall prepare record drawings (11" x 17") 
reflecting revisions made during construction. The record drawings 
will be based upon "as-built" marked-up prints, drawings, and other 
data furnished by the CONTRACTOR to the COUNTY. 
CONSULTANT to provide electronic disks. These record drawings 
shall show any changes from the original plans which exceed 
tolerances listed: 

Elevation Greater than .0833 Feet. 
Horizontal Stationing Greater than 1 .O feet. 
Distances Greater than 1 .O feet. 
Structure Dimensions Greater than ,0833 feet. 
Indicate All Material Changes. 
Indicate All Product Changes. 

Based on "as-built" information of project water management 
control structures and other water management facilities furnished 
by the CONTRACTOR, ' the CONSULTANT shall prepare 
certification letters to permit agencies. 

CMO:025 
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0 CHANGE ORDER AGREEMENT No. 

[XI 
or 

SUPPLEMENTAL TASK AUTHORIZATION No. 10 

TOTAL 
(Unless list is continued on next page) 

COMPENSATION AND METHOD OF PAYMENT 

$ 356,785 

Date: 811 5/06 

for MISCELLANEOUS PROFESSIONAL SERVICES CN-03-07 - CORKSCREW ROAD' 
IMPROVEMENTS EAST OF BEN HILL GRIFFIN PKWY. 

SECTION 1 .OO CHANGE(S) IN COMPENSATION 

The compensation the CONSULTANT, or SERVICE PROVIDER, shall be entitled to receive 
for providing and performing the supplemented, changed or authorized services, tasks, or 
work as set forth and enumerated in the Scope of Services set forth in this CHANGE 
ORDER OR SUPPLEMENTAL TASK AUTHORIZATION AGREEMENT, Exhibit "CO/STA- 
A ,  attached hereto shall be as follows: 

Note: A Lump Sum (L.S.) or Not-to-Exceed (N.T.E.) amount of compensation to be 
paid the CONSULTANT should be established and set forth below for each task or 
sub-task described and authorized in Exhibit "S/COA-A. In accordance with 
Professional Services Agreement Article 5.03(2) "Payment for Services Performed", 
tasks to be paid on a Work-in-Progress payment basis should be identified (W.I.P.P.). 

TlON $22,800 N.T.E. W.I.P.P. 
1 CONTRACT 

ZS DURING BIDDING 

)NTRACT 

Task 12.01 I DOCUMENTS - UTILITIES $4,040 L.S. W.I.P.P. 

$3,845 L.S. W.I.P.P. 

CMO:029 
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0 CHANGE ORDER AGREEMENT No. 
or 

SUPPLEMENTAL TASK AUTHORIZATION No. 10 

SECTION 2.00 SUMMARY OF CHANGE(S) IN COMPENSATION 

Pursuant to and in consideration of the change(s) in the Scope of Professional Services 
set forth in the CHANGE ORDER OR AGREEMENT, Exhibit "CO/STA-A, the compensation 
the COUNTY has previously agreed to pay to the CONSULTANT, or SERVICE PROVIDER, as 
set forth in Exhibit " B  of the Professional Services Agreement, or Service Provider Agreement, 
shall be changed to be as follows: 
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. .  
’ CHANGE ORDER AGREEMENT No. 

or 
SUPPLEMENTAL TASK AUTHORIZATION No. 10 

Phase and/or 
Task 

Reference as 

EXHIBIT “CO/STA-C” 

Date: 08/15/06 

Number of Cumulative Number of 
Calendar Days Calendar Days For 
For Completion Name or Title of Phase and/or Task Completion from Date of 

TIME AND SCHEDULE OF PERFORMANCE 

Enumerated 
in EXHIBIT A 

for MISCELLANEOUS PROFESSIONAL SERVICES CN-03-07 CORKSCREW ROAD 
IMPROVEMENTS EAST OF BEN HILL GRIFFIN PKWY. 

of Each Phase Notice to Proceed For this 
and/or Task CO or STA 

The time and schedule of completion for the various phases or tasks required to provide and perform the 
services, tasks, or work set forth in this CHANGE ORDER or SUPPLEMENTAL TASK AUTHORIZATION 
AGREEMENT, Exhibit “CO/STA-A, entitled “Scope of Professional Services” attached hereto is as follows: 

LIGHTING PLANS 
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. .  , . .  

" CHANGE ORDER AGREEMENT No. 
or 

[XI SUPPLEMENTAL TASK AUTHORIZATION No. 10 

EXHl BIT "CO/STA-D 

Date: 0811 5/06 

CONSULTANT'S OR SERVICE PROVIDER'S, ASSOCIATED SUB-CONSULTANT(S) AND 
SUBCONTRACTOR(S) 

for MISCELLANEOUS PROFESSIONAL SERVICES CN-03-07 CORKSCREW ROAD 
IMPROVEMENTS EAST OF BEN HILL GRIFFIN PKWY. 

CONSULTANT, or SERVICE PROVIDER, intends to engage the following sub-consultant(s) and/or sub- 
contractor(s) to assist the CONSULTANT, or SERVICE PROVIDER, in providing and performing the services, 
tasks, or work required under this CHANGE ORDER. or SUPPLEMENTAL TASK AUTHORIZATION 
AGREEMENT. 

Service and/or 
Work to be 
Provided or 
Performed 

Task 1.05 
Task 9.01 

Name and Address of Individual or 
Firm 

Cella, Molnar & Associates, Inc. 
TR Transportations Consultants, Inc. 

Disadvantaged, 
Minority or Women 

Business Enterprise, (If 
Yes, Indicate Type) 

~ 

Yes 
X 

~ 

~ I 
i 
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lnsuranc 
Yes 
X 
X 

Sub-Consultant 
Services are 

Exempted from 
Prime Consultant's 

:overage 
No 



0 CHANGE ORDER AGREEMENT No. 
or 

SUPPLEMENTAL TASK AUTHORIZATION No. 10 

EXHl BIT “CO/STA-E 

Date: 0811 5/06 

PROJECT GUIDELINES AND CRITERIA 
for MISCELLANEOUS PROFESSIONAL SERVICES CN-03-07 CORKSCREW ROAD 
IMPROVEMENTS EAST OF BEN HILL GRIFFIN PKWY. 

The COUNTY has established the following Guidelines, Criteria, Goals, Objectives, Constraints, Schedule, 
Budget and/or Requirements which shall serve as a guide to the CONSULTANT in performing the professional 
services and work to be provided pursuant to this Agreement: 

The purpose of this document is to support the Project in sufficient detail that the CONSULTANT can follow the 
task descriptions and prepare the basis of compensation for services in sufficient detail to assure the COUNTY 
that all anticipated tasks necessary and the corresponding compensation required have been identified and 
defined by the CONSULTANT. The services provided by the CONSULTANT shall include all anticipated work 
necessary for the design and bidding phase of the project to ensure a complete competently designed, 
buildable and functional project. The services shall include all defined necessary studies and investigations, 
complete construction drawings, technical specifications, and contract documents, including all known 
necessary engineering surveys, right-of-way surveys, and maps and individual parcel survey plats and parcel 
descriptions, all necessary permits from the State and Federal agencies having jurisdictional; authority over 
any aspect of the project. Should changes in design standards, unforeseen or unanticipated scope of services, 
environmental regulations, and permitting requirements occur after execution of this Professional Service 
Agreement which substantially affect the effort required, compensation for additional effort will be negotiated. 

Design, plans, specifications and contract documents shall generally conform to the appropriate English 
system of units version of the Florida Department of Transportation Uniform Minimum Standards For Design, 
Construction And Maintenance For Streets & Highways (Green Book), Design Standards, Plans Preparation 
Manual, Standard Specifications for Road and Bridge Construction, standards referred to and recommended in 
the American Association of State Highway and Transportation Officials and other Lee County guidelines in 
force on the date the agreement is signed. 

Construction phasing plans for use by the contractor in developing plans for maintenance of traffic during 
construction will be provided by the Consultant. Signed and sealed traffic control plans (MOT) will be provided 
by Contractor. 

This agreement assumes one (1) public information meeting to be held in or near the project area prior to or 
coincidental with the start of construction of the roadway project. 
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