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BOARD OF PORT COMMISSIONERS 
OF THE 

LEE COUNTY PORT AUTHORITY 

-.. CONSENT 
x ADMINI~TRATIVE 
- APPEALS . ’ - ADMINCODE 

r .  BACKGROUND:. 
The Page Field General Aviation Terminal Complex is currently under design. The program involves the 
development of a new general aviation terminal, a parallel taxiway system, a new aircraft parking apron, 
surface parking; corporate hangar site development and landscaping in the west quadrant of Page Field. Even 
though various components of the project’s design are at different stages of completion, the overall program 
design is approaching 90% completion: However, the parallel taxiway portion of the program has been 
completely designed and bid. The parallel taxiway.component involves constructing a new 35’ wide taxiway 
parallel to Runway 13-31 and a new 50’ wide taxiway parallel to Runway 5-23. The project includes grading, 
drainage, pavement, markings, and respective taxiway lighting and signage. The project also includes 
electrical.vault modifications and relocation of the glide slope. 

During the construction. of the project, construction administration services will be required of Hole Montes. 
,These services include review of shop drawings and submittals, review of payment applications, inspection of 
critical project elements, attendance at project meetings, approval of testing and Quality Assurance, and 
response to design questions and other Requests for Information, as reflected in the attached Supplemental 
Agreement. 

Funds are available in account 413 000 541203 6510; FMYNondepartmental. 

0. RECOMMENDED ACTION: 
Recommend Board authorize execution of Supplemental Agreement No. 96 between the Lee County Port 
Authority and Hole Montes in the amount of $225,000 to provide construction administration services for the 

I 

+ole Montes SUDD. #% - 



LEE COUNTY CONTRACT NO. 2281 

LEE COUNTY PORT AUTHORITY 

SUPPLEMENTAL AGREEMENT NO. 96 

The term SUPPLEMENTAL AGREEMENT as used refers to a written document 
executed by both parties to an existing Professional Services Agreement, or Service 
Provider Agreement, setting forth and authorizing professionai services, tasks, or work 
contained in the initial Professional Services Agreement or Service Provider Agreement. 
Such supplemental services, tasks, or work are consistent with and included within the 
Scope of Services as set forth in said initial Professional Services Agreement, or Service 
Provider Agreement. 

This Supplemental Agreement, is made and entered into this - day of 
2 0 ,  between the Lee County Board of Port Commissioners (AUTHORITY) and Hole. Montes, 
2. Inc (CONSULTANT) and is made pursuant to and shall be attached to and made a part of the 
Professional Services Agreement, for the Project Known as: 

~ 

GENERAL ARCHITECTURAL AND ENGINEERING MANAGEMENT SERVICES 

which Agreement was made and entered into on November 26, 2002, and as said Agreement was 
subsequently sumdemented by Supplemental Agreement(s) Nos. 1 . 2 , 3 . 4 , -, 5 -, 6 
LA-¶-,-, 9 10 -3 11 -9 12 13 , 14 , 15 , 16 . 17 , 18 . 19 , 20 , 21 ,a, 
-I 23 2 4 .  25, -,-, 26 27 -, 28 -, 29 30 . 31 . 32 , 33 . 34 , 35 , 36 , 37 , 
3 8 .  39 ,-,-, 40 41 42 , 43 , 44 , 45 ~ 46 . 47 , 48 . 49 , 50. 51, 5 2 ,  
53 . 54 . 55 , 56 . 57 , 58 , 59 . 60 , 61 . 62 , 63 , 64 . 65 . 66 , 67 , 
-,-, 68 69 -> 70 71 , 72 , 73 ,%, 75 , 76 , 77 . 78, 79 , 80 , 81 . 82 , 
83 . 84 .-, 85 -, 86 - 87,  -,--.-,-, 88 89 90 91 . 92 , 93 , 94 a n d z , w h i c h w e r e  
respectively made and entered into on March 6, 2003, March 6, 2003. May 22, 2003, May 22, 
2003, June 5 , 2 0 a  June 12. 2003, Julv, 2 0 u ,  June 19,2003, June 26,2003, September 8, 
2003, September 19, 2003, October 2, 2003, November 20, 2003, November 6, 2 0 m  
December 4, 2003, January 15, 2004, Januar~ 8, 20& March 8, 2004, July 26, 2004, April 1, 
2004. May 10,2004, April 22,2004, July 26, 2004, May 13. 2004, May 20,2004, August 5, 
2004, September 28, 2004, Seatember 10, 2004, 
November 8, 2004, November 8, 2004, January 10, 2005, December 21, 2004, Januarv 20, 
2005, March 14, 2 0 u  June, 2005, May 9, 2005, April 28, 2005, May 12, 2005, Mav 26, 
2005, June 27,2005, June 30,2005. July 14,2005. Julv 14,2005, August 11,2005, September 
29, 2005, August 25, 2005. September 15, 2005, November 15, 2005, November 3, 2005, 
%ember 10,2005, December 13, 2005, November 17,2005,- December 1,2005, December 
- 1,2005, January 9,2006, January 9,2006, December 22,2005, Februarv 9,2006, Februarv 16, 
2006, February 24,2006, February 24,2006, March 16,2006, March 23,2006, March 30,2006, 
Aoril6,20& April 13,2006, April 13,2006, May 4,2006, May 4,2006, May 4,2006, w4, 
2006, May 11,2006, May 18,2006. May 25,2006. June 8,2006, June 15,2006, June 26, 2006, 
June 29,2006, June 29,2006. July 13, 2006, Julv 13 2006, AuPust 3, 20& August 10, 2006, 
August 10, 2006, August 17, 2006, August 31, 2006, September 7, 2006, September 14, 2006, 
September 26,2006, October 12,2006 and October 19, 2006. 

I 

~ September 28, 2004, Aurmst 26, 2004, 
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All of the covenants, terms, conditions, provisions and contents of the Professional 
Services Agreement referred to above, and any Amendments executed thereto, shall be and are 
applicable to this SUPPLEMENTAL AGREEMENT, as if the same were set forth and contained 
herein. 

A determination has been made by the AUTHORITY that pursuant to and under the 
purview of the "Scope of Professional Services," Exhibit "A" and the "Compensation and 
Method of Payment," Exhibit "B" of said Professional Services Agreement, the AUTHORITY 
desires to supplement the services(s) of CONSULTANT. 

The AUTHORITY hereby authorizes the CONSULTANT, and the CONSULTANT 
hereby agrees, to provide and perform the particular services and/or work as set forth hereafter 
as a supplement to the services andor work previously authorized and agreed to. Such services 
andor work shall be known nominally as: 

General Architectural and Engineering Management Services 

SECTION 1.00 SCOPE OF PROFESSIONAL SERVICES 

CONSULTANT hereby agrees to provide and perform the professional seMces, tasks 
and work required and necessary to complete the services and work as set forth in Exhibit 
"SA-A,'' entitled "Scope of Professional Services" dated , 20, which is attached 
hereto and made a part of this SUPPLEMENTAL AGREEMENT. 

SECTION 2.00 COMPENSATION 

The AUTHORITY shall pay the CONSULTANT for all requested and authorized 
SUPPLEMENTAL AGREEMENT services, tasks, or work completed hereunder by the 
CONSULTANT and accepted by the AUTHORITY in accordance with the provisions for 
compensation and payment of said services, tasks or work as set forth and prescribed in Exhibit 
"SA-B" dated ,20-, entitled "Compensation and Method Of Payment," which is 
attached hereto and made a part of this SUPPLEMENTAL AGREEMENT. 

The amount of the change in contract compensation and time set forth in this 
SUPPLEMENTAL AGREEMENT is understood and agreed by both the AUTHORITY and the 
CONSULTANT to be fair, equitable and adequate, and the changed compensation is to include 
any and all direct costs, indirect costs, or associated costs which may result from or be caused by 
this SUPPLEMENTAL AGREEMENT. 

The CONSULTANT may cross-utilize funds from the various tasks to accomplish the 
overall purpose and goal of this AGREEMENT provided prior approval has been obtained from 
the PORT AUTHORITY. The PORT AUTHORITY shall review the need for such request and 
the impact on other assigned tasks. 

The PORT AUTHORITY shall retain the authority to delete tasks, which are outlined in the 
scope of services. 
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SECTION 3.00 TIME AND SCHEDULE 

3.01 Time is of the Essence 

The timely performance and completion of the required services, work, and materials is 
vitally important to the interests of the AUTHORITY. Time is of the essence for all of the duties 
and obligations contained in this SUPPLEMENTAL AGREEMENT. 

3.02 Task Authorizations 

Following the execution of this SUPPLEMENTAL AGREEMENT, by both parties, the 
AUTHORITY shall issue the CONSULTANT a written Task Authorization. Following the 
issuance of such Task Authorization, the CONSULTANT shall be authorized to commence work 
and shall commence work promptly and shall carry on all such services, tasks and work as may 
be required in a continuous, diligent, and forthright manner to expeditious completion. 

3.03 Time of Performance 

The CONSULTANT agrees to complete the services, tasks or work required pursuant to 
this SUPPLEMENTAL AGREEMENT, within the time period@) for completion of the various 
phases and/or tasks of the project services set forth and described in Exhibit "SA-C," dated 

, 20-, entitled "Time and Schedule of Performance," which is attached hereto 
and made a part of this SUPPLEMENTAL AGREEMENT. 

, 1 

SECTION 4.00 SUBCONSULTANTW AND SUBCONTRACTORtS) 

In providing and performing the services, tasks or work required pursuant to this 
SUPPLEMENTAL AGREEMENT, the CONSULTANT intends to engage the assistance of the 

3 2 0 ,  
entitled "Consultant's Associated Subconsultant(s) and Subcontractor(s)," which is attached 
hereto and made a part of this SUPPLEMENTAL AGREEMENT. 

Subconsultant(s) and/or subcontractor(s) set forth in Exhibit "SA-D" dated 

SECTION 5.00 PROJECT GUIDELINES AND CRITERIA 

In providing and performing the tasks or work required pursuant to this 
SUPPLEMENTAL AGREEMENT, the CONSULTANT shall be guided by the content of 
Exhibit "SA-E" dated , 20-, entitled "Project Guidelines and Criteria" which is 
attached hereto and made a part of this SUPPLEMENTAL AGREEMENT. 
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SECTION 6.00 PROHIBITED INTERESTS 

No member, officer or employee of the Port Authority or of the locality during his tenure 
or for one year thereafter shall have any interest, direct or indirect, in this Agreement or the 
proceeds thereof. 

SECTION 7.00 LOBBYING CERTIFICATION 

The CONSULTANT agrees that no Federal appropriated funds have been paid or will be 
paid by or on behalf of the CONSULTANT, to any person for influencing or attempting to 
influence any officer or employee of any Federal agency, a Member of Congress in connection 
with the awarding of any Federal contract, the making of any Federal grant, the making of any 
Federal loan, the entering into of any cooperative agreement, and the extension, continuation, 
renewal, amendment or modification of any Federal contract, grant, loan or cooperative 
agreement. 

If any funds other than Federal appropriated funds have been paid by the 
CONSULTANT to any person for influencing or attempting to influence an officer or employee 
of any Federal agency, a Member of Congress, an officer or employee of Congress, or an 
employee of a Member of Congress in connection with this Agreement, the undersigned shall 
complete and submit Standard Form-LLL, "Disclosure Form to Report Lobbying," in accordance 
with its instructions. 

The CONSULTANT shall require that the language of this section, as well as Section 
6.00, be included in this award document for all subawards at all tiers (including subcontracts, 
subgrants, and contracts under grants, loans and cooperative agreements) and that all 
subrecipients shall certify and disclose accordingly. 

SECTION 8.00 ACCEPTANCE 

Acceptance of this SUPPLEMENTAL AGREEMENT shall be indicated by the signature 
of the duly authorized representative of the hereinabove named parties in the space provided 
hereinafter and shall be attested and witnessed as indicated. 

This Agreement shall become effective upon concurrence by the Federal Aviation 
Administration and/or the Florida Department of Transportation, if required. 
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11/09/2006 ~ 1 3 : 1 2  FAX 239 985 1258 HOLE M O N T E S  F T  M Y E R S  @003/003 

M WnNESS WHEREOF, the partics hereto, by thc duly authorized rcpresenmtives. have 
executed this SUPPLEMENTAL AGREEMENT effective the day and y e a  first written 
hereinbefore. 

A'fTEST CONSULTANT: 

Hole. Montes. Inc. 
I----- -- 

. H7,- v_ 

(&tho& Sif ire)  
E 4 B E  (27- L, I*tLRri?A7 
5 e ~ / ~  P m >-/AG-7 

itncss) 

(Witness) (Titie) 

DATE: / / / P I  0 6  

PORT AUTHORITY APPROVAL 
By: 

Port Authority Executive Dircctor 
or Designec 

A T E S T  
CJXRK OF CIRCUIT COURT 

BY: 

RECOMMENDED: 

BY: - 

FAA Approved 
Ry: . . ~ -  

Date 

FDOT Approved 
By: 

Date 

AUTHORITY: LEE COUNTY, FLORIDA 
BOARD OF PORT COMMISSIONERS 

BY: 
Chairwoman 

DATE: 

APPROVED AS TO FORM 

B Y  
Office of Port Attorney 
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EXHIBIT "SA-A" 

Date: 
SCOPE OF PROFESSIONAL SERVICES 

for: General Architectural and Engineering Management Services 

SECTION 1 .OO SUPPLEMENTSW TO, OR CHANGE6) TO PROFESSIONAL SERVICES 

The "Scope of Professional Services" as set forth in Exhibit "A" of the Professional 
Services Agreement, referred to hereinbefore is hereby supplemented so that the 
CONSULTANT shall provide and perform the following professional services, tasks, or work as 
a supplement to the scope of services previously agreed to and authorized: 

(List each previously established phase or task to be supplemented and provide a 
comprehensive description of the services, tasks, or work resulting from the 
Supplement(s)). 

See Attachments 
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COMPENSATION AND METHOD OF PAYMENT 

Amount of 
Task Title Compensation 

EXHIBIT "SA-B" 

Date: 

Indicate 
Basis of If Applicable 

Compensation Indicate 
LS or NTE (W.I.P.P.) 

for: General Architectural and Engineering Management Services 

SECTION 1 .OO CHANGESfS) IN COMPENSATION 

The compensation the CONSULTANT shall be entitled to receive for providing and 
performing the supplemented tasks or work as set forth and enumerated in the Scope of Services 
set forth in this SUPPLEMENTAL AGREEMENT, Exhibit "SA-A," attached hereto shall be as 
follows: 

NOTE: A Lump Sum (L.S.) or Not-To-Exceed (N.T.E.) amount of compensation to be 
paid the CONSULTANT should be established and set forth below for each task or subtask 
described and authorized in Exhibit "SA-A". In accordance with Professional Services 
Agreement Article 5 "Method of Payment" tasks to be paid on a Work-in-Progress 
payment basis should be identified (WIPP). , 

Parallel Taxiway 

I O  

$ 225,000.00 
TOTAL (Unless list is continued on 
next page) 
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SECTION 2.00 SUMMARY OF CHANGEW IN COMPENSATION 

Pursuant to and in consideration of the change(s) in the Scope of Professional Services set forth in the 
SUPPLEMENTAL AGREEMENT, Exhibit "SA-A," the compensation the AUTHORITY has previously 
agreed to pay to the CONSULTANT, as set forth in Exhibit "B" of the Professional Services Agreement, shall 
be changed to be as follows: 

RSW Rehab 
Runway 6/24 

SectiodTask 
Number 

$2,200,000.00 

Task 1 

RSW Signage 
Inventory 

RSW TB 
Renov Phase I1 

Task 2 

$ 45,000.00 $ 9,000.00 

$ 12,000.00 

Task 3 

Task 4 

Task 5 

Task 6 

SectiodTask 
Name 

RS W Annual 
Inspection 
Letter 

Compensation 
in the Basic 
Agreement 

Adjustment(s) 
by Previous 
Supplemental 
or Change 
Order 
Agreement(s) 
Nos. 1-95 

t 
RSW Rehab 
Air Cargo 
Ramp 

RSW Cargo 
Road 
Improvements 

$ 80,000.00 $ 10,000.00 

$ 168,000.00 $22,150.00 

Adjustment(s) 
due to this 
Supplemental 
and/or Change 
Order 
Agreement(s) 
Nos. 3 

S b a r y  of 
Changed 
Compensation 

$ 2,000.00 

I $2,200,000.00 

$ 90,000.00 

$ 190,150.00 

$ 54,000.00 

$ 12,000.00 
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SECTION 2.00 SUMMARY OF CHANGE(SI IN COMPENSATION 

summary of 
Changed 
Compensation 

SUPPLEMENTAI 
agreed to pay to tl. 
be changed to be a 

Adj ustment(s) 
by Previous 
Supplemental 
or Change 
Order 
Agreement(s) 
Nos. 1-95 

Pursuant to and in consideration of the change(s) in the Scope of Professional Services set forth in the 
AGREEMENT, Exhibit "SA-A,'' the compensation the AUTHORITY has previously 
CONSULTANT, as set forth in Exhibit "B" of the Professional Services Agreement, shall 

Adj ustment(s) 
due to this 
Supplemental 
andor Change 
Order 
Agreement(s) 
Nos. 3 

Sectionask 
Number 

$ 129,500.00 

Task 8 

Task 9 

Task 10 

$ ~0~~~~~~~ $ 139,500.00 
Task 11 

Ollows: 

Sectionask 
Name 

RSW TB 
Modification 
TSA 

RSW Economy 
Lot Entrance 

FMY GA , 

Terminal/ 
Facilities 

FMY Term 
Bldg Buildout 

FMY Ent Rd 
SW Quadrant 

I I 

Eompensation 
in the Basic 
Agreement 

$ 30,000.00 

$ 10,000.00 

$2,491,800.00 

$ 250,000.00 

($30,000.00) $ 0.00 

$ 10,000.00 

$2,491,800.00 

$ 250,000.00 



SECTION 2.00 SUMMARY OF CHANGE6) IN COMPENSATION 

Pursuant to and in consideration of the change@) in the Scope of Professional Services set forth in the 
SUPPLEMENTAL AGREEMENT, Exhibit “SA-A,‘‘ the compensation the AUTHORITY has previously 
agreed to pay to the CONSULTANT, as set forth in Exhibit “B” of the Professional Services Agreement, shall 
be changed to be as follows: 

Compensation 
in the Basic 
Agreement 

Adjustment(s) 
by Previous 
Supplemental 
or Change 
Order 
Agreement(s) 
Nos. 1-95 

Adjustment(s) 
due to this 
Supplemental 
andor Change 
Order 
Agreement(s) 
Nos. 96 

Sununaryof 
Changed 
Compensation 

SectiodTask 
Number 

SectiodTask 
Name 

FMY Legal 
Descriptions 

Task 12 
$ 9,000.00 $ 9,000.00 

RS W 
SidewalMCurb 
Repairs 

Task 13 $ 4,000.00 $ 4,000.00 

Task 14 RSWRMY 
5-year Work 
Program 

$ 50,000.00 ($38,000.00) $ 12,000.00 

Task 15 RSWRMY 
Leasehold Dev 

($1 3,100.00) $ 31,900.00 $ 45,000.00 

Task 16 
Additional 
Services 

($68,324.00) $ 41,676.00 $1 10,000.00 

$ 67,000.00 $ 67,000.00 FMY Phase I11 
T-hangar/Ramp 

FMY Multi-use 
Hangar 

Task 17 

Task 18 
$ 33,000.00 $ 33.000.00 
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be changed to be as follows: 

Compensation 
SectionlTask SectionlTask in the Basic 
Number Name Agree men t 

Task 19 RSW 1-75 
Airport Access 

, '  
Task 20 LCPA GIS 

Implementation 
Plan 

Task 2 1 CA Services 
Sprinkler Sys 

Task 22 CA Services 
Tenant Improv 

Task 23 Pilot GIS 

Task 24 Phase IV 
Hangars 

Task 25 Multi-use 
Hangar Signage 

Page B-5 of B-21 

Adjustment(s) Adjustment(s) Summary of 
by Previous due to this Changed 
Supplemental Supplemental Compensation 
or Change and/or Change 
Order Order 
Agreement(s) Agreement(s) 
Nos. 1-95 Nos. 96 

$ 15,000.00 $ 15,000.00 

$ 40,000.00 $ 40,000.00 

$ 2,200.00 $ 2,200.00 

$ 62,000.00 $ 62,000.00 

$ 95,000.00 $ 95,000.00 

$ 60,000.00 $ 60,000.00 

$ 2,600.00 $ 2,600.00 



SECTION 2.00 SUMMARY OF CHANGEC3 IN COMPENSATION 

Pursuant to and in consideration of the change(s) in the Scope of Professional Services set forth in the 
SUPPLEMENTAL AGREEMENT, Exhibit "SA-A," the compensation the AUTHORITY has previously 
agreed to pay to the CONSULTANT, as set forth in Exhibit "B" of the Professional Services Agreement, shall 
be changed to be as follows: 

Compensation 
in the Basic 
Agreement 

SectiodTask 
Number 

Adjustment(s) 
by Previous 
Supplemental 
or Change 
Order 
Agreement(s) 
Nos. 1-95 

Task 26 RSW1-75 
Airport Access- 
Phase I 

Task 27 

$1 53,000.00 

Task 28 FMY GAC 
Tenant 

FMY North 
Quadrant 

FMY EMS 
Hangar 

FMY Motor 
Vehicle/FHP 

RSW cargo 
Ramp CA 

Task 29 

$ 25,000.00 

$ 15,000.00 

$ 3,500.00 

$ 8,000.00 

$ 33,500.00 

Task 30 

Task 3 1 

Task 32 

SectiodTask 
Name 

FMY SE Ramp 
Expansion 

$ 40,000.00 

Adjustment(s) 
due to this 
Supplemental 
andor Change 
Order 
Agreement(s) 
Nos. 96 

&mary of 
:hanged 
:ompensation 

6 153,000.00 

$ 40,000.00 

$ 25,000.00 

$ 15,000.00 

$ 3,500.00 

$ 8,000.00 

$ 33,500.00 
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SECTION 2.00 SUMMARY OF CHANGEN IN COMPENSATION 

Pursuant to and in consideration of the change(s) in the Scope of Professional Services set forth in the 
SUPPLEMENTAL AGREEMENT, Exhibit "SA-A," the compensation the AUTHORITY has previously 
agreed to pay to the CONSULTANT, as set forth in Exhibit "B" of the Professional Services Agreement, shall 
be changed to be as follows: 

SectiodTask 
Number 

Task 33 

I 

,Task 34 

Task 35 

Task 36 

Task 37 

~ 

Task 38 

Task 39 

Compensation 
SectiodTask in the Basic 

Agreement 

RSW Taxiway 
A Repairs 

RSW Post- 
Midfield 
Signage 

RSW MTC 
Interior 
Plantings 

RSW 1-75 
Access 

RSW Nat'l Car 
Rental Eval 

LCPA GIS 
Phase I 

FMY Phase IV 

Adjustment(s) 
by Previous 
Supplemental 
or Change 
Order 
Agreement(s) 
Nos. 1-95 

$ 4,000.00 

$ 75,500.00 

$ 13,500.00 

$5,368,159.00 

$ 4,704.00 

$ 244,687.00 

$ 180,100.00 

Adjustment(s) 
due to this 
Supplemental 
and/or Change 
Order 
Agreement(s) 
Nos. 96 

lummary of 
:hanged 
'ompensation 

F 4,000.00 

$ 75,500.00 

$ 13,500.00 

$ 5,368,159.00 

$ 4,704.00 

$ 244,687.00 

$ 180,100.00 
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SECTION 2.00 SUMMARY OF CHANGE(S) IN COMPENSATION 

Pursuant to and in consideration of the change@) in the Scope of Professional Services set forth in the 
SUPPLEMENTAL AGREEMENT, Exhibit "SA-A,'' the compensation the AUTHORITY has previously 
agreed to pay to the CONSULTANT, as set forth in Exhibit "B" of the Professional Services Agreement, shall 
be changed to be as follows: 

SectiodTask 
Number 

Task 40 

Task 41 

Task 42 

Task 43 

Task 44 

Task 45 

Task 46 

SectiodTask 
Name 

FMY SE Ramp 
Expansion 

FMY Remedial 
Roof Work 

FMY No 
Quadrant 
Drainage 

RSW Maint 
Shop 
Renovation 

FMY North 
Bldg Reroof 

RSW Cargo 
Road 

AccesslLand 
Acquisition 

RSW 1-75 

Compensation 
in the Basic 
Agreement 

Adjustrnent(s) 
by Previous 
Supplemental 
or Change 
Order 
Agreernent(s) 
Nos. 1-95 

Adjustment@) 
due to this 
Supplemental 
and/or Change 
Order 
Agreement(s) 
Nos. 96 

$ 133,500.00 

$ 2,025.00 

$ 179,500.00 

$ 31,000.00 

$ 28,000.00 

$ 50,000.00 

$ 715,700.00 

Surflmaryof 
Changed 
Compensation 

$ 133,500.00 

$ 2,025.00 

$ 179,500.00 

$ 31,000.00 

$ 28,000.00 

$ 50,000.00 

$ 715,700.00 I 
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SECTION 2.00 SUMMARY OF CHANGEW IN COMPENSATION 

Pursuant to and in consideration of the change(s) in the Scope of Professional Services set forth in the 
SUPPLEMENTAL AGREEMENT, 3xhibit "SA-A," the compensation the AUTHORITY has previously 
agreed to pay to the CONSULTAN as set forth in Exhibit "B" of the Professional Services Agreement, shall 
be changed to be as follows: 

jectionask 
(umber 

rask 47 

Sask 48 

rask 49 

Task 50 

Task 5 1 

Task 52 

~ 

Task 53 

Sectionask 
Name 

RSW Taxiway 
A Repair 

RSW Post- 
Midfield 
Signage 

FMY GAC 
Complex 

FMY Fuel 
Fallll 

RSW 800 MH;; 
System 

~~ 

FMY North 
Bldg Re-roof 

Compensation 
in the Basic 
Agreement 

FMY Phase IV 
Hangar/SE 

Expansion 

\djustment(s) 
iy Previous 
supplemental 
ir Change 
3rder 
4greementts) 
VOS. 1-95 

$ 3,000.00 

$ 10,000.00 

$ 26,000.00 

~ 

$ 74,000.00 

$ 33,000.00 

$ 22,000.00 

due to this Changed 
Supplemental 
andor Change 
Order 
Agreement(s) 
Nos. 96 

2ompensation 

F 3,000.00 

$ 10,000.00 

$ 26,000.00 

$ 74,000.00 

$ 33,000.00 

$ 22,000.00 4 
$ 107,360.00 
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SECTION 2.00 SUMMARY OF CHANGEW IN COMPENSATION 

Pursuant to and in consideration of the change(s) in the Scope of Professional Services set forth in the 
SUPPLEMENTAL AGREEMENT, Exhibit “SA-A,‘‘ the compensation the AUTHORITY has previously 
agreed to pay to the CONSULTANT, as set forth in Exhibit “B” of the Professional Services Agreement, shall 
be changed to be as follows: 

Sectioflask 
Number 

Task 54 

Task 55 

Task 56 

~ 

Task 57 

Task 58 

Task 59 

~ 

Task 60 

SectiodTask 
Name 

RSW 
Transponder 

RS W 
ChapeVQuiet 
Room 

RS W 
Newspaper 
Displays 

FMY FHP 
Demolition 

FMY DMV 
Demolition 

Appraisal 
Services 

Portal Services 

Compensation 
in the Basic 
Agreement 

JY Previows due to this 

ir Change andor Change 
3rder Order 

S106,500.00 

$ --t 8,000.00 

$ 3,000.00 

$ 11,000.00 

$ + 11,000.00 

$ 46,000.00 I 
$ 4,000.00 I 

summary of 
Changed 
Compensation 

$ 106,500.00 

$ 8,000.00 

$ 3,000.00 

$ 11,000.00 

$ 11,000.00 

$ 46,000.00 
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SECTION 2.00 SUMMARY OF CHANGE6) IN COMPENSATION 

Pursuant to and in consideration of the change(s) in the Scope of Professional Services set forth in the 
SUPPLEMENTAL AGREEMENT, Exhibit “SA-A,’‘ the compensation the AUTHORITY has previously 
agreed to pay to the CONSULTANT, as set forth in Exhibit “B” of the Professional Services Agreement, shall 
be changed to be as follows: 

Sectioflask 
Number 

rask 61 

8 

I 

Task 62 

Task 63 

Task 64 

Task 65 

Task 66 

SectiodTask 
Name 

RSW RW 6-24 
Rehabilitation 

LCPA GIs 
Phase 2 

RSW 800 MHz 
System 

CIP Program 
Update 

RSW Pavement 
Management 

FMY Pavement 
Management 

Compensation 
in the Basic 
Agreement 

Adj ustment(s) 
by Previous 
Supplemental 
or Change 
Order 
Agreement(s) 
Nos. 1-95 

Adjustment(s) 
due to this 
Supplemental 
and/or Change 
Order 
Agreement(s) 
Nos. 96 

$ 1,308,500.00 

$278,773.70 

$ 3,000.00 

$ 38,000.00 

$ 53,000.00 

1 $ 52,000.00 

summary of 
Changed 
Compensation 

$1,308,500.00 

$ 278,773.70 

$ 3,000.00 

$ 38,000.00 

$ 53,000.00 

$ 52,000.00 
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SECTION 2.00 SUMMARY OF CHANGE(S) IN COMPENSATION 

Pursuant to and in consideration of the change(s) in the Scope of Professional Services set forth in the 
SUPPLEMENTAL AGREEMENT, Exhibit “SA-A,‘‘ the compensation the AUTHORITY has previously 
agreed to pay to the CONSULTANT, as set forth in Exhibit ”B” of the Professional Services Agreement, 
shall be changed to be as follows: 

SectiodTask 
Name 

RS W MTC 
Walkway 
Covers 

SectiodTask 
Number 

Compensation 
in the Basic 
Agreement 

Task 67 

Task 68 

Task 69 

Task 70 

Task 7 1 

~~ 

Task 72 

Task 73 

I 
RSW MTC 
Conference 
Center 

FMY Fuel 
Farm Design 

RSW Pump 
Station 

RSW Terminal 
Expansion 

RS W 
Advertising 
Displays 

I 

FMY Master 
Landscaping I 

Adj ustment(s) 
by Previous 
Supplemental 
or Change 
Order 
Agreement(s) 
Nos. 1-95 

$ 10,000.00 

$ 15,000.00 

$733,200.00 

$ 18,445.00 

$ 914,000.00 

$ 15,000.00 

$ 19,800.00 

Adjustment(s) 
due to this 
Supplemental 
and/or Change 
Order 
Agreement@) 
Nos. 96 

3ummary of 
?hanged 
2ompensation 

ii 10,000.00 

$ 15,000.00 

$ 733,200.00 

$ 18,445.00 

$ 914,000.00 

$ 15,000.00 

$ 19,800.00 
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SECTION 2.00 SUMMARY OF CHANGEIS) IN COMPENSATION 

Pursuant to and in consideration of the change(s) in the Scope of Professional Services set forth in the 
SUPPLEMENTAL AGREEMENT, Exhibit "SA-A,'' the compensation the AUTHORITY has previously 
agreed to pay to the CONSULTANT, as set forth in Exhibit "B" of the Professional Services Agreement, 
shall be changed to be as follows: 

Task 74 
1 

Task 75 

Task 76 

Number 

RSW CCTV 

RSW Terminal 
Bag Monitors 

RS W Garage 
Directories 

Task 71 RSW Walkway 

Task 78 Interspace 
Airport 
Advertising 

Task 19 
FMY Picnic 
Shelter 

Compensation 
in the Basic 
Agreement 

Adjustment(s) 
by Previous 
Supplemental 
or Change 
Order 
Agreement(s) 
Nos. 1-95 

$ 45,000.00 

$ .8,200.00 

$ 9,000.00 

$ 4,500.00 

$ 5,000.00 

$ 2,000.00 

Adjustment(s) 
due to this 
Supplemental 
andor Change 
Order 
Agreement(s) 
Nos. 96 

summary of 
Changed 
Compensation 

$ 45,000.00 

$ 9,000.00 

$ 4,500.00 

$ 5,000.00 

$ 2,000.00 
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SECTION 2.00 SUMMARY OF CHANGEW IN COMPENSATION 

SectiodTask 
Vame 

Pursuant to and in consideration of the change@) in the Scope of Professional SerGices set forth in the 
SUPPLEMENTAL AGREEMENT, Exhibit "SA-A," the compensation the AUTHORITY has previously 
agreed to pay to the CONSULTANT. as set forth in Exhibit "B" of the Professional Services Agreement, 
shall be changed to be as follows: 

Compensation 
in the Basic 
Agreement 

SectiodTask 
Number 

Task 80 

Task 81 

Task 82 

Task 83 

Task 84 

Task 85 

FMY Hangar 

RSW Garage 
Directories 

I 
FMY Multi-use 
Door 

FMY B Hangar 
/Safeflight 

RSW Terminal 
Irrigation 

RSW Outbound 
Baggage 

Adjustment(s) 
by Previous 
Supplemental 
or Change 
Order 
Agreement(s) 
Nos. 1-95 

$ 5,000.00 

Adjustment(s) 
due to this 
Supplemental 
and/or Change 
Order 
Agreement($ 
Nos. 96 

$ 1,500.00 I 

$ 1,500.00 

$ 43,300.00 I 
I 

$ 17,000.00 

$442,300.00 

summary of 
Changed 
Compensation 

$ 5,000.00 

$ 1,500.00 

$ 1.500.00 

$ 43,300.00 

$ 17,000.00 

$442,300.00 
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SECTION 2.00 SUMMARY OF CHANGEIS) IN COMPENSATION 

Pursuant to and in consideration of the change(s) in the Scope of Professional Services set forth in the 
SUPPLEMENTAL AGREEMENT, Exhibit "SA-A," the compensation the AUTHORITY has previously 
agreed to pay to the CONSULTANT, as set forth in Exhibit "B" of the Professional Services Agreement, 
shall be changed to be as follows: 

SectiodTask 
Number 

Task 86 

Task 87 

Task 88 

SectiodTask 
Name 

RSW Terminal 
Renovations 

Task 89 

Task 90 

~~ 

Task 91 

RSW Baggage 
Claim Monitors 

RSW Irrigation 

Relocation 
P W P  

RSW Phase I 
Signage 
Enhancements 

FMY North 
Ramp Hangar 

RSW Pump 
Station 

~ 

Compensation 
in the Basic 
Agreement 

Adjustment(s) 
by Previous 
Supplemental 
or Change 
Order 
Agreement(s) 
Nos. 1-95 

$ 9,000.00 

$ 1,500.00 

$ 6,500.00 

$ 9,900.00 

$ 12,750.00 

$ 9,900.00 

Adjustment(s) 
due to this 
Supplemental 
and/or Change 
Order 
Agreement(s) 
Nos. 9 

summary of 
Changed 
Compensation 

$ 9,000.00 

$ 1,500.00 

$ 6,500.00 

$ 9,900.00 

$ 12,750.00 

$ 9,900.00 

Page B-15 ofB-21 



SECTION 2.00 SUMMARY OF CHANGEW IN COMPENSATION 

Pursuant to and in consideration of the change(s) in the Scope of Professional Services set forth in the 
SUPPLEMENTAL AGREEMENT, Exhibit "SA-A," the compensation the AUTHORITY has previously 
agreed to pay to the CONSULTANT, as set forth in Exhibit "B" of the Professional Services Agreement, 
shall be changed to be as follows: 

SectiodTask SectiodTask 
Number 1 Name 

Task 92 
RSW Walkway 
canopy 

I 
Task 93 

RSW Gas 
StatiodHotel 
Site Plans 

Task 94 RSW Phase I 
Signage 

~ 

Task 95 
RSW Taxiway 
G-3 Repair 

RSW D-10 
Task 96 Pavement 

Repair 

Task 97 I RSW CCTV --+-- 
Task 98 RSW Phase I1 

Signage 

Compensation 
in the Basic 
Agreement 

Adjustment@) 
by Previous 
Supplerhental 
or Change 
Order 
Agreement(s) 
Nos. 1-95 

$ 1,500.00 

Adjustment(s) 
due to this 
Supplemental 
andor Change 
Order 
Agreementts) 
Nos. 96 

$ 36,300.00 

$ 16,000.00 

($45,000.00) 

$ 7,000.00 

summary of 
Changed 
Compensation 

$ 1,500.00 

$ 24,000.00 A 
$ 36,300.00 

$ 16,000.00 

$ 4,800.00 I 
($ 45,000.00) 

. $  7,000.00 I 
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SECTION 2.00 SUMMARY OF CHANGE(S) IN COMPENSATION 

Pursuant to and in consideration of the change(s) in the Scope of Professional Services set forth in the 
SUPPLEMENTAL AGREEMENT, Exhibit "SA-A," the compensation the AUTHORITY has previously 
agreed to pay to the CONSULTANT, as set forth in Exhibit "B" of the Professional Services Agreement, 
shall be changed to be as follows: 

SectioniTask 
Vumber 

Task 99 

Task 100 

Task 101 

Task 102 

Task 103 

Task 104 

Task 105 

Compensation 

Agreement 

RSW Oversize 
Bag Chute 

RSW Parking 
Entrymaxi- 
Limo Booths 

RS W 
Emergency 
Call System 

SPCC 
Compliance 
Tank Fencing 

FMY Phase 1A 
North Quad 
Development 

Electric RSW To'1booth I 
RS W Pavement 

4djustment(s) 
3y Previous 
Supplemental 
x Change 
Order 
Agreement(s) 
Nos. 1-95 

$ 6,000.00 

$ 17,000.00 

$ 4,060.00 

$ 2.000.00 

$49,500.00 

Adjustment(s) 
due to this 
Supplemental 
and/or Change 
Order 
Agreement(s) 
Nos. 96 

$ 10,500.00 

$ 14,060.00 

;ummary of 
:hanged 
:ompensation 

; 6,000.00 

6 17,000.00 

E 4,060.00 

$ 2,000.00 

$ 49,500.00 

$ 10,500.00 

A $ 14,060.00 
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SECTION 2.00 SUMMARY OF CHANGEC3 IN COMPENSATION 

Pursuant to and in consideration of the change(s) in the Scope of Professional Services set forth in the 
SUPPLEMENTAL AGREEMENT, Exhibit "SA-A," the compensation the AUTHORITY has previously 
agreed to pay to the CONSULTANT, as set forth in Exhibit "B" of the Professional Services Agreement, 
shall be changed to be as follows: 

Agreement(s) Agreement(s) I Nos. 96 , N 0 s . M  

SectiodTask 
Number 

~ 

Task 106 

Task 107 

Task 108 

Task 109 

Task 110 

Task 11 1 

Task 112 

SectiodTask 
Name 

RSW 
Landscaping 
Plan 

~ 

RSW AVI 
System 

RSW PBB Fire 
Alarm 

RS W 
TaxiLimo 
Hydrant 

RSW BHS 
Phase I 

RSW Isolation 
Valves ' 

RSWFMY 
Pavement 

Compensation 
in the Basic 
Agreement 

Adjustment(s) 
by Previous 
Supplerhental 
or Change 
Order 

Adjustment@) 
due to this 
Supplemental 
and/or Change 
Order 

$ 45,0000.00 

$ 179,000.00 

$ 16,000.00 

$ 17,000.00 -4- 
$ 26,000.00 

$ 30,000.00 . 

lummary of 
:hanged 
:ompensation 

; 45,000.00 

; 179,000.00 

; 16,000.00 

6 17,000.00 

$1,685,000.00 

$ 26,000.00 I 
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SECTION 2.00 SUMMARY OF CHANGE6) IN COMPENSATION 

Pursuant to and in consideration of the change(s) in the Scope of Professional Services set forth in the 
SUPPLEMENTAL AGREEMENT, Exhibit “SA-A,“ the compensation the AUTHORITY has previously 
agreed to pay to the CONSULTANT, as set forth in Exhibit “B” of the Professional Services Agreement, 
shall be changed to be as follows: 

Adjustment(s) 
by Previous 
Supplemental 
or Change 
Order 
Agreementts) 
Nos. 1-95 

$ 41,000.00 

;ection/Task 
rlumber 

rask 113 

Adjustment@) 
due to this 
Supplemental 
and/or Change 
Order 
Agreement(s) 
Nos. 96 

Task 117 

Task 118 

SectiomTask 
Name 

FMY Pavement 
Management 

RSW CCTV 
Surface Parking 

RS W Parking 
Entrance 

RS W 
Commercial 
Roadway 
Signage 

RS W 
Emergency 
Call System 
Phase 2 

RSW 
Emergency 
Power System 

Compensation 
in the Basic 
Agreement 

$ 24,000.00 

$ 5,000.00 

$ 13,000.00 

$ 18,000.00 I 
$ 7,400.00 

summary of 
Changed 
Compensation 

$ 41,000.00 

$ 24,000.00 

$ 5,000.00 

$ 13,000.00 

$ 18,000.00 

1 $ 7,400.00 
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SECTION 2.00 SUMMARY OF CHANGE6) IN COMPENSATION 

Pursuant to and in consideration of the change(s) in the Scope of Professional Services set forth in the 
SUPPLEMENTAL AGREEMENT, Exhibit "SA-A," the compensation the AUTHORITY has previously 
agreed to pay to the CONSULTANT, as set forth in Exhibit "B" of the Professional Services Agreement, 
shall be changed to be as follows: 

SectiodTask 
Name 

SectiodTask 
Number 

Compensation 
in the Basic 
Agreement 

Task 119 

Task 120 

Task 121 

Task 122 

Task 123 

Task 124 

RSW RAC 
Fuel Farm 

RS W 
Pedestrian 
Skyway 

RSW 
Pedestrian 
Weather 
Protection 

RS W 
TaxiLimo 
Hydrant CA 

FMY No. 
Quadrant Phase 
1A CA 

RS W Long- 
term Parking 
Improvements 

Adjustment(s) 
by Previous 
Supplemental 
or Change 
Order 
Agreement(s) 
Nos. 1-95 

$ 11,200.00 

$ 6,000.00 

$ 5,000.00 

$ 5,500.00 

$ 26,500.00 

$ 2,000.00 

andor Change 
Order 
Agreement(s) 
Nos. 96 

E 11,200.00 

$ 6,000.00 

$ 5,000.00 

$ 5,500.00 

$ 26,500.00 

$ 2,000.00 
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SECTION 2.00 SUMMARY OF CHANGECS) IN COMPENSATION 

Pursuant to and in consideration of the change(s) in the Scope of Professional Services set forth in the 
SUPPLEMENTAL AGREEMENT, Exhibit "SA-A," the compensation the AUTHORITY has previously 
agreed to pay to the CONSULTANT, as set forth in Exhibit "B" of the Professional Services Agreement, 
shall be changed to be as follows: 

SectiodTask 
Number 

~ 

Task 125 

Task 26 

~ 

TOTAL 

SectiodTask 
Name 

RS W Hanging 
Art 

FMY GA 
Terminal 
Parallel 
Taxiway 

Compensation 
in the Basic 
Agreement 

$5,636,300.00 

Adjustment(s) 
by Previous 
Supplemental 
or Change 
Order 
Agreement(s) 
Nos. 1-95 

$ 1,700.00 

Adjustment(s) 
due to this 
Supplemental 
andor  Change 
Order 
Agreement(s) 
Nos. 96 

$ 225,000.00 

---I--- $14,456,349.70 $ 225,000.00 

summary of 
Changed 
Compensation 

$ 1,700.00 

$ 225,000.00 

l -7 $20,317,649.70 

Page B-2 1 of B-2 1 



. 

EXHIBIT "SA-C" 

Date: 

TIME AND SCHEDULE OF PERFORMANCE 

for: General Engineering and Construction Management 

SECTION 1 .OO CHANGES FOR THIS SUPPLEMENTAL AGREEMENT 

The time and schedule of completion for the various phases or tasks required to provide and 
perform the services, tasks, or work set forth in this SUPPLEMENTAL AGREEMENT, Exhibit "SA-A," 
entitled "Scope of Professional Services" attached hereto is as follows: 

Phase andor Task 
Reference as Enumerated 
in EXHIBIT SA-A 

26 

andor Task Each Phase andor Task 

FMY GA Terminal 
Parallel Taxiways 

Cumulative Number of 
Calendar Days For 
Completion From Date 
of Task Authorization 
For This SA 

I 
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EXHIBIT "SA-C" 

Date: 

~ 

Phase andlor Task Number of Calendar Cumulative Number of 
Refeience as Enumerated Name or Title of Phase Days For completion of Calendar Days For 

, ,in EXHIBIT "A" AND andor Task Each Phase and/or Task Completion From Date 
"SA-A" of Task Authorization 

N/A 

TIME AND SCHEDULE OF PERFORMANCE 

for: General Engineering and Construction Manaeernent 
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EXHIBIT "SA-D" 

Date: 

CONSULTANT'S ASSOCIATED SUBCONSULTANTC3 AND SUBCONTRACTOR(S) 

for: General Engineering and Construction Management 

CONSULTANT intends to engage the following subconsultant(s) and/or 
subcontractor(s) to assist the CONSULTANT in providing and performing the services, 
tasks, or work required under this SUPPLEMENTAL AGREEMENT. 

(If none, enter the word "none" in the space below.) 

Service andor Work to 
>e Provided or 
Performed 

CA Services 

Name and Address of 
Individual or Firm 

DMJM Aviation 
2202 No. Westshore 
Blvd. 
Tampa, FL 

Disadvantaged, 
Minority or Women 
Business Enterprise (If 
Yes, Indicate Type) 

- 
Yes - 
- 
No - 

X 

Subconsultant 
Services are 
Exempted From 
Prime 
Consultant's 
tnsurance 
Coverage 

Yes 
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' i '  

EXHIBIT "SA-E" 
Date: 

PROJECT GUIDELINES AND CRITERIA 

for: General Engineering and Construction Management 

As a supplement, or change, to the Project Guidelines and Criteria set forth in the 
Professional Services Agreement, Exhibit "E," the AUTHORITY has established the 
following Guidelines, Criteria, Goals, Objectives, Constraints, Schedule, Budget, andor 
Requirements which shall serve as a guide to the CONSULTANT, in performing the 
professional services, tasks or work to be provided pursuant to the professional services set 
forth hereinbefore in SUPPLEMENTAL. AGREEMENT, Exhibit "SA-A," attached hereto: 

(If none, enter the word "None" in the space below.) 

I 

I f  None 
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Task 126 - FMY Parallel Taxiways - Construction Administration Services 

I. OBJECTIVE 

Obtain construction administration services (CA) for construction of the Parallel Taxiway 
associated with the GA Terminal Complex at Page Field. The project includes a 50’ x 
3500’ parallel taxiway with three connectors to Runway 5-23 and a 35’ x 1200’ paralld 
taxiway with two connectors to Runway 13-31. The project includes grading, drainage, 
pavement, marking and taxiway lighting and signage. The project also includes vault 
modification and relocation of glide slope. 

11. CONSTRUCTION ADMINISTRATION GENERAL SERVICES 

A. Attend the preconstruction conference. 

B. Review Contractor submittals, shop drawings and samples for 
conformance with the Contract Documents. 

Respond to questions regarding the design intent usually formalized as 
Requests for Information (RFIs). 

C. 

D. Attend weekly construction meetings and visit the site to resolve 
outstanding issues and observe the construction progress and general 
character and quality of the work. Also, visit the site during critical 
construction activities that the CA deems necessary to inspect and witness 
in order to provide certification at the end of the project. Subconsultant to 
attend four (4) construction meetingkite visits during the project. 

Review of the Contractor’s monthly and final applications for payment 
and recommendation for acceptance or adjustments of payments in 
accordance with the contact documents. 

If requested, the CA shall participate in periodic Port Authority, Airports 
Special Management Committee, and Board of Port Commissioner 
meetings, as well as special meetings with Port Authority departments, 
CM/GC, and others to provide information and make recommendations 
concerning the project. 

Review and approve or disapprove any change orders and field directives 
as requested by the Port Authority. Also, review and approve or 
disapprove the results of all testing and Quality Assurance results. 

E. 

F. 

G. 

H. Provide technical assistance and expertise to the CWGC and Port 
Authority during construction. 



I. Attend the substantial completion and final inspection(s), assist in 
preparing punch lists, and inspect work to confirm completion of punch 
list items. 

Provide original reproducible drawings to the CWGC for them to reflect 
final as-built conditions on the drawings. The CA will review these as- 
built drawings. 

Provide final certification that the project 'was constructed in conformance 
with the contract documents and any project grant conditions. The final 
certifications/inspections shall include the Final Project Certification for 
FAA and FDOT as required. 

J. 

K. 

111. CONSTRUCTION ADMINISTRATION SPECIAL SERVICES 

A. Provide field resident during paving operation to assist CWGC with 
quality assurance. 

IV. FEE SUMMARY 

The fee for the above scope of work is a lump sum amount distributed as follows: 

Construction Administration Services $225,000 

The fee also includes, but is not limited to, reimbursement for trips, long distance 
telephone, postage, delivery, computer plots and printing. The fee includes all travel and 
project related expenses. Further, the fee includes all meetings necessary to effectively 
coordinate the project with governmental and permitting agencies. 

V. SCHEDULE 

The above scope of services is based on 320-calendar day construction duration to 
substantial completion and 30-calendar days to final completion. 


