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Lee County Board Of County Commissioners I-;~ _ 
Agenda Item Summary Blue Sheet No. 20020758 

1. REOUESTED MOTION: 
ACTION REOUESTED: 

Approve Change Order No. G with Westwind Construction, under contract #1798 (B-01-17) VETERAN’S PARKWAY - SURFSIDE TO 
BURNT STORE, in the amount of $2,559,833.98, for a revised total contract amount of $9,586,636.73. 

WHY ACTION IS NECESSARY: Pursuant to Lee County Contract Manual, approved on September 25,2001, Board approval is 
required for Change Orders in excess of $50,000.00. 

WHAT ACTION ACCOMPLISHES: Completes the improvements to the Veteran’s Parkway Corridor using the current contract and 
contractor as contemplated in the bid documents. 
2. DEPARTMENTAL CATEGORY: 3. MEETING DATE: 
09 Transportation 

COMMISSION DISTRICT #: A96 ~7-&7-cw~J- 
4. AGENDA: 5. REOUIREMENTIPURPOSE: 6. REQUESTOR OF INFORMATION: 

(SpeciW 
CONSENT STATUTE 

X 
A. COMMISSIONER 

ADMINISTRATIVE ORDINANCE B. DEPARTMENT Transportation 
APPEALS x ADMIN.CODE AC-4-4 C. DIVISION 
PUBLIC OTHER BY: Scott Gilbertson, Dept. Director 
WALK ON 
TIME REQUIRED: 

I. BACKGROUND: 
The Board approved the award of B-01-17 VETERAN’S PARKWAY from SR 78 to East Surfside Boulevard to Westwind Construction on June 26, 
2001, in the amount of $6,X47,115.34. 

The following change orders have been approved: 
Change Order #I was approved on October 22,200l in the amount of $16,451.03, for structure S-134 modification; Change Order #2 was approved on 
March 11,2002, in the amount of $44,657.48, for berm and collector wale relocation, additional surveying, and irrigation; Change Order # 3 was 
approved on April 12,2002, in the amount of $3 lJI88.37, for additional clearing, survey and earthwork for four (4) new median openings; Change Order 
#4 was approved on May 6,2002, in the amount of $38,563.43, for exotic vegetation control to remain in compliance with Environmental Resource 
permit; Change Order #5, was approved on June 3,2002, in the amount of $49,026.2X, for clearing and easement through Bonita Bay and Gaziano 
properties. 

As stipulated in the bidding documents when the project was bid, the County reserved the right to authorize a change order to this contract for the 
remainder of Veteran’s Parkway, and utilize the already established unit prices. At this time the Department of Transportation is requesting Board 
approval of Change Order #6 in the amount of $2,559,833.98, for the addition of improvements of Veteran’s Parkway east &west of Chiquita. The 
majority of unit prices from the original contract have been used. A few have been changed due to increased haul distance, asphalt market prices and 
material handling fees due to timing of available right of way. The Department believes these incrcascs to be reasonable and the change order to be in 
ihc best interest of the public. 

Fund from account string: 20502031202.506540 
Attachments: Three (3) Change Orders from Westwind Construction 

3. MANAGEMENT RECOMMENDATIONS: 

9. RECOMMENDED APPROVAL: 

APPROVED 
DENIED 
DEFERRED 



LEE COUNTY CONSTRUCTION CONTRACT 
CHANGE ORDER 

NO.: 6 

(A Chan e Order Requires Approval by the Department Director for Expenditures under~ $25,000 or 
ApprOVa 4 by the County Manager for Expenditures Between $25,000 and $50,000 or Approval by the 
Board of County Commissioners over $50,000 

CONTRACT/PROJECT NAME: VETERAN’S PARKWAY - SURFSIDE TO BURNT STORE 

CONTRACTOR: WESTWIND CONSTRUCTION PROIECT NO.: m  Account #: &@@31a~~~t iD 

CONTRACT NO.: 1798 BID NO.: B-01-17 

CHANGE REQUESTED BY: COUNTY DATE OF REQUEST: 6/11/02 

Upon the completion and execution of this change order by both parties to the contract the 
contractor is authorized to and shall proceed to make the following changes in the Contract 
Documents: 

Description: Add the improvements of veteran’s Parkwayfrom Surfside to Chiquita to current 
contract. 

Purpose of change Order: complete the improvements to the Veteran’s Parkway corridor using 
the current contract and contractor. 

Attachments (List documents supporting change) (see attached back-up) 

CHANGE IN CONTRACT PRICE: 

original contract Price 

$6.847.116.16 

Previous Change orders NO. oto No.5 

$ 179.686.59 

contract Price prior to this Change Order 

$7.026.802.75 

Net Increase (Decrease) 
of this change order 

$2.559.833.98 

contract Price with all 
approved Change orders 

$9.586.636.73 

CHANGE IN CONTRACT TIME: 

original Contract Time 

530 / 560 
Calendar Days 

Net change from previous Change orders 

53 
calendar days 

Contract Time prior to this change order 

583 f 613 
Calendar Days 

Net Increase (Decrease) 
of this change Order 

97 
Calendar Days 

Contract Time with all 
approved change Orders 

680 f 710 
Calendar Days 

It is understood and agreed that the acceptance of this.modification by the CONTRACTOR constitutes 
an accord and satisfaction, and represents payment in full (both time and money) for all costs 
arising out of, or incidental to, the above mentioned change. 

A COUNTY APPROVAL: RECOMMENDED: 

BY: 
consultant (if applicable) Date Contrac’tor 

BY: 
Department Director e1c nnn\ 

Date ACCep 
Date 

----- .T- 

K\.-\ Corporate seal Bv: 
Cnlln+l~ Administratol 

APPROVED: Date Approved: 

County Attorney’s Office Date %i rman 
Board of County Commissioners 
(over $50,000) 

CMO:O11 
nq/,</m 

Date Approved: 



3301 W. Hailandala f%ach Blvd. 
Pembroke Park, FL 33023 

, 
Submitted To: LEE COUNTY FOOT Bid Title: 

Address: 5650 EnterpriSe Parkway 
Fort Myers, FL 33005 --I-- 

- 
VE 
P 

&id Number: 5-C 

Pi-OjSXt LOWt~Q@T LSC 

contact: 

Phone: 

Randy Cerchie Project cay, state: CZ7 

(941)654-7600 FSX: (941)694.6730 EngineerlArchiteot: Jot 

kern NU. 
l_-_l_--- 

itam D8seriptlon Estimsted Quantitv Unit 
- - 

1014 
102-1 
104-10-1 
104-I 1 
104-13-l 
104.15 
x4-4 
110-1-1 
110-4 
120.1 
120-6 
160-4 
160.5 
266-701 
285-704 
26&706- 
285-709 
300-1-1 
331-2 
400-4-T 
41Sl-1 
4.26-1-521 
425-1-W 
425-i-901 

425- I-901 

42C 2-63 

430-12-343 

430-11-325 
.%QB1a(3 

Mobilization 
Maintenance Of Treff lc 
Baled Hey Or Straw 
Floating Turbidity Barrier 
Staked Silt Fence (Type ill) 
Soil Tracking Prevention Oevice 
Mowing 
Clearing And Grubbing 
Remaval Of Existing Pavement 
Regular Excavation 
Embankment 
Type 5 Stabiliierjon (1 T’j 
Type C StebWzation (s”‘) 
Limemck Base Course (4”j 
Limerock Ease Course (W) 
Limemok Ease Caurse (8”) 
Llmerock Base Course (IO”) 
Bitumen Material (Tack Ccatj 
Type S Asphalt Concrete 
Class II Concrete (Endwalls) 
Reinforcing Steel (Roadway) 
Inlets (Ditch @#torn, Type C) SUB 
Inlets (Ditch Bottom, Type E) SUB 
Inlets (Ditch Bottom, Type E, tid.) 
SUB 
;;;W;S (SPECIAL) 

MANHOLES (P-8) 
(PARTIAL) 
PIPE CONC CIJLV (CLASS 
ill) (SO” CD) 
Concrete Pipe Culveti (18” SD) SUB 

1 .oo LS 
1 .oo LS 

464.00 EACH 
720.00 LF 

20,116.00 LF 
2.00 EACH 
6.37 ACRE 
1 .oo LS 

222.70 SY 
64,290.oo OY 
56,278.OO CY 
71,749.OO SY 
13,499.71 SY 

7,426.OO SY 
9,764&O SY 

14,940.70 SY 
37,468.12 SY 

I.71434 GAL 
9,0+6.42 TON 

76.10 CY 
2v472.00 LB 

2.00 EACH 
1 .oo EACH 
3.00 EACti 

1 .oo EkCH 

3.00 EACH 

400.00 LF 

24.00 LF 

Phone: 954-961-7200 
Fax: 954-987-6627 

Date: 513012001 

WS PARKWAY Phase 2 
4 Orderj 

rnQ 
ml. FL 

i Engineering , Inc. 

Unit Price Total Pricm 

$210,000.00 $210,w0.00 
$so,aoo.oo $%0,000.00 

$7.30 $9,387.20 
$6.80 $4,896.00 
$0.80 $16.092.80 

$1,500.00 $3,000.00 
$53.00 $460.36 

$95,000.00 $95,000.00 
$12.00 $2,672.40 

SO.60 $27,145.05 
$5.PO $261,390.00 
$1.30 $53,273.70 
$1.25 $16,574.64 
$3.85 $28590.10 
$4.65 345,497.93 
$6.10 $Ql,l38.27 
$6.55 $245,416.19 
$1.10 $1,886.77 

$40.00 $361,656.80 
:o 51,875.OO $142,687.50 

$0.65 $1,606.80 
$1,130.00 $2.260.00 
$1,490.00 $1,490.00 
$2,110.00 $e,sao.oo 

$7,000.00 

$2,000.00 

$121.00 

$22.00 

$7,oao.o0 

$6.000.00 

$48,400.00 

$528.00 



4,30-Jli-329 
4.3&11-353 
430-11-338 
490.142-103 

43Q-l44"IQ3 

430-982-229 
430-982-235 
430.982-403 

430-902-m 
430-982-220 
430-884.403 

435-624.356 

515-l-2 
520-l-7 
520-5-11 

620-7Q- a9 

622"2 
570-10 
570-2 
m-3 
670-4 
570-6 
676.1 
7OQ-40. I 

7OQ-41.10 
700-46-1~ 

700.46~21 

700-47- 2 

705.10-11 
706-3 
no*30 

7'113 

711.3? 

711.33 

711.34 

711"35-81 

'711" 35.121 

711-35-m 

71 I- 35.241 
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Concrete Pipe CulV& (24.” SD) SUB 
Wnorete Pip* Culvert (30” SD) SUB 
Concmte Pipe Culvart[36"SC) SUB 
Concrete Pipe Cufvert (Clnas WE !II) 
(IQ" X 30" CD) SIJB 
Concrete Pipe Cu!wt pS!bss WE 18) 
(W x 30” SD) SUE! 
Mitered End E~tienb (24” CD) SUB 
Mitered End Secttons (St? CD) SUB 

Mitered End Sect&ns (99” SD) SUB 
Milerad End Sectione (24” SD) SUB 
Mitered End Sections (19” X 30” SD) 
SLC? 
AiWMlNUM w-iwcnm4L PLATE 
CULVERT- ARCH SHAPE ROTAL 
STRUCTURE) 
Handwil Pipe (Aluminum) 
Concrete Curb And Gutter (Type E) 
Concrete Trefi%z Separavlr (Type I) 
(4'1 
TRAF SEP CONC 
(SPECIAL) (\wfq 
Comet@ Sidewaik, 6” Thick 
Grass Seed (iluick i%wing} 
tieding And Mulchiq 
Oraes %a4 (Permanrntj 
Mulch Material 
Fertilizer 
Sodding 
SIGN SINGLE POST 
(LESS THAN 12) 
sign, MultiPoet (60 Sf Or Less) 
SW EXISflNG (REMOVAL) 
(SINGLE POST) 
SIGN &.lSllN5 (RELOCATE) 
(SINGLE POST) 
SIGN INSTALl EXISTING 
BRE%V\IAY SUP,PORT MULTI 
emsr 
. II. 

Object Marker (Post Mount) (Typo 1) 
Retro-Reflectiw Pavement Markers 
Reflective Paint (Laiand 
NoselYello*) 
Pavement Messages 
(Thermal 
Traffic SI 

g 

pIPstIc) 
:ripe, Skip (White) 

hermoplastic) 
af8c St&e. Skip (White) 

(nlnnnopla6tro) 
Traffic Stipe, Sktp (‘fellowj 
(Thormopleetic) 
salid TreMc Stripe (8” White) 
~Thsmraplastic) 
‘TRAFFIC STRIPE SOLlD 
(THE.RMOPLASTC){WHIT~) (12”) 
TRAFFIC STRIPE SOLID 
{THEFFMOP!&lTlC)&VHlTE) (18”) 
TRAFFIC STRIPE SOLID 
(rHER~~oPLnsTlc)(W~l~f) (24’) 

68.00 
64.00 
64.OU 
m.po 

222.m 

1 .oo 
1 .oo 
2.00 

LF 
LF 
LF 
LF 

LF 

828.00 
$47.00 
546.00 
$34.00 

2.30 
1 .oa 
3.00 

1.00 

EACU 
EACH 
EACH 

EACH 
EACH 
EACH 

is *>-I 

552.00 

$720.00 
%1,550.00 

$630.00 

5.670.00 
%72O.Q0 

$1.100.00 

$345,000.00 

$1904.00 
83.00H.00 
$8,664.00 
$2,662.00 

$11,544.00 

$720.03 
51,.%0.00 
$1.280.00 

$1,34Q.O0 
5720.00 

Sa,800.00 

$346,OQO.OQ 

870.00 
1 l.DE3.20 

447.00 

713.77 

1,7@6.86 
126.b0 

30,464.OQ 
125.80 

25.16 
6.69 

131,520.OQ 
67.00 

2.00 
‘I 1 .OD 

1 .oo 

3.00 

LF 
1-F 
LF 

sy 

SY 
LB 
SY 
!A3 
TON 
ION 
SY 
E/Xl-l 

EACH 
ENW 

EACH 

EACH 

$44.00 
55.50 

$16.00 

w2p40 

$21*QQ 
$5.00 
$0.15 
55.36 

$10.00 
$1.05, 
$1.20 

5260.00 

$1,350.00 
$30.00 

$86.00 

$2,600.00 

$18,%!50.00 
$65,357.60 

$0,046.00 

$2@,97%.34 

$37,729.8§ 
$629.00 

$4.569.60 
$660.45 
$26;.60 

$7.03 
@l57,B24.00 

$17.420.00 

$2,70Q"OQ 
$330.00 

985.00 

57,aQo.oo 

16.00 EACH $80.00 $1,2OO.Q0 
752.00 EACH $3.60 $2.707.20 

6.40 SY $5.25 $44.10 

16.00 EACH 552.00 $832.00 

1 .a9 GLMI 5625.QO $1,157.50 

2,564.OO LF 90.40 $1.021 .co 

121.00 LF $0.55 $66.55 

7.310.00 Lf $0.65 $4,751.50 

545.00 LF 61.10 $549.60 

775.OQ LF 51.60 $1,240.00 

126.00 1-F $2.30 $289.80 



112.00 LF 
! 

$2.06 $224.RQ 

4.10 LMI j $1,52wJO $6.235.56 

2.95 LMI ! %1,940.00 $4,724.94 


