
1. REOUESTED MOTION: 
ACTION REOUESTED: 

Lee County Board Of County Commissioners 
Agenda Item Summary Blue Sheet No. 20030186 

Approve Change Order No. 3 to Contract No. 4055 to Pitman-Hartenstein Inc. for CN-99-04 GUNNERY ROAD 
IMPROVEMENTS FROM SR 82 TO OPPOSITE DANIELS PARKWAY EXTENSION TO LEE BOULEVARD 
in the amount of $59,145.48. 

WHY ACTION IS NECESSARY: Pursuant to the Lee County Contract Manual, approved by the Board on September 25,2001, 
the Board is required to approve all Change Orders in excess of $50,000.00 to Professional Services Agreements. 

WHAT ACTION ACCOMPLISHES: Provides for revisions to the current contract for Gunnery Road Improvements from SR 82 
to opposite Daniels Parkway Extension to Lee Boulevard. 

COMMISSION DISTRICT #: 

ADMINISTRATIVE ORDINANCE 
ADMIN. CODE 

A. COMMISSIONER 
B. DEPARTMENT Transportation 
C. DIVISION 

BY: Scott Gilbertson, Director 

On April 27,2001, the Board of County Commissioners approved a Professional Services A reement for 
preliminary design of Gunnery Road Improvements m the amount of $136744.68 to Pitman- % artenstein Inc. 

On Februar 
$787824.Oi d A’ 

26 2002 the Board of County Commissioners approved Change Order #l in the amount of 

Landscaping 
an on ugust 12,2002, Change Order #2 was approved in the amount of $32,474.00 for 

The Department of Transportation is requesting revisions to the current Gunnery Road plans (Roadway Bridge, 
Signing and Pavement Marking, Signalization and Landsca 

P 
ing) and it is bein re uested that the Board a 

Ghan e Order No. 3 in the amount of $59,145.48 for a tota 
4055fi20). 

fqo contract amount o 
prove 

$1, 16,188.24 (under Con ractNo. P 

I Funding will be from account string: 204055 I8803.506510, 

Attachments: (2) Original Change Orders 

8. MANAGEMENT RECOMMENDATIONS: 

I 9. RECOMMENDED APPROVAL: 

APPROVED 
DENIED 
DEFERRED 



LEE COUNTY PROFESSIONAL SERVICE/SERVICE PROVIDER AGREEMENT 
CHANGE ORDER/SUPPLEMENTAL TASK AUTHORIZATION 

H Change Order NO: 3 - q Supplemental Task Authorization 

(A Change Order or Supplemental Task Authorization Requires Approval by the Department Director for 
Expenditures Under $25,000 or Approval by the County Manager for Expenditures Between $25,000 and 
$50,000 or Approval by the Board of County Commissioners for Expenditures over $50,000) 

CONTRACT/PROJECT NAME: Gunnerv Road lmurovements from S.R. 82 Owosite Danish Parkway 
Extension to Lee Boulevard 

CONSULTANT: Pitman-Hartenstein & Assoc., inc. 

SOLlClT NO.: 4055 CN NO.: CN-99-04 

REQUESTED BY: Department of Transportation 

PROJECT NO.: ~32a= &Pi- 

ACCOUNT NO.: JOyv;S (t!Z>@ i=,r-‘b 

DATE OF REQUEST: l/20/03 

Upon the completion and execution of this Change Order or Supplemental Task Authorization by both 
parties the Consultant/Provider is authorized to and shall proceed with the following: 

EXHIBIT “COISTA-A”: SCOPE OF PROFESSIONAL SERVICE: DATED: 1120103 

EXHIBIT “CO/STA -B”: COMPENSATION 8. METHOD OF PAYMENT: DATED: 1120103 

EXHIBIT “COISTA -C”: TIME AND SCHEDULE OF PERFORMANCE: DATED: l/20/03 

EXHIBIT “CO/STA -D”: CONSULTANTS/PROVIDERS ASSOCIATED 
SUB-CONSULTANT(S)/SUB-CONTRACTORS: DATED: 1120103 

EXHIBIT “CO/STA -E”: PROJECT GUIDELINES AND CRITERIA: DATED: 1120103 

It is understood and agreed that the acceptance of this modification by the CONSULTANT/PROVIDER 
constitutes an accord and satisfaction. :’ ; 

RECOMMEND: APPROVED: 
i 

Bv: 
By;:, ,-:Yz~-,-- “y 

h 
Deoartment Director Date Consultant/Provider 

By: 
Department Director 
(Under $25,000) 
Date Approved: 

APPROVED: Corporate Seal $25,000 and Under $50,000) 
Date Approved: 

By: 
*County Attorney’s Office Date 

*County Attorney signature needed 
for over Board level expenditures only. 

By: 
Chairman 
Board of County Commissioners 
Date Approved: 



m CHANGE ORDER AGREEMENT No. 3 

0 SUPPLEMTNTAL TASK AUTHORIZATION No. _ 

EXHIBIT “COSTA-A” 

Date: l/20/03 

SCOPE OF PROFESSIONAL SERVICES 

for Gunnerv Road lmorovements from S.R. 82 Opposite Daniels Parkway Extension to Lee Boulevard 

SECTION 1.00 CHANGE(S) TO PROFESSIONAL SERVICES 

The “Scope of Professional Services” as set forth in Exhibit “A’ of the Professional Services 
Agreement, or Service Provider Agreement, referred to hereinbefore is hereby supplemented, changed 
or authorized, so that the CONSULTANT or SERVICE PROVIDER, shall provide and perform the 
following professional services, tasks, or work as a supplement to, change to, or authorized to, the 
scope of services previously agreed to and authorized: 

Refer to the Exhibit “E” for changes to original Scope of Services. 

* Attach additional pages. if needed 
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q CHANGE ORDER AGREEMENT No. 3 

q SUPPLEMTNTAL TASK AUTHORIZATION No. _ 
EXHIBIT “COISTA-B” 

Date: l/20/03 

COMPENSATION AND METHOD OF PAYMENT 

for Gunnerv Road Improvements from S.R. 82 Opposite Daniels Parkwav Extension to Lee Boulevard 

SECTION 1 .OO CHANGE(S) IN COMPENSATION 

The compensation the CONSULTANT, or SERVICE PROVIDER, shall be entitled to receive for 
providing and performing the supplemented, changed or authorized services, tasks, or work as set forth 
and enumerated in the Scope of Services set forth in this CHANGE ORDER OR SUPPLEMENTAL TASK 
AUTHORIZATION AGREEMENT, Exhibit “CO/STA-A”, attached hereto shall be as follows: 

NOTE: A Lump Sum (L.S.) or Not-to-Exceed (N.T.E.) amount of compensation to be paid the 
CONSULTANT should be established and set forth below for each task or sub-task described 
and authorized in Exhibit “CO/STA-A”. In accordance with Professional Services Agreement 
Article 5.03(2), “Method of Payment”, tasks to be paid on a Work-in-Progress payment basis 
should be identified (WIPP). 

Task Amount of 
Indicate Basis of 
Compensation 

If Applicable 
Indicate 
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q CHANGE ORDER AGREEMENT No. 3 

0 SUPPLEMTNTAL TASK AUTHORIZATION No. _ 

SECTION 2.00 SUMMARY OF CHANGE(S) IN COMPENSATION 

Pursuant to and in consideration of the change(s) in the Scope of Professional Services set forth 
in the CHANGE ORDER or AGREEMENT, Exhibit “CO/STA-A”, the compensation the COUNTY has 
previously agreed to pay to the CONSULTANT, or SERVICE PROVIDER, as set forth in Exhibit “B” of the 
Professional Services Agreement or Service Provider Agreement, shall be changed to be as follows: 

SectiaMask Compensation Adjustment(s) 
Adjustment(s) Summary of 

Number 
~a%;nfFask 

in the Basic by Previous 
Change Order due to this 

Agreement 
Changed 

Nos. 1.2, CO or STA Compensation 
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q CHANGE ORDER AGREEMENT No. 2 

0 SUPPLEMTNTAL TASK AUTHORIZATION No. _ 
EXHIBIT “COSTA-C” 

Date: l/20/03 
TIME AND SCHEDULE OF PERFORMANCE 

&r Gunnerv Road lmurovements from S.R. 82 Owosite Daniels Parkway Extension to Lee Boulevard 

SECTION 1 .OO CHANGES FOR THIS CHANGE ORDER OR SUPPLEMENTAL TASK 
AUTHORIZATION AGREEMENT 

The time and schedule of completion for the various phases or tasks required to provide and 
perform the services, tasks, or work set forth in this CHANGE ORDER or SUPPLEMENTAL TASK 
AUTHORIZATION AGREEMENT, Exhibit “COISTA-A”, entitled “Scope of Professional Services” 
attached hereto as follows: 

Cumulative Number 

Phase and/or 
Task Reference Name or Title 

of Phase and/or Task 
From Date of 

Page Cl of C2 



q CHANGE ORDER AGREEMENT No. 2 

0 SUPPLEMFNTAL TASK AUTHORIZATION No. _ 
EXHIBIT “CO/STA-C” 

Date: 1120103 
TIME AND SCHEDULE OF PERFORMANCE 

for Gunnerv Road lmurovements from S.R. 02 Opposite Daniels Parkway Extension to Lee Boulevard 

SECTION 2.00 SUMMARY OF THE IMPACT OF CHANGE(S) IN PROFESSIONAL SERVICES ON 
THE OVERALL PROJECT TIME AND SCHEDULE OF PERFORMANCE 

Pursuant to and in consideration of the changes in the Scope of Professional Services in this 
CHANGE ORDER or SUPPLEMENTAL TASK AUTHORIZATION AGREEMENT, Exhibit “COSTA-A”, the 
time and schedule the COUNTY and the CONSULTANT, or SERVICE PROVIDER, has previously agreed to 
for all of the work to be done under this Professional Services Agreement, or Service Provider Agreement, 
shall be changed to be as follows: 

Task Reference 
as Enumerated in 
EXHIBIT “A” and 

EXHIBIT “CO/ Name or Title 
of Phase and/or Task 

For Completion 
of Each Phase From Date of 

Notice to Proceed 

Page C2 of C2 
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q CHANGE ORDER AGREEMENT No. 3 

0 SUPPLEMTNTAL TASK AUTHORIZATION No. _ 
EXHIBIT “CO/STA-D” 

Date: 1120103 

CONSULTANT’S, OR SERVICE PROVIDERS. ASSOCIATED SUB-CONSULTANT(S) AND 
SUBCONTRACTOR(S) 

Jgr GU~~XSN Road lmwovements from S.R. 82 Ouposite Daniels Parkwav Extension to Lee Boulevard 

CONSULTANT, or SERVICE PROVIDER, intends to engage the following sub-consultant(s) 
and/or sub-contractor(s) to assist the CONSULTANT or SERVICE PROVIDER, in providing and 
performing the services, tasks, or work required under this CHANGE ORDER. or SUPPLEMENTAL 
TASK AUTHORIZATION AGREEMENT, 

(If none, enter the work “None” in the space below.) 

Service and/or 
Work to be 
Provided or 
Performed 

Survey 

Signing and 
Lighting I 

, 

Name and Address of 
Individual or Firm 

Disadvantaged, Minority 
or Women Business 

Enterprise. 
(If Yes, Indicate Type.) 

I 

Yes No Type 

AIM Engineering 8 Surveying, Inc. 
5300 Lee Boulevard 
Lehigh Acres, Florida 33970-1235 

Metro Transportation Group, Inc. 
12651 McGregor Blvd, Suite 4-403 
Fort Myers, Florida 33919-4489 

X 

I I I 

Page Dl of Dl 

Sub-Consultant 
Services are 

Exempted from 
Prime 

Consultant’s 
Insurance 

X 



q CHANGE ORDER AGREEMENT No. 2 

0 SUPPLEMFNTAL TASK AUTHORIZATION No. _ 
EXHIBIT “COISTA-E” 

Date: l/20/03 

PROJECT GUIDELINES AND CRITERIA 

B Gunnerv Road Improvements from S.R. 02 Opposite Daniels Parkwav Extension to Lee Boulevard 

As a supplement, or change, to the Project Guidelines and Criteria set forth in the Professional 
Services Agreement, or Service Provider Agreement, Exhibit “E”, the COUNTY has established the 
following Guidelines, Criteria, Goals, Objectives. Constraints, Schedule, Budget, and/or Requirements 
which shall serve as a guide to the CONSULTANT, or SERVICE PROVIDER, in performing the 
professional services, tasks, or work to be provided pursuant to the professional services set forth 
hereinbefore in CHANGE ORDER or SUPPLEMENTAL TASK AUTHORIZATION AGREEMENT, Exhibit 
“COISTA-A” attached hereto: 

(If none, enter the work “None” in the space below.) 

1. 

2. 

3. 

4. 

Revise the current Gunnery Road plans (Roadway, Bridge, Signing and Pavement Marking, 
Signalization and Landscaping) to incorporate 14 feet outside lanes instead of the 12 foot 
width, while maintaining the median width as currently designed. The Lee County Electric 
Easement will be utilized to meet the stormwater management requirements for the project. 

Incorporate a sidewalk on the East side of Gunnery Road between State Road 82 and 27th 
Street SW. adjacent to the existing stormwater management pond constructed for the 
Daniels Parkway Extension. 

Provide design and construction plans for West and Eastbound Left and Right Hand turn 
lanes on Leonard Blvd. and 23rd Street S.W. at the intersection with Gunnery Road. The 
intersection design will be in accordance with the recommendations presented in the 
Preliminary Traffic Report for Gunnery Road. 

Provide design and construction plans for a box culvert at the Butterfly canal in lieu of a 
bridge. Provide hydraulic analysis of the proposed box culvert utilizing design flow rates 
provided by the East County Water Control District. 

CMO:029 
09/25/01 ,‘>‘i’i”,Z 7,,1n,~lll,,lll:Y,,,li ,,,, “IX.i “,>C 
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