
1. REOUESTED MOTION: 

Lee County Board Of County Commissioners 
Agenda Item Summary Blue Sheet No. 20041307 

ACTION REOLJESTED: Approve Change Order No. 5 (Contract #2087), CN-02-06 THREE OAKS PARKWAY 4.LANlNG - 
CORKSCREW ROAD TO ALICO ROAD, for David Douglas Associates, Inc. in the NTE amount of $67,200.00. 

WHY ACTION IS NECESSARY: Board approval is required. 

WHAT ACTION ACCOMPLISHES: Allows Consultant to proceed with the preparation of full street lighting design plans as 
requested by Lee County DOT. 

ADMINISTRATIVE ORDINANCE 
ADMIN. CODE 

A. COMMISSIONER 
B. DEPARTMENT Transportation 
C. DIVISION 

BY: Scott Gilbertson, Director 

On May 19,2002, Lee County BOCC awarded the Professional Services Agreement for CN-02-06 THREE OAKS PARKWAY 4- 
LANING - CORKSCREW ROAD TO ALICO ROAD to David Douglas Associates, Inc. for a total contract amount of %1,356,989.66. 

Change Order No. 1 was approved on 9/14/02 in the amount of $6,800.00 to Determine Project Traffk and Design Alternative. 
Change Order No. 2 was approved on 6113103 in the amount of $14,375.00 for Additional Project Traffic Analysis and Signal Warrant 
Studies. 
Change Order No. 3 was approved on l/09/04 in the amount of $13,005.00 for Geoteclmical Services, Vegetation, Wildlife, Wetlands, 
Permit Application & Initial Meeting with Agencies and Permit Revisions. 
Change Order No. 4 was approved on 5/12/04 in the amount of $29,551 .OO for Bridge and Structure Plans and Signalization Plans. 

At this time, it is requested that Change Order No. 5 be approved in the amount of $67,200.00 so the consultant can proceed with Street 
Lighting Plans. 

Funds will be available in account string: 20408118804.506540 

Attachments: (2) Change Order No. 5 

c 
8. MANAGEMENT RECOMMENDATIONS: 

9. RECOMMENDED APPROVAL: 

A B c 
Department Purchasing Human Eudeet Services 

MPRCWED 
DENIED 
DEFERRED 



LEE COUNTY PROFES8lONAL SERVICE/SERVICE PROVIDER AGREEMENT 
CHANGE ORDER/SUPPLEMENTAL TASK AUTHORIZATION 

[XI Change Order 
q Supplemental Task Authorization 

NO.: 5 

(A Change Order or Supplemental Task Authorization Requires Approval by the Department Director for 
Expenditures Under $25,000 or Approval by the County Manager for Expenditures Between $25,000 and 
$50,000 or Approval by the Board of County Commissioners for Expenditures over $50,000) 

CONTRACT/PROJECT NAME: THREE OAKS PKWY. 4-LANING FROM CORKSCREW RD. TO ALICO RD. 

CONSULTANT: David Douqlas Associates, Inc. PROJECT NO.: 4081 

SOLICIT NO.: CN-02-06 CONTRACT NO.: 2087 ACCOUNT NO.: 20408118804.506570 

REQUESTED BY:B. ROWAN DATE OF REQUEST: 6-29-04 

Upon the completion and execution of this Change Order or Supplemental Task Authorization by both parties 
the Consultant/Provider is authorized to and shall proceed with the following: 

EXHIBIT “COISTA-A: SCOPE OF PROFESSIONAL SERVICE: DATED: 8-5-04 

EXHIBIT “COISTA-0: COMPENSATION & METHOD OF PAYMENT: DATED: 8-5-04 

EXHIBIT “COISTA-C: TIME AND SCHEDULE OF PERFORMANCE: DATED: 8-5-04 

EXHIBIT “COISTA-D: CONSULTANTS/PROVIDERS ASSOCIATED 
SUB-CONSULTANT(S)/SUB-CONTRACTORS: DATED: 8-5-04 

EXHIBIT “CO/STA-E: PROJECT GUIDELINES AND CRITERIA: DATED: 8-5-04 

It is understood and agreed that the acceptan -~.of this modification by the CONSULTANT/PROVIDER 
constitutes an accord and satisfaction. 

APPROVED: 

Bv: 
*County Attorney’s Office Date 

*County Attorney signature needed 
for over Board level expenditures only 

CM01023 
09/25/01 

COUNTY APPROVAL: 

By: 
Department Director 
(Under $25,000) 
Date Approved: 

By: 
County Manager (Between 
($25,000 and under $50,000) 
Date Approved: 

By: 
Chairman 
Board of County Commissioners 
Date Approved: 



q CHANGE ORDER AGREEMENT No. 3 

q S”PPLEMENTAL”;ASK AUTHORIZATION No.- 

EXHIBIT “COISTA-A” 

Date: 8/16/04 

SCOPE OF PROFESSIONAL SERVICES 

forTHREE OAKS PARKWAY 4-LANING FROM CORKSCREW ROAD TO ALICO RD. 
(Enter Project Name from Page 1 of the 

Change Order or Supplemental Task Authorization) 

SECTION 1.00 CHANGE(S) TO PROFESSIONAL SERVICES 

The “Scope of Professional Services” as set forth in Exhibit “A” of the Professional Services 
Agreement, or Service Provider Agreement, referred to hereinbefore is hereby supplemented, 
changed or authorized, so that the CONSULTANT or SERVICE PROVIDER, shall provide and 
perform the following professional services, tasks, or work as a supplement to, change to, or 
authorized to, the scope of services previously agreed to and authorized: 

TASK 16.00: 

The consultant will prepare full street lighting design plans for the above referenced roadway. 
Plans will be prepared in accordance with Lee County Department of Transportation Plan 
Specifications, FDOT specifica:ions as well as using the criteria for “Providing Illuminations of 
Intersections and the American Association of State and Highway and Transportation Officials” 
Guide to Roadway Lighting”. A pole data sheet and legend will be prepared along with plans 
sheets which will include pole numbers, circuit, station, arm length, mounting heights and set 
back notes. The design criteria and legend shall also be included on the pole data and legend 
sheet. 

The County has requested that the entire corridor be designed for complete street lighting from 
Corkscrew Road to Alice Road, however, the lighting will be constructed in at least two phases. 
Continuous street lights will be designed and constructed from Alice Road to Winged Foot 
Drive, For the areas south of Winged Foot Drive, only the intersection of San Carlos Boulevard, 
Koreshan Boulevard and Corkscrew Road will be constructed initially. Design plans will be 
completed for the whole corridor, but the selected areas listed above will be noted on the plans 
for construction prior to the installation of continuous street lighting for the entire corridor. 

The Consultant will attend meetings with County staff to coordinate and discuss lighting design 
plans. Overhead street lighting will exist at the signalized intersection of Alice Road and 
Corkscrew Road and at San Carlos Parkway when constructed. Photometric calculations will be 
conducted to ensure uniform street lighting in accordance with FDOT and AASHTO. 

External power service will be located along the corridor. The consulant will coordinate with 
Florida Power and Light in or*der to establish existing points of power service, as well as, 
proposed service locations. 

‘Attach additional pages, if needed. 

CMO:025 
09/25/01 



q CHANGE ORDER AGREEMENT No. 5 

0 SUPPLEMENTATTASK AUTHORlZATlON No. _ 
EXHIBITYZOISTA-B” 

Date: 08-16-04 

COMPENSATION AND METHOD OF PAYMENT 

forTHREE OAKS PARKWAY 4-LANING FROM CORKSCREW ROAD TO ALICO ROAD 

(Enter Project Name from Page 1 of the 
Change Order or Supplemental Task Authorization) 

SECTION 1 .OO CHANGE(S) IN COMPENSATION 

The compensation the CONSULTANT, or SERVICE PROVIDER, shall be entitled to receive for 
providing and performing the supplemented, changed or authorized services, tasks, or work as set forth and 
enumerated in the Sco e of Services set forth rn this CHANGE ORDER OR SUPPLEMENTAL TASK 
AUTHORIZATION AGREEMENT, Exhibit “COISTA-A”, attached hereto shall be as follows: 

NOTE: A Lum 
CONSULTANf should be established and set forth below for each task or sub-task described 

Sum (L.S.) or Not-to-Exceed (N.T.E.) amount of compensation to be paid the 

and authorized in Exhibit “S/COA-A”. In accordance with Professional Services Agreement 
Article 5.03 2) “Method of Payment”, tasks to be paid on a Work-in-Progress payment basis 
should be identified (WIPP). 

Task 
Vumber 
16.60 

Task Title 
Street Lighting Hans 

Amount of 
Compensation 

67,2- 

TOTAL 
Unless lrst is contrnued on next page) 

I 67,200.OO NTE 

7 lndlcate 
Basis of, 

G.x;poe:spn 

NTt 

If Ap licable 
In icate 8 

(W.I.P.P.) 
WI!+ 

CMO:029 
09/25/01 



U CHANGE ORDER AGREEMENT No. 5 

0 SUPPLEMENTAYTASK AUTHORIZATION No. - 

SECTION 2.00 SUMMARY OF CHANGE(S) IN COMPENSATION 

Pursuant to and in consideration of the change s) rn the Scope of Professional Services set forth in the 
CHANGE ORDER or AGREEMENT, Exhibit “CO/S f’ 
agreed to 

A-A”, the compensation the COUNTY has previously 

Services 1 
ay to the CONSULTANT, or SERVICE PROVIDER, as set forth in Exhibit “B” of the Professional 

greement, or Service Provider Agreement, shall be changed to be as follows: 

Page BJ of B2 



H CHANGE ORDER AGREEMENT No. 5 

0 SUPPLEMENTAL T/?..K AUTHORlZATlON No. - EXHIBIT “CO/STA-C” 

TIME AND SCHEDULE OF PERFORMANCE 
Date: 8-5-04 

for THREE OAKS PARKWAY 4-LANING FROM CORKSCREW ROAD TO ALICO ROAD 

(Enter Project Name from Pa e 1 of the 
Change Order or Supplemental Task Aut onzatron Agreement) ii. 

SECTION 1 .OO CHANGES FOR THIS CHANGE ORDER OR SUPPLEMENTAL TASK 
VATTON AGRttMtNT 

The time and schedule of completion for the various hases or tasks re uired to rovide and 
perform the services, tasks, or work set forth in this CHANG Ii ORDER or SUPP EMEN AL TASK qL f 
AUTHORIZATION AGREEMENT, Exhibit “COISTA-A”, entitled “Scope of Professional Services” 
attached hereto is as follows: 

Phase and/or 
Task Reference 
as Enumerated 
in EXHIBIT AA@ 

16.00 

Name or Title 
of Phase and/or Task 

Street Lighting Plans 

Number of 
Calendar Days 
For Corn letion 
of Each J hase 
and/or Task 

45 

Cumulative Number 
of Calendar Days 
For Completion 
from Date of 
Notice to Proceed 
For this CO or STA 

43 

CMO:027 
09/25/01 

Pagefiofs 3, 



0 CHANGE ORDER AGREEMENT No. 5. 

0 SUPPLEMENTAL T/?&K AUTHORIZATION No. - 
EXHIBIT “COISTA-C” 

TIME AND SCHEDULE OF PERFORMANCE 

for 

Date: 8-5-04 

(Enter Project Name from Pa e 1 of the 
Change Order or Supplemental Task Aut 8. onzatron Agreement) 

SECTION 2.00 SUMMARY OF THE IMPACT OF CHANGE(S) IN PROFESSIONAL SERVICES ON 
t OVtKALL PKOJtC; I- TlMt AND SCHtUULt OF PtKtOKMANCt 

Pursuant to and in consideration of the than es in the Sco e of Professional Services in this 
CHANGE ORDER or SUPPLEMENTAL TASK AU HORIZATIO 8 r\p AGREEMENT, Exhibit “CO/STA-A”, 
the time and schedule the COUNTY and the CONSULTANT, or SERVICE PROVIDER, has previous1 
agreed to for all of the work to be done under this Professional Services Agreement, or Servrce Prow .J er 
Agreement, shall be changed to be as follows: 

Task Reference 

EXHIBIT >A= of Phase and/or Task 

EXHIBIT CO/ 
STA-A= 

CMO:027 
09/25/01 

Page c2 of c2 



q CHANGE ORDER AGREEMENT No, 2 

q SUPPLEMENTAL TA:K AUTHORIZATION No. __ 
EXHIBIT “COISTA-D” 

Date: 8-5-04 

CONSULTANTS, OR SERVICE PROVIDER’S, ASSOCIATED SUB-CONSULTANT(S) AND 
S) 

for THREE OAKS PARKWAY 4-LANING FROM CORKSCREW ROAD TO ALICO ROAD 

(Enter Project Name from Pa e 1 of the 
Change Order or Supplemental Task Aut 9,. onzatron Agreement) 

CONSULTANT, or SERVICE PROVIDER, intends to en a e the following sub-consultant(s) and/or 
sub-contractor(s) to assist the CONSULTANT or SERVICE PR 8\3 
tasks or work required under this CHANGE O’RDER, or SUPPLEMENTAL fASK A~THOfilZATIOrij 

IDER in rovidin and erformin the services, 

AGREEMENT. 

(If none, enter the word “none” in the space below.) 

Service and/or 
Work to be 
Provided or 
Performed 

Traffic 

Name and Address of 
Individual or Firm 

Metro Transportation Group, Inc. 
12651 McGregor Blvd., #4-403 
Ft. Myers, FL 33919-4489 

T 
Disadvantaged, 
Minority or 
Women Business 
Enterprise, (If Yes, 
Indicate Type) 

T 

Yes Type 

Sub-Consultant 
Services 
are Exempted 
from Prime 
Consultant=s 
Insurance 
Coverage 

Yes 
X 

No 

CMO:028 
09/25/O 1 

Page Dl of Dl 



q CHANGE ORDER AGREEMENT No. 5 

q SUPPLEMENTAL {SK AlJTHORlZATlON No. __ 
EXHIBIT “COISTA-E” 

Date: 8-5-04 

PROJECT GUIDELINES AND CRITERIA 

for THREE OAKS PARKWAY 4-LANING FROM CORKSCREW RD. TO ALICO RD. 

(Enter Project Name from Page 1 of the 
Change Order or Supplemental Task Authorization Agreement) 

As a supplement, or change, to the Project Guidelines and Criteria set forth in the 
Professional Services Agreement, or Service Provider Agreement, Exhibit “E”, the COUNTY 
has established the following Guidelines, Criteria, Goals, Objectives, Constraints, Schedule, 
Budget, and/or Requirements which shall serve as a guide to the CONSULTANT, or 
SERVICE PROVIDER, in performing the professional services, tasks, or work to be provided 
pursuant to the professional services set forth hereinbefore in CHANGE ORDER or 
SUPPLEMENTAL TASK AUTHORIZATION AGREEMENT, Exhibit “COISTA-A”, attached 
hereto: 

(If none, enter the word “None” in the space below.) 

ITEM No. 1 

CMO:029 
09/25/01 

Page a of E 


