

**Lee County Board Of County Commissioners
Agenda Item Summary**

Blue Sheet No. 20021169

1. REQUESTED MOTION:

ACTION REQUESTED: Request Board approve Change Order No. 2 for Contract 1966, B02-01, County Wide Sidewalks, in the amount of \$85,695.00. The original Contract and Change Order No. 1 totaled \$346,728.50, making the new Contract total \$423,423.50. The City of Bonita Springs is funding this Change Order. Also, approve Budget Amendment Resolution in the Transportation Capital Improvement Fund for project 6002 in the amount of \$85,695.00, and amend the FY02/03 - 06/07 CIP accordingly.

WHY ACTION IS NECESSARY: Board approval required for Change Orders in excess of \$50,000.00 and to accept outside funding.

WHAT ACTION ACCOMPLISHES: Enables Lee County DOT to construct an 8' concrete sidewalk along Woods Edge Parkway in Bonita, for the City of Bonita Springs, utilizing our contractor and established contract prices.

**2. DEPARTMENTAL CATEGORY:
COMMISSION DISTRICT #**

C 9 E

3. MEETING DATE:

10-29-2002

4. AGENDA:

☒ **CONSENT**
ADMINISTRATIVE
APPEALS

☐ **PUBLIC**
WALK ON
TIME REQUIRED:

**5. REQUIREMENT/PURPOSE:
(Specify)**

☐ **STATUTE**
☐ **ORDINANCE**
☐ **ADMIN.**
☐ **CODE**
☒ **OTHER**

6. REQUESTOR OF INFORMATION:

A. COMMISSIONER
B. DEPARTMENT Transportation
C. DIVISION

BY: Scott Gilbertson

7. BACKGROUND:

On January 8, 2002, the Board of County Commissioners awarded Contract 1966 to Gulf Paving in the amount of \$334,292.50 for various sidewalks in Lee County.
Funds are available as follows: 20600230700.506540

8. MANAGEMENT RECOMMENDATIONS:

9. RECOMMENDED APPROVAL:

A Department Director	B Purchasing or Contracts	C Human Resources	D Other	E County Attorney	F Budget Services				G County Manager
<i>10/16/02</i> <i>[Signature]</i>	<i>10/16/02</i> <i>[Signature]</i>	<i>N/A</i>	<i>10/17/02</i> <i>[Signature]</i>	<i>10/17/02</i> <i>[Signature]</i>	<i>OA</i> <i>10/17/02</i>	<i>OM</i> <i>10/17/02</i>	<i>Risk</i> <i>10/17/02</i>	<i>GC</i> <i>10/17/02</i>	<i>10-16-02</i> <i>[Signature]</i>

10. COMMISSION ACTION:

☐ **APPROVED**
☐ **DENIED**
☐ **DEFERRED**
☐ **OTHER**

RECEIVED BY COUNTY ADMIN.	
<i>10-17-02</i>	
<i>11:00</i>	
COUNTY ADMIN. FORWARDED TO:	
<i>10/17/02</i>	

Rec. by CoAtty
Date: <i>11/17/02</i>
Time: <i>11:00 AM</i>
Forwarded To:
<i>Ch. Admin</i>
<i>11:00 AM</i>

RESOLUTION

Amending the Fund 30700 Transportation Capital Improvement Fund budget to incorporate the unanticipated receipts into Estimated Revenues and Appropriations for the fiscal year 2002-2003.

WHEREAS, in compliance with the Florida Statutes 129.06(2), it is the desire of the Board of County Commissioners of Lee County, Florida, to amend Fund 30700 Transportation Capital Improvement Fund budget for \$85,695 of the unanticipated revenue from Bonita Springs and an appropriation of a like amount into an expense account and;

WHEREAS, the Fund 30700 Transportation Capital Improvement Fund budget shall be amended to include the following amounts which were previously not included.

ESTIMATED REVENUES

Prior Total:		\$68,911,706
Additions		
20600230700.337400.9007	Contribution- Bonita Springs	\$85,695
Amended Total Estimated Revenues		\$68,997,401

APPROPRIATIONS

Prior Total:		\$68,911,706
Additions		
20600230700.506540	Improvement Construction	\$85,695
Amended Total Appropriations		\$68,997,401

NOW, THEREFORE, BE IT RESOLVED by the Board of County Commissioners of Lee County, Florida, that the Fund 30700 Transportation Capital Improvement Fund budget is hereby amended to show the above additions to its Estimated Revenue and Appropriation accounts.

Duly voted upon and adopted in Chambers at a regular Public Hearing by the Board of County Commissioners on this ____ day of _____, 2002.

ATTEST:
CHARLIE GREEN, EX-OFFICIO CLERK

BOARD OF COUNTY COMMISSIONERS
LEE COUNTY, FLORIDA

BY: _____
DEPUTY CLERK

CHAIRMAN

APPROVED AS TO FORM

OFFICE OF COUNTY ATTORNEY

DOC TYPE YB
LEDGER TYPE BA

LEE COUNTY CONSTRUCTION CONTRACT
CHANGE ORDER

NO.: 2

(A Change Order Requires Approval by the Department Director for Expenditures Under \$25,000 or Approval by the County Manager for Expenditures Between \$25,000 and \$50,000 or Approval by the Board of County Commissioners over \$50,000)

CONTRACT/PROJECT NAME: County-Wide Sidewalks

CONTRACTOR: Gulf Paving PROJECT NO.: 6002 Account #: 20600230700.506540

CONTRACT NO.: 1966 BID NO.: B02-01

CHANGE REQUESTED BY: County DATE OF REQUEST: 05/20/02

Upon the completion and execution of this Change Order by both parties to the Contract the Contractor is authorized to and shall proceed to make the following changes in the Contract Documents:

Description: 8' concrete sidewalk north side of Woods Edge Parkway; West end in Bonita.

Purpose of Change Order: Add a sidewalk to the Contract for City of Bonita - Funded by City of Bonita.

Attachments (List documents supporting change) SEE ATTACHED BACK-UP

CHANGE IN CONTRACT PRICE:

CHANGE IN CONTRACT TIME:

Original Contract Price

\$334,292.50

Original Contract Time

180
Calendar Days

Previous Change Orders No. 0 to No. 1

\$12,436.00

Net change from previous Change Orders

10
Calendar Days

Contract Price prior to this Change Order

\$346,728.50

Contract Time prior to this Change Order

190
Calendar Days

Net Increase (Decrease)
of this Change Order

\$ 85,695.00

Net Increase (Decrease)
of this Change Order

33
Calendar Days

Contract Price with all
approved Change Orders

\$432,423.50

Contract Time with all
approved Change Orders

223
Calendar Days

It is understood and agreed that the acceptance of this modification by the CONTRACTOR constitutes an accord and satisfaction, and represents payment in full (both time and money) for all costs arising out of, or incidental to, the above mentioned change.

RECOMMENDED:

ACCEPTED:

COUNTY APPROVAL:

BY: [Signature]
Consultant (if applicable) Date

BY: [Signature]
Contractor

BY: [Signature]
Department Director

BY: [Signature] 10/26/02
Department Director Date

Date Accepted: 10/21/02

Date Approved:

[Signature] 10/21/02
Contracts Management Date

Corporate Seal

BY: [Signature]
County Administrator
(Under \$50,000)

APPROVED:

Date Approved:

County Attorney's Office Date

BY: [Signature]
Chairman
Board of County Commissioners
(Over \$50,000)

Date Approved: _____

GULF PAVING COMPANY, INC.

**P.O. BOX 1584 3460 METRO PARKWAY
FT. MYERS, FL 33902-1584
PHONE (941)334-3652 FAX (941)334-0940**

PROPOSAL

TO: LEE COUNTY PUBLIC WORKS

5/10/2002

1500 MONROE STREET

Fort Myers Florida

ATTN: RANDY CERCHIE

JOB NAME AND LOCATION:

LEE COUNTY SIDEWALKS
WOODRIDGE BONITA SPRINGS

We hereby submit specifications and estimates for:

[illegible]