

**Lee County Board Of County Commissioners
Agenda Item Summary**

Blue Sheet No. 20061670

1. ACTION REQUESTED/PURPOSE: Approve Change Order No. 2 for B-06-11 STRINGFELLOW ROAD SIDEWALK, to Gulf Paving Co., Inc., Contract No. 3521, in the amount of \$228,770.80. Also, authorize Chairman to execute Change Order on behalf of the Board.

2. WHAT ACTION ACCOMPLISHES: Provides for the addition of an 8 foot concrete sidewalk on the South side of Bonita Beach Road from Hunters Ridge to 300' West of Bonita Grande.

3. MANAGEMENT RECOMMENDATION: Approval recommended.

4. Departmental Category: 09 Transportation C9D **5. Meeting Date:** ~~_____~~ JAN 09 2007

6. Agenda: <input checked="" type="checkbox"/> Consent <input type="checkbox"/> Administrative <input type="checkbox"/> Appeals <input type="checkbox"/> Public <input type="checkbox"/> Walk-On	7. Requirement/Purpose: (specify)		8. Request Initiated: Commissioner _____ Department <u>Transportation</u> Division _____ By: <u>Scott Gilbertson, Director</u>
	<input type="checkbox"/> Statute	_____	
	<input type="checkbox"/> Ordinance	_____	
	<input checked="" type="checkbox"/> Admin. Code	<u>AC-4-4</u>	
	<input type="checkbox"/> Other	_____	

9. Background:

On April 18, 2006, the Board approved entering into a contract with Gulf Paving Co., Inc., under B-06-11 Stringfellow Road Sidewalk, in the amount of \$1,679,819.50.

Change Order No. 1 was approved on October 24, 2006 in the amount of \$119,500.00. We are requesting approval of Change Order No. 2 to allow for the addition of an 8 foot concrete sidewalk on the South side of Bonita Beach Road from Hunters Ridge to 300' West of Bonita Grande.

Funds are available in the following account: 20600218824.506540.

10. Review for Scheduling:

Department Director	Purchasing or Contracts	Human Resources	Other	County Attorney	Budget Services				County Manager/P.W. Director
<i>J. J. J.</i> 12.13.06	<i>[Signature]</i>	N/A		<i>[Signature]</i> 12/19/06	Analyst <i>[Signature]</i> 12.20.06	Risk <i>[Signature]</i> 12/19	Grants <i>[Signature]</i> 12/20/06	Mgt. <i>[Signature]</i> 12/20/06	<i>[Signature]</i> 12.13.06

11. Commission Action:

- Approved
- Deferred
- Denied
- Other

RECEIVED BY
COUNTY ADMIN:
12/19 2:30 MP
COUNTY ADMIN
FORWARDED TO:
12/20 3pm
PR

Rec. by CoAtty
Date: 12/19/06
Time: 11:33 AM
Forwarded To:
1:40 CAD

LEE COUNTY CONSTRUCTION CONTRACT
CHANGE ORDER

Acc # 20600218824.506540
No.: 2

(A Change Order requires approval by the Department Director for expenditures under \$50,000, approval by the County Manger for expenditures between \$50,000.01 and \$100,000, or approval by the Board of County Commissioners for expenditures over \$100,000).

CONTRACT/PROJECT NAME: Stringfellow Road Sidewalk
 CONTRACTOR: Gulf Paving PROJECT NO.: 6002
 CONTRACT NO.: 3521 BID NO.: B06-11
 CHANGE REQUESTED BY: County DATE OF REQUEST: 11/24/06

Upon the completion and execution of this Change Order by both parties to the Contract the Contractor is authorized to and shall proceed to make the following changes in the Contract Documents:
 (If you need space other than what has been provided, please attach additional sheets.)

Description: Construct an 8 foot concrete sidewalk on the South side of Bonita Beach Road from Hunters Ridge to 300' West of Bonita Grande.

Purpose of Change Order: Utilize sidewalk contractor from the Stringfellow project to construct this sidewalk.

Attachments: (List documents supporting change) (See attached back-up)

CHANGE IN CONTRACT PRICE:
 Original Contract Price
\$1,679,819.50
 Previous Change Order No. 0 to No. 1
\$119,500.00
 Contract Price prior to this Change Order
\$1,799,319.50
 Net Increase (Decrease) of this Change Order
\$228,770.80
 Contract Price will all approved Change Orders
\$2,028,090.30

CHANGE IN CONTRACT TIME:
 Original Contract Time
180/210 Calendar Days
 Net Change from previous Change Orders
45 Calendar Days
 Contract Time prior to this Change Order
225/255 Calendar Days
 Net Increase (Decrease) of this Change Order
90 Calendar Days
 Contract Time with all approved Change Orders
315/345 Calendar Days

It is understood and agreed that the acceptance of this modification by the CONTRACTOR constitutes an accord and satisfaction, and represents payment in full (both time and money) for all costs arising out of, or incidental to, the above mentioned change.

RECOMMENDED:
 By: _____ Date _____
 Consultant (if applicable)
 By: [Signature] 11/18/06
 Department Director
 By: [Signature] 12/12/06
 Contracts Management

ACCEPTED
 By: [Signature]
 Contractor
 Date Accepted: 11/29/06
 (CORPORATE SEAL)

COUNTY APPROVAL:
 By: _____
 Department Director (Under \$50,000)
 Date Approved: _____
 By: _____
 County Administration (Under \$100,000)

APPROVED:

 County Attorney's Office Date

Date Approved: _____
 By: _____
 Chairwoman
 Board of County Commissioners
 (Over \$100,000)
 Date Approved: _____

DATE 1/0/1900

TRANSMITTAL FROM

GULF PAVING COMPANY, INC.

P.O. BOX 1584 3460 METRO PARKWAY
FT. MYERS, FL 33902-1584
PHONE (941)334-3652 FAX (941)334-0940
WWW.GULFPAVING.COM

INCLUDING THIS COVER SHEET YOU SHOULD RECEIVE 2 PAGES

TO: LEE COUNTY PUBLIC WORKS
1500 MONROE STREET
FORT MYERS, FLORIDA 33901
ATTN RANDY CERCHIE
FAX:

RE: BONITA BEACH ROAD SIDEWALK
06-153
DATE NOV. 17 2006

WE ARE SENDING YOU THE FOLLOWING ITEMS

Proposal Copy Of Letter Spec's & Plans Change Order# Invoice Other

REASON FOR TRANSMITTAL

For Approval For Your Use As Requested For Review & Comment For Bids Due


NOTES

- 1 MATERIAL TESTING BY OTHERS
- 2 REMOVAL OF STRUCTURES NOT LISTED N.I.C.
- 3 PRICE BASED ON PLANS BY PITMAN HARTENESTIEN & ASSOC. DATED JULY 20 2006 AND WITHOUT REVISIONS
- 4 SUB-SOIL INVESTAGATION NOT PROVIDED, ROCK EXCAVATION AND DISPOSAL NOT IN QUOTE

PHONE (941) 334 - 3652

FAX (941) 334 - 0940

SINCERLY



J. MICHAEL LAUSE
GULF PAVING

GULF PAVING COMPANY, INC.

P.O. BOX 1584 3460 METRO PARKWAY
 FT. MYERS, FL 33902-1584
 PHONE (941)334-3652 FAX (941)334-0940
 MICHAEL@GULFPAVING.COM

	PROPOSAL
--	----------

TO LEE COUNTY PUBLIC WORKS

DATE:

1500 MONROE STREET
 FORT MYERS FL

06-153

AT RANDY CERCHIE

FAX

0

JOB NAME AND LOCATION:

BONITA BEACH ROAD SIDEWALK

We hereby submit specifications and estimates for:

ITEM	DESCRIPTION	QUANTITY	UNIT	UNIT PRICE	AMOUNT
	ITEM DESCRIPTION				
A	MOBILIZATION	1	LS	\$20,000.00	\$20,000.00
B	MAINTENANCE OF TRAFFIC	1	LS	\$5,000.00	\$5,000.00
C	NPDES	1	LS	\$2,500.00	\$2,500.00
D	BAYLED HAY	4	EA	\$100.00	\$400.00
E	STAKED SILT FENCE	1961	LF	\$4.00	\$7,844.00
F	CLEARING & GRUBBING	1	LS	\$67,810.00	\$67,810.00
G	EXCAVATION	767	CY	\$10.00	\$7,670.00
H	EMBANKMENT	188	CY	\$25.00	\$4,700.00
I	CONCRETE CLASS 1	5	CY	\$200.00	\$1,000.00
J	TYPE 'E' DITCH BOTTOM INLETS	5	EA	\$2,500.00	\$12,500.00
K	MANHOLES TYPE P-7	1	EA	\$2,500.00	\$2,500.00
L	STORM CULVERT 18"	23	LF	\$51.75	\$1,190.25
M	STORM CULVERT 19/30	78	LF	\$76.25	\$5,947.50
N	STORM CULVERT 24"	134	LF	\$66.75	\$8,944.50
O	PIPE DESILTING 24"	299	LF	\$17.50	\$5,232.50
P	PIPE DESILTING 29/45	284	LF	\$17.50	\$4,970.00
Q	18" MITERED END SECTION (SD)	2	EA	\$750.00	\$1,500.00
R	19/30 MITERED END SECTION (SD)	2	EA	\$960.00	\$1,920.00
S	24" MITERED END SECTION (SD)	2	EA	\$880.00	\$1,760.00
T	ALUMINIUM HANDRAIL	282	LF	\$100.00	\$28,200.00
U	TYPE 'F' CURB & GUTTER	250	LF	\$25.00	\$6,250.00
W	CONCRETE SIDEWALK 4"	1650	SY	\$30.00	\$49,500.00
X	CONCRETE DITCH PAVEMENT	16	SY	\$25.00	\$400.00
Y	SODDING	819	SY	\$16.45	\$13,472.55
	SUB TOTAL				\$261,211.30

32,500⁻ TR

TR
 225,901.30

GULF PAVING COMPANY, INC.

P.O. BOX 1584 3460 METRO PARKWAY
 FT. MYERS, FL 33902-1584
 PHONE (941)334-3652 FAX (941)334-0940

PROPOSAL

TO _____ 0 DATE:
 0
 0
 AT _____ 0
 FAX _____ 0

JOB NAME AND LOCATION: _____ 0
 We hereby submit specifications and estimates for:

ITEM	DESCRIPTION	QUANTITY	UNIT	UNIT PRICE	AMOUNT
Z	RELOCATE EXISTING SIGNS	2	AS	\$150.00	\$300.00
AA	REFLECTIVE PAVEMENT MARKERS	16	EA	\$9.00	\$144.00
BB	SOLID WHITE STRIPE (6")	9	LF	\$1.50	\$13.50
CC	SOILD YELLOW STRIPE (6")	188	LF	\$1.50	\$282.00
DD	SOLID WHITE STRIPE (12")	617	LF	\$3.00	\$1,851.00
EE	SOLID WHITE STRIPE (24")	62	LF	\$4.50	\$279.00
				SUB TOTAL	\$2,869.50
				TOTAL	\$264,080.80

742
 228,770.80