

Lakes Park Water Quality Improvements

Lee County Project Number 208598

Work performed last Month (1/15/09 – 2/11/10):

- Prepare Scope for Construction Services;
- Revise Project Plans to incorporate construction details and elements for re-submittal to Lee County Public Works;
- Await receipt of SFWMD Permit;
- Prepare structural engineering plans for gate additions to existing structures;

Work to be Performed Next Month (2/12/10 – 3/11/10):

- Begin preparation of Construction Documents;
- Finalize structural engineering plans for gate additions to existing structures;
- Await Public Works Approval;

Memorandum of Meeting

To: Attendees:
SFWMD – Scott Legg, Clyde Dabbs
Lee County – Anura Karuna-Muni, Tony Pellicer, Bob Repenning
AIM Engineering & Surveying – Lee Flynn, J.D. Langford, Tim Denger
Boylan Environmental – Rae Ann Boylan

From: AIM Engineering & Surveying

Date: February 11th, 2010

Re: Lakes Park Water Quality Improvement Project (Lee County Project No. 208598)

The eleventh regular monthly coordination meeting for the above referenced project was held on January 14th, 2010 at the Lee County Natural Resources Department, 1500 Monroe Street. The discussion that took place is outlined below:

1. AIM indicated that the 1st re-submittal to SFWMD regarding the project above was submitted. Awaiting response or permit approval from SFWMD.
2. AIM will bring the 'Type 12' LDO submittal to Lee County Public Works by the next monthly progress meeting.
3. Lee County stated that measures can be taken to improve construction access over the timber bridge at the 'cut' between the east and west lakes.
4. AIM will work on putting together an engineer's opinion of probable cost estimate for the construction portion of the project.
5. The next coordination meeting with Lee County is tentatively set for February 11th, 2010.

END