

Lakes Park Water Quality Improvements

Lee County Project Number 208598

Work performed last Month (2/12/10 – 3/11/10):

- Await Public Works Approval;
- Prepare structural engineering plans for gate additions to existing structures;

Work to be Performed Next Month (3/12/10 – 4/8/10):

- Finalize Change Order for Construction Services;
- Begin preparation of Construction Documents;
- Finalize structural engineering plans for gate additions to existing structures;
- Facilitate Public Works Approval;

Memorandum of Meeting

To: Attendees:
Lee County – Anura Karuna-Muni, Tony Pellicer
AIM Engineering & Surveying – Lee Flynn, J.D. Langford, Tim Denger
Boylan Environmental – Rae Ann Boylan
SFWMD – Clyde Dabbs

From: AIM Engineering & Surveying

Date: March 11th, 2010

Re: Lakes Park Water Quality Improvement Project (Lee County Project No. 208598)

The twelfth regular monthly coordination meeting for the above referenced project was held on February 11th, 2010 at the Lee County Natural Resources Department, 1500 Monroe Street. The discussion that took place is outlined below:

1. AIM stated that the SFWMD Environmental Resource Permit has been approved for the Lakes Park Water Quality Improvements Project.
2. AIM will submit the 'Type 12' Land Development Order before the next monthly coordination meeting.
3. AIM will work towards completing a Change Order to prepare an engineer's opinion of probable costs & Part G/Part H of the Construction Bid Documents for the Lakes Park Water Quality Improvements Project.
4. Construction Structural Plans for the existing water control structures have been started. We are expecting to have them complete by the next monthly coordination meeting.
5. The next coordination meeting with Lee County is tentatively set for March 11th, 2010.

END