

**Lee County Board Of County Commissioners  
Agenda Item Summary**

Blue Sheet No. 20061334

**1. ACTION REQUESTED/PURPOSE:**

Approve Change Order No. 1, under Contract #3521, for B-06-11 STRINGFELLOW ROAD SIDEWALK, in the amount of \$119,500.00 to Gulf Paving Co., Inc. Also, authorize Chairwoman to execute Change Order on behalf of the Board.

**2. WHAT ACTION ACCOMPLISHES:** Provide for the addition of an 8' wide sidewalk on the east side of Treeline from the new airport entrance to Alico Road.

**3. MANAGEMENT RECOMMENDATION:** Staff recommends approval.

**4. Departmental Category:** 09

**C9F**

**5. Meeting Date:** OCT 24 2006

**6. Agenda:**

- Consent
- Administrative
- Appeals
- Public
- Walk-On

**7. Requirement/Purpose: (specify)**

- Statute
- Ordinance
- Admin. Code AC-4-4
- Other

**8. Request Initiated:**

Commissioner \_\_\_\_\_  
 Department Transportation  
 Division \_\_\_\_\_  
 By: **Scott Gilbertson, Director**

**9. Background:**

On April 18, 2006 the Board approved entering into a contract with Gulf Paving Co., Inc., under B-06-11 Stringfellow Road Sidewalk, in the amount of \$1,679,819.50.

We are requesting approval of Change Order No. 1 to allow for the addition of an 8' wide sidewalk on the east side of Treeline from the new airport entrance to Alico Road, to Gulf Paving Co., in the amount of \$119,500.00.

Funds will be available upon approval of carryovers in account #20406230700.506540

Attachments: 1. Three (3) original CO #1 for execution.

**10. Review for Scheduling:**

Department Director	Purchasing or Contracts	Human Resources	Other	County Attorney	Budget Services				County Manager/P.W. Director
					Analyst	Risk	Grants	Mgr.	
<i>[Signature]</i>	<i>[Signature]</i>	N/A		<i>[Signature]</i>	<i>[Signature]</i>	<i>[Signature]</i>	<i>[Signature]</i>	<i>[Signature]</i>	<i>[Signature]</i>

**11. Commission Action:**

- Approved
- Deferred
- Denied
- Other

REC'D  
 by CO. ATTY.  
 10/10/06  
 9:50am  
 CO. ATTY.  
 FORWARDED TO:  
 10/10/06  
 10:30am

RECEIVED BY  
 COUNTY ADMIN:  
 10/10/06 10:45 AM  
 COUNTY ADMIN  
 FORWARDED TO:  
 10/11/06  
 4:30 PM

LEE COUNTY CONSTRUCTION CONTRACT *Acc # 20406230700-506540*  
CHANGE ORDER

No.: 1

(A Change Order requires approval by the Department Director for expenditures under \$50,000, approval by the County Manger for expenditures between \$50,000.01 and \$100,000, or approval by the Board of County Commissioners for expenditures over \$100,000).

CONTRACT/PROJECT NAME: Stringfellow Road Sidewalk  
 CONTRACTOR: Gulf Paving PROJECT NO.: 4002  
 CONTRACT NO.: 3521 BID NO.: B06-11  
 CHANGE REQUESTED BY: County/Contractor DATE OF REQUEST: 09/7/06

Upon the completion and execution of this Change Order by both parties to the Contract the Contractor is authorized to and shall proceed to make the following changes in the Contract Documents:  
*(If you need space other than what has been provided, please attach additional sheets.)*

Description: Addition of an 8' wide sidewalk on the east side of Treeline from the new airport entrance to Alico Rd

Purpose of Change Order: To compensate Contractor for additional requested work not in original contract.

Attachments: (List documents supporting change) See attached back-up

CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIME:
Original Contract Price <u>\$1,679,819.50</u>	Original Contract Time <u>180/210</u> Calendar Days
Previous Change Order No. <u>0</u> to No. <u>0</u> <u>\$0</u>	Net Change from previous Change Orders <u>0</u> Calendar Days
Contract Price prior to this Change Order <u>\$1,679,819.50</u>	Contract Time prior to this Change Order <u>180/210</u> Calendar Days
Net Increase (Decrease) of this Change Order <u>\$119,500</u>	Net Increase (Decrease) of this Change Order <u>45</u> Calendar Days
Contract Price will all approved Change Orders <u>\$1,799,319.50</u>	Contract Time with all approved Change Orders <u>225/255</u> Calendar Days

It is understood and agreed that the acceptance of this modification by the CONTRACTOR constitutes an accord and satisfaction, and represents payment in full (both time and money) for all costs arising out of, or incidental to, the above mentioned change.

<p>RECOMMENDED:</p> <p>By: _____                  Consultant (if applicable) Date</p> <p>By: <u>[Signature]</u> <u>9/12/06</u>                  Department Director Date</p> <p>By: <u>[Signature]</u> <u>9/20/06</u>                  Contracts Management Date</p> <p>APPROVED:</p> <p>County Attorney's Office _____ Date</p>	<p>ACCEPTED</p> <p>By: <u>[Signature]</u>                  Contractor</p> <p>Date Accepted: <u>9/8/06</u></p> <p>(CORPORATE SEAL)</p>	<p>COUNTY APPROVAL:</p> <p>By: _____                  Department Director (Under \$50,000)</p> <p>Date Approved: _____</p> <p>By: _____                  County Administration (Under \$100,000)</p> <p>Date Approved: _____</p> <p>By: _____                  Chairwoman                  Board of County Commissioners                  (Over \$100,000)</p> <p>Date Approved: _____</p>
--	---	--

