



Lee County  
Department of Transportation  
1500 Monroe Street  
Fort Myers, FL 33901  
(239) 533-8580      (239) 485-8520 Fax

### AMENDED ROADWATCH UPDATE

April 16, 2026 to April 22, 2026

#### 1. Road Work/Maintenance/Improvement

**Corkscrew Road Widening Project – Phase 2 Construction Project:** The project constructs four, 11-foot-wide travel lanes from Bella Terra Boulevard to just east of Alico Road, and a new traffic signal at the Alico Road intersection. Also included are on-road bike lanes in each direction, a 10-foot-wide shared-use path on the south side of the road, a 6-foot sidewalk on the north side of the road, and street lighting. The 22-foot wide (varies) median includes various hardwood and palm trees as well as shrubs.

**Drivers, pedestrians, and bicyclists are urged to use extra caution  
when traveling through the work zone.**

- During the nighttime/overnight hours of 8:00 PM to 5:00 AM from Sunday, April 19, 2026 to Thursday, April 23, 2026, motorists should expect a flagging operation on Corkscrew Road while crews complete drainage crossings. Please follow the directions of flaggers and use extra caution when driving through the project area.
- Crews will be installing concrete curb and sidewalks from Corkscrew Shores to Alico Road.
- Crews will be constructing a gravity wall on the north side of Corkscrew Road, starting at Alico Road and moving to the west. Please be aware that concrete trucks may be entering and leaving the roadway in this area.
- Crews will be installing drainage throughout the project area on Corkscrew Road and Alico Road. Motorists should expect trucks and equipment to be moving materials throughout the project.
- Motorists should drive with caution and expect intermittent daytime flagging as road crews are performing earthwork up to the shoulders of the road on Corkscrew Road and Alico Road, within the project limits. Please be aware that trucks may be entering and leaving the roadway.

- Crews will be installing utility conduits, light pole bases and light poles on the north side of Corkscrew Road from Wayside Lane to Alico Road.
- Sidewalks are closed in areas throughout the project as the contractor performs underground work.

*The work activities above are scheduled to occur, however unforeseen underground conditions and weather may affect this schedule.*

Please use caution and watch for workers and construction vehicles entering and leaving the roadway. Due to additional work required by Lee County Utilities, as well as delays in utility relocations by FPL and Lumen, the project completion is expected end of 2026. Project cost is approximately \$27 M. The contractor is Bergeron Land Development, Inc. For further questions, please visit the project website at <https://corkscrewroadwidening.com> or contact Jennifer Dorning by email at [Jennifer.Dorning@atkinsrealis.com](mailto:Jennifer.Dorning@atkinsrealis.com) or by phone at (239) 338-7723.

**Village of Estero Corkscrew Road Shared Use Path Project:** This Village of Estero project constructs a 10-foot-wide asphalt pathway on the north side of Corkscrew Road from Ben Hill Griffin Parkway to Palermo Lake Court (eastern entrance of Grandezza), and 6-foot wide concrete sidewalk from east of Palermo Lake Court that connects to the sidewalk that runs to Midnight Blue Court (Wild Blue Vista) built by Lee County's previous widening project. The 10-foot-wide asphalt pathway will also be constructed on the south side of Corkscrew Road from Ben Hill Griffin Parkway to Bella Terra Boulevard. Roadway and pathway lighting similar to those on Estero Parkway will be installed to complement the new facilities, along with a substantial amount of landscaping and irrigation which will add to the beautification of the Corkscrew Road corridor.

**The sidewalk and pathway are active work zones and remain closed to pedestrians and bicyclists from Ben Hill Griffin Parkway to Midnight Blue Court/Bella Terra Boulevard.**

- Motorists should expect daytime lane closures throughout the project area for crews to work in the median, install lighting on the north side of the road, and install irrigation on both the north and south side of the road between Grandezza and Ben Hill Griffin Parkway. Please be aware of trucks and equipment entering/leaving the roadway.
- *WORK BY UTILITY COMPANIES: Various utilities are relocating utilities throughout the project. This work may require daytime lane closures within the project area.*

*The work activities above are scheduled to occur, however unforeseen underground conditions and weather may affect this schedule.*

Please use caution and watch for workers and construction vehicles entering and leaving the roadway. Estimated completion is Fall 2026. Project cost is approximately \$23 million, including \$4.6 million for landscaping and irrigation and \$4 million for lighting. For further questions, please contact Jennifer Dorning by email at [Jennifer.Dorning@atkinsrealis.com](mailto:Jennifer.Dorning@atkinsrealis.com) or by phone at (239) 338-7723.

**Big Carlos Pass Bridge Project – Construction Project:** The project builds a new bridge over Big Carlos Pass, from Estrellita Drive on Fort Myers Beach to the Lovers Key State Park bayside entrance on Lovers Key. The new bridge replaces the existing moveable bridge over Big Carlos Pass with a fixed span bridge that provides a vertical navigation clearance of 60 feet. The new bridge has been constructed on the Gulf side of the existing bridge, and includes one travel lane in each direction, bicycle lanes, a six-foot-wide sidewalk along the north side of Estero Boulevard, and a 10-foot-wide shared use path along the south side of Estero Boulevard. A parking area with access to the Lovers Key State Park will be included on the southeast side of the bridge. The project also includes relocation of existing infrastructure for Lee County Utilities and Bonita Springs Utilities.

*Boaters are reminded to avoid the construction equipment and the temporary trestle that is in the water.*

*Mariners are now using the navigational channel under the new bridge.*

*A temporary clearance gauge is available.*

### ***FISHING IS NOT PERMITTED FROM THE BIG CARLOS PASS BRIDGE***

- The contractor is performing concrete work throughout the job including installing curb, pedestrian railing, and sidewalk. Delivery is occurring during times that are favorable for successful pours and within permit requirements.
- Vehicles are now using the newly constructed, fixed-span bridge. LeeTran trolley stops on the east side of the bridge are open for service. Pedestrian and bicyclist access is limited until the completion of span 1 (closest to Fort Myers Beach).
- Motorists should continue to expect intermittent daytime lane closures with flagging for crews to receive materials and perform utility and bridge work.
- Crews continue construction on the west side of the new bridge. Due to this work, the east entrance of Islands End (south side) is closed. Access will be maintained at the west entrance.
- The contractor continues dismantling the old bridge from the water.
- Pedestrians should follow signs to use the sidewalk on the north side of the bridge.
- Crews will continue performing earthwork and drainage work throughout the project.

***TRESPASSING INTO THE CONSTRUCTION SITE IS DANGEROUS AND ILLEGAL.***

***THIS INCLUDES THE BEACH AREA UNDER THE BRIDGE.***

***Pedestrians and boaters are reminded to please stay out of the work zone.***

**Drivers, pedestrians, and bicyclists are urged to use extra caution when traveling through the work zone as workers and construction vehicles are entering and leaving the roadway. Motorists should expect reduced speeds throughout the project area. Fishing is not permitted from the Big Carlos Pass Bridge.**

Estimated completion is summer 2026. Project cost is approximately \$90.8 M. The contractor is Superior Construction. For further questions, please visit the project website at <https://bigcarlosbridgeproject.com/> or contact Jennifer Dorning by email at [Jennifer.Dorning@atkinsrealis.com](mailto:Jennifer.Dorning@atkinsrealis.com) or by phone at (239) 338-7723. For more information regarding the future parking area on the southeast side of the bridge, visit [www.leegov.com/parks](http://www.leegov.com/parks) and click on the parks project info tool for updates.

**Ortiz Avenue Widening from SR 884 (Colonial Boulevard) to SR 82 (Martin Luther King, Jr. Boulevard):** This project consists of widening of Ortiz Avenue from 2 lanes to 4 lanes and constructs a six-foot sidewalk on the east side of the road and a 10-foot paved trail on the west side of the road. An on-road bike lane on both sides of the road will also be included. New street lighting will be installed, and a grass median will separate traffic. No improvements will be made at the roundabout intersection with Hanson Street. The contractor will reconstruct the roadway with drainage improvements and stormwater management facilities. Work also includes installation of new water main and installation of new reclaimed water and sewer facilities for Lee County and the City of Fort Myers.

*Drivers, pedestrians, and bicyclists are urged to use extra caution when traveling through the work zone.*

- Motorists are advised that traffic has shifted to the east, from north of the roundabout to S.R. 82 (Dr. Martin Luther King, Jr. Boulevard). Please use caution and pay close attention to the new stop locations before proceeding to the live lanes.
- Until further notice, the entrance to the Vistas at Eastwood Apartments has been reduced to one lane in and one lane out.
- The RaceTrac entrance on Ortiz Avenue that was previously closed to traffic has reopened.
- The entrances to Fort Myers Seventh-Day Adventist Church and The Edison Apartments are reduced to one lane for roadway construction activities. Motorists are advised to proceed with caution and follow the direction of flaggers.
- Crews are working on the new sidewalk and roadway on the west side of Ortiz Avenue. Pedestrians are advised that this area is an active construction zone and will remain closed until work has been completed.
- The contractor will be installing watermain near the pedestrian path north of the roundabout, on the west side of Ortiz Avenue. The path will remain open, but pedestrians are advised

to proceed with caution and follow the direction of flaggers.

- The Contractor will be performing utility work north and south of the roundabout.
- The existing pedestrian path between S.R. 82/Dr. Martin Luther King, Jr. Boulevard and the Vistas at Eastwood Apartments will be closed until late April for utility installations. Pedestrians are advised to follow detour signs directing them to the alternative route that utilizes Alessio Drive.
- Motorists should expect heavy truck traffic entering and exiting the project area north of the roundabout.
- The contractor is identifying existing utility locations throughout the project.
- The contractor is scheduled to survey the project during daytime hours.
- **LeeTran riders are advised of the following bus stop changes:**
  - The southbound stop just south of the Vistas at Eastwood Apartments entrance has been relocated to the north side of the entrance, next to the new alignment of the southbound traffic.
  - The temporary northbound bus stop near the Lee County Jail entrance remains near the newly constructed driveway, next to the new alignment of northbound traffic.
  - The northbound AND southbound stops just north of the Lee County Jail driveway and the northbound stop near RaceTrac are temporarily out of service.

*The work activities above are scheduled to occur, however unforeseen underground conditions and weather may affect this schedule.*

Motorists are asked to drive with caution and watch for workers and construction vehicles entering and leaving the work zone. **Estimated completion is Late 2026.** Project cost is approximately \$31 M. The contractor is OHLA USA. For further questions, please visit [www.ortizavewidening.com](http://www.ortizavewidening.com) or contact Jennifer Dorning by email at [Jennifer.Dorning@atkinsrealis.com](mailto:Jennifer.Dorning@atkinsrealis.com) or by phone at (239) 338-7723.

**Able Canal Pathway Project:** The project constructs a new 12-foot-wide, 6-mile shared use pathway along the north side of Able Canal starting at the Harns Marsh access point next to 35th Street West and the Sailfish Canal and extending east to Joel Boulevard in Lehigh Acres. The purpose of the project is to facilitate accessible, non-motorized travel options for commuters and recreational users in the Able Canal corridor and within the Lehigh Acres community. Work includes an asphalt path with a pedestrian bridge, pavilions, landscaping and other amenities.

***TRESPASSING INTO THE CONSTRUCTION SITE IS DANGEROUS AND ILLEGAL.***

*Please be aware that the Lee County Sheriff's Office  
is authorized to charge trespassers if found in the work zone.*

- Crews will begin mobilization for paving operations near 35th Street West.
- Crews will be building forms during daytime hours for the new bridge over Charlie Diversion Canal.
- Crews are working on embankment, earthwork and storm drain installation between 35th Street West and Richmond Avenue North.
- Crews are installing erosion control throughout the project.
- Flagging and staging activity should be expected at Lehigh Acres Park, but there will be no impact to park users during construction.

*The work activities above are scheduled to occur, however unforeseen underground conditions and weather may affect this schedule.*

Please use caution and watch for workers and construction vehicles entering and leaving the roadway. The project began in August 2025 with estimated completion in Fall 2027. Project cost is approximately \$10.2 M. The contractor is Pavement Maintenance, LLC. For further questions, please visit <https://www.leegov.com/parks> or contact Jennifer Dorning by email at [Jennifer.Dorning@atkinsrealis.com](mailto:Jennifer.Dorning@atkinsrealis.com) or by phone at (239) 338-7723.

**I-75 at Daniels Parkway (exit 131) Interchange Improvements:** FDOT is reconstructing the I-75 at Daniels Parkway interchange. The interchange improvements include reconstruction of the Daniels Parkway Interchange (Exit 131) converting it to a Diverging Diamond Interchange (DDI) design, reconstruction of the I-75 ramps, construction of pedestrian and bicycle accommodations through the interchange, installation of new signals at the ramps, and resurfacing of Daniels Parkway through the project area.

*The following activities are subject to change based on weather conditions and unforeseen underground conditions:*

- During the nighttime/overnight hours of 9:00 PM to 7:00 AM, motorists should anticipate lane closures on northbound I-75 for crews to work on temporary roadway construction.
- Crews are working on widening at the southbound I-75 off-ramp and Daniels Parkway.
- Crews are working on earthwork and underground drainage throughout the project area.
- Please note that the westbound lanes on Daniels Parkway are shifted slightly to the south, then back to the north. Traffic on the southbound I-75 off-ramp has also shifted to the east. Please pay attention to signs and pavement marking and drive with caution.
- Motorists are advised that the speed limit has been reduced in the project area. Please follow all

posted signage.

- Pedestrian access has been shifted to the south side of Daniels Parkway. Please follow signs and proceed with caution in the work zone.
- Motorists should expect trucks and equipment to be moving materials throughout the project.
- When necessary, motorists should anticipate lane closures on I-75 between 9:00 PM and 7:00 AM and on Daniels Parkway between 7:00 PM and 7:00 AM, with the exception of three hours before, during and three hours after Spring Training baseball games at Hammond Stadium and Jet Blue Park.

Please use caution and watch for workers and construction vehicles entering and leaving the roadway. The expected completion date is summer 2028. For further questions, please visit <https://www.swflroads.com/project/446296-2> or contact Michaela Zawodny by email at [Michaela.Zawodny@dot.state.fl.us](mailto:Michaela.Zawodny@dot.state.fl.us) or by phone at (239) 410-8174.

**Bell Boulevard Sidewalk from Sunrise Boulevard to Joel Boulevard:** Lee County is constructing a 6-foot sidewalk on Bell Boulevard in Lehigh Acres from Sunrise Boulevard to Joel Boulevard. This project, when complete, will provide a continuous sidewalk connecting pedestrians from SR 82 to Joel Boulevard via Bell Boulevard. The project also includes a steel pedestrian bridge over Jim Canal, concrete driveway replacements, minor roadway reconstruction, paving, drainage improvements, and pedestrian safety upgrades. Construction is scheduled to begin in late March 2026, with completion anticipated in Fall 2026. Project cost is approximately \$1.5 million. The contractor is V&H Construction.

*Drivers, pedestrians, and bicyclists are urged to use extra caution when traveling through the work zone.*

- The contractor is currently clearing and grubbing and surveying the area during daytime hours.
- The contractor is identifying existing utility locations throughout the project. Crews may be working close to the roadway. Motorists are asked to drive with caution.

*The work activities above are scheduled to occur, however unforeseen underground conditions and weather may affect this schedule.*

Please use caution and watch for workers and construction vehicles entering and leaving the roadway. For further questions, please visit [www.leegov.com](http://www.leegov.com) or contact Molly Schweers by email at [Molly.Schweers@atkinsrealis.com](mailto:Molly.Schweers@atkinsrealis.com) or by phone at (239) 292-0497.

**Estero Boulevard Hurricane Repairs (Estrellita Drive to Crescent Street) – Construction Project:** This project includes repairs of damaged asphalt, curb and gutter, sidewalk, pavement, pedestrian handrail, school flashers, pedestrian signals, as well as the removal and replacement of the pervious paver drainage facilities. The contractor will also replace ADA ramps and detectible warning surfaces.

### **Flamingo Street to Mound Road**

- Crews continue work to repair the center drain brick pavers on Estero Boulevard. No lane closures are expected for this work. Please use caution as crews work close to the travel lanes.

### **Estrellita Drive to Lenell Road**

- Crews are currently removing damaged concrete, such as sidewalk, curb, and gutter. Extended lane closures are not anticipated for this work; however, motorists, pedestrians, and bicyclists are encouraged to slow down and use caution.

**Drivers, pedestrians, and bicyclists are urged to use extra caution when traveling through the work zone as workers and construction vehicles are entering and leaving the roadway.**

Estimated completion is fall 2027. Project cost is approximately \$9 M. The contractor is Wright Construction Group. For further questions, please contact Jennifer Dorning by email at [Jennifer.Dorning@atkinsrealis.com](mailto:Jennifer.Dorning@atkinsrealis.com) or by phone at (239) 338-7723. For more information [www.leegov.com](http://www.leegov.com).

**Three Oaks Parkway Extension Project Phase 2 from Indian Paint Lane to Daniels Parkway:** This project consists of extending Three Oaks Parkway north in the vicinity of Indian Paint Lane to Daniels Parkway and constructs 4 lanes with a 5-foot-wide bicycle lane. Phase 2 includes 6-foot-wide sidewalks on both sides of the roadway.

### **Daniels Parkway:**

- *Palomino Lane is closed from Jobe Road / Kings Crossing to Daniels Parkway and will remain closed for about five weeks.* This is necessary for the installation of a new drainage pipe and water main under the road, followed by roadway reconstruction. A traffic detour will be routed from Kings Crossing to Skyport Avenue to Mall Loop Road to Danport Boulevard.
- Daniels Parkway is open to three lanes of traffic in each direction. The outside east and westbound lanes will remain closed for additional construction activities. However, the outside right-turn lanes will be open for use.

### **Three Oaks Parkway Extension:**

- Daniels 9300 Service Access Road is closed at Fiddlesticks Boulevard as the contractor continues to build the northbound lanes for Three Oaks Parkway Extension. This work is expected to be complete at the beginning of May.
- The contractor is constructing connections to the new roundabout to connect to Fiddlesticks Boulevard.

**Drivers, pedestrians, and bicyclists are urged to use extra caution  
when traveling through the project.**

**All work is subject to weather conditions.**

Motorists are asked to drive with caution and watch for workers and construction vehicles entering and leaving the work zone. Estimated completion is mid-2028. Project cost is approximately \$39.7 M. The contractor is EHC Construction. For further questions, please visit [www.ThreeOaksExtension.com](http://www.ThreeOaksExtension.com) or contact Kris Cella by email at [Kcella@cella.cc](mailto:Kcella@cella.cc) or by phone at (239) 337-1071.

**Buckingham Road and Gunnery Road Roundabout Project Phase 3:** Currently working in the third phase, crews will be working on the construction of the east side of the roundabout and Gunnery Road.

**Drivers, pedestrians, and bicyclists are urged to use extra caution  
when traveling through the project.**

- The roundabout is open.
- Crews are working on final details of the roadway construction along Buckingham Rd.

Expect large construction vehicles in the area and watch for contractors in the field. The contractors will use Variable Message Boards (VMB) to notify the public about any traffic pattern changes during construction. The contractor is V & H Construction, Inc. **Work is estimated to be complete spring of 2026.** Work is expected to occur **Monday through Friday from 7:00 AM to 5:30 PM**; however, some night and weekend work may be necessary. If you would like to receive updates or have questions about the project, please visit the website [www.BuckinghamGunneryRoundabout.com](http://www.BuckinghamGunneryRoundabout.com) or contact: CMA Outreach Inc., public outreach consultant at 239-337-1071 or email: [info@BuckinghamGunneryRoundabout.com](mailto:info@BuckinghamGunneryRoundabout.com).

**Orange River Boulevard Sidewalk and Utility Improvements Project:** The project includes water main replacement, installation of new stormwater drainage systems, addition of a new 6-foot sidewalk and curbs, and upgrading lighting and pedestrian signalization in the surrounding area of Orange River Boulevard from Palm Beach Boulevard (SR 80) to east of Lorraine Drive. These improvements will enhance water reliability and improve pedestrian and traffic safety.

**Drivers, pedestrians, and bicyclists are urged to use extra caution when traveling through the work zone.**

- Crews will be pouring sidewalk in the Right of Way (ROW).
- Sunkist Way will be reduced to one lane for drainage pipe installations. Motorists should proceed with caution and follow the detour signs and directions from flaggers.
- Lakeside Club Blvd. will be reduced to one lane for asphalt paving operations. Motorists should proceed with caution and follow the detour signs and directions from flaggers.
- Crews will be patching asphalt throughout the project area.
- Crews will be working on utilities in the Right of Way (ROW) along the north and south side of Orange River Blvd. They will start at Lakeside Club Dr. and work eastward. **Intermittent flagging operations may be necessary.**
- Boatways Road entrance adjacent to the Starbucks and the entrance south of the Comfort Inn is temporarily closed for Utility work and sidewalk construction. Only one Boatways Road entrance will be closed at a time. Motorists should proceed with caution and follow the detour signs and directions from flaggers.

*The work activities above are scheduled to occur; however, unforeseen underground conditions and weather may affect this schedule.*

Please use caution and watch for workers and construction vehicles entering and leaving the roadway. Estimated completion is Fall 2026. Project cost is approximately \$3M. The contractor is Thompkins Contracting Inc. Work is expected to occur Monday through Friday from 7:00 AM to 7:00 PM; however, some night and weekend work may be necessary.

For further questions, please contact Kris Cella by email [info@OrangeRiverBlvdImprovementsProject.com](mailto:info@OrangeRiverBlvdImprovementsProject.com) or by phone at (239) 337-1071.

*Please note changes to the road watch are shown above in Orange.*

**Striping Maintenance:** Lee County DOT Traffic will be performing a moving operation with traffic delays on **April 16, 2026 to April 22, 2026**, between the hours of **9:00 AM to 4:00 PM** (weather permitting) on the following roadways:

Southwell Drive	Beacon Boulevard
Daniels Parkway ( <i>excluding Sophomore Lane – Jetport Commerce Parkway</i> )	Beacon Manor Drive
Sunrise Boulevard	Flowers Drive
Crystal Drive	Danley Drive
Trailwinds Drive	6 <sup>th</sup> Street
Beacon Street	5 <sup>th</sup> Street

**Intersection Markings Maintenance:** Intermittent lane closures and delays are possible **April 16, 2026 to April 22, 2026**, between the hours of **9:00 AM to 4:00 PM** (weather permitting) on the following roadways:

Lee Boulevard	
Six Mile Cypress ( <i>Metro Parkway – Colonial Boulevard</i> )	

**Intersection work scheduled for Wednesday April 22, 2026:** LCDOT will be converting the intersection on Slater Road @ Mellow Drove to a new ALL WAY STOP beginning at **9:00 AM** (weather permitting). Motorists are advised to use caution while traveling through these area as workers and equipment will be present on the roadway.

**Night work scheduled for Thursday April 16, 2026:** LCDOT Traffic will be refreshing the pavement markings at various locations along Lee Boulevard between the hours of **8:00 PM to 4:00 AM** (weather permitting). Motorists are advised to use caution while traveling through these areas as workers will be present on the roadway.

For additional information, please contact Randy Hart at [DOTMarkings@leegov.com](mailto:DOTMarkings@leegov.com)

**Westlinks Drive at Commerce Lakes Drive, Commerce Lakes Drive at Gateway Boulevard, Westlinks Drive N at Daniels Parkway, Gateway Greens Drive, Devonshire Lakes Drive, Fairway Lakes Drive, Girl Scout Lane - Fort Myers (ROW 2024-00255):** L & S Enterprises, contracted through FPL, will be performing the rest of the electrical work on the existing poles as well as installing new poles **beginning May 27, 2025, and continuing through May 5, 2026**. New poles installation, removal of old poles, resetting poles, and energize circuits for poles will be performed. Periodic lane closures on Gateway Boulevard, shoulder work/ flagging and sidewalk closures on Westlinks Drive just south of Commerce Lakes Drive, and shoulder work/flagging on Commonwealth Drive across from the elementary school will take place. Periodic lane closures/ flagging, shoulder closures and/or shoulder closures will occur

from **7:00 AM to 6:00 PM**. AWP will be conducting the traffic control services. Please contact Tamera Dolan at (239) 469-2725 with any questions or concerns. The contractor from L & S Enterprises will be conducting the work. If you have any questions, please contact Jake Marshall with L & S Enterprises at (315) 264-2006.

**5019 Lee Boulevard – Lehigh (RES2025-02426 & DRV2025-01926):** ONX Lehigh Acres LLC will be performing roadway and sidewalk improvements beginning **Friday, March 20, 2026, and continuing through June 5, 2026**. Asphalt pavement, concrete sidewalk, concrete curbing, and drainage improvements will be performed. The outside (right) lane of eastbound traffic on Lee Boulevard just after Main Street will be subject to lane closures, as will one of two left turn lanes from the westbound portion of Main Street turning south onto Lee Boulevard. Periodic lane closures for eastbound and westbound lanes will occur between the hours of **7:00 PM and 6:00 AM** on weekdays. For further information, please contact Arjun Kannan at (407) 520-9846 or [arjun.kannan@ONXHomes.com](mailto:arjun.kannan@ONXHomes.com). Traffic Control Products of Florida will provide maintenance of traffic services (239) 334-8888.

**15220 Treeline Avenue S. – Fort Myers (ROW2025-01627):** Pavement Maintenance, LLC. will be performing roadway and turn lane **improvements beginning November 24, 2025, and continuing through July 2, 2026**. Improvements include baserock, asphalt pavement, drainage improvements, concrete sidewalk and concrete curb. Installation of a new northbound and south bound turn lane to access 152200 Treeline Avenue S. Only one turn lane will be worked on at a time. Only one lane will be close at a time as needed. Based on the calendar days, this work will be performed at night from **7:00 PM to 6:00 AM**, when we have to close the lanes. For additional information, please contact Juan Gomez at [jgomez@pmioffl.com](mailto:jgomez@pmioffl.com) or (239) 464-9767.

**Treeline Avenue, south of Daniels Parkway (ROW2025-02269):** PMI will be performing road and sidewalk improvements **beginning December 3, 2025, and continuing through April 30, 2026**. They will be installing a north and southbound turn lane at 14181 & 14051 Treeline Avenue S. Work will also include asphalt pavement, concrete sidewalk, and concrete curb and drainage improvements. The daytime work hours will be from **7:00 AM to 4:00 PM** for shoulder work and will not require lane closures (MOT index 102-602). The nighttime hours will be from **7:00 PM to 6:00 AM** and will include lane closures. For more information, please contact the Project Manager, Juan Gomez, at 239-464-9767 or by email at [jgomez@pmioffl.com](mailto:jgomez@pmioffl.com).

**5600 Lee Boulevard Stonewood Crossing Development (ROW2025-02208)** - Reliance Builders LLC and its subcontractors will be performing roadway work including overhead utility work on Lee Boulevard between Lehigh Acres western line and eastward to Alvin Avenue. The roadway work will include accel/decel lanes, catch basin/culvert pipe, curb and gutter, multiple drive entrances, sidewalk, turn lanes, waterline, fiber optic and traffic signal work. The improvements will begin (without lane closures) on **December 15, 2025, and continue through May 4, 2026**. Pedestrian Walkway Detour will be required along with periodic lane closures. Lane closures will be required on both westbound and eastbound outside lanes as well turn lane closures being with inside lane closures at other times. **Periodic closures for any lanes will occur only between the hours of 7:00 PM and 6:00 AM, Monday through Thurs as required by seasonal requirements.** For Further Information please contact Carmen Costa at (239) 425-7770 or [Carmencosta.kater@gmail.com](mailto:Carmencosta.kater@gmail.com). Maintenance of Traffic Services will be provided by Scott Safety, LLC (Alva Florida), additional information can be obtained from Jason King at [jason@scottsafety.com](mailto:jason@scottsafety.com) or (239) 898-2052.

**SR 80 and River Hall Parkway to SR 80 and Joel Boulevard (ALVA):** Lee County DOT and its contractor, Intelligent Infrastructure Solutions LLC, will begin the installation of Fiber Optic Cable for approximately 7 miles between Joel Boulevard and River Hall Parkway on SR 80. There will be no lane closures at this time. These improvements include ATMS Communications for signalized intersections (Broadway, Styles, Joel, and Alva Bridge). The work activities above are scheduled to occur, however unforeseen conditions and weather may affect this schedule. The project will begin **Monday, February 16, 2026, and estimated completion is June 2026**. Motorists and pedestrians are urged to use extra caution when traveling through the work zones. For further information, please contact Kyle Blanc at [LCDOTProjects@leegov.com](mailto:LCDOTProjects@leegov.com).

**Sanibel Toll Facility:** Starting **Monday, March 30, 2026, and ending on August 27, 2026**, there will be intermittent nightly lane closures. Lee County DOT will be performing lane maintenance through the toll plaza. Intermittent lane closures can be expected from **8:00 PM to 6:00 AM**. Please contact Rob Radford at (239) 229-5980, if you should have any questions.

**Midpoint Toll Facility:** Starting **Monday, March 2, 2026, and ending on September 8, 2026**, there will be intermittent nightly lane closures. Lee County DOT will be performing lane maintenance through the toll plaza. Intermittent lane closures can be expected starting at **8:00 PM to 6:00 AM**. Please contact Rob Radford at (239) 229-5980, if you should have any questions.

**Cape Toll Facility:** Starting **Monday, March 16, 2026, and ending on September 29, 2026**, there will be intermittent nightly lane closures. Lee County DOT will be performing lane maintenance through the toll plaza. Intermittent lane closures can be expected starting at **8:00 PM to 6:00 AM**. Please contact Rob Radford at (239) 229-5980, if you should have any questions.

**Beth Stacey Boulevard at Homestead Road N – Fort Myers (ROW2025-02087):** Milenium Inc. will perform a 112' directional bore from the southeast corner to the northeast corner of the intersection. Work is scheduled to begin **April 6, 2026, and conclude by April 17, 2026**. Work hours will be **7:00 PM to 3:00 AM** (in-season nighttime hours). All lanes, including turn lanes, will be subject to closure from the eastbound lanes on the south side through to the westbound lanes on the north side. AWP will provide Maintenance of Traffic (MOT) services. AWP contact number: (239) 469-3762. For further information, please contact Jason Bush at (941) 812-2913 or at [jason.bush@lumosfiber.com](mailto:jason.bush@lumosfiber.com), or Audin Sales, On-Site Construction Manager at Milenium, Inc., at (317) 460-3337.

**Lee Boulevard at Williams Avenue – Fort Myers (ROW2025-01868):** Milenium Inc. will perform a 186' directional bore from the southeast corner to the northeast corner of the intersection. Work is scheduled to begin **April 6, 2026, and conclude by April 17, 2026**. Work hours will be **7:00 PM to 3:00 AM** (in-season nighttime hours). All lanes, including turn lanes, will be subject to closure from the eastbound lanes on the south side through to the westbound lanes on the north side. AWP will provide Maintenance of Traffic (MOT) services. AWP contact number: (239) 469-3762. For further information, please contact Jason Bush at (941) 812-2913 or at [jason.bush@lumosfiber.com](mailto:jason.bush@lumosfiber.com), or Audin Sales, On-Site Construction Manager at Milenium, Inc., at (317) 460-3337.

**Taylor Lane at Homestead Road N – Fort Myers (ROW2025-02335):** Milenium Inc. will perform a 70' directional bore from the southeast corner to the northeast corner of the intersection. Work is scheduled to begin **April 6, 2026, and conclude by April 17, 2026**. Work hours will be **7:00 PM to 3:00 AM** (in-season nighttime hours). All lanes, including turn lanes, will be subject to closure from the eastbound lanes on the south side through to the westbound lanes on the north side. AWP will provide Maintenance of Traffic (MOT) services. AWP contact number: (239) 469-3762. For further information, please contact Jason Bush at (941) 812-2913 or at [jason.bush@lumosfiber.com](mailto:jason.bush@lumosfiber.com), or Audin Sales, On-Site Construction Manager at Milenium, Inc., at (317) 460-3337.

**Monroe Drive at Homestead Road N – Fort Myers (ROW2025-02335):** Milenium Inc. will perform a 57' directional bore from the southeast corner to the northeast corner of the intersection. Work is scheduled to begin **April 6, 2026, and conclude by April 17, 2026.** Work hours will be **7:00 PM to 3:00 AM** (in-season nighttime hours). All lanes, including turn lanes, will be subject to closure from the eastbound lanes on the south side through to the westbound lanes on the north side. AWP will provide Maintenance of Traffic (MOT) services. AWP contact number: (239) 469-3762. For further information, please contact Jason Bush at (941) 812-2913 or at [jason.bush@lumosfiber.com](mailto:jason.bush@lumosfiber.com), or Audin Sales, On-Site Construction Manager at Milenium, Inc., at (317) 460-3337.

**12th Street from Gerald Ave to North Ave – Lehigh Acres:** Team SCOTT will be performing a pipe replacement project beginning **Monday, March 23, 2026, and continuing through June 21, 2026.** Drainage pipe removal and replacement, roadway restoration, and associated improvements will be performed. 12th Street between Joel Blvd and North Street will be subject to periodic road closures with detours in place. Access will be maintained for local traffic; however, motorists should expect delays and are encouraged to seek alternate routes when possible. Periodic closures will occur between the hours of **9:00 AM and 3:30 PM, Monday through Friday.** For further information regarding this project, please contact Garry Ireland at (239) 340-8695 or via email at [info@team-scott.com](mailto:info@team-scott.com)

LCDOT along with their contractor Coastal Concrete, will be installing new sidewalks, street lighting and pedestrian crosswalks along **Alico Road westbound between Quaker Lane and Michael G. Ripp Parkway.** ACME barricades will be setting up M.O.T starting **March 9, 2026, with work following on March 10, 2026. Project is to last up to 6 months, weather permitting.** Expect single lane closures heading westbound at times. Please use caution when driving. For more information please contact Coastal Concrete Alejandro A. Navarro @ 239-248-3039.

**Daniels Parkway- Lee County (ROW2025-02543):** Thompkins Contracting, Inc. will be performing roadway improvements beginning **Monday, March 23, 2026, and continuing through Monday, May 4, 2026.** Asphalt pavement, concrete sidewalk, concrete curbing, and drainage improvements will be performed. The inside (right) lane of eastbound traffic and the outside (left) lane on Daniels Parkway heading west will be subject to lane closures, as will one of two lanes from the westbound and eastbound portion of Daniels Parkway. **All work will be completed between the periods of 7:00 PM and 6:00 AM.** For further information, please contact Ricky Acevedo (239) 494-2174 or Robert Langford (239) 896-7480. Scott Safety LLC will provide maintenance of traffic services (833) 723-3499.

**Bonita Beach Road and Miller Road - Bonita Springs, FL** - Benco Construction LLC will be performing roadway and sidewalk improvements starting on **March 16, 2026**, and continuing through **May 2026**, **during the hours of 7:00 PM to 5:00 AM**. Asphalt pavement, concrete sidewalk, concrete curbing, and drainage improvements will be performed. There will be closures at the entrance of Miller Road, off Bonita Beach Road, periodically to allow for the new utility pipe to be installed. There will be flaggers working for the duration of this project.

Lee County DOT, along with their contractor Ajax Paving, will be milling and resurfacing various roads within Lee County limits. Miscellaneous streets, turn lanes, and turnouts will also be getting resurfaced. The project is tentatively **scheduled to start on March 18, 2026, weather permitting, and should be completed by the end of May 2026**. There will be intermittent daily/nightly lane closures with traffic patten changes. Please pay attention to all signage and flaggers. Please note nighttime works hours will be from 7:00 PM to 5:00 AM Sunday through Thursday and daytime work hours will be from 7:00 AM to 6:00 PM Monday through Friday.

Night-time roadway improvements include the following:

#	STREET	FROM	TO
5	Andrea Ln	East of S Tamiami Trl	East Side of Gamma Dr.

Day-time roadway improvements include the following:

#	STREET	FROM	TO
1	Rose Ln	McGregor Blvd	Edge of Pavement
2	Tropical Dr	Fountain Ave	Rose Ln
3	Fountain Ave	Edge of Pavement	Tropical Dr
4	Lexington Blvd	Lenox St	Westminster Dr
6	Bass Ln	Winkler Rd	End
7	Popham Dr	Winkler Rd	Swan Lake Dr
8	Swan Lake Dr	Edge of Pavement	Popham Dr
9	Winged Foot Dr	Phlox Dr	Oriole Rd
10	Pittsburgh Blvd	Lee Rd	Oriole Rd

Stay alert and please no texting in the work zone! For more information, please call Ajax Paving at 239-936-9444.

Lee County DOT, along with their contractor Ajax Paving, will be milling and resurfacing various roads within Lehigh Acres limits. **The project is tentatively scheduled to start on April 23, 2026, weather permitting and should be completed by the end of May 2026.** There will be intermittent daily lane closures with traffic patten changes. Please pay attention to all signage and flaggers. Please note daytime work hours will be from 7:00 AM to 6:00 PM Monday through Friday.

#	STREET	FROM	TO
1	Nimitz Blvd	Homestead Rd S	Jessup Ave
2	Lydia St	Meadow Rd	SR 82
3	Norfolk Ave S	Meadow Rd	Alden St E
4	Norton Ave S	Meadow Rd	Alden St E
5	Baxter Ave S	Brazos St E	Bently St E
6	Bahama Ave S	Brazos St E	Bently St E
7	Clemwood Ave S	Brazos St E	Bently St E
8	Dominion Ave S	Jaguar Blvd	Colyer St E
9	Ferguson Ave S	Brazos St E	Bently St E
10	Corrine St E	Ferguson Ave S	Fleming Ave S
11	Frontenac Ave S	Corrine St E	Bently St E
12	Godwid Ave S	Corrine St E	Brazos St E
13	Goldwyn Ave S	Brazos St E	Bently St E
14	Ashley Rd	Ashley Oaks Dr	Chenault St

Stay alert and please no texting in the work zone! For more information, please call Ajax Paving at 239-936-9444.

**Butler Avenue S – Lehigh Acres:** A road closure and detour will begin on **Monday, March 30, 2026.** Lehigh Acres Municipal Services Improvement District (LAMSID) will replace the culvert on **Butler Avenue S between Hermosa Avenue and Broward Avenue.** Lee County DOT Traffic will place signs and barricades to alert drivers of the temporary detour route and road closure. **The project is expected to be completed by April 17, 2026.** For more information, please contact Lehigh Acres Municipal Services Improvement District at <https://www.la-msid.com> or 239-368-0044.

**Imperial Parkway West Sidewalk Repairs:** The project involves removing and replacing damaged sections of the 5-foot sidewalk on the west sidewalk of Imperial Parkway. The work area will begin at Coconut Road, continue south and conclude at E Terry Street. Work is scheduled to begin **April 6, 2026, and is estimated to be completed by the end of April 2026.** The only lane subject to closure will be the **west lane heading southbound on Imperial Parkway.** The expected hours of closure are **8:00 AM –**

5:00 PM. For further questions please contact Ian Allen by email at [ian@superbuilderinc.com](mailto:ian@superbuilderinc.com) or by phone at (239) 826-2603.

**Gateway Boulevard between Daniels Road and Fairway Lakes Drive (ROW2025-02567):** Rose Paving will perform roadway repairs on **Wednesday, April 22, 2026, at night. We are planning to complete the project by early morning on April 23, 2026, at the latest.** Thermoplastic striping will be performed. The outside (right) lane of southbound traffic on Gateway Blvd and the center lanes will be subject to closure. For further information, please contact Miguel Garrido at (239) 823-1415 or [miguel.garrido@rosepaving.com](mailto:miguel.garrido@rosepaving.com). Acme Barricades will provide maintenance of traffic services - (239) 479-5266.

**Orange River Boulevard – Fort Myers (ROW2026-00103):** ITG Communications will be performing a fiber-optic installation for **FisionX – Orange River Townhomes**, beginning **April 6, 2026**, and continuing through approximately **April 24, 2026**. The work consists of installing approximately **2,890 LF of 2" HDPE conduit with fiber-optic cable** using directional bore method along the following route:

- **East side of Orange River Boulevard from Palm Beach Boulevard to Lakeside Club Boulevard (~1,370 LF)**
- **North side of Orange River Boulevard from Lakeside Club Boulevard to Ottumwa Avenue (~1,520 LF)**

A single travel lane will be subject to periodic closures during **nighttime hours only (7:00 PM to 6:00 AM)** in accordance with Lee County peak season requirements. Traffic will be maintained per approved Maintenance of Traffic (MOT) plans. For further information, please contact Rolando Fleites at (786) 562-6849 or [Rolando.Gutierrez@itgcomm.com](mailto:Rolando.Gutierrez@itgcomm.com). Roadsafe will provide maintenance of traffic services.

**Alico Road from Quaker Lane to Michael G Rippe Parkway – Fort Myers:** Coastal Site Development will be performing sidewalk improvements beginning **Tuesday, April 7, 2026, and continuing through Friday, May 29, 2026**. Underground directional drilling, concrete sidewalk, concrete curbing, and drainage improvements will be performed. The outside (right) lane of westbound traffic on Alico Road just before Quaker Lane will be subject to lane closures, as will one of two right turn lanes onto Micheal G Rippe Parkway. Periodic lane closures for westbound lanes will occur between the hours of **9:00 AM and 4:30 PM** on weekdays to allow concrete trucks. For further information, please contact Alejandro Navarro at (239) 248-3039.

**Travers Drive to River Estates Lane – Alva, FL (ROW2026-00885):** Mastec Communications Group will be performing underground fiber construction along roadway beginning **Monday, April 20, 2026, and continue through May 22, 2026.** Underground fiber installation will be performed. The outside (right) lane of westbound traffic along N River Road to River Estates Lane, will be subject to periodic lane closures along the westbound lane of N River Road. Periodic lane closures for westbound lanes will occur between the hours of **6:00 PM and 6:00 AM** on weekdays. For further information, please contact Cody Greene at (302) 228-1491 or [Joseph.Greene@mastec.com](mailto:Joseph.Greene@mastec.com).

**Babcock Ranch Road down N River Road- Alva, FL (ROW2026-00888):** Mastec Communications Group will be performing underground fiber construction along roadway **beginning Monday, April 20, 2026, and continue through May 22, 2026.** Underground fiber installation will be performed. The outside (right) lane of westbound traffic on N River Road coming from Babcock Ranch Road, will be subject to lane closures along the westbound lane of N River Road. Periodic lane closures for westbound lanes will occur between the hours of **6:00 PM and 6:00 AM** on weekdays. For further information, please contact Cody Greene at (302) 228-1491 or [Joseph.Greene@mastec.com](mailto:Joseph.Greene@mastec.com).

**Serengeti Boulevard to Brenfield Lane – Alva, FL (ROW2026-00882):** Mastec Communications Group will be performing underground fiber construction along roadway beginning **Monday, April 20, 2026, and continue through May 22, 2026.** Underground fiber installation will be performed. The outside (right) lane of westbound traffic along N River Road from Serengeti Boulevard to Brenfield Lane area will be subject to periodic lane closures along the westbound lane of N River Road. Periodic lane closures for westbound lanes will occur between the hours of **6:00 PM and 6:00 AM** on weekdays. For further information, please contact Cody Greene at (302) 228-1491 or [Joseph.Greene@mastec.com](mailto:Joseph.Greene@mastec.com).

**River Boat Bend to Serengeti Circle – Alva, FL (ROW2026-00884):** Mastec Communications Group will be performing underground fiber construction along roadway **beginning Monday, April 20, 2026, and continue through May 22, 2026.** Underground fiber installation will be performed. The outside (right) lane of westbound traffic along N River Road from River Boat Bend to Serengeti Circle area will be subject to periodic lane closures along the westbound lane of N River Road. Periodic lane closures for westbound lanes will occur between the hours of **6:00 PM and 6:00 AM** on weekdays. For further information, please contact Cody Greene at (302) 228-1491 or [Joseph.Greene@mastec.com](mailto:Joseph.Greene@mastec.com).

**N River Road Around Bend – Alva, FL (ROW2025-02217):** Mastec Communications Group will be performing underground fiber construction along roadway beginning **Monday, April 20, 2026, and continue through May 22, 2026.** Underground fiber installation will be performed. The outside (right) lane of westbound traffic along N River Road, will be subject to periodic lane closures along the westbound lane of N River Road. Periodic lane closures for westbound lanes will occur between the hours of **6:00 PM and 6:00 AM** on weekdays. For further information, please contact Cody Greene at (302) 228-1491 or [Joseph.Greene@mastec.com](mailto:Joseph.Greene@mastec.com).

**N River Road East of Fichters Creek Lane – Alva, FL (ROW2026-00845):** Mastec Communications Group will be performing underground fiber construction along roadway **beginning Monday, April 20, 2026, and continue through May 22, 2026.** Underground fiber installation will be performed. The outside (right) lane of westbound traffic along N River Road east of Fichter's Creek Lane area will be subject to periodic lane closures along the westbound lane of N River Road. Periodic lane closures for westbound lanes will occur between the hours of **6:00 PM and 6:00 AM** on weekdays. For further information, please contact Cody Greene at (302) 228-1491 or [Joseph.Greene@mastec.com](mailto:Joseph.Greene@mastec.com).

**Richmond Avenue N.:** Lee County Department of Transportation will be doing a pipe replacement on Richmond Avenue N. The pipe replacement will be between Rockland Street and Victor Lane. We will have MOT set up for the duration of this project. The road will be shut down on Richmond Avenue, so we will detour traffic. The dates for this project will be **April 21, 2026 – April 22, 2026 from 9:00 AM to 4:00 PM.** Any questions or concerns about this project please contact JD Geisler at 239-533-9400.

**Treeline Avenue (ROW2026-00909):** Tierra, Inc. will be performing 2 soil test borings along Treeline Avenue. The testing will **begin on Tuesday, April 28, 2026 through Friday, May 1, 2026. Work will be complete during out-of-season hours; 9:00 AM to 3:30 PM.** Lane closures will be required to perform the work in the northbound and southbound directions. For further information, please contact Trevor Bianco at (813) 989-1354 or [tbianco@tierraeng.com](mailto:tbianco@tierraeng.com). ACME Barricades, Inc. will be performing maintenance of traffic operations (239) 479-5266.

**Pine Island Road Resurfacing from West of Matlacha Drawbridge to East of Little Pine Island Bridge:** This project will include standard milling and paving operations from west of the Matlacha Drawbridge to east of Little Pine Island Bridge. Paving is anticipated to begin approximately on the evening of

**Tuesday, April 28, 2026.** Paving operations will be done on night shifts only. No work will be done on Friday or Saturday. During paving operations, one lane will remain open with flagging personnel on site to direct motorists through the work zone. **This work is expected to take approximately one week to complete.** For further questions, please contact Katelyn Carmona by email at [Katelyn.Carmona@exp.com](mailto:Katelyn.Carmona@exp.com) or by phone at (239) 744-9192.

**Burnt Store Road Full Depth Reclamation from NW Fourth Terrace to Gator Slough Canal.** A full depth reclamation project is scheduled on Burnt Store Road in the southbound lanes from NW Fourth Terrace to Gator Slough Canal. This work will address storm-related deterioration and restore the roadway's structural integrity. Construction is anticipated to begin on **Monday, April 27, 2026.** Work will take place during the day or night shifts as needed. During these operations, one southbound lane will be closed at a time until restoration activities are complete. Crews will begin in the right southbound lane, then will transition to the left southbound lane. Motorists should expect temporary closures at side streets as work progresses through the area. Flagging personnel will be on site to direct vehicles through the work zone and assist pedestrians through designated crosswalk areas. **Construction is anticipated to be completed within one month.** For further questions, please contact Katelyn Carmona by email at [Katelyn.Carmona@exp.com](mailto:Katelyn.Carmona@exp.com) or by phone at (239) 744-9192.

A contractor for the City of Cape Coral will be performing an asphalt repair on **SE 27<sup>th</sup> Street between Santa Barbara Boulevard and SE 1<sup>st</sup> Avenue on Friday, April 17, 2026.** This section along with SE Santa Barbara Place from SE 27<sup>th</sup> Street and SE 27<sup>th</sup> Terrace will be closed while work is performed. The closure will be from **5:00 AM to approximately 3:00 PM.** Closure will only be for one day. For further information, contact Donald Comtois at (239) 242-3213 or [dcomtois@capecoral.gov](mailto:dcomtois@capecoral.gov).

**West Lee Boulevard Sidewalk Repair Project (B260031CFC) – Lehigh Acres:** Team SCOTT will be performing sidewalk repair work beginning **Monday, April 20, 2026, and continuing through October 10, 2026.** Concrete sidewalk removal and replacement, along with associated restoration, will be performed. West Lee Blvd will be subject to intermittent lane closures, shoulder closures, sidewalk closures, and bicycle lane closures throughout the project limits. Access will be maintained; however, motorists, cyclists, and pedestrians should expect delays and use caution when traveling through the work zone. Intermittent closures will occur between the hours of **9:00 AM and 3:30 PM, Monday through Friday.** For further information regarding this project, please contact **Garry Ireland** at (239) 340-8695 or via email at [info@team-scott.com](mailto:info@team-scott.com).

**8260 Cypress Lake Dr Fort Meyers Lee County (DOT ROW 2026-00641):** Pike Electric to remove 2 unused power poles beginning **Monday, May 4, 2026 - May 15, 2026 date range**, for less than one day of work. Cadre Traffic Control to provide lane closure FDOT 102-615, Pedestrian detour FDOT 102-660 **between 9:00 AM- 3:30 PM**. On site crew contact - John Harrison Cadre TC Superintendent (386) 895-1491. For additional information, please contact Stasia Jones at (352) 910-4609 or [Stasia@cadretc.com](mailto:Stasia@cadretc.com).

**8210 Cypress Lake Dr Fort Meyers Lee County (DOT ROW -2025-01902):** Pike Electric to remove 1 unused power pole beginning **Monday, May 4, 2026 – May 15, 2026 date range**, for less than one day of work. Cadre Traffic Control to provide lane closure FDOT 102-615, Pedestrian detour FDOT 102-660 **between 9:00 AM- 3:30 PM**. On site crew contact - John Harrison Cadre TC Superintendent (386) 895-1491. For additional information, please contact Stasia Jones at (352) 910-4609 or [Stasia@cadretc.com](mailto:Stasia@cadretc.com).

**12011 Cactus Drive Fort Meyers Lee County (DOT ROW 2025-01909):** Pike Electric to remove 1 unused power pole beginning **Monday, May 4, 2026 – May 15, 2026 date range**, for less than one day of work. Cadre Traffic Control to provide flagging operation FDOT 102-604, Pedestrian detour FDOT 102-660 **between 9:00 AM- 3:30 PM**. On site crew contact - John Harrison Cadre TC Superintendent (386) 895-1491. For additional information, please contact Stasia Jones at (352) 910-4609 or [Stasia@cadretc.com](mailto:Stasia@cadretc.com).

**13901 Fiddlesticks Boulevard Fort Meyers Lee County (DOT ROW 2025-01911):** Pike Electric to remove 1 unused power pole beginning **Monday, May 4, 2026 – May 15, 2026 date range**, for less than one day of work. Cadre Traffic Control to provide flagging operation FDOT 102-603 **between 9:00 AM- 3:30 PM**. On site crew contact - John Harrison Cadre TC Superintendent (386) 895-1491. For additional information, please contact Stasia Jones at (352) 910-4609 or [Stasia@cadretc.com](mailto:Stasia@cadretc.com).

**11031 Kelly Road Fort Meyers Lee County (DOT ROW 2025-01907):** Pike Electric to remove 1 unused power pole beginning **Monday, May 4, 2026 – May 15, 2026 date range**, for less than one day of work. Cadre Traffic Control to provide flagging in intersection FDOT 102-604 **between 9:00 AM- 3:30 PM**. On site crew contact - John Harrison Cadre TC Superintendent (386) 895-1491. For additional information, please contact Stasia Jones at (352) 910-4609 or [Stasia@cadretc.com](mailto:Stasia@cadretc.com).

**11270 Luanne Lane Fort Meyers Lee County (DOT ROW -2025-01906):** Pike Electric to remove 1 unused power pole beginning **Monday, May 4, 2026 – May 15, 2026** date range, for less than one day of work. Cadre Traffic Control to provide flagging in intersection FDOT 102-604, between **9:00 AM- 3:30 PM**. On site crew contact - John Harrison Cadre TC Superintendent (386) 895-1491. For additional information, please contact Stasia Jones at (352) 910-4609 or [Stasia@cadretc.com](mailto:Stasia@cadretc.com).

**200 Center RD Fort Meyers Lee County (DOT ROW 2025-02030):** Pike Electric to remove 1 unused power pole beginning **Monday, May 4, 2026 – May 15, 2026** date range, for less than one day of work. Cadre Traffic Control to provide flagging operation FDOT 102-604, Pedestrian detour FDOT 102-660 between **9:00 AM- 3:30 PM**. On site crew contact - John Harrison Cadre TC Superintendent (386) 895-1491. For additional information, please contact Stasia Jones at (352) 910-4609 or [Stasia@cadretc.com](mailto:Stasia@cadretc.com).

## 2. Bridge Maintenances

**Matlacha Drawbridge:** Work on the Matlacha Mechanical and Electrical Repair project commenced on **August 25, 2025**, and will be ongoing until **late June 2026**. Workers will be intermittently present on the site but may not be seen for extended periods of time as work is required inside the tender house. While on site, motorists can expect to encounter construction workers and vehicles on the roadway, as well as deliveries and the removal of old equipment from the bridge. Please be aware that this is an active work zone, and drivers are asked to exercise caution when driving through the site. For further information, please contact Avelino Cancel at (239) 533-9400 or email: [acancel@leegov.com](mailto:acancel@leegov.com).

**Del Prado Boulevard over Lido Canal Bridges (124061 & 124062) and Del Prado Boulevard over Plato Canal (124060):** Lee County DOT and its contractor, Southern Road and Bridge, will perform bridge maintenance activities on the Del Prado Boulevard bridges over Lido Canal and Plato Canal. This project includes maintenance work primarily on the underside of the bridge structures. Construction activities are scheduled to begin on **March 5, 2026, and are estimated to be completed by the end of May 2026**. No lane closures are anticipated; however, motorists are encouraged to exercise caution as workers may be present in the area. For further information, please contact Avelino Cancel at (239) 533-9400 or email: [acancel@leegov.com](mailto:acancel@leegov.com).

**Bridge #124104:** Lee County DOT Operations will perform bridge deck repairs on Danley Drive. The job is scheduled to start **on April 20, 2026 to April 23, 2026**, weather permitting. Flagmen control single-lane closures from **9:00 AM to 4:00 PM**. For further information, please contact Carlos Hernandez at (239) 533-9400 or email: [chernandez@leegov.com](mailto:chernandez@leegov.com).

**Bridge #124013:** Lee County DOT Operations will perform bridge deck repairs on Daniels Parkway west of Metro Parkway on the westbound lane. The job is scheduled to start **on April 20, 2026 to April 30, 2026**, weather permitting. Lane closures from **9:00 AM to 4:00 PM**. For further information, please contact Carlos Hernandez at (239) 533-9400 or email: [chernandez@leegov.com](mailto:chernandez@leegov.com).

**Bridge #124072:** Lee County DOT Operations will perform bridge deck repairs on Daniels Parkway west of Metro Parkway on the eastbound lane. The job is scheduled to start **on April 20, 2026 to April 30, 2026**, weather permitting. Lane closures from **9:00 AM to 4:00 PM**. For further information, please contact Carlos Hernandez at (239) 533-9400 or email: [chernandez@leegov.com](mailto:chernandez@leegov.com).

**Bridge #124060:** Lee County DOT Operations will perform bridge deck repairs on Del Prado, north of Cape Coral Parkway. The job is scheduled to start **on April 20, 2026 to May 14, 2026**, weather permitting. Lane closures from **9:00 AM to 4:00 PM**. For further information, please contact Carlos Hernandez at (239) 533-9400 or email: [chernandez@leegov.com](mailto:chernandez@leegov.com).

**Bridge #124053:** Lee County DOT Operations will perform bridge deck repairs on Crystall Drive, west of Metro Parkway. The job is scheduled to start **on April 23, 2026 to April 24, 2026**, weather permitting. Nighttime lane closures from **8:00 PM to 5:00 AM**. For further information, please contact Carlos Hernandez at (239) 533-9400 or email: [chernandez@leegov.com](mailto:chernandez@leegov.com).

**Bridge #120150 -** Lee County DOT Operations will perform bridge deck repairs on Stringfellow Road in Bokeelia. The job is scheduled to start **on April 20, 2026 to April 30, 2026**, weather permitting. Flagmen control single-lane closures from **9:00 AM to 4:00 PM**. For further information, please contact Carlos Hernandez at (239) 533-9400 or email: [chernandez@leegov.com](mailto:chernandez@leegov.com).

---

3. Street Lighting Maintenance

4. Landscaping – Tree Trimming

**Hickory Boulevard:** Lee County DOT will be trimming trees on Hickory Boulevard from Bay Point Lane to Melody Lane. Lane closures may occur between **9:00 AM and 4:00 PM**. Motorists should use caution as flagmen, workers, and equipment will be present. Work is scheduled to **begin April 6, 2026, and should be completed by April 23, 2026**. For further information, please call Bob DeBrock at (239) 533-9425.

**Del Prado Boulevard:** Lee County DOT will be performing various landscape tasks on Del Prado Boulevard between Cape Coral Parkway and Hancock Bridge Parkway. Lane closures may occur between **9:00 AM and 4:00 PM**. Motorists should use caution as flagmen, workers, and equipment will be present. Work is scheduled to **begin April 6, 2026, and will be ongoing as resources and weather allow**. For further information, please call Bob DeBrock at (239) 533-9425.

**Banyan Street:** Lee County DOT will be trimming/removing trees on Banyan Street in Boca Grande. Road closure may occur between **9:00 AM and 4:00 PM**. Motorists should use caution as flagmen, workers, and equipment will be present. Work is scheduled to **begin April 13, 2026, and should be completed by April 30, 2026**. For further information, please call Bob DeBrock at (239) 533-9425.

5. Traffic Signal Maintenance

**Cape Coral Parkway and Coronado Parkway, Cape Coral:** Lee County DOT Traffic will be rebuilding the traffic signal on **Friday, April 24, 2026, from 8:00 PM to 4:00 AM**. The traffic signal will be dark and out of normal operation with police presence and temporary short lane closures. Motorists and pedestrians are urged to use extra caution in this area. For further information, please contact John Dalton at (239) 898-7853.