



Lee County
Department of Transportation
1500 Monroe Street
Fort Myers, FL 33901
(239) 533-8580 (239) 485-8520 Fax

ROADWATCH UPDATE

January 1, 2026 to January 7, 2026

1. Road Work/Maintenance/Improvement

Corkscrew Road Widening Project – Phase 2 Construction Project: The project constructs four, 11-foot-wide travel lanes from Bella Terra Boulevard to just east of Alico Road, and a new traffic signal at the Alico Road intersection. Also included are on-road bike lanes in each direction, a 10-foot-wide shared-use path on the south side of the road, a 6-foot sidewalk on the north side of the road, and street lighting. The 22-foot wide (varies) median includes various hardwood and palm trees as well as shrubs.

**Drivers, pedestrians, and bicyclists are urged to use extra caution
when traveling through the work zone.**

- Crews are installing sewer force main throughout the project.
- Crews will be installing drainage throughout the project area on Corkscrew Road and Alico Road. Motorists should expect trucks and equipment to be moving materials throughout the project.
- Motorists should drive with caution and expect intermittent daytime flagging as road crews are performing earthwork up to the shoulders of the road on Corkscrew Road and Alico Road, within the project limits. Please be aware that trucks may be entering and leaving the roadway.
- Crews will be installing utility conduits, light pole bases and light poles on the south side of Corkscrew Road from Wayside Lane to Alico Road.
- Sidewalks are closed in areas throughout the project as the contractor performs underground work.

The work activities above are scheduled to occur, however unforeseen underground conditions and weather may affect this schedule.

Please use caution and watch for workers and construction vehicles entering and leaving the roadway. Due to additional work required by Lee County Utilities, as well as delays in utility relocations by FPL and Lumen, the project completion is expected at the end of 2026. Project cost is approximately \$27 M. The contractor is Bergeron Land Development, Inc. For further questions, please visit the project website at <https://corkscrewroadwidening.com> or contact Jennifer Dorning by email at Jennifer.Dorning@atkinsrealis.com or by phone at (239) 338-7723.

Village of Estero Corkscrew Road Shared Use Path Project: This Village of Estero project constructs a 10-foot-wide asphalt pathway on the north side of Corkscrew Road from Ben Hill Griffin Parkway to Palermo Lake Court (eastern entrance of Grandezza), and 6-foot wide concrete sidewalk from east of Palermo Lake Court that connects to the sidewalk that runs to Midnight Blue Court (Wild Blue Vista) built by Lee County's previous widening project. The 10-foot-wide asphalt pathway will also be constructed on the south side of Corkscrew Road from Ben Hill Griffin Parkway to Bella Terra Boulevard. Roadway and pathway lighting similar to those on Estero Parkway will be installed to complement the new facilities, along with a substantial amount of landscaping and irrigation which will add to the beautification of the Corkscrew Road corridor.

**Drivers, pedestrians, and bicyclists are urged to use extra caution
when traveling through the work zone.**

- The contractor continues work to prepare for sod on the south side of the road and install irrigation in the median. Lane closures are not scheduled for this work.
- *WORK BY UTILITY COMPANIES: Various utilities are relocating utilities throughout the project. This work may require daytime lane closures within the project area.*

The work activities above are scheduled to occur, however unforeseen underground conditions and weather may affect this schedule.

Please use caution and watch for workers and construction vehicles entering and leaving the roadway. Estimated completion is Fall 2026. Project cost is approximately \$23 million, including \$4.6 million for landscaping and irrigation and \$4 million for lighting. For further questions, please contact Jennifer Dorning by email at Jennifer.Dorning@atkinsrealis.com or by phone at (239) 338-7723.

Big Carlos Pass Bridge Project – Construction Project: The project builds a new bridge over Big Carlos Pass, from Estrellita Drive on Fort Myers Beach to the Lovers Key State Park bayside entrance on Lovers Key. The new bridge will replace the existing moveable bridge over Big Carlos Pass with a fixed span bridge that will provide a vertical navigation clearance of 60 feet. The new bridge will be constructed on the Gulf side of the existing bridge, and will include one travel lane in each direction, bicycle lanes, a six-foot-wide sidewalk along the north side of Estero Boulevard, and a 10-foot-wide shared use path along the south side of Estero Boulevard. A parking area with access to the Lovers Key State Park will be included on the southeast side of the bridge. The project also includes relocation of existing infrastructure for Lee County Utilities and Bonita Springs Utilities.

Boaters are reminded to avoid the construction equipment and the temporary trestle that is in the water. Mariners are now using the navigational channel under the new bridge. A temporary clearance gauge is available.

***FISHING IS NOT PERMITTED FROM
THE BIG CARLOS PASS BRIDGE***

- **On Tuesday, January 6, 2026 and Friday, January 9, 2026 during the nighttime/overnight hours of 8:00 PM to 6:00 AM, Big Carlos Pass Bridge will close intermittently to vehicles to allow crews to set bridge beams,** connecting the new bridge to Estero Island. The contractor expects multiple closures during this time, lasting approximately 30 minutes each. Motorists should anticipate delays and are encouraged to seek alternative routes and avoid the area when possible.
- Vehicles are now using the newly constructed, fixed-span bridge. LeeTran trolley stops on the east side of the bridge are open for service. Pedestrian and bicyclist access is limited until the completion of span 1 (closest to Fort Myers Beach).
- Motorists should continue to expect intermittent daytime lane closures with flagging for crews to perform utility and bridge work.
- Crews continue construction on the west side of the new bridge. Due to this work, the east entrance of Islands End (south side) is closed. Access will be maintained at the west entrance. Islands End driveway (north side) is shifted slightly to the west.
- The contractor is dismantling the old bridge, as well as removing the temporary trestle from the water.
- The contractor is performing concrete work throughout the job including installing curb, pedestrian railing, and sidewalk. Delivery is occurring during times that are favorable for successful pours and within permit requirements.
- Pedestrians should follow signs to use the sidewalk on the south side of the bridge.
- Crews will continue performing earthwork and drainage work throughout the project.

TRESPASSING INTO THE CONSTRUCTION SITE IS DANGEROUS AND ILLEGAL. THIS INCLUDES THE BEACH AREA UNDER THE BRIDGE.

Pedestrians and boaters are reminded to please stay out of the work zone.

Drivers, pedestrians, and bicyclists are urged to use extra caution when traveling through the work zone as workers and construction vehicles are entering and leaving the roadway. Motorists should expect reduced speeds throughout the project area. Draw bridge will remain in operation during construction and motorists should be prepared to stop. **Fishing is not permitted from the Big Carlos Pass Bridge.**

Estimated completion is summer 2026. Project cost is approximately \$90.8 M. The contractor is Superior Construction. For further questions, please visit the project website at <https://bigcarlosbridgeproject.com/> or contact Jennifer Dorning by email at Jennifer.Dorning@atkinsrealis.com or by phone at (239) 338-7723. For more information regarding the future parking area on the southeast side of the bridge, visit www.leegov.com/parks and click on the parks project info tool for updates

Littleton Road Widening Project from Corbett Road to US 41: The project widens Littleton Road from the Corbett Road roundabout east to U.S. 41. The new road segment will include an 11-foot-wide travel lane in each direction and a 12-foot-wide center turn lane with landscaped planting islands. The project began in January 2024 with estimated completion in winter 2025. Project cost is approximately \$20 million. The contractor is Wright Construction Group, Inc.

- Crews are completing final punch list items. Crews may be working close to the roadway. Motorists are asked to drive with caution.
- Motorists are advised that traffic may be heavy on weekdays from 8:00 AM to 9:30 AM and from 2:30 PM to 4:00 PM due to Littleton Elementary School traffic. Expect delays. Please choose an alternative route if possible. **Do not pass illegally or drive into oncoming traffic under any circumstances.**

The work activities above are scheduled to occur, however unforeseen underground conditions and weather may affect this schedule.

Drivers should also be aware of construction vehicles entering and leaving the roadway. For further questions, please visit www.LittletonRoadWidening.com or contact Michaela Zawodny by email at Michaela.Zawodny@atkinsrealis.com or by phone at 239-410-8174.

Ortiz Avenue Widening from SR 884 (Colonial Boulevard) to SR 82 (Martin Luther King, Jr. Boulevard): This project consists of widening of Ortiz Avenue from 2 lanes to 4 lanes and constructs a six-foot sidewalk on the east side of the road and a 10-foot paved trail on the west side of the road. An on-road bike lane on both sides of the road will also be included. New street lighting will be installed, and a grass median will separate traffic. No improvements will be made at the roundabout intersection with Hanson Street. The contractor will reconstruct the roadway with drainage improvements and stormwater management facilities. Work also includes installation of new water main and installation of new reclaimed water and sewer facilities for Lee County and the City of Fort Myers.

*Drivers, pedestrians, and bicyclists are urged to use extra caution
when traveling through the work zone.*

- The Contractor will be performing utility work north and south of the roundabout.
- Crews are working on the new sidewalk and roadway on the east side of Ortiz Avenue. Pedestrians are advised that this area is an active construction zone and will remain closed until work has been completed.
- The existing pedestrian path between SR 82/Dr. Martin Luther King, Jr. Boulevard and the Vistas Apartments will be closed until late January for utility installations. Pedestrians are advised to follow detour signs directing them to the alternative route that utilizes Alessio Drive.
- Motorists should expect heavy truck traffic entering and exiting the project area north of the roundabout.
- The contractor is identifying existing utility locations throughout the project.
- The contractor is scheduled to survey the project during daytime hours.
- **LeeTran riders are advised of the following bus stop changes:**
 - The southbound stop just north of the Vistas at Eastwood Apartments entrance is being temporarily relocated to about 100 feet south of the entrance.
 - LeeTran has installed a temporary northbound bus stop just south of the Lee County Jail driveway.
 - The northbound AND southbound stops just north of the Lee County Jail driveway and the northbound stop near RaceTrac are temporarily out of service.

*The work activities above are scheduled to occur, however unforeseen underground conditions
and weather may affect this schedule.*

Motorists are asked to drive with caution and watch for workers and construction vehicles entering and leaving the work zone. **Estimated completion is Late 2026.** Project cost is approximately \$31 M. The contractor is OHLA USA. For further questions, please visit www.ortizavewidening.com or contact Jennifer Dorning by email at Jennifer.Dorning@atkinsrealis.com or by phone at (239) 338-7723.

Able Canal Pathway Project: The project constructs a new 12-foot-wide, 6-mile shared use pathway along the north side of Able Canal starting at the Harns Marsh access point next to 35th Street West and the Sailfish Canal and extending east to Joel Boulevard in Lehigh Acres. The purpose of the project is to facilitate accessible, non-motorized travel options for commuters and recreational users in the Able Canal corridor and within the Lehigh Acres community. Work includes an asphalt path with a pedestrian bridge, pavilions, landscaping and other amenities.

TRESPASSING INTO THE CONSTRUCTION SITE IS DANGEROUS AND ILLEGAL.

***Please be aware that the Lee County Sheriff's Office
is authorized to charge trespassers if found in the work zone.***

- Crews will continue driving pile during daytime hours for the new bridge over Charlie Diversion Canal.
- Crews are working on embankment, earthwork and storm drain installation throughout the project
- Crews are installing erosion control throughout the project.
- Flagging and staging activity should be expected at Lehigh Acres Park, but there will be no impact to park users during construction.

The work activities above are scheduled to occur, however unforeseen underground conditions and weather may affect this schedule.

Please use caution and watch for workers and construction vehicles entering and leaving the roadway. The project began in August 2025 with estimated completion in Fall 2027. Project cost is approximately \$10.2 M. The contractor is Pavement Maintenance, LLC. For further questions, please visit <https://www.leegov.com/parks> or contact Jennifer Dorning by email at Jennifer.Dorning@atkinsrealis.com or by phone at (239) 338-7723.

I-75 at Daniels Parkway (exit 131) Interchange Improvements: FDOT is reconstructing the I-75 at Daniels Parkway interchange. The interchange improvements include reconstruction of the Daniels Parkway Interchange (Exit 131) converting it to a Diverging Diamond Interchange (DDI) design, reconstruction of the I-75 ramps, construction of pedestrian and bicycle accommodations through the interchange, installation of new signals at the ramps, and resurfacing of Daniels Parkway through the project area.

The following activities are subject to change based on weather conditions and unforeseen underground conditions.

- Beginning the week of Monday, January 5, 2026, motorists should expect crews to begin some preliminary work, including mobilization and earthwork.
- When necessary, motorists should anticipate lane closures on I-75 between 9:00 PM and 7:00 AM and between 8:00 PM and 7:00 AM on Daniels Parkway, with the exception of three hours before, during and three hours after Spring Training baseball games at Hammond Stadium and Jet Blue Park.

Please use caution and watch for workers and construction vehicles entering and leaving the roadway. The expected completion date is summer 2028. For further questions, please visit <https://www.swflroads.com/project/446296-2> or contact Michaela Zawodny by email at Michaela.Zawodny@dot.state.fl.us or by phone at (239) 410-8174.

Three Oaks Parkway Extension Project Phase 2 from Indian Paint Lane to Daniels Parkway: This project consists of extending Three Oaks Parkway north in the vicinity of Indian Paint Lane to Daniels Parkway and constructs 4 lanes with a 5-foot-wide bicycle lane. Phase 2 includes 6-foot-wide sidewalks on both sides of the roadway.

- The contractor is installing new utilities along the new Three Oaks Parkway Extension and along Daniels Parkway.
- The contractor is constructing the new roundabout for Fiddlesticks Boulevard.
- Traffic lanes are shifted to the outside of Daniels Parkway while the contractor constructs new lanes and installs new utilities in the median.

Motorists are asked to drive with caution and watch for workers and construction vehicles entering and leaving the work zone.

Estimated completion is mid-2028. Project cost is approximately \$39.7 M. The contractor is ECH Construction. For further questions, please visit www.ThreeOaksExtension.com or contact Kris Cella by email at Kcella@cella.cc or by phone at (239) 337-1071.

Buckingham Road and Gunnery Road Roundabout Project Phase 3: Currently working in the third phase, crews will be working on the construction of the east side of the roundabout and Gunnery Road.

**Drivers, pedestrians, and bicyclists are urged to use extra caution
when traveling through the work zone.**

- Gunnery Road will be closed from Buckingham Road to Sunset Road.
 - Southbound Gunnery Road traffic will be redirected via a detour to Buckingham Road, then turn left at Sunset Road, then right back onto Gunnery Road to continue south.
 - Northbound Gunnery Road traffic will be redirected via a detour to turn left onto Sunset Road, then right onto Buckingham Road to continue onto Buckingham Road north.
- Access to and from Gunnery Road Christian Academy and Gunnery Road Baptist Church will be maintained at all times during the project.
- Motorists should expect intermittent flagging operations between 9:00 a.m. – 3:00 p.m.
- Crews will be removing utilities along the east side of Gunnery Road.
- Additionally, temporary traffic signals have been installed at both the intersections of Buckingham Road and Sunset Road, as well as Gunnery Road and Sunset Road.
- Sidewalks will remain closed during this phase. Third Phase is anticipated to be completed Winter 2026.
- Crews are actively working on roadway construction along Buckingham Rd.
- As part of the construction activities for this project, sidewalk closures will be necessary. Pedestrians are encouraged to anticipate detours and make appropriate arrangements to ensure safe and efficient travel through the project site.

The work activities above are scheduled to occur; however, unforeseen underground conditions and weather may affect this schedule.

Expect large construction vehicles in the area and watch for contractors in the field. The contractors will use Variable Message Boards (VMB) to notify the public about any traffic pattern changes during construction. The contractor is V & H Construction, Inc. The project is expected to be completed in one year. **Work is estimated to be complete spring of 2026.** Work is expected to occur **Monday through Friday from 7:00 AM to 5:30 PM**; however, some night and weekend work may be necessary. If you would like to receive updates or have questions about the project, please visit the website www.BuckinghamGunneryRoundabout.com or contact: Mallory Briggs, CMA Outreach Inc., public outreach consultant at 239-337-1071 or email: info@BuckinghamGunneryRoundabout.com.

Please note changes to the road watch are shown above in Orange.

Orange River Boulevard Sidewalk and Utility Improvements Project: The project includes water main replacement, installation of new stormwater drainage systems, addition of a new 6-foot sidewalk and curbs, and upgrading lighting and pedestrian signalization in the surrounding area of Orange River Boulevard from Palm Beach Boulevard (SR 80) to east of Lorraine Drive. These improvements will enhance water reliability and improve pedestrian and traffic safety.

**Drivers, pedestrians, and bicyclists are urged to use extra caution
when traveling through the work zone.**

- There is no work activity anticipated between December 24, 2025 – January 4, 2026. Work is expected to resume on January 5, 2026.
- Crews will be working on utilities in the Right of Way (ROW) along the south side of Orange River Blvd. They will start at Lakeside Club Dr. and work eastward.
- The Contractor will temporarily close Boatways Rd. entrance adjacent to the Starbucks and the entrance south of the Comfort Inn will be closed for Utility work. Only one Boatways Rd. entrance will be closed at a time. Motorists should proceed with caution and follow the detour signs and directions from flaggers.
- The contractor is scheduled to survey the project during daytime hours.

The work activities above are scheduled to occur; however, unforeseen underground conditions and weather may affect this schedule.

Please use caution and watch for workers and construction vehicles entering and leaving the roadway. Estimated completion is Fall 2026. Project cost is approximately \$3 M. The contractor is Thompkins Contracting Inc. Work is expected to occur Monday through Friday from 7:00 AM to 7:00 PM; however, some night and weekend work may be necessary. For further questions, please contact Mallory Briggs by email info@OrangeRiverBlvdImprovementsProject.com or by phone at (239) 337-1071.

Please note changes to the road watch are shown above in Orange.

Striping Maintenance: Lee County DOT Traffic will be performing a moving operation with traffic delays on **December 25, 2025 to January 7, 2025**, between the hours of **9:00 AM to 4:00 PM** (weather permitting) on the following roadways:

Griffin Blvd	Davis Rd
Old McGregor Blvd	Shell Point Blvd

Iona Rd	Punta Rassa Rd
Thornton Rd	Mc Gregor Blvd
Cook Rd	Gladiolus Dr
John Morris Rd	Coca Sabal Ln

Intersection Markings Maintenance: Intermittent Lane closures and delays are possible **December 25, 2025 to January 7, 2025**, between the hours of **9:00 AM to 4:00 PM** (weather permitting) on the following roadways:

Lee Blvd	Six Mile Cypress (<i>Metro Pkwy – Colonial Blvd</i>)
Cape Coral Pkwy (<i>Del Prado Blvd - bridge</i>)	

For additional information, please contact Randy Hart at DOTMarkings@leegov.com.

Colonial Boulevard from Summerlin Road to McGregor Boulevard: Beginning May 12, 2025, and continuing through December 30, 2025, road construction and traffic signal improvements will be continuing along Colonial Boulevard at Summerlin Road and McGregor Boulevard. Construction crews will be replacing the sidewalks and pedestrian access in the areas, and detours will be in place. Expect nighttime lane closures starting **January 14, 2026**, with lighted work zones between the hours of **7:00 PM to 5:00 AM**. The weather may affect start times and dates. Please be aware of the advanced warning signs in these areas. Use caution when driving through this area. For further information, please contact paving@leegov.com.

Westlinks Drive at Commerce Lakes Drive, Commerce Lakes Drive at Gateway Boulevard, Westlinks Drive N at Daniels Parkway, Gateway Greens Drive, Devonshire Lakes Drive, Fairway Lakes Drive, Girl Scout Lane - Fort Myers (ROW 2024-00255): L & S Enterprises, contracted through FPL, will be performing the rest of the electrical work on the existing poles as well as installing new poles **beginning May 27, 2025, and continuing through January 26, 2026**. New poles installation, removal of old poles, resetting poles, and energize circuits for poles will be performed. Periodic lane closures on Gateway Boulevard, shoulder work/ flagging and sidewalk closures on Westlinks Drive just south of Commerce Lakes Drive, and shoulder work/flagging on Commonwealth Drive across from the elementary school will take place. Periodic lane closures/ flagging, shoulder closures and/or shoulder closures will occur from **7:00 AM to 6:00 PM**. AWP will be conducting the traffic control services. Please contact Tamera Dolan at (239) 469-2725 with any questions or concerns. The contractor from L & S Enterprises will be conducting the work. If you have any questions, please contact Jake

Marshall with L & S Enterprises at (315) 264-2006.

Estero Boulevard from Crescent Street to Big Carlos Pass: Lee County is installing street lighting by all the crosswalks, replacing sidewalks that are damaged, and installing conduit systems to power the streetlights at various locations. Motorists should expect intermittent sidewalk closures and lane closures (Flagging Operation). Work will be during the day from **7:00 AM to 8:00 PM** for crews to install light bases and conduit/pull boxes.

Drivers, pedestrians, and bicyclists are urged to use extra caution when traveling through the work zone. Pedestrians should expect intermittent sidewalk closures and should follow detour signs.

Crews will be working in the following areas over the next several weeks:

- Estero Boulevard from Lenell Road to Estrellita Drive

The work activities above are scheduled to occur, however unforeseen underground conditions and weather may affect this schedule.

Please use caution and watch for crews and construction vehicles entering and leaving the roadway. Estimated completion is end of 2025. Project cost is approximately \$3.1 million. For further questions, please contact Brianna Smith by email at bsmith@cella.cc or by phone at (239) 337-1071.

5019 Lee Boulevard – Lehigh (RES2025-02426 & DRV2025-01926): ONX Lehigh Acres LLC will be performing roadway and sidewalk improvements beginning **Friday, December 19, 2025, and continuing through March 20, 2026**. Asphalt pavement, concrete sidewalk, concrete curbing, and drainage improvements will be performed. The outside (right) lane of eastbound traffic on Lee Boulevard just after Main Street will be subject to lane closures, as will one of two left turn lanes from the westbound portion of Main Street turning south onto Lee Boulevard. Periodic lane closures for eastbound and westbound lanes will occur between the hours of **7:00 PM and 6:00 AM** on weekdays. For further information, please contact Arjun Kannan at (407) 520-9846 or arjun.kannan@ONXHomes.com. Traffic Control Products of Florida will provide maintenance of traffic services (239) 334-8888.

Richmond Avenue over Able Canal, Lehigh Acres: Beginning October 1, 2025, Lee County and its contractor, Thomas Marine Construction, will begin reconstruction of the Richmond pedestrian bridge over Able Canal in Lehigh Acres. **The project is expected to be completed by early 2026.** This project, funded through the Community Development Block Grant-Disaster Recovery (CDBG-DR) program, will provide a safer and more reliable connection for the community, particularly for students using the Lehigh Elementary Sidewalk. Construction activities will take place primarily outside of the roadway; however, pedestrians and motorists are encouraged to exercise caution when traveling in the area. For further information, please get in touch with Avelino Cancel at (239) 533-9400 or email: acancel@leegov.com.

Greenbriar Boulevard – Lehigh Acres: The Lee County Department of Transportation (DOT) is advising Lehigh Acres motorists to use caution and follow a posted detour on Greenbriar Boulevard. The road is closed from Redmont Avenue to Richmond Avenue due to an impacted culvert under the road. DOT maintains the road; the Lehigh Acres – Municipal Services Improvement District maintains the infrastructure under the road and will conduct the repair. DOT signage and barricades are in place.

Corkscrew Road – Estero, FL (ROW2025-01618): Mitchell & Stark Construction Company will be performing roadway improvements in front of the future Kingston Developments. The scope of work includes drainage installation, road widening, new curb, and turn lane construction. Work is scheduled to begin the week of November 24, 2025, and will continue for approximately six months. **The dates of November 24th – 26th will include daytime lane closures, and all dates after Thanksgiving (November 27th) will be nighttime closures. This project will require periodic lane closures and will include both daytime and nighttime operations.** For further information, please contact Kody Chapman at (239) 777-3603 or kichapman@mitchellstark.com.

15220 Treeline Avenue S. – Fort Myers (ROW2025-01627): Pavement Maintenance, LLC. will be performing roadway and turn lane **improvements beginning November 24, 2025, and continuing through January 30, 2026.** Improvements include baserock, asphalt pavement, drainage improvements, concrete sidewalk and concrete curb. Installation of a new northbound and south bound turn lane to access 152200 Treeline Avenue S. Only one turn lane will be worked on at a time. Only one lane will be close at a time as needed. Based on the calendar days, this work will be performed at night from **7:00 PM to 6:00 AM**, when we have to close the lanes. For additional information, please contact Juan Gomez at jgomez@pmioffl.com or (239) 464-9767.

Treeline Avenue, south of Daniels Parkway (ROW2025-02269): PMI will be performing road and sidewalk improvements **beginning December 3, 2025, and continuing through March 20, 2026.** They will be installing a north and southbound turn lane at 14181 & 14051 Treeline Avenue S. Work will also include asphalt pavement, concrete sidewalk, and concrete curb and drainage improvements. The daytime work hours will be from **7:00 AM to 4:00 PM** for shoulder work and will not require lane closures (MOT index 102-602). The nighttime hours will be from **7:00 PM to 6:00 AM** and will include lane closures. For more information, please contact the Project Manager, Juan Gomez, at 239-464-9767 or by email at jgomez@pmioffl.com.

16671 Oriole Road (ROW2025-01740): A new proposed turn lane located at 16671 Oriole Road is scheduled to commence on **December 1, 2025, and continue through January 6, 2026.** Asphalt pavement, concrete curbing, and drainage improvements will be performed. The far-right shoulder of the northbound traffic on Oriole Road will be subject to closure although actual traffic lanes should remain open. Work hours will be from **7:00 AM to 4:00 PM.** For further information, please contact Kaleb Pincombe at (727) 404-0216 or kpincombe@arcomurraycc.com.

12500 NE Pine Island Rd – Cape Coral (ROW2025-02184): Caloosa Site Development Inc, will be performing improvements **beginning Monday, December 1, 2025, through February 1, 2026.** Asphalt pavement, concrete sidewalk, concrete curbing, and drainage improvements will be performed. Periodic lane closures for the northbound lane and southbound lane (not simultaneously) will occur between the hours of **7:00 PM and 6:00 AM** on weekdays. For further information, please contact Noe Peña at (239) 258-0751 or Noe@caloosaside.com. Bobs Barricades will be providing the traffic control items while Caloosa Site Development Inc. will be providing the setup and maintenance of traffic services.

7530 Penzance Boulevard, Fort Myers, FL 33966 (ROW2024-01501): On **January 8, 2026,** at 7530 Penzance Boulevard, Bradanna Inc & BCU Underground Utilities will be installing a new water main across Penzance Boulevard in front of 7530. The north and south bound lanes will be subject to periodic / alternating single lane closures. The periodic / alternating single lane closures for northbound and southbound lanes will occur **between 7:00 PM and 5:00 AM.** For further information, please contact Dillon Steinmann at (239) 961-3131 or Dillon@bradanna.com. Bobs Barricades will be providing maintenance of traffic services.

Lee Boulevard westbound between Alaska Avenue and Alvin Avenue – Lehigh (ROW 2025-01023): JJB South and 4M Services will be installing new turn lanes, sidewalks, and storm structure improvements off of Lee Boulevard westbound that leads into the 7-11 currently under construction. Work will begin on **Friday, December 19, 2025, and continue through January 14, 2026.** Asphalt pavement, concrete sidewalk, concrete curbing, and drainage relocation improvements will be performed. We will be performing this work at night per DOT requirements. The far outside westbound lane will require closure during the nighttime work hours and will be reopened each morning. This will take place between the hours of **7:00 PM and 6:00 AM Monday through Friday.** If you require further information, please contact Tim Horne at thorne@jjbsouth.com. Acme Barricades will be providing MOT.

5600 Lee Boulevard Stonewood Crossing Development (ROW2025-02208) - Reliance Builders LLC and its subcontractors will be performing roadway work including overhead utility work on Lee Boulevard between Lehigh Acres western line and eastward to Alvin Avenue. The roadway work will include accel/decel lanes, catch basin/culvert pipe, curb and gutter, multiple drive entrances, sidewalk, turn lanes, waterline, fiber optic and traffic signal work. The improvements will begin (without lane closures) on **December 15, 2025, and continue through March 31, 2026.** Pedestrian Walkway Detour will be required along with periodic lane closures. Lane closures will be required on both westbound and eastbound outside lanes as well turn lane closures being with inside lane closures at other times. **Periodic closures for any lanes will occur only between the hours of 7:00 PM and 6:00 AM, Monday through Thurs as required by seasonal requirements.** For Further Information please contact Carmen Costa at (239) 425-7770 or Carmencosta.kater@gmail.com. Maintenance of Traffic Services will be provided by Scott Safety, LLC (Alva Florida), additional information can be obtained from Jason King at jason@scottsafety.com or (239) 898-2052.

Daniels Parkway – Fort Myers (ROW2025-00192): N4 Construction Group, LLC will be installing paving a new turning lane **beginning Monday, January 1, 2026, and continue through Friday, February 6, 2026,** with work being completed from **10:00 PM to 6:00AM for lane closure, and 9:00 AM to 4:00 PM for shoulder closure.** The Westbound traffic on Daniel's Parkway just after Rickenbacker Parkway will be subject to shoulder and lane closures. The bike path along Daniel's Parkway Westbound will be closed intermittently from Fenway South Drive (Jet Blue Park) westbound through Chana Court for the duration of work. For further information, please contact Michael Naylor at (407) 948-5629 or Michael@N4constructiongroup.com. WD Wright and AJAX Paving will be providing maintenance of traffic services (352) 817-9516.

Marsh Avenue from Ballard Road to Palm Beach Boulevard: Lee County DOT, along with Ajax Paving Industries of FL (contractor), will be milling & resurfacing and ADA replacement/add on Marsh Avenue from Ballard Road to Palm Beach Boulevard. Miscellaneous side streets, turn lanes, and turnouts will also be getting resurfaced. The project is tentatively scheduled to **start on December 29, 2025**, weather permitting, **and should be completed by the end of January 2026**. There will be intermittent nightly lane closures with traffic pattern changes. Please pay attention to all signage and flaggers. Please note the work hours will be from **7:00 PM to 6:00 AM, Monday through Friday**. Stay alert and please no texting in the work zone! For more information, please call Ajax Paving at 239-936-9444 or email Danielle Bentivegna at dbentivegna@ajaxpaving.com.

Abrams Boulevard between Lee Boulevard and Buckingham Road: As part of the ongoing Countywide Resurfacing for 2026, OHLA will begin asphalt milling and replacement paving on this main roadway and the side road approaches. This **night work (7:00 PM – 5:00 AM)** will commence on **Sunday, January 4, 2026 through Thursday, January 8, 2026**. Please be aware of advance signage, lane closures and construction personnel in the area. Motorists and pedestrians are urged to use extra caution in this area. For additional information, please contact Harry Grieme at harry.grieme@ohla-usa.com or 720-292-0169.

2. Bridge Maintenance

Matlacha Drawbridge: Work on the Matlacha Mechanical and Electrical Repair project commenced on **August 25, 2025**, and will be ongoing until Spring 2026. Workers will be intermittently present on the site but may not be seen for extended periods of time as work is required inside the tender house. While on site, motorists can expect to encounter construction workers and vehicles on the roadway, as well as deliveries and the removal of old equipment from the bridge. Please be aware that this is an active work zone, and drivers are asked to exercise caution when driving through the site. For further information, please contact Avelino Cancel at (239) 533-9400 or email: acancel@leegov.com.

Midpoint Bridge over Caloosahatchee River: Lee County DOT and its contractor, Villafuerte Construction, will perform maintenance activities on the Midpoint Bridge. This project includes repairs to the bridge's underside, substructure, MSE walls, and bridge deck. **Starting on October 27, 2025**, sporadic lane closures will be necessary. Therefore, motorists and pedestrians are urged to use extra caution in this area. Construction activities are estimated to be **completed by February 10, 2026**. For further information, please contact Avelino Cancel at (239) 533-9400 or email: acancel@leegov.com.

3. Street Lighting Maintenance

4. Landscaping – Tree Trimming

Slater Road: Lee County DOT will be trimming trees on Slater Road between Bayshore Road and the I-75 overpass. Lane closures may occur between **9:00 AM and 4:00 PM**. Motorists should use caution as flagmen, workers, and equipment will be present. Work is scheduled to **begin November 17, 2025, and should be completed by January 15, 2026**. For further information, please call Bob DeBrock at (239) 533-9425.

5. Traffic Signal Maintenance

Buckingham Road and Orange River Boulevard (Buckingham): Lee County DOT and its contractor Traffic Control Devices (TCD) will begin the replacement of mast arms at Buckingham Road & Orange River Boulevard. The project began **Summer 2025, and estimated completion is early 2026**. Motorists and Pedestrians are urged to use extra caution when traveling through the work zones. For further information, please contact Ryan Kirsch at LCDOTProjects@leegov.com.

Metro Parkway and Crystal Drive, Ft. Myers: Lee County DOT Traffic will be rebuilding the traffic signal on **Friday January 9, 2026, from 8:00 PM to 4:00 AM**. The traffic signal will be dark and out of normal operation with police presence and temporary short lane closures. Motorists and pedestrians are urged to use extra caution in this area. For further information, please contact John Dalton at (239) 898-7853