



Lee County
Department of Transportation
1500 Monroe Street
Fort Myers, FL 33901
(239) 533-8580 (239) 485-8520 Fax

ROADWATCH UPDATE

November 20, 2025 to November 26, 2025

1. **Road Work/Maintenance/Improvement**

Corkscrew Road Widening Project – Phase 2 Construction Project: The project constructs four, 11-foot-wide travel lanes from Bella Terra Boulevard to just east of Alico Road, and a new traffic signal at the Alico Road intersection. Also included are on-road bike lanes in each direction, a 10-foot-wide shared-use path on the south side of the road, a 6-foot sidewalk on the north side of the road, and street lighting. The 22-foot wide (varies) median includes various hardwood and palm trees as well as shrubs.

Drivers, pedestrians, and bicyclists are urged to use extra caution
when traveling through the work zone.

- Crews will be installing sidewalk and barrier wall on the south side of Corkscrew Road between Corkscrew Shores and Alico Road.
- Crews are installing sewer force main near the west end of the project, as well as new water main on the north side of Corkscrew Road.
- Motorists should drive with caution and expect intermittent daytime flagging as road crews are performing earthwork up to the shoulders of the road on Corkscrew Road and Alico Road, within the project limits. Please be aware that trucks may be entering and leaving the roadway.
- Crews will be installing drainage throughout the project area on the south side of Corkscrew Road. Motorists should expect trucks and equipment to be moving materials throughout the project.
- Crews will be installing utility conduits, light pole bases and light poles on the south side of Corkscrew Road from Wayside Lane to Alico Road.
- Sidewalks are closed in areas throughout the project as the contractor performs underground

work.

The work activities above are scheduled to occur, however unforeseen underground conditions and weather may affect this schedule.

Please use caution and watch for workers and construction vehicles entering and leaving the roadway. Due to additional work required by Lee County Utilities, as well as delays in utility relocations by FPL and Lumen, the project completion is expected end of 2026. Project cost is approximately \$27 M. The contractor is Bergeron Land Development, Inc. For further questions, please visit the project website at <https://corkscrewroadwidening.com> or contact Jennifer Dorning by email at Jennifer.Dorning@atkinsrealis.com or by phone at (239) 338-7723.

Village of Estero Corkscrew Road Shared Use Path Project: This Village of Estero project constructs a 10-foot-wide asphalt pathway on the north side of Corkscrew Road from Ben Hill Griffin Parkway to Palermo Lake Court (eastern entrance of Grandezza), and 6-foot wide concrete sidewalk from east of Palermo Lake Court that connects to the sidewalk that runs to Midnight Blue Court (Wild Blue Vista) built by Lee County's previous widening project. The 10-foot-wide asphalt pathway will also be constructed on the south side of Corkscrew Road from Ben Hill Griffin Parkway to Bella Terra Boulevard. Roadway and pathway lighting similar to those on Estero Parkway will be installed to complement the new facilities, along with a substantial amount of landscaping and irrigation which will add to the beautification of the Corkscrew Road corridor.

Drivers, pedestrians, and bicyclists are urged to use extra caution when traveling through the work zone.

- Motorists should expect intermittent daytime lane closures from 9 a.m. to 3:30 p.m. on westbound Corkscrew Road from Wild Blue Boulevard west to Ben Hill Griffin Boulevard for crews to perform earthwork and install light poles on the north side of the road. Crews are also scheduled to install sod on the north side of the road.
- Motorists should expect daytime lane closures from 9 a.m. to 3:30 a.m. on eastbound Corkscrew Road from Firehouse Lane to Bella Terra Boulevard for irrigation installation and earthwork in preparation for pathway installation.
- **WORK BY UTILITY COMPANIES:** Various utilities are relocating utilities throughout the project. This work may require daytime lane closures within the project area.

The work activities above are scheduled to occur, however unforeseen underground conditions and weather may affect this schedule.

Please use caution and watch for workers and construction vehicles entering and leaving the roadway. Estimated completion is Fall 2026. Project cost is approximately \$23 million, including \$4.6 million for landscaping and irrigation and \$4 million for lighting. For further questions, please contact Jennifer Dorning by email at Jennifer.Dorning@atkinsrealis.com or by phone at (239) 338-7723.

Big Carlos Pass Bridge Project – Construction Project: The project builds a new bridge over Big Carlos Pass, from Estrellita Drive on Fort Myers Beach to the Lovers Key State Park bayside entrance on Lovers Key. The new bridge will replace the existing moveable bridge over Big Carlos Pass with a fixed span bridge that will provide a vertical navigation clearance of 60 feet. The new bridge will be constructed on the Gulf side of the existing bridge, and will include one travel lane in each direction, bicycle lanes, a six-foot-wide sidewalk along the north side of Estero Boulevard, and a 10-foot-wide shared use path along the south side of Estero Boulevard. A parking area with access to the Lovers Key State Park will be included on the southeast side of the bridge. The project also includes relocation of existing infrastructure for Lee County Utilities and Bonita Springs Utilities.

Boaters are reminded to avoid the construction equipment and the temporary trestle that is in the water.

Please use the channel when traveling through Big Carlos Pass.

To contact the bridge tender, please call: 239-955-3973.

*FISHING IS NOT PERMITTED FROM
THE BIG CARLOS PASS BRIDGE*

*Oversize loads be aware that vertical clearance on
Estero Boulevard is limited to 16 feet.*

- Vehicles are now using the newly constructed, fixed-span bridge. LeeTran trolley stops on the east side of the bridge are open for service. Pedestrian and bicyclist access is limited until the completion of span 1 (closest to Fort Myers Beach).
- Motorists should continue to expect intermittent daytime lane closures with flagging for crews to perform utility and bridge work.
- Crews continue construction on the west side of the new bridge, including dismantling the old bridge. Due to this work, the east entrance of Islands End is closed. Access will be maintained at the west entrance.
- The contractor is removing the temporary trestle from the water.
- The contractor is performing concrete work throughout the job including installing curb, pedestrian railing, and sidewalk. Delivery is occurring during times that are favorable for successful pours and within permit requirements.
- Pedestrians should follow signs to use the sidewalk on the south side of the bridge.

- Crews will continue performing earthwork and drainage work throughout the project.

TRESPASSING INTO THE CONSTRUCTION SITE IS DANGEROUS AND ILLEGAL. THIS INCLUDES THE BEACH AREA UNDER THE BRIDGE.

Pedestrians and boaters are reminded to please stay out of the work zone.

Drivers, pedestrians, and bicyclists are urged to use extra caution when traveling through the work zone as workers and construction vehicles are entering and leaving the roadway. Motorists should expect reduced speeds throughout the project area. Draw bridge will remain in operation during construction and motorists should be prepared to stop. **Fishing from the Big Carlos Pass Bridge is restricted due to construction activities.**

Estimated completion is summer 2026. Project cost is approximately \$90.8 M. The contractor is Superior Construction. For further questions, please visit the project website at <https://bigcarlosbridgeproject.com/> or contact Jennifer Dorning by email at Jennifer.Dorning@atkinsrealis.com or by phone at (239) 338-7723. For more information regarding the future parking area on the southeast side of the bridge, visit www.leegov.com/parks and click on the parks project info tool for updates.

Littleton Road Widening Project from Corbett Road to US 41: The project widens Littleton Road from the Corbett Road roundabout east to U.S. 41. The new road segment will include an 11-foot-wide travel lane in each direction and a 12-foot-wide center turn lane with landscaped planting islands. The project began in January 2024 with estimated completion in fall 2025. Project cost is approximately \$20 million. The contractor is Wright Construction Group, Inc.

- Motorists should anticipate lane closures from 9 a.m. to 4 p.m. for crews to work on various roadway construction activities.
- Crews are currently doing underground work on the north side of Littleton Road, east of Horizon Boulevard. Crews may be working close to the roadway. Motorists are asked to drive with caution.
- Motorists are advised that traffic may be heavy on weekdays from 8 to 9:30 a.m. and from 2:30 to 4 p.m. due to Littleton Elementary School traffic. Expect delays. Please choose an alternative route if possible. **Do not pass illegally or drive into oncoming traffic under any circumstances.**

The work activities above are scheduled to occur, however unforeseen underground conditions and weather may affect this schedule.

MOTORISTS ARE ADVISED THAT LITTLETON ROAD IS AN ACTIVE CONSTRUCTION ZONE. THE SPEED LIMIT IS 30 MPH THROUGHOUT THE WORK ZONE. SPEEDING FINES ARE DOUBLED WHEN WORKERS ARE PRESENT.

Drivers should also be aware of construction vehicles entering and leaving the roadway. For further questions, please visit www.LittletonRoadWidening.com or contact Michaela Zawodny by email at Michaela.Zawodny@atkinsrealis.com or by phone at 239-410-8174.

Ortiz Avenue Widening from SR 884 (Colonial Boulevard) to SR 82 (Martin Luther King, Jr. Boulevard): This project consists of widening of Ortiz Avenue from 2 lanes to 4 lanes and constructs a six-foot sidewalk on the east side of the road and a 10-foot paved trail on the west side of the road. An on-road bike lane on both sides of the road will also be included. New street lighting will be installed, and a grass median will separate traffic. No improvements will be made at the roundabout intersection with Hanson Street. The contractor will reconstruct the roadway with drainage improvements and stormwater management facilities. Work also includes installation of new water main and installation of new reclaimed water and sewer facilities for Lee County and the City of Fort Myers.

Drivers, pedestrians, and bicyclists are urged to use extra caution when traveling through the work zone.

- Crews are working on the new sidewalk and roadway on the east side of Ortiz Avenue. Pedestrians are advised that this area an active construction zone and will remain closed until work has been completed.
- The existing pedestrian path between SR 82/Dr. Martin Luther King, Jr. Boulevard and the Vistas Apartments will be closed until late December for utility installations. Pedestrians are advised to follow detour signs directing them to the alternative route that utilizes Alessio Drive.
- Motorists should expect heavy truck traffic entering and exiting the project area north of the roundabout.
- The contractor is identifying existing utility locations throughout the project.
- Crews will be installing light pole foundations north of the roundabout.
- The contractor is scheduled to survey the project during daytime hours.
- **LeeTran riders are advised of the following bus stop changes:**
 - The southbound stop just north of the Vistas at Eastwood Apartments entrance is being temporarily relocated to about 100 feet south of the entrance.
 - LeeTran has installed a temporary northbound bus stop just south of the Lee County Jail driveway.
 - The northbound AND southbound stops just north of the Lee County Jail driveway and the northbound stop near RaceTrac are temporarily out of service.

The work activities above are scheduled to occur, however unforeseen underground conditions and weather may affect this schedule.

Motorists are asked to drive with caution and watch for workers and construction vehicles entering and leaving the work zone. **Estimated completion is Late 2026.** Project cost is approximately \$31 M. The contractor is OHLA USA. For further questions, please visit www.ortizavewidening.com or contact Jennifer Dorning by email at Jennifer.Dorning@atkinsrealis.com or by phone at (239) 338-7723.

Able Canal Pathway Project: The project constructs a new 12-foot-wide, 6-mile shared use pathway along the north side of Able Canal starting at the Harns Marsh access point next to 35th Street West and the Sailfish Canal and extending east to Joel Boulevard in Lehigh Acres. The purpose of the project is to facilitate accessible, non-motorized travel options for commuters and recreational users in the Able Canal corridor and within the Lehigh Acres community. Work includes an asphalt path with a pedestrian bridge, pavilions, landscaping and other amenities.

TRESPASSING INTO THE CONSTRUCTION SITE IS DANGEROUS AND ILLEGAL.

*Please be aware that the Lee County Sheriff's Office
is authorized to charge trespassers if found in the work zone.*

- Crews will begin building temporary work structures for the new bridge over Charlie Diversion Canal.
- Crews are working on embankment, earthwork and storm drain installation at the west end of the project.
- Crews are installing erosion control throughout the project.
- Flagging and staging activity should be expected at Lehigh Acres Park, but there will be no impact to park users during construction.

The work activities above are scheduled to occur, however unforeseen underground conditions and weather may affect this schedule.

Please use caution and watch for workers and construction vehicles entering and leaving the roadway. The project began in August 2025 with estimated completion in Fall 2027. Project cost is approximately \$10.2 M. The contractor is Pavement Maintenance, LLC. For further questions, please visit <https://www.leegov.com/parks> or contact Jennifer Dorning by email at Jennifer.Dorning@atkinsrealis.com or by phone at (239) 338-7723.

Three Oaks Parkway Extension Project Phase 2 from Indian Paint Lane to and including Daniels Parkway: This project consists of extending Three Oaks Parkway north in the vicinity of Indian Paint Lane to Daniels Parkway and constructs 4 lanes with a 5-foot-wide bicycle lane. Phase 2 includes 6-foot-wide sidewalks on both sides of the roadway. The project also includes the widening of Daniels Parkway to eight lanes from Danport Boulevard to west of Powers Court/Apaloosa Lane.

- The median opening at Cody Lee Lane/9300 Daniels Parkway at Fiddlesticks Boulevard is closed permanently.
- The median opening at Jobe Road/Kings Crossing Road at Palomino Lane is closed permanently.
- Daniels Parkway lanes are shifted to the outside of the roadway from Danport Boulevard to Powers Court/Apaloosa Lane for construction of new inside travel lanes. The traffic lane widths and the speed limit are reduced to 35 mph. Bike lanes are temporarily eliminated, and bicyclists are detoured to the adjacent multi-use paths. This configuration will remain in place for approximately one year while the inside lanes are under construction.
- The contractor is building the new roadway extension in the vicinity of Indian Paint Lane and adjacent to Fiddlesticks Boulevard to Daniels Parkway.

Motorists are asked to drive with caution and watch for workers and construction vehicles entering and leaving the work zone.

Estimated completion is mid-2028. Project cost is approximately \$39.7 M. The contractor is ECH Construction. For further questions, please visit www.ThreeOaksExtension.com or contact Kris Cella by email at Kcella@cella.cc or by phone at (239) 337-1071.

Buckingham Road and Gunnery Road Roundabout Project Phase 3: Currently working in the third phase, crews will be working on the construction of the east side of the roundabout and Gunnery Road.

Drivers, pedestrians, and bicyclists are urged to use extra caution when traveling through the work zone.

- Gunnery Road will be closed from Buckingham Road to Sunset Road.
 - Southbound Gunnery Road traffic will be redirected via a detour to Buckingham Road, then turn left at Sunset Road, then right back onto Gunnery Road to continue south.
 - Northbound Gunnery Road traffic will be redirected via a detour to turn left onto Sunset Road, then right onto Buckingham Road to continue onto Buckingham Road

north.

- Access to and from Gunnery Road Christian Academy and Gunnery Road Baptist Church will be maintained at all times during the project.
- Motorists should expect intermittent flagging operations between 9:00 a.m. – 3:00 p.m.
- Crews will be removing utilities along the east side of Gunnery Road.
- Additionally, temporary traffic signals have been installed at both the intersections of Buckingham Road and Sunset Road, as well as Gunnery Road and Sunset Road.
- Sidewalks will remain closed during this phase. Third Phase is anticipated to be completed Winter 2026.
- Crews are actively working on roadway construction along Buckingham Rd.
- As part of the construction activities for this project, sidewalk closures will be necessary. Pedestrians are encouraged to anticipate detours and make appropriate arrangements to ensure safe and efficient travel through the project site.

The work activities above are scheduled to occur; however, unforeseen underground conditions and weather may affect this schedule.

Expect large construction vehicles in the area and watch for contractors in the field. The contractors will use Variable Message Boards (VMB) to notify the public about any traffic pattern changes during construction. The contractor is V & H Construction, Inc. The project is expected to be completed in one year. **Work is estimated to be complete spring of 2026.** Work is expected to occur **Monday through Friday from 7:00 AM to 5:30 PM;** however, some night and weekend work may be necessary. If you would like to receive updates or have questions about the project, please visit the website www.BuckinghamGunneryRoundabout.com or contact: Mallory Briggs, CMA Outreach Inc., public outreach consultant at 239-337-1071 or email: info@BuckinghamGunneryRoundabout.com.

Please note changes to the road watch are shown above in Orange.

Orange River Boulevard Sidewalk and Utility Improvements Project: The project includes water main replacement, installation of new stormwater drainage systems, addition of a new 6-foot sidewalk and curbs, and upgrading lighting and pedestrian signalization near SR 80 and Orange River Boulevard. These improvements will enhance water reliability and improve pedestrian and traffic safety.

Drivers, pedestrians, and bicyclists are urged to use extra caution when traveling through the work zone.

- The Contractor will temporarily close Boatways Road entrance adjacent to the Starbucks and the entrance south of the Comfort Inn will be closed for Utility work. Only one Boatways Road entrance will be closed at a time. Motorists should proceed with caution and follow the detour signs and directions from flaggers.
- The contractor is scheduled to survey the project during daytime hours.

The work activities above are scheduled to occur; however, unforeseen underground conditions and weather may affect this schedule.

Please use caution and watch for workers and construction vehicles entering and leaving the roadway. Estimated completion is Fall 2026. Project cost is approximately \$3 M. The contractor is Thompkins Contracting Inc. Work is expected to occur Monday through Friday from 7:00 AM to 7:00 PM; however, some night and weekend work may be necessary. For further questions, please contact Mallory Briggs by email info@OrangeRiverBlvdImprovementsProject.com or by phone at (239) 337-1071.

Please note changes to the road watch are shown above in Orange.

Striping Maintenance: Lee County DOT Traffic will be performing a moving operation with traffic delays on **November 20, 2025, to November 26, 2025**, between the hours of **9:00 AM to 4:00 PM** (weather permitting) on the following roadways:

Bass Road	Old McGregor Boulevard
A&W Bulb Road	Iona Road
Hagie Drive	Thorton Road
Loverock Way	Cook Road
Paul Schultz Way	John Morris Road
Griffin Boulevard	Davis Road

Intersection Markings Maintenance: Intermittent Lane closures and delays are possible **November 20, 2025, to November 26, 2025**, between the hours of **9:00 AM to 4:00 PM** (weather permitting) on the following roadways:

Del Prado Boulevard	Lee Boulevard
Orange Grove Boulevard	Williams Avenue (<i>Lehigh Acres</i>)

Night work scheduled for Thursday, November 20, 2025: LCDOT traffic will be refreshing the pavement markings on the following roadways on **Thursday November 20, 2025, between the hours of 8:00 PM and 4:00 AM** (weather permitting). Motorists are advised to use caution while traveling through the area as delays are expected.

1. Treeline Avenue
2. Lee Boulevard

For additional information, please contact Randy Hart at DOTMarkings@leegov.com.

Colonial Boulevard from Summerlin Road to McGregor Boulevard: Beginning May 12, 2025, and continuing through Winter of 2025, road construction and traffic signal improvements will be continuing along Colonial Boulevard at Summerlin Road and McGregor Boulevard. Construction crews will be replacing the sidewalks and pedestrian access in the areas, and detours will be in place. Expect nighttime lane closures starting **October 16, 2025, to November 30, 2025**, with lighted work zones between the hours of **7:00 PM to 5:00 AM**. The weather may affect start times and dates. Please be aware of the advanced warning signs in these areas. Use caution when driving through this area. For further information, please contact paving@leegov.com.

Westlinks Drive at Commerce Lakes Drive, Commerce Lakes Drive at Gateway Boulevard, Westlinks Drive N at Daniels Parkway, Gateway Greens Drive, Devonshire Lakes Drive, Fairway Lakes Drive, Girl Scout Lane - Fort Myers (ROW 2024-00255): L & S Enterprises, contracted through FPL, will be performing the rest of the electrical work on the existing poles as well as installing new poles **beginning May 27, 2025, and continuing through December 19, 2025**. New poles installation, removal of old poles, resetting poles, and energize circuits for poles will be performed. Periodic lane closures on Gateway Boulevard, shoulder work/ flagging and sidewalk closures on Westlinks Drive just south of Commerce Lakes Drive, and shoulder work/flagging on Commonwealth Drive across from the elementary school will take place. Periodic lane closures/ flagging, shoulder closures and/or shoulder closures will occur from **7:00 AM to 6:00 PM**. AWP will be conducting the traffic control services. Please contact Tamera Dolan at (239) 469-2725 with any questions or concerns. The contractor from L & S Enterprises will be conducting the work. If you have any questions, please contact Jake Marshall with L & S Enterprises at (315) 264-2006.

Estero Boulevard from Crescent Street to Big Carlos Pass: Lee County is installing street lighting by all the crosswalks, replacing sidewalks that are damaged, and installing conduit systems to power the streetlights at various locations. Motorists should expect intermittent sidewalk closures and lane closures (Flagging Operation). Work will be during the day from **7:00 AM to 8:00 PM** for crews to install light bases and conduit/pull boxes.

*Drivers, pedestrians, and bicyclists are urged to use extra caution when traveling through the work zone.
Pedestrians should expect intermittent sidewalk closures and should follow detour signs.*

Crews will be working in the following areas over the next several weeks:

- Estero Boulevard from Lenell Road to Estrellita Drive

The work activities above are scheduled to occur, however unforeseen underground conditions and weather may affect this schedule.

Please use caution and watch for crews and construction vehicles entering and leaving the roadway. Estimated completion is end of 2025. Project cost is approximately \$3.1 million. For further questions, please contact Brianna Smith by email at bsmith@cella.cc or by phone at (239) 337-1071.

5019 Lee Boulevard – Lehigh (RES2025-02426): ONX Lehigh Acres LLC will be performing roadway and sidewalk improvements beginning **October 10, 2025, and continuing through December 19, 2025**. Asphalt pavement, concrete sidewalk, concrete curbing, and drainage improvements will be performed. The outside (right) lane of eastbound traffic on Lee Boulevard just after Main Street will be subject to lane closures, as will one of two left turn lanes from the westbound portion of Main Street turning south onto Lee Boulevard. Periodic lane closures for eastbound and westbound lanes will occur between the hours of **7:00 PM and 6:00 AM** on weekdays. For further information, please contact Arjun Kannan at (407) 520-9846 or arjun.kannan@ONXHomes.com. Traffic Control Products of Florida will provide maintenance of traffic services (239) 334-8888.

Daniels Parkway, between 6-Mile Cypress and International Drive - Fort Myers (ROW2025-01114): Blue Streak LLC. will be placing aerial pole attachments crossing from the northwest corner of Daniel's Parkway intersection to the southwest corner from **December 8th through December 9th, 2025**. Daniels Parkway will be subjected to lane closures starting at 6-Mile Cypress to International Drive. The right-turning lane on 6-Mile Cypress turning onto the westbound traffic to Daniels Parkway will be subjected to a lane closure. In addition to this closure, the second and third lanes going west

bound on Daniel's Parkway will be subject to a lane closure starting near the east side of the intersection. In addition, the eastbound first and second lanes of traffic, with the far left turning lane on Daniels Parkway will be subjected to lane closures starting at International Drive to 6-Mile Cypress. Sidewalk closures will be required with the lane closure in the moving MOT; such closures will be submitted appropriately through our vendor SOUTHEASTERN TRAFFIC SUPPLY. Working hours will be from **7:00 PM to 6:00 AM** on weeknights. For further information, please contact Nicholas Novo at (305) 915-9127 or nnovo@bluestreakllc.com.

Imperial Parkway/Three Oaks Parkway from Amalfi Coast Road North to Williams (ROW2025-00502): Sidewalk reconstruction to include milling existing asphalt sidewalk using heavy equipment and replacing with concrete. **The project will begin on September 2, 2025, with an estimated completion date of November 2025.** There will be daytime lane closures between the hours of **9:00 AM and 4:00PM**. MOT will be in place and advanced MOT signs will be present in the work area. No nighttime lane closures. Expect heavy equipment traffic and noise from construction equipment. Bike lane will be affected. Watch for shoulder closures and workers near the roadway. Motorists are asked to exercise caution and reduce their speed while driving through the work zone. For additional information, please contact Brianne Korneff at (239) 597-6221 ext. 219 orbkorneff@bonnessinc.com.

Richmond Avenue over Able Canal, Lehigh Acres: Beginning October 1, 2025, Lee County and its contractor, Thomas Marine Construction, will begin reconstruction of the Richmond pedestrian bridge over Able Canal in Lehigh Acres. **The project is expected to be completed by early 2026.** This project, funded through the Community Development Block Grant-Disaster Recovery (CDBG-DR) program, will provide a safer and more reliable connection for the community, particularly for students using the Lehigh Elementary Sidewalk. Construction activities will take place primarily outside of the roadway; however, pedestrians and motorists are encouraged to exercise caution when traveling in the area. For further information, please get in touch with Avelino Cancel at (239) 533-9400 or email: acancel@leegov.com.

Greenbriar Boulevard – Lehigh Acres: The Lee County Department of Transportation (DOT) is advising Lehigh Acres motorists to use caution and follow a posted detour on Greenbriar Boulevard. The road is closed from Redmont Avenue to Richmond Avenue due to an impacted culvert under the road. DOT maintains the road; the Lehigh Acres – Municipal Services Improvement District maintains the infrastructure under the road and will conduct the repair. DOT signage and barricades are in place.

Joel Boulevard between Bell Boulevard to 5th Street: Work has begun on some new improvements along Joel Boulevard. This work consists of asphalt pavement, sidewalk, ADA ramps, and new guardrail. Asphalt paving is set to commence on or about **October 17, 2025, through December 16, 2025, with lane closures, from 9:00 AM to 4:00 PM.** Guard Rail replacement is scheduled after the paving has been completed. Motorists are asked to exercise caution and reduce their speed while driving through the work zone. Weather could affect the dates. For additional information, please contact Harry Grieme at Harry.Grieme@ohla-usa.com or (720) 292-0169.

Corkscrew Road at Stoneybrook Drive Eastbound – Estero (ROW2025-00125): Clary's Site Development, Inc. and MAJ Underground will be performing roadway and sidewalk improvements beginning **Monday, October 13th and continuing through November 21, 2025.** Asphalt pavement, concrete sidewalk, concrete curbing, and drainage and LCU watermain improvements will be performed. The outside (right) lane of eastbound traffic on Corkscrew Road just after Stoneybrook will be subject to lane closures. For further information, please contact Joel Chambers (843) 607-3212 or Joel@Clarysitework.com. ACME Barricades will provide maintenance of traffic services (239) 479-5266. Lane Closure time will be **9:00 AM to 3:30 PM off season and 7:00 PM to 6:00 AM in season.**

Del Prado Boulevard at SE 26th Street - Cape Coral (LDO2025-00134): Bear Global Construction will be performing storm water improvements beginning **Monday, November 3, 2025, and continuing through November 26, 2025.** Storm drainage improvements, asphalt pavement replacement, concrete sidewalk replacement, and concrete curbing replacement will be performed. The outside (right) lane of northbound traffic on Del Prado Boulevard just after SE 26th Street will be subject to lane closures, as will the righthand turn lane from the westbound portion of SE 26th Street turning north onto Del Prado Boulevard. Periodic lane closures for northbound lanes will occur between the hours of **9:00 AM and 3:30 PM on weekdays.** For further information, please contact Nick Olivarez; nicko@bearglobalinc.com. Acme Barricades will provide maintenance of traffic services (239)479-5266.

Six-Mile Cypress Parkway and Penzance Boulevard – Fort Myers (ROW2022-00910): Scott Commercial Contracting will be performing directional drilling on the north side of Penzance Boulevard beginning **November 3, 2025, through November 26, 2025.** The north side of Penzance Boulevard will be subject to lane closures between Six-Mile Cypress Parkway and Ranchette Road. Scott Safety will be providing MOT. Hours will be between **9:00 AM and 4:00 PM on weekdays.** For further information, please contact Dustin Green at (239) 478-7763 or email at dustin@team-scott.com.

Lehigh Local Road Conversions FY26: PMI will be performing mill and pave operations on Lee County roads starting on October 27, 2025, during the hours of 9:00 AM to 4:00 PM, with periodic lane closures.

STREET	FROM	TO
ANDALUCIA AVE S	ANDERSON ST E	AUBURN AVE S
AUBURN AVE S	ANDALUCIA AVE S	GRANT BLVD
ANTHONY ST E	BRENDA AVE S	MCARTHUR BLVD
LARK AVE S	KANUGA ST E	WINTERS ST E
FRANKLIN AVE S	KANUGA ST E	WINTERS ST E
BOND AVE S	KANUGA ST E	WINTERS ST E
BAYLISS ST E	GENOA AVE S	COLUMBUS BLVD
HILLBURN ST E	HORNE AVE	NAPLES AVE S
IRONWOOD AVE S	HUDSON ST E	BOXWOOD ST E
PORTLAND AVE S	1056 PORTLAND AVE S	ALAMO ST E
ALAMO ST E	BELL BLVD S	GUNBY AVE S
GUNBY AVE S	HALBY AVE S	NIMITZ BLVD
HARWOOD AVE S	ANCHOR ST E	GUNBY AVE S
AROGON ST E	JAMIL AVE S	JOPONICA AVE S
AMIGO ST E	JAMIL AVE S	JOPONICA AVE S

Lee Boulevard - Lehigh Acres (ROW2024-00662): Irby Construction Company will be replacing poles for FPL beginning at Alaska Avenue to Alvin Avenue for new construction purposes. Lee Boulevard will be subject to an intermittent lane closure in the westbound lane with flagging. This work is to begin on **November 10, 2025, and continue through December 5, 2025. Through November 26th, work will begin each day at 9:00 AM and will be completed each day by 3:30 PM. From December 1st through December 5th, work will begin each day at 7:00 PM and will be completed by 6:00 AM.** No work will be completed on November 27th or 28th. For further information, please contact Cole Bryan at (863) 268-3941 or jbryan@irbyconstruction.com. Irby Construction Company will also provide maintenance of traffic services.

Bonita Beach Road: Lee County Department of Transportation will be doing road repairs on Bonita Beach Road from Windsor Road west to Meadowlark Lane. The road repairs will be on the North side of road heading west. We will have MOT set up for the duration of this project from **9:00 AM to 4:00 PM**. There will be one lane always open for traffic flow. The dates for this project will be **November**

18, 2025, to November 21, 2025. Any questions or concerns about this project please contact JD Geisler at 239-533-9400.

Corkscrew Road – Estero, FL (ROW2025-01618): Mitchell & Stark Construction Company will be performing roadway improvements in front of the future Kingston Developments. The scope of work includes drainage installation, road widening, new curb, and turn lane construction. Work is scheduled to begin the week of November 24, 2025, and will continue for approximately six months. **The dates of November 24th–26th will include daytime lane closures, and all dates after Thanksgiving (November 27th) will be nighttime closures. This project will require periodic lane closures and will include both daytime and nighttime operations.** For further information, please contact Kody Chapman at (239) 777-3603 or kchapman@mitchellstark.com.

15220 Treeline Avenue S. – Fort Myers (ROW2025-01627): Pavement Maintenance, LLC. will be performing roadway and turn lane **improvements beginning November 24, 2025, and continuing through January 30, 2026.** Improvements include baserock, asphalt pavement, drainage improvements, concrete sidewalk and concrete curb. Installation of a new northbound and south bound turn lane to access 152200 Treeline Avenue S. Only one turn lane will be worked on at a time. Only one lane will be close at a time as needed. Based on the calendar days, this work will be performed at night from **7:00 PM to 6:00 AM**, when we have to close the lanes. For additional information, please contact Juan Gomez at jgomez@pmioffl.com or (239) 464-9767.

Estero Boulevard – Fort Myers (ROW2025-01620): Mesa electric Systems Corp. will be performing 5G Pole Installation beginning **Monday December 1, 2025, and continue through Wednesday December 3, 2025.** The outside (right) lane, SE closure of eastbound traffic on Estero Boulevard just after San Carlos Boulevard and before Margaritaville Resort. Work will take place between **7:00 PM to 5:00 AM**. Work should only take one night but additional time has been added in case of unforeseen circumstances. For further information, please contact Byron Vollman at (954)826-0867 or byron.vollman@mesaelectric.net. Traffic Control will be provided through Rapid Barricades LLC - Daylin Pacheco (786) 485-0927.

Crystal Drive from US 41 to Metro Parkway: Lee County Department of Transportation, along with Ajax Paving Industries of FL (contractor), will be milling and paving on Crystal Drive from US 41 to Metro Parkway. The project is tentatively scheduled to start **Sunday night, November 23, 2025, through Tuesday night, November 25, 2025, between the hours from 7:00 PM to 5:00 AM.** There will also be daytime closures on **Monday, November 24, 2025, and Tuesday, November 25, 2025, from 9:00 AM to 4:00 PM.** There will be intermittent lane closures with traffic pattern changes and flaggers. Please pay attention to all signage and flaggers. Please note the work hours will be **from 9:00 AM to 4:00 PM and/or 7:00 PM to 5:00 AM on the dates above.** The project will be completed by **December 22, 2025,** weather permitting. Stay alert and please no texting in the work zone! For more information, please contact Lee Strauss at lstrauss@ajaxpaving.com or (239) 936-9444.

Veterans Parkway - Santa Barbara Boulevard to Country Club Boulevard: As part of the ongoing Countywide Resurfacing for 2025, OHLA will begin asphalt milling and replacement paving on Veterans Parkway. This night work will **commence on Sunday, November 23, through November 26, 2025, then finish after Thanksgiving, from December 1, through December 4, 2025.** Motorists and pedestrians are urged to use extra caution in this area. For additional information, please contact Harry Grieme at harry.grieme@ohla-usa.com or 720-292-0169.

Bonita Beach Road SE – Bonita Springs (CAR28, FPID: 452544-1-22-01 & 452544-1-32-01): Tierra, Inc. will be performing 4 soil test borings along Bonita Beach Road SE under the I-75 Bridge in Bonita Springs. The testing will **begin on Monday, December 15, 2025, and continue through Wednesday, December 24, 2025.** Lane closures will be required to perform the work in the Eastbound and Westbound directions. The testing will take place **between the hours of 9:00 PM and 5:00 AM (work will only be performed Monday through Thursday nights; no work will be done on Fridays, Saturdays, or Sundays).** For further information, please contact Tom Musgrave, Tierra Inc. at (813) 989-1354 or tmusgrave@tierraeng.com. ACME Barricades, Inc. will be performing maintenance of traffic operations (239) 479-5266. Florida Highway Patrol units will be on site.

Treeline Avenue, south of Daniels Parkway (ROW2025-02269): PMI will be performing road and sidewalk improvements **beginning December 3, 2025, and continuing through March 20, 2026.** They will be installing a north and southbound turn lane at 14181 & 14051 Treeline Avenue S. Work will also include asphalt pavement, concrete sidewalk, and concrete curb and drainage improvements. The daytime work hours will be from **7:00 AM to 4:00 PM for shoulder work** and will not require lane closures (MOT index 102-602). The nighttime hours will be from **7:00 PM to 6:00 AM and will include**

lane closures. For more information, please contact the Project Manager, Juan Gomez, at 239-464-9767 or by email at jgomez@pmioffl.com.

16671 Oriole Road (ROW2025-01740): A new proposed turn lane located at 16671 Oriole Road is scheduled to commence on **December 1, 2025, and continue through December 24, 2025**. Asphalt pavement, concrete curbing, and drainage improvements will be performed. The far-right shoulder of the northbound traffic on Oriole Road will be subject to closure although actual traffic lanes should remain open. Work hours will be from 7:00 AM to 4:00 PM. For further information, please contact Kaleb Pincombe at (727) 404-0216 or kpincombe@arcomurraycc.com.

2. Bridge Maintenance

Matlacha Drawbridge: Work on the Matlacha Mechanical and Electrical Repair project commenced on **August 25, 2025**. Workers will be intermittently present on the site but may not be seen for extended periods of time as work is required inside the tender house. While on site, motorists can expect to encounter construction workers and vehicles on the roadway, as well as deliveries and the removal of old equipment from the bridge. Please be aware that this is an active work zone, and drivers are asked to exercise caution when driving through the site. For further information, please contact Avelino Cancel at (239) 533-9400 or email: acancel@leegov.com.

Midpoint Bridge over Caloosahatchee River: Lee County DOT and its contractor, Villafuerte Construction, will perform maintenance activities on the Midpoint Bridge. This project includes repairs to the bridge's underside, substructure, MSE walls, and bridge deck. **Starting on October 27, 2025**, sporadic lane closures will be necessary. Therefore, motorists and pedestrians are urged to use extra caution in this area. Construction activities are estimated to be **completed by February 10, 2026**. For further information, please contact Avelino Cancel at (239) 533-9400 or email: acancel@leegov.com.

3. Street Lighting Maintenance

4. Landscaping – Tree Trimming

Slater Road: Lee County DOT will be trimming trees on Slater Road between Bayshore Road and the I-75 overpass. Lane closures may occur between **9:00 AM and 4:00 PM**. Motorists should use caution as flagmen, workers, and equipment will be present. Work is scheduled to **begin November 17, 2025, and should be completed by December 4, 2025**. For further information, please call Bob DeBrock at (239) 533-9425.

5. Traffic Signal Maintenance

Lee Boulevard and Joan Avenue North (Lehigh Acres): Lee County DOT and its contractor Horsepower Electric will begin the installation of a new traffic signal and intersection improvements at Lee Boulevard & Joan Avenue N. The improvements include mast arm and signal installation, ADA improvements, asphalt milling and resurfacing, sod, signs and pavement markings, and drainage improvements at Joan Ave N & 4th St W.

The work activities above are scheduled to occur, however unforeseen conditions and weather may affect this schedule.

The project began Monday, January 06, 2025, and estimated completion is Fall 2025. Motorists and Pedestrians are urged to use extra caution when traveling through the work zones. For further information, please contact Ryan Kirsch at LCDOTProjects@leegov.com.

Buckingham Road and Orange River Boulevard (Buckingham): Lee County DOT and its contractor Traffic Control Devices (TCD) will begin the replacement of mast arms at Buckingham Road & Orange River Boulevard.

- On **Monday, November 24, 2025, from 8:00 PM – 5:00 AM**, there will be nightly Flagging operations, as portions of Buckingham Road & Orange River Boulevard will be closed as crews install drilled shafts for the new mast arms.

The work activities above are scheduled to occur, however unforeseen conditions and weather may affect this schedule.

The project began Summer 2025, and estimated completion is Early 2026. Motorists and Pedestrians are urged to use extra caution when traveling through the work zones. For further information, please contact Ryan Kirsch at LCDOTProjects@leegov.com.