

Kevin Ruane  
*District One*

April 6, 2021

(239) 533-8871

Cecil L. Pendergrass  
*District Two*

Ray Sandelli  
*District Three*

Brian Hamman  
*District Four*

Frank Mann  
*District Five*

Roger Desjarlais  
*County Manager*

Richard Wesch  
*County Attorney*

Donna Marie Collins  
*County Hearing Examiner*

Mr. Lawrence Smith  
Dyer, Riddle, Mills & Precourt, Inc (DRMP, Inc.)  
941 Lake Baldwin Lane  
Orlando, FL 32814

Dear Mr. Smith:

Enclosed is your executed copy of Change Order No. 2 for the contract  
CN180028TJM C-8030.

The new expiration date is 7/18/22.

If you should have any questions, please give me a call.

Sincerely,

*Kimberly Urban*

Kimberly Urban  
Contracts Analyst  
Procurement Management Division

c: [FinanceOnBase@leeclerk.org](mailto:FinanceOnBase@leeclerk.org)  
Project File



# Lee County Professional Service Change Order/Supplemental Task Authorization

Date Feb 8, 2021

[Print Form](#)

☒ Change Order Agreement #: CO2 ☐ Supplemental Task Authorization #: \_\_\_\_\_

A Change Order or Supplemental Task Authorization requires approval by the Department Director for expenditures under \$50,000 or approval by the County Manager for expenditures between \$50,000.01 and \$100,000 or approval by the Board of County Commissioners for expenditures over \$100,000

Primary Contact: Patrick Day

Contract Name: Annual Structural Engineering Services

Project Name: \_\_\_\_\_

CONSULTANT: Dyer Riddle Mills & Precourt, Inc., (DRMP, Inc.) Project #: \_\_\_\_\_

Solicitation #: CN180028TJM Contract #: 8030

Lee County Project Manager: \_\_\_\_\_ Request Date: \_\_\_\_\_

Fiscal Staff: \_\_\_\_\_ Account #: \_\_\_\_\_

Upon the completion and execution of this Change Order or Supplemental task Authorization by both parties the CONSULTANT is authorized to and shall proceed with the following exhibits as applicable:

- ☐ CO-STA Exhibit A - SCOPE OF PROFESSIONAL SERVICE  
☐ CO-STA Exhibit B - COMPENSATION & METHOD OF PAYMENT  
☒ CO-STA Exhibit C - TIME & SCHEDULE OF PERFORMANCE  
☐ CO-STA Exhibit D - CONSULTANTS ASSOCIATED SUB-CONSULTANTS/SUB-CONTRACTORS

It is understood and agreed that the acceptance of this modification by the CONSULTANT constitutes an accord and satisfaction.

Lawrence L. Smith, Jr Lawrence L. Smith, Jr  
Consultant Signature (Print & Sign Name)

March 10, 2021  
Date Signed

l.smith@drmp.com  
Contact E-mail Address

407-896-0594  
Contact Phone Number

**Lee County Board of County Commissioners - Procurement Management**  
2115 Second Street - 1st Floor - Fort Myers, FL 33901  
PO Box 398 - Fort Myers, FL 33902-0398  
Phone: (239) 533-8881



## CO-STA Exhibit A Scope of Professional Services

[Print Form](#)

☒ Change Order Agreement #: CO2 ☐ Supplemental Task Authorization #: \_\_\_\_\_

### Scope of Professional Services for:

Annual Structural Engineering Services


### Section 1.00 Changes to Professional Services

The 'Scope of Professional Services' as set forth in Exhibit 'A' of the Professional Services Agreement referred to hereinbefore is hereby supplemented, changed or authorized, so that the CONSULTANT shall provide and perform the following professional services, tasks, or work as a supplement to, change to, the scope of services previously agreed to and authorized.

No changes in scope, this is for renewal of term 7/19/21 to 7/18/22.

**Lee County Board of County Commissioners - Procurement Management**  
2115 Second Street - 1st Floor - Fort Myers, FL 33901  
PO Box 398 - Fort Myers, FL 33902-0398  
**Phone:** (239) 533-8881





☒ Change Order Agreement #: CO2      ☐ Supplemental Task Authorization #: \_\_\_\_\_

## Annual Structural Engineering Services

The time and schedule of completion for the various phases or tasks required to provide and perform the services, tasks or work set forth in this Change Order of Supplemental Task Authorization Agreement, Exhibit 'CO/STA-A', entitled 'Scope of Professional Services' attached hereto is as follows:

[illegible]

**Lee County Board of County Commissioners - Procurement Management**  
2115 Second Street - 1st Floor - Fort Myers, FL 33901  
PO Box 398 - Fort Myers, FL 33902-0398  
**Phone:** (239) 533-8881