



John E. Manning  
*District One*

Cecil L. Pendergrass  
*District Two*

Ray Sandelli  
*District Three*

Brian Hamman  
*District Four*

Frank Mann  
*District Five*

Roger Desjarlais  
*County Manager*

Richard Wesch  
*County Attorney*

Donna Marie Collins  
*County Hearing Examiner*

September 16, 2019

(239) 533-8871

Mr. Stephen Bailey  
Bailey Engineering Consultants, Inc.  
10620 Griffin Road, Suite 202  
Cooper City, FL 33328

Dear Mr. Bailey:

Enclosed is your executed copy of Change Order No. 1 for the contract  
CN180240GWT Miscellaneous Electrical and Instrumentation Design Services C-  
8283.

The new expiration date is 12/3/20.


If you should have any questions, please give me a call.

Sincerely,

*Kimberly Urban*

Kimberly Urban  
Contracts Analyst  
Procurement Management Division

c: [FinanceOnBase@leeclerk.org](mailto:FinanceOnBase@leeclerk.org)  
Project File



Lee County Professional Service/Service Provider Agreement  
Change Order/Supplemental Task Authorization

Date Jun 18, 2019

Print Form

☒ Change Order Agreement #: 1 ☐ Supplemental Task Authorization #: \_\_\_\_\_

A Change Order or Supplemental Task Authorization requires approval by the Department Director for expenditures under \$50,000 or approval by the County Manager for expenditures between \$50,000.01 and \$100,000 or approval by the Board of County Commissioners for expenditures over \$100,000

Primary Contact: Stephen Bailey

Contract Name: Miscellaneous Electrical and Instrumentation Design Sevices

Project Name: \_\_\_\_\_

Consultant: Bailey Engineering Consultants, Inc. Project #: N/A

Solicitation #: CN180240GWT Contract #: 8283 Account #: N/A

Lee County Project Manager: Henry Barroso Request Date: Jun 18, 2019

Fiscal Staff: Rich Kolk

Upon the completion and execution of this Change Order or Supplemental task Authorization by both parties the Consultant / Provider is authorized to and shall proceed with the following exhibits:

- CO-STA Exhibit A - SCOPE OF PROFESSIONAL SERVICE
- CO-STA Exhibit B - COMPENSATION & METHOD OF PAYMENT
- CO-STA Exhibit C - TIME & SCHEDULE OF PERFORMANCE
- CO-STA Exhibit D - CONSULTANTS/PROVIDERS ASSOCIATED SUB-CONSULTANT(S)/SUB-CONTRACTORS
- CO-STA Exhibit E - PROJECT GUIDELINES AND CRITERIA

It is understood and agreed that the acceptance of this modification by the CONSULTANT/PROVIDER constitutes an accord and satisfaction.

Stephen E. Bailey, P.E.

Authorized Signature (Print Name)

June 24, 2019

Date Accepted

sbailey@baileyengineering.com

Contact E-mail Address

954-448-7930

Contact Phone Number

Lee County Board of County Commissioners - Procurement Management

1500 Monroe Street - 4th Floor - Fort Myers, FL 33901

PO Box 398 - Fort Myers, FL 33902-0398

Phone: (239) 533-8881



CO-STA Exhibit A  
Scope of Professional Services

Date Jun 18, 2019

Print Form

Page A 1 of 1

Choose one of the following:

☒ Change Order Agreement #: 1 ☐ Supplemental Task Authorization #: \_\_\_\_\_

Scope of Professional Services for:

Miscellaneous Electrical and Instrumentation Design Services

**Section 1.00 Changes to Professional Services**

The 'Scope of Professional Services' as set forth in Exhibit 'A' of the Professional Services Agreement, or Service Provider, referred to hereinbefore is hereby supplemented, changed or authorized, so that the Consultant or Service Provider shall provide and perform the following professional services, tasks, or work as a supplement to, change to, or authorized to, the scope of services previously agreed to and authorized.

No changes in scope, this is for renewal of term 12/4/19 - 12/3/20.

Page A 1 of 1

**Lee County Board of County Commissioners - Procurement Management**


1825 Hendry Street - Fort Myers, FL 33901

PO Box 398 - Fort Myers, FL 33902-0398

Phone: (239) 533-5450

Email: [procurement@leegov.com](mailto:procurement@leegov.com)

Rev. 9/2015



### Print Form


☒ Change Order Agreement #: 1 ☐ Supplemental Task Authorization #:

## Miscellaneous Electrical and Instrumentation Design Services

The time and schedule of completion for the various phases or tasks required to provide and perform the services, tasks or work set forth in this Change Order of Supplemental Task Authorization Agreement, Exhibit 'CO/STA-A', entitled 'Scope of Professional Services' attached hereto is as follows:

[illegible]





Supplemental Task Authorization #:

## Miscellaneous Electrical and Instrumentation Design Services

[illegible]