



John E. Manning
District One

June 17, 2020

(239) 533-8871

Cecil L. Pendergrass
District Two

Mr. Lonnie Howard
Johnson Engineering, Inc.
2122 Johnson Street
Fort Myers, FL 33901

Ray Sandelli
District Three

Brian Hamman
District Four

Frank Mann
District Five

Dear Mr. Howard:

Roger Desjarlais
County Manager

Enclosed is your executed copy of Change Order No. 2 for the contract
CN180240GWT Miscellaneous Electrical and Instrumentation Design Services C-
8282.

Richard Wesch
County Attorney

Donna Marie Collins
*County Hearing
Examiner*

The new expiration date is 12/3/2021.

If you should have any questions, please give me a call.

Sincerely,

Kimberly Urban

Kimberly Urban
Contracts Analyst
Procurement Management Division

c: FinanceOnBase@leeclerk.org
Project File



Lee County Professional Service Change Order/Supplemental Task Authorization

Date Jun 9, 2020

[Print Form](#)

Change Order Agreement #: CO2 Supplemental Task Authorization #: _____

A Change Order or Supplemental Task Authorization requires approval by the Department Director for expenditures under \$50,000 or approval by the County Manager for expenditures between \$50,000.01 and \$100,000 or approval by the Board of County Commissioners for expenditures over \$100,000

Primary Contact: Michael Dickey

Contract Name: Miscellaneous Electrical and Instrumentation Design Services

Project Name: _____

CONSULTANT: Johnson Engineering Project #: _____

Solicitation #: CN180240GWT Contract #: 8282

Lee County Project Manager: _____ Request Date: Jun 9, 2020

Fiscal Staff: _____ Account #: _____

Upon the completion and execution of this Change Order or Supplemental task Authorization by both parties the CONSULTANT is authorized to and shall proceed with the following exhibits as applicable:

- CO-STA Exhibit A - SCOPE OF PROFESSIONAL SERVICE
- CO-STA Exhibit B - COMPENSATION & METHOD OF PAYMENT
- CO-STA Exhibit C - TIME & SCHEDULE OF PERFORMANCE
- CO-STA Exhibit D - CONSULTANTS ASSOCIATED SUB-CONSULTANTS/SUB-CONTRACTORS

It is understood and agreed that the acceptance of this modification by the CONSULTANT constitutes an accord and satisfaction.

Lonnie V. Howard, President

Consultant Signature (Print & Sign Name)

09JUN2020

Date Signed

LVH@johnsoneng.com

Contact E-mail Address

239-334-0046

Contact Phone Number

Lee County Board of County Commissioners - Procurement Management
2115 Second Street - 1st Floor - Fort Myers, FL 33901
PO Box 398 - Fort Myers, FL 33902-0398
Phone: (239) 533-8881



[Print Form](#)

Change Order Agreement #: CO2 Supplemental Task Authorization #: _____

Scope of Professional Services for:

Miscellaneous Electrical and Instrumentation Design Services

Section 1.00 Changes to Professional Services

The 'Scope of Professional Services' as set forth in Exhibit 'A' of the Professional Services Agreement referred to hereinbefore is hereby supplemented, changed or authorized, so that the CONSULTANT shall provide and perform the following professional services, tasks, or work as a supplement to, change to, the scope of services previously agreed to and authorized.

No changes in scope, this is for renewal of term 12/4/2020 - 12/3/2021.

Lee County Board of County Commissioners - Procurement Management
2115 Second Street - 1st Floor - Fort Myers, FL 33901
PO Box 398 - Fort Myers, FL 33902-0398
Phone: (239) 533-8881

