



Kevin Ruane  
*District One*

November 19, 2021

(239) 533-8871

Cecil L. Pendergrass  
*District Two*

Ray Sandelli  
*District Three*

Brian Hamman  
*District Four*

Frank Mann  
*District Five*

Roger Desjarlais  
*County Manager*

Richard Wesch  
*County Attorney*

Donna Marie Collins  
*County Hearing Examiner*

Mr. Jack Snider III  
American Management Resources Corporation  
5230 Clayton Court, Suite #1  
Fort Myers, FL 33907

Dear Mr. Snider:

Enclosed is your executed copy of Change Order No. 3 for the contract  
CN180442GWT Material Testing Services C8270.

The new expiration date is 12/3/22.

If you should have any questions, please give me a call.

Sincerely,

*Kimberly Urban*

Kimberly Urban  
Contracts Analyst  
Procurement Management Division

c: [FinanceOnBase@leeclerk.org](mailto:FinanceOnBase@leeclerk.org)  
Project File



Lee County Professional Service  
Change Order/Supplemental Task Authorization

Date Sep 21, 2021

[Print Form](#)

☒ Change Order Agreement #: CO3 ☐ Supplemental Task Authorization #: \_\_\_\_\_

A Change Order or Supplemental Task Authorization requires approval by the Department Director for expenditures under \$50,000 or approval by the County Manager for expenditures between \$50,000.01 and \$100,000 or approval by the Board of County Commissioners for expenditures over \$100,000

Primary Contact: Jack Snider III

Contract Name: Material Testing Services

Project Name: \_\_\_\_\_

CONSULTANT: American Management Resources Corporation Project #: \_\_\_\_\_

Solicitation #: CN180442GWT Contract #: 8270

Lee County Project Manager: \_\_\_\_\_ Request Date: Sep 21, 2021

Fiscal Staff: \_\_\_\_\_ Account #: \_\_\_\_\_

Upon the completion and execution of this Change Order or Supplemental task Authorization by both parties the CONSULTANT is authorized to and shall proceed with the following exhibits as applicable:

- ☐ CO-STA Exhibit A - SCOPE OF PROFESSIONAL SERVICE  
☐ CO-STA Exhibit B - COMPENSATION & METHOD OF PAYMENT  
☒ CO-STA Exhibit C - TIME & SCHEDULE OF PERFORMANCE  
☐ CO-STA Exhibit D - CONSULTANTS ASSOCIATED SUB-CONSULTANTS/SUB-CONTRACTORS

It is understood and agreed that the acceptance of this modification by the CONSULTANT constitutes an accord and satisfaction.

JACK SNIDER III  
Consultant Signature (Print & Sign Name)

10/8/2021  
Date Signed

Sniderjm@amrcfl.com / Lauren@amrcfl.com  
Contact E-mail Address

239-936-8266  
Contact Phone Number

Lee County Board of County Commissioners - Procurement Management

2115 Second Street - 1st Floor - Fort Myers, FL 33901

PO Box 398 - Fort Myers, FL 33902-0398

Phone: (239) 533-8881





## CO-STA Exhibit A Scope of Professional Services

[Print Form](#)

☒ Change Order Agreement #: CO3 ☐ Supplemental Task Authorization #: \_\_\_\_\_

### Scope of Professional Services for:

Material Testing Services

### Section 1.00 Changes to Professional Services

The 'Scope of Professional Services' as set forth in Exhibit 'A' of the Professional Services Agreement referred to hereinbefore is hereby supplemented, changed or authorized, so that the CONSULTANT shall provide and perform the following professional services, tasks, or work as a supplement to, change to, the scope of services previously agreed to and authorized.

No changes in scope, this is for renewal of term 12/4/21 to 12/3/22.

**Lee County Board of County Commissioners - Procurement Management**

2115 Second Street - 1st Floor - Fort Myers, FL 33901

PO Box 398 - Fort Myers, FL 33902-0398

**Phone:** (239) 533-8881



# CO-STA Exhibit C Time & Schedule of Performance

**Print Form**

☒ Change Order Agreement #: CO3 ☐ Supplemental Task Authorization #: \_\_\_\_\_

## Time & Schedule of Performance for:

Material Testing Services

## Section 1.00 Changes for this Change Order or Supplemental Task Authorization Agreement

The time and schedule of completion for the various phases or tasks required to provide and perform the services, tasks or work set forth in this Change Order of Supplemental Task Authorization Agreement, Exhibit 'CO/STA-A', entitled 'Scope of Professional Services' attached hereto is as follows:

| Task Number<br>as<br>Indicated in<br>Exhibit A | Name/Title of Task                    | Previously Approved<br>Number of Days per<br>Task (CO Only) | Increase in Number<br>of Calendar Days per<br>Task (CO Only) | Cumulative Number of<br>Calendar Days for Completion<br>from Date of Notice to<br>Proceed per Task (CO & STA) |
|--|---------------------------------------|---|--|---|
|  | Renewal of Annual Contract            |   |  |   |
|  | Original Term: 12/4/18 - 12/3/19      |   |  |   |
|  | Renewal No. 1 Term: 12/4/19 - 12/3/20 |   |  |   |
|  | Renewal No. 2 Term: 12/4/20 - 12/3/21 |   |  |   |
|  | Renewal No. 3 Term: 12/4/21 - 12/3/22 |   |  |   |
|  |                                       |   |  |   |
|  |                                       |   |  |   |
|  |                                       |   |  |   |
|  |                                       |   |  |   |
|  |                                       |   |  |   |
|  |                                       |   |  |   |
|  |                                       |   |  |   |
|  |                                       |   |  |   |
|  |                                       |   |  |   |
|  |                                       |   |  |   |
|  |                                       |   |  |   |
|  |                                       |   |  |   |
|  |                                       |   |  |   |

Total Number of Calendar Days for Completion of  
Project from Notice to Proceed: \_\_\_\_\_

**Lee County Board of County Commissioners - Procurement Management**

2115 Second Street - 1st Floor - Fort Myers, FL 33901

PO Box 398 - Fort Myers, FL 33902-0398

Phone: (239) 533-8881