

Kevin Ruane District One

Ray Sandelli District Three

Brian Hamman District Four

December 9, 2020

(239) 533-8871

Cecil L. Pendergrass District Two

Mr. Craig Kruempel GHD Services, Inc. 2055 Niagra Falls Blvd., Suite #3

Frank Mann **District Five** 

Roger Desjarlais County Manager

**Richard Wesch** County Attorney

Donna Marie Collins County Hearing Examiner

Niagra Falls, NY 14304

Dear Mr. Kruempel:

Enclosed is your executed copy of Change Order No. 1 for the contract CN1180454DLK Environmental Consulting Contract (Permitting, Mitigation and Monitoring) C-8337.

The new expiration date is 3/4/2022.

If you should have any questions, please give me a call.


Sincerely,

Kímberly Urban

Kimberly Urban **Contracts Analyst** Procurement Management Division

c: FinanceOnBase@leeclerk.org **Project File** 

	Cha	Lee County Professional Service ange Order/Supplemental Task Authorization					
Date Sep 21, 2020 Print Form							
Change Order Agreement #: CO1 Supplemental Task Authorization #:							
A Change Order or Supplemental Task Authorization requires approval by the Department Director for expenditures under \$50,000 or approval by the County Manager for expenditures between \$50,000.01 and \$100,000 or approval by the Board of County Commissioners for expenditures over \$100,000							
Primary Contact:	Craig Kruempel						
Contract Name:	Environmental Consulting Contract (Permitting, Mitigation and Monitoring)						
Project Name:							
CONSULTANT:	GHD Services, Inc.	Project #:					
Solicitation #:	CN180454DLK Contract #: 8337						
Lee County Proje	ct Manager:	Request Date:					
Fiscal Staff:		Account #:					
Upon the completion and execution of this Change Order or Supplemental task Authorization by both parties the CONSULTANT is authorized to and shall proceed with the following exhibits as applicable:   CO-STA Exhibit A - SCOPE OF PROFESSIONAL SERVICE  CO-STA Exhibit B - COMPENSATION & METHOD OF PAYMENT  CO-STA Exhibit C - TIME & SCHEDULE OF PERFORMANCE							
		UB-CONSULTANTS/SUB-CONTRACTORS					
lt is understood accord and satisf	- ·	modification by the CONSULTANT constitutes an					
Broch	Brian Moore, PE   Vice President	9/24/2020					
Consultant	Signature (Print & Sign Name)	Date Signed					
brian.moore@ghd.com Contact E-mail Address		813.971.3882 Contact Phone Number					
Lee County Board of County Commissioners - Procurement Management 2115 Second Street - 1st Floor - Fort Myers, FL 33901 PO Box 398 - Fort Myers, FL 33902 0398							



### Scope of Professional Services for:

Environmental Consulting Contract (Permitting, Mitigation and Monitoring)

#### Section 1.00 Changes to Professional Services

The 'Scope of Professional Services' as set forth in Exhibit 'A' of the Professional Services Agreement referred to hereinbefore is hereby supplemented, changed or authorized, so that the CONSULTANT shall provide and perform the following professional services, tasks, or work as a supplement to, change to, the scope of services previously agreed to and authorized.

No changes in scope, this is for renewal of term 3/5/2021 to 3/4/2022.



# CO-STA Exhibit C Time & Schedule of Performance

**Print Form** 

$\boxtimes$ Change Order Agreement #:	CO1	Supplemental Tas

□ Supplemental Task Authorization #:

### Time & Schedule of Performance for:

Environmental Consulting Contract (Permitting, Mitigation and Monitoring)

## Section 1.00 Changes for this Change Order or Supplemental Task Authorization Agreement

The time and schedule of completion for the various phases or tasks required to provide and perform the services, tasks or work set forth in this Change Order of Supplemental Task Authorization Agreement, Exhibit 'CO/STA-A', entitled 'Scope of Professional Services' attached hereto is as follows:

Task Number as Indicated in Exhibit A	Name/Title of Task	Previously Approved Number of Days per Task (CO Only)	Increase in Number of Calendar Days per Task (CO Only)	Cumulative Number of Calendar Days for Completion from Date of Notice to Proceed per Task (CO & STA)
	Renewal of Annual Contract		- 	
	Original Term: 3/5/19 - 3/4/21			
	Renewal No. 1 Term: 3/5/21 - 3/4/22			

Total Number of Calendar Days for Completion of Project from Notice to Proceed:

Lee County Board of County Commissioners - Procurement Management 2115 Second Street - 1st Floor - Fort Myers, FL 33901 PO Box 398 - Fort Myers, FL 33902-0398 Phone: (239) 533-8881

Page C1 of C1