



Kevin Ruane  
*District One*

December 9, 2020

(239) 533-8871

Cecil L. Pendergrass  
*District Two*

Ray Sandelli  
*District Three*

Brian Hamman  
*District Four*

Frank Mann  
*District Five*

Roger Desjarlais  
*County Manager*

Richard Wesch  
*County Attorney*

Donna Marie Collins  
*County Hearing Examiner*

Mr. John Curtis  
Johnson Engineering, Inc.  
2122 Johnson Street  
Fort Myers, FL 33901

Dear Mr. Curtis:

Enclosed is your executed copy of Change Order No. 1 for the contract CN1180454DLK Environmental Consulting Contract (Permitting, Mitigation and Monitoring) C-8339.

The new expiration date is 3/4/2022.

If you should have any questions, please give me a call.

Sincerely,

*Kimberly Urban*

Kimberly Urban  
Contracts Analyst  
Procurement Management Division

c: [FinanceOnBase@leeclerk.org](mailto:FinanceOnBase@leeclerk.org)  
Project File



# Lee County Professional Service Change Order/Supplemental Task Authorization

Date Sep 21, 2020

[Print Form](#)

Change Order Agreement #: CO1       Supplemental Task Authorization #: \_\_\_\_\_

A Change Order or Supplemental Task Authorization requires approval by the Department Director for expenditures under \$50,000 or approval by the County Manager for expenditures between \$50,000.01 and \$100,000 or approval by the Board of County Commissioners for expenditures over \$100,000

Primary Contact: John Curtis

Contract Name: Environmental Consulting Contract (Permitting, Mitigation and Monitoring)

Project Name: \_\_\_\_\_

CONSULTANT: Johnson Engineering, Inc.

Project #: \_\_\_\_\_

Solicitation #: CN180454DLK

Contract #: 8339

Lee County Project Manager: \_\_\_\_\_

Request Date: \_\_\_\_\_


Fiscal Staff: \_\_\_\_\_

Account #: \_\_\_\_\_

Upon the completion and execution of this Change Order or Supplemental task Authorization by both parties the CONSULTANT is authorized to and shall proceed with the following exhibits as applicable:

- CO-STA Exhibit A - SCOPE OF PROFESSIONAL SERVICE
- CO-STA Exhibit B - COMPENSATION & METHOD OF PAYMENT
- CO-STA Exhibit C - TIME & SCHEDULE OF PERFORMANCE
- CO-STA Exhibit D - CONSULTANTS ASSOCIATED SUB-CONSULTANTS/SUB-CONTRACTORS

It is understood and agreed that the acceptance of this modification by the CONSULTANT constitutes an accord and satisfaction.

  
Consultant Signature (Print & Sign Name)

LONNIE V. HOWARD

22 SEP 2020  
Date Signed

22 SEP 2020

LV4@JOHNSONENG.COM

Contact E-mail Address

239-334-0046

Contact Phone Number

**Lee County Board of County Commissioners - Procurement Management**

2115 Second Street - 1st Floor - Fort Myers, FL 33901

PO Box 398 - Fort Myers, FL 33902-0398

Phone: (239) 533-8881



Print Form

Change Order Agreement #: CO1  Supplemental Task Authorization #: \_\_\_\_\_

**Scope of Professional Services for:**

Environmental Consulting Contract (Permitting, Mitigation and Monitoring)

**Section 1.00 Changes to Professional Services**

The 'Scope of Professional Services' as set forth in Exhibit 'A' of the Professional Services Agreement referred to hereinbefore is hereby supplemented, changed or authorized, so that the CONSULTANT shall provide and perform the following professional services, tasks, or work as a supplement to, change to, the scope of services previously agreed to and authorized.

No changes in scope, this is for renewal of term 3/5/2021 to 3/4/2022.

**Lee County Board of County Commissioners - Procurement Management**  
2115 Second Street - 1st Floor - Fort Myers, FL 33901  
PO Box 398 - Fort Myers, FL 33902-0398  
**Phone: (239) 533-8881**

