



Kevin Ruane  
*District One*

September 27, 2023

(239) 533-8871

Cecil L. Pendergrass  
*District Two*

Ray Sandelli  
*District Three*

Brian Hamman  
*District Four*

Mike Greenwell  
*District Five*

Dave Harner  
*County Manager*

Richard Wesch  
*County Attorney*

Donna Marie Collins  
*County Hearing Examiner*

Mr. Subrata Bandy  
Ayres Associates, Inc.  
8875 Hidden River Parkway, Suite 200  
Tampa, FL 33637

Dear Mr. Bandy:

Enclosed is your executed copy of Change Order No. 1 for the contract  
CN200224JJB Miscellaneous Professional Services C8877.

The new expiration date is 12/6/24.

If you should have any questions, please give me a call.

Sincerely,

*Kimberly Urban*

Kimberly Urban  
Contracts Analyst  
Procurement Management Division

c: [FinanceOnBase@leeclerk.org](mailto:FinanceOnBase@leeclerk.org)  
Project File



# Lee County Professional Service Change Order/Supplemental Task Authorization

Date Jun 7, 2023

[Print Form](#)

☒ Change Order Agreement #: CO1 ☐ Supplemental Task Authorization #: \_\_\_\_\_

A Change Order or Supplemental Task Authorization requires approval by the Department Director for expenditures under \$50,000 or approval by the County Manager for expenditures between \$50,000.01 and \$100,000 or approval by the Board of County Commissioners for expenditures over \$100,000

Primary Contact: Subrata Bandy

Contract Name: Miscellaneous Professional Services

Project Name: \_\_\_\_\_

CONSULTANT: Ayres Associates, Inc.

Project #: \_\_\_\_\_

Solicitation #: CN200224JJB

Contract #: 8877

Lee County Project Manager: \_\_\_\_\_

Request Date: 6/7/23

Fiscal Staff: \_\_\_\_\_

Account #: \_\_\_\_\_

Upon the completion and execution of this Change Order or Supplemental task Authorization by both parties the CONSULTANT is authorized to and shall proceed with the following exhibits as applicable:

- ☐ CO-STA Exhibit A - SCOPE OF PROFESSIONAL SERVICE  
☐ CO-STA Exhibit B - COMPENSATION & METHOD OF PAYMENT  
☒ CO-STA Exhibit C - TIME & SCHEDULE OF PERFORMANCE  
☐ CO-STA Exhibit D - CONSULTANTS ASSOCIATED SUB-CONSULTANTS/SUB-CONTRACTORS

It is understood and agreed that the acceptance of this modification by the CONSULTANT constitutes an accord and satisfaction.

Subrata

Consultant Signature (Print & Sign Name)

06/09/2023

Date Signed

bandys@ayresassociates.com

Contact E-mail Address

813-558-3328

Contact Phone Number

**Lee County Board of County Commissioners - Procurement Management**

2115 Second Street - 1st Floor - Fort Myers, FL 33901

PO Box 398 - Fort Myers, FL 33902-0398

Phone: (239) 533-8881



# CO-STA Exhibit A Scope of Professional Services

[Print Form](#)

☒ Change Order Agreement #: CO1 ☐ Supplemental Task Authorization #: \_\_\_\_\_

## Scope of Professional Services for:

Miscellaneous Professional Services

## Section 1.00 Changes to Professional Services

The 'Scope of Professional Services' as set forth in Exhibit 'A' of the Professional Services Agreement referred to hereinbefore is hereby supplemented, changed or authorized, so that the CONSULTANT shall provide and perform the following professional services, tasks, or work as a supplement to, change to, the scope of services previously agreed to and authorized.

No changes in scope, this is for renewal of term 12/7/23 - 12/6/24.

**Lee County Board of County Commissioners - Procurement Management**

2115 Second Street - 1st Floor - Fort Myers, FL 33901

PO Box 398 - Fort Myers, FL 33902-0398

**Phone:** (239) 533-8881





Print Form

☒ Change Order Agreement #: CO1 ☐ Supplemental Task Authorization #: \_\_\_\_\_

**Time & Schedule of Performance for:**

Miscellaneous Professional Services

**Section 1.00 Changes for this Change Order or Supplemental Task Authorization Agreement**

The time and schedule of completion for the various phases or tasks required to provide and perform the services, tasks or work set forth in this Change Order of Supplemental Task Authorization Agreement, Exhibit 'CO/STA-A', entitled 'Scope of Professional Services' attached hereto is as follows:

Task Number as Indicated in Exhibit A	Name/Title of Task	Previously Approved Number of Days per Task (CO Only)	Increase in Number of Calendar Days per Task (CO Only)	Cumulative Number of Calendar Days for Completion from Date of Notice to Proceed per Task (CO & STA)
	Renewal of Annual Contract			
	Original Term: 12/6/20 - 12/6/23			
	Renewal No. 1 Term: 12/7/23 - 12/6/24			

Total Number of Calendar Days for Completion of  
Project from Notice to Proceed: \_\_\_\_\_

**Lee County Board of County Commissioners - Procurement Management**

2115 Second Street - 1st Floor - Fort Myers, FL 33901

PO Box 398 - Fort Myers, FL 33902-0398

Phone: (239) 533-8881