

Kevin Ruane
District One

September 27, 2023

(239) 533-8871

Cecil L. Pendergrass

District Two

Ray Sandelli

District Three

Mr. David Schmitt

Hole Montes

Prior Hammer

050 Engage Wey

Brian Hamman
District Four

950 Encore Way
Naples, FL 34110

Mike Greenwell District Five

Dave Harner
County Manager
Dear Mr. Schmitt:

Richard Wesch
County Attorney

Donna Marie Collins County Hearing Examiner Enclosed is your executed copy of Change Order No. 1 for the contract CN200224JJB Miscellaneous Professional Services C8854.

The new expiration date is 12/6/24.

If you should have any questions, please give me a call.

Sincerely,

Kimberly urban

Kimberly Urban Contracts Analyst Procurement Management Division

c: FinanceOnBase@leeclerk.org Project File



Lee County Professional Service Change Order/Supplemental Task Authorization

Date Jun 7, 20)23				Print Form	
	er Agreement #:	CO1	☐ Supplemental Tas	sk Authorization #:		
expenditures ur	nder \$50,000 or app	roval by the County	Manager for expend	al by the Department itures between \$50,000 enditures over \$100,00	0.01 and \$100,000	
Primary Contact:	David Schmitt			ŧ	•	
Contract Name:	Miscellaneous Professional Services					
Project Name:						
CONSULTANT:	Hole Montes, a Bo	owman Company		Project #:		
Solicitation #:	CN200224JJB Lee	County Project	Contract #: 8854			
Manager: Fiscal S	Staff:			Request Date	: Jun 7, 2023	
			Acc	ount #:		
CONSULTANT CO-STA Exhi	is authorized to and ibit A - SCOPE OF ibit B - COMPENS. ibit C - TIME & SC	d shall proceed with PROFESSIONAL SE ATION & METHOD HEDULE OF PERFO	the following exhibit RVICE OF PAYMENT RMANCE	sk Authorization by best as applicable: TS/SUB-CONTRACT		
It is understood accord and satis	•	the acceptance of th		the CONSULTANT		
Consultant	t Signature (Print	& Sign Name)		Date Signed		
bohm!	heee Ar	leag. Lom	239-	2sy -2 Contact Phone Num	ber .	

2115 Second Street - 1st Floor - Fort Myers, FL 33901 PO Box 398 - Fort Myers, FL 33902-0398 Phone: (239) 533-8881

Rev. 02/2020 Phone: (239) 533-8881



CO-STA Exhibit A Scope of Professional Services

Print Form

\boxtimes	Change Order Agreement #:	CO1	Supplemental Task Authorization #:							
Sco	pe of Professional Services for:									
Mi	scellaneous Professional Services									
Sect	tion 1.00 Changes to Professional S	ervices								
nere the	he 'Scope of Professional Services' as set forth in Exhibit 'A' of the Professional Services Agreement referred to ereinbefore is hereby supplemented, changed or authorized, so that the CONSULTANT shall provide and perform ne following professional services, tasks, or work as a supplement to, change to, the scope of services previously greed to and authorized.									
No	changes in scope, this is for renewal	of term 12/7/	23 - 12/6/24.							
			,							
		s**								

Lee County Board of County Commissioners - Procurement Management

2115 Second Street - 1st Floor - Fort Myers, FL 33901 PO Box 398 - Fort Myers, FL 33902-0398

Phone: (239) 533-8881

CO-STA Exhibit C Time & Schedule of Performance

Print Form

Section 1.00 Changes for this Change Order or Supplemental Task Authorization Agreement The time and schedule of completion for the various phases or tasks required to provide and perform the sectors work set forth in this Change Order of Supplemental Task Authorization Agreement, Exhibit 'CO/S'	
as Indicated in Exhibit A Name/Title of Task Number of Days per Task (CO Only) Renewal of Annual Contract Original Term: 12/6/20 - 12/6/23 Previously Approved Number of Calendar Days per Task (CO Only) Original Term: 12/6/20 - 12/6/23	
The time and schedule of completion for the various phases or tasks required to provide and perform the set tasks or work set forth in this Change Order of Supplemental Task Authorization Agreement, Exhibit 'CO/S' entitled 'Scope of Professional Services' attached hereto is as follows: Task Number as Indicated in Exhibit A Renewal of Annual Contract Original Term: 12/6/20 - 12/6/23	
Task Number as Indicated in Exhibit A Renewal of Annual Contract Original Term: 12/6/20 - 12/6/23 Previously Approved Number of Days per Task (CO Only) Previously Approved Number of Calendar Days per Task (CO Only) Previously Approved Number of Calendar Days per Task (CO Only) Proceed per Task (CO Only) Original Term: 12/6/20 - 12/6/23	
Renewal of Annual Contract Original Term: 12/6/20 - 12/6/23	Completion otice to
Original Term: 12/6/20 - 12/6/23	O & STA)
Reflewal 1vo. 1 Termi. 12/7/25 - 12/0/24	
Total Number of Calendar Days for Completion of Project from Notice to Proceed:	

Lee County Board of County Commissioners - Procurement Management

2115 Second Street - 1st Floor - Fort Myers, FL 33901 PO Box 398 - Fort Myers, FL 33902-0398