



Kevin Ruane
District One

December 1, 2023

(239) 533-8871

Cecil L. Pendergrass
District Two

Ray Sandelli
District Three

Brian Hamman
District Four

Mike Greenwell
District Five

Dave Harner
County Manager

Richard Wesch
County Attorney

Donna Marie Collins
County Hearing Examiner

Mr. William Manahan
WSP USA, Inc.
One Penn Plaza, 4th Floor.
New York, NY 10119

Dear Mr. Manahan:

Enclosed is your executed copy of Change Order No. 1 for the contract CN200347AEJ Hydrogeological Consulting Support Services, C9104.

The new expiration date is 5/31/27.

If you should have any questions, please give me a call.

Sincerely,

Kimberly Urban

Kimberly Urban
Contracts Analyst
Procurement Management Division

c: FinanceOnBase@leeclerk.org
Project File



Lee County Professional Service Change Order/Supplemental Task Authorization

Date Oct 20, 2023

[Print Form](#)

Change Order Agreement #: CO1 Supplemental Task Authorization #: _____

A Change Order or Supplemental Task Authorization requires approval by the Department Director for expenditures under \$50,000 or approval by the County Manager for expenditures between \$50,000.01 and \$100,000 or approval by the Board of County Commissioners for expenditures over \$100,000

Primary Contact: Wm. Scott Manahan

Contract Name: Hydrogeological Consulting Support Services

Project Name: _____

CONSULTANT: WSP USA, Inc. Project #: _____

Solicitation #: CN200347AEJ Contract #: 9104


Lee County Project Manager: _____ Request Date: Oct 20, 2023

Fiscal Staff: _____ Account #: _____

Upon the completion and execution of this Change Order or Supplemental task Authorization by both parties the CONSULTANT is authorized to and shall proceed with the following exhibits as applicable:

- CO-ST A Exhibit A** - SCOPE OF PROFESSIONAL SERVICE
- CO-ST A Exhibit B** - COMPENSATION & METHOD OF PAYMENT
- CO-ST A Exhibit C** - TIME & SCHEDULE OF PERFORMANCE
- CO-ST A Exhibit D** - CONSULTANTS ASSOCIATED SUB-CONSULTANTS/SUB-CONTRACTORS

It is understood and agreed that the acceptance of this modification by the CONSULTANT constitutes an accord and satisfaction.

William S. Manahan, P.E. 

Consultant Signature (Print & Sign Name)

November 13, 2023

Date Signed

scott.manahan@wsp.com

Contact E-mail Address

239 223-9556

Contact Phone Number

Lee County Board of County Commissioners - Procurement Management
2115 Second Street - 1st Floor - Fort Myers, FL 33901
PO Box 398 - Fort Myers, FL 33902-0398
Phone: (239) 533-8881



[Print Form](#)

Change Order Agreement #: CO1 Supplemental Task Authorization #: _____

Scope of Professional Services for:

Hydrogeological Consulting Support Services

Section 1.00 Changes to Professional Services

The 'Scope of Professional Services' as set forth in Exhibit 'A' of the Professional Services Agreement referred to hereinbefore is hereby supplemented, changed or authorized, so that the CONSULTANT shall provide and perform the following professional services, tasks, or work as a supplement to, change to, the scope of services previously agreed to and authorized.

No changes in scope, this is for renewal of term 6/1/24 - 5/31/27.

Lee County Board of County Commissioners - Procurement Management
2115 Second Street - 1st Floor - Fort Myers, FL 33901
PO Box 398 - Fort Myers, FL 33902-0398
Phone: (239) 533-8881



Print Form

Change Order Agreement #: CO1 Supplemental Task Authorization #: _____

Time & Schedule of Performance for:

Hydrogeological Consulting Support Services

Section 1.00 Changes for this Change Order or Supplemental Task Authorization Agreement

The time and schedule of completion for the various phases or tasks required to provide and perform the services, tasks or work set forth in this Change Order of Supplemental Task Authorization Agreement, Exhibit 'CO/STA-A', entitled 'Scope of Professional Services' attached hereto is as follows:

Task Number as Indicated in Exhibit A	Name/Title of Task	Previously Approved Number of Days per Task (CO Only)	Increase in Number of Calendar Days per Task (CO Only)	Cumulative Number of Calendar Days for Completion from Date of Notice to Proceed per Task (CO & STA)
	Renewal of Annual Contract			
	Original Term: 6/1/21 - 5/31/24			
	Renewal No. 1 Term: 6/1/24 - 5/31/27			

Total Number of Calendar Days for Completion of Project from Notice to Proceed: _____