

Lee County Professional Service Change Order/Supplemental Task Authorization

Date 03/25/202	25		Print Form			
✓ Change Order	Agreement #: CO2	Supplemental Ta	Supplemental Task Authorization #:			
under \$50,000 or		er for expenditures from \$50,00	epartment Director for expenditures 00 to \$99,999.99 or approval by the Board			
Primary Contact:	Daniel DeLisi	E-mail Address:	dan@delisi-inc.com			
Contract Name:	Consulting Services fo	or Water Resources and Environmental Policy Support				
Project Name:	Consulting Services for Water Resources and Environmental Policy Support					
CONSULTANT:	DeLisi, Inc.		Project #:			
Solicitation #:	CN210298TRD	Contract #: 92	01			
Lee County Project	Manager: Lisa Kreiger		Request Date: 03/25/2025			
Fiscal Staff:	Debra Paxton	Ac	ccount #:			
It is understood a satisfaction.	nd agreed that the acceptance	ee of this modification by the Daniel DeLisi	CONSULTANT constitutes an accord and April 1, 2025			
Consultant Signature		Print Name	Date Signed			
Roland Ottolini		Roland Ottolini	4/22/2025 8:24 AM EDT			
Director Signature		Print Name	Date Signed			
Signed by: Mary I Jucker		Mary G Tucker	4/23/2025 8:56 AM EDT			
Procurement Signature		Print Name	Date Signed			
County Manager or Designee Signature		Print Name	Date Signed			



CO-STA Exhibit A Scope of Professional Services

Print Form Change Order Agreement #: CO2 Supplemental Task Authorization #: Scope of Professional Services for: Consulting Services for Water Resources and Environmental Policy Support Section 1.00 Changes to Professional Services The 'Scope of Professional Services' as set forth in Exhibit 'A' of the Professional Services Agreement referred to hereinbefore is hereby supplemented, changed, or authorized, so that the CONSULTANT shall provide and perform the following professional services, tasks, or work as a supplement to, change to, the scope of services previously agreed to and authorized. No changes in scope, this is for renewal of term 10/13/25 - 10/12/26.



CO-STA Exhibit C Time & Schedule of Performance

Print Form

✓ Change Order Agreement #: CO2 Supplemental Task Authorization #:					
Γime & Sched	ule of Performance for:			×	
Consulting :	Services for Water Resources and Environ	mental Policy Supp	port		
The time and work set fort	Changes for this Change Order or Supplemen schedule of completion for the various phase h in this Change Order of Supplemental Task Services' attached hereto is as follows:	es or tasks required	to provide and perfo	rm the services, tasks or TA-A', entitled 'Scope of	
Task Number as Indicated in Exhibit A	Name/Title of Task	Previously Approved Number of Days per Task (CO Only)	Increase in Number of Calendar Days per Task (CO Only)	Cumulative Number of Calendar Days for Completion from Date of Notice to Proceed per Task (CO & STA)	
	Renewal of Annual Contract				
	Original Term: 10/13/21 - 10/12/24				
	Renewal No. 1 Term: 10/13/24-10/12/25				
	Renewal No. 2 Term: 10/13/25 - 10/12/26				
	To		ar Days for Completion of from Notice to Procee		
	Р	age C1 of C1			
	Lee County Board of County C	Commissioners - Procur	ement Management	B	