



Kevin Ruane
District One

Cecil L. Pendergrass
District Two

David Mulicka
District Three

Brian Hamman
District Four

Mike Greenwell
District Five

Dave Harner, II
County Manager

Richard Wesch
County Attorney

Donna Marie Collins
*County Hearing
Examiner*

April 23, 2025
Delisi, Inc.
Daniel Delisi
520 27th Street
West Palm Beach, FL 33407

SUBJECT: Renewal of Annual Contract No. CN210298TRD
Consulting Services for Water and Environmental Policy Support

Dear Delisi:

Enclosed is your executed copy of Change Order 2 for contract CN210298TRD
Consulting Services for Water and Environmental Policy Support C9201.

The new expiration date is now 10/12/26.

If you have any questions regarding this letter, please contact me at (239) 533-8871.

Sincerely,

Kimberly Urban

Kimberly Urban
Contracts Analyst
Procurement Management Division

C: Project File



Lee County Professional Service
Change Order/Supplemental Task Authorization

Date 03/25/2025

Print Form


Change Order Agreement #: CO2

Supplemental Task Authorization #:

A Change Order or Supplemental Task Authorization requires approval by the Department Director for expenditures under \$50,000 or approval by the County Manager for expenditures from \$50,000 to \$99,999.99 or approval by the Board of County Commissioners for expenditures of \$100,000 and up.

Primary Contact: Daniel DeLisi E-mail Address: dan@delisi-inc.com
Contract Name: Consulting Services for Water Resources and Environmental Policy Support
Project Name: Consulting Services for Water Resources and Environmental Policy Support
CONSULTANT: DeLisi, Inc. Project #: _____
Solicitation #: CN210298TRD Contract #: 9201
Lee County Project Manager: Lisa Kreiger Request Date: 03/25/2025
Fiscal Staff: Debra Paxton Account #: _____

It is understood and agreed that the acceptance of this modification by the CONSULTANT constitutes an accord and satisfaction.

	Daniel DeLisi	April 1, 2025
Consultant Signature Signed by: 	Print Name Roland Ottolini	Date Signed 4/22/2025 8:24 AM EDT
B68497B4F59B416...		
Director Signature Signed by: 	Print Name Mary G Tucker	Date Signed 4/23/2025 8:56 AM EDT
770F0BDB59DA44D...		
Procurement Signature	Print Name	Date Signed

County Manager or Designee Signature Print Name Date Signed

Lee County Board of County Commissioners - Procurement Management
2115 Second Street - 1st Floor - Fort Myers, FL 33901
PO Box 398 - Fort Myers, FL 33902-0398
Phone: (239) 533-8881



CO-STA Exhibit A
Scope of Professional Services

[Print Form](#)

Change Order Agreement #: **CO2**

Supplemental Task Authorization #: _____

Scope of Professional Services for:

Consulting Services for Water Resources and Environmental Policy Support

Section 1.00 Changes to Professional Services

The 'Scope of Professional Services' as set forth in Exhibit 'A' of the Professional Services Agreement referred to hereinbefore is hereby supplemented, changed, or authorized, so that the CONSULTANT shall provide and perform the following professional services, tasks, or work as a supplement to, change to, the scope of services previously agreed to and authorized.

No changes in scope, this is for renewal of term 10/13/25 - 10/12/26.



CO-STA Exhibit C
Time & Schedule of Performance

[Print Form](#)

Change Order Agreement #: CO2

Supplemental Task Authorization #: _____

Time & Schedule of Performance for:

Consulting Services for Water Resources and Environmental Policy Support

Section 1.00 Changes for this Change Order or Supplemental Task Authorization Agreement

The time and schedule of completion for the various phases or tasks required to provide and perform the services, tasks or work set forth in this Change Order of Supplemental Task Authorization Agreement, Exhibit 'CO/STA-A', entitled 'Scope of Professional Services' attached hereto is as follows:

Task Number as Indicated in Exhibit A	Name/Title of Task	Previously Approved Number of Days per Task (CO Only)	Increase in Number of Calendar Days per Task (CO Only)	Cumulative Number of Calendar Days for Completion from Date of Notice to Proceed per Task (CO & STA)
--	--------------------	---	--	---

Renewal of Annual Contract

Original Term: 10/13/21 - 10/12/24

Renewal No. 1 Term: 10/13/24-10/12/25

Renewal No. 2 Term: 10/13/25 - 10/12/26

Total Number of Calendar Days for Completion of
Project from Notice to Proceed: _____

Page C1 of C1