



Kevin Ruane
District One

February 7, 2024

Cecil L. Pendergrass
District Two

Ray Sandelli
District Three

Brian Hamman
District Four

Mike Greenwell
District Five

Dave Harner
County Manager

Richard Wesch
County Attorney

Donna Marie Collins
County Hearing Examiner

Mr. Daniel DeLisi
DeLisi, Inc.
520 27th Street
West Palm Beach, FL 33407

SUBJECT: Renewal of Annual Contract No. CN210298TRD #9201
Consulting Services for Water Resources and Environmental Policy

Dear Mr. DeLisi:

This is to inform you that Lee County agrees to renew the above subject contract for an additional one (1) year period, from 10/13/24 through 10/12/25.

We are hereby extending the annual contract for an additional one-year period under the same terms and conditions as the original award.

If you have any questions regarding this letter, please contact me at (239) 533-8871.

Sincerely,

Kimberly Urban

Kimberly Urban
Contracts Analyst
Procurement Management Division

C: Project File



Lee County Professional Service Change Order/Supplemental Task Authorization

Date Jan 19, 2024

Print Form

Change Order Agreement #: CO1 Supplemental Task Authorization #: _____

A Change Order or Supplemental Task Authorization requires approval by the Department Director for expenditures under \$50,000 or approval by the County Manager for expenditures between \$50,000.01 and \$100,000 or approval by the Board of County Commissioners for expenditures over \$100,000

Primary Contact: Daniel DeLisi

Contract Name: Consulting Services for Water Resources and Environmental Policy Support

Project Name: _____

CONSULTANT: DeLisi, Inc. Project #: _____

Solicitation #: CN210298TRD Contract #: 9201

Lee County Project Manager: _____ Request Date: Jan 19, 2024

Fiscal Staff: _____ Account #: _____

Upon the completion and execution of this Change Order or Supplemental task Authorization by both parties the CONSULTANT is authorized to and shall proceed with the following exhibits as applicable:

- CO-STA Exhibit A - SCOPE OF PROFESSIONAL SERVICE
- CO-STA Exhibit B - COMPENSATION & METHOD OF PAYMENT
- CO-STA Exhibit C - TIME & SCHEDULE OF PERFORMANCE
- CO-STA Exhibit D - CONSULTANTS ASSOCIATED SUB-CONSULTANTS/SUB-CONTRACTORS

It is understood and agreed that the acceptance of this modification by the CONSULTANT constitutes an accord and satisfaction.

Daniel DeLisi Daniel DeLisi
Consultant Signature (Print & Sign Name)

1/22/2024
Date Signed

dan@delisi-inc.com
Contact E-mail Address

239-913-7159
Contact Phone Number

Lee County Board of County Commissioners - Procurement Management
2115 Second Street - 1st Floor - Fort Myers, FL 33901
PO Box 398 - Fort Myers, FL 33902-0398
Phone: (239) 533-8881



Print Form

Change Order Agreement #: CO1 Supplemental Task Authorization #: _____

Scope of Professional Services for:

Consulting Services for Water Resources and Environmental Policy Support

Section 1.00 Changes to Professional Services

The 'Scope of Professional Services' as set forth in Exhibit 'A' of the Professional Services Agreement referred to hereinbefore is hereby supplemented, changed or authorized, so that the CONSULTANT shall provide and perform the following professional services, tasks, or work as a supplement to, change to, the scope of services previously agreed to and authorized.

No changes in scope, this is for renewal of term 10/13/24 - 10/12/25.

Lee County Board of County Commissioners - Procurement Management
2115 Second Street - 1st Floor - Fort Myers, FL 33901
PO Box 398 - Fort Myers, FL 33902-0398
Phone: (239) 533-8881

