



John E. Manning
District One

May 18, 2020

(239) 533-8871

Cecil L. Pendergrass
District Two

Mr. Dan DeLisi

Ray Sandelli
District Three

DeLisi, Inc.

Brian Hamman
District Four

520 27th Street

Frank Mann
District Five

West Palm Beach, FL 33407

Roger Desjarlais
County Manager

Dear Mr. DeLisi:

Richard Wesch
County Attorney

Enclosed is your executed copy of Change Order No. 6 for the contract
CN170335DLK C-7824.

Donna Marie Collins
*County Hearing
Examiner*

The new expiration date is 10/12/2021.

If you should have any questions, please give me a call.

Sincerely,

Kimberly Urban

Kimberly Urban
Contracts Analyst
Procurement Management Division

c: FinanceOnBase@leeclerk.org
Project File



Lee County Professional Service
Change Order/Supplemental Task Authorization

Date Apr 30, 2020

Print Form

Change Order Agreement #: 6 Supplemental Task Authorization #: _____

A Change Order or Supplemental Task Authorization requires approval by the Department Director for expenditures under \$50,000 or approval by the County Manager for expenditures between \$50,000.01 and \$100,000 or approval by the Board of County Commissioners for expenditures over \$100,000

Primary Contact: Dan DeLisi

Contract Name: Consulting Services for Water Resources and Environmental Policy Support

Project Name: _____

CONSULTANT: DeLisi, Inc. Project #: _____

Solicitation #: CN170335DLK Contract #: 7824

Lee County Project Manager: _____ Request Date: Apr 30, 2020

Fiscal Staff: Bruce Westberry Account #: _____

Upon the completion and execution of this Change Order or Supplemental task Authorization by both parties the CONSULTANT is authorized to and shall proceed with the following exhibits as applicable:

- CO-STA Exhibit A - SCOPE OF PROFESSIONAL SERVICE
- CO-STA Exhibit B - COMPENSATION & METHOD OF PAYMENT
- CO-STA Exhibit C - TIME & SCHEDULE OF PERFORMANCE
- CO-STA Exhibit D - CONSULTANTS ASSOCIATED SUB-CONSULTANTS/SUB-CONTRACTORS

It is understood and agreed that the acceptance of this modification by the CONSULTANT constitutes an accord and satisfaction.

Dan DeLisi Dan DeLisi 4/30/2020
 Consultant Signature (Print & Sign Name) Date Signed

dan@delisi-inc.com (239) 913-7159
 Contact E-mail Address Contact Phone Number



[Print Form](#)

Change Order Agreement #: 6 Supplemental Task Authorization #: _____

Scope of Professional Services for:

Consulting Services for Water Resources and Environmental Policy Support

Section 1.00 Changes to Professional Services

The 'Scope of Professional Services' as set forth in Exhibit 'A' of the Professional Services Agreement referred to hereinbefore is hereby supplemented, changed or authorized, so that the CONSULTANT shall provide and perform the following professional services, tasks, or work as a supplement to, change to, the scope of services previously agreed to and authorized.

No changes in scope, this is for renewal of term 10/13/20 - 10/12/21.

Lee County Board of County Commissioners - Procurement Management
2115 Second Street - 1st Floor - Fort Myers, FL 33901
PO Box 398 - Fort Myers, FL 33902-0398
Phone: (239) 533-8881

