

Kevin Ruane (239) 533-8871 October 11, 2021 District One

Cecil L. Pendergrass

District Two

Mr. Stephen Hilfiker Rav Sandelli

District Three Environmental Risk Management, Inc.

6835 International Center Boulevard, Suite 5 Brian Hamman

District Four Fort Myers, FL 33912

Frank Mann District Five

Roger Desjarlais

Dear Mr. Hilfiker: County Manager

Richard Wesch County Attorney

Examiner

Enclosed is your executed copy of Change Order No. 2 for the contract CN180325DLK Environmental Contract (Water Quality and Hydrological Impacts, Donna Marie Collins

County Hearing Site Assessments & Site Remediation) C-8160.

The new expiration date is 10/15/2022.

If you should have any questions, please give me a call.

Sincerely,

Kimberly urban

Kimberly Urban Contracts Analyst

Procurement Management Division

c: FinanceOnBase@leeclerk.org

Project File



Lee County Professional Service Change Order/Supplemental Task Authorization

Date Jun 14, 2021 Print Form							
☐ Change Order Agreement #: CO2 ☐ Supplemental Task Authorization #:							
A Change Order or Supplemental Task Authorization requires approval by the Department Director for expenditures under \$50,000 or approval by the County Manager for expenditures between \$50,000.01 and \$100,000 or approval by the Board of County Commissioners for expenditures over \$100,000							
Primary Contact: Stephen Hilfiker							
Contract Name:	Environmental Contract (Water Quality and Hydrological Impacts, Site Assessments & Site Rem						
Project Name:							
CONSULTANT:	Environmental Risk Management, I	nc. Project #:					
Solicitation #:	CN180325DLK	Contract #: 8160					
Lee County Project Manager: Request Date: June 30, 2021							
Fiscal Staff:		Account #:					
Upon the complete							
Upon the complete CONSULTANT is		Account #: der or Supplemental task Authorization by both parties the the following exhibits as applicable:					
Upon the complete CONSULTANT is	s authorized to and shall proceed wi	Account #: der or Supplemental task Authorization by both parties the the following exhibits as applicable: SERVICE					
Upon the complete CONSULTANT is CO-STA Exhibit	s authorized to and shall proceed with the second of the s	Account #: der or Supplemental task Authorization by both parties the ch the following exhibits as applicable: SERVICE DO OF PAYMENT FORMANCE					
Upon the complete CONSULTANT is CO-STA Exhibit	s authorized to and shall proceed with the second of the s	Account #: der or Supplemental task Authorization by both parties the the following exhibits as applicable: SERVICE DO OF PAYMENT					
Upon the complete CONSULTANT is □ CO-STA Exhil	s authorized to and shall proceed with the second of the s	Account #: der or Supplemental task Authorization by both parties the ch the following exhibits as applicable: SERVICE DO OF PAYMENT FORMANCE					
Upon the complete CONSULTANT is CO-STA Exhibited CO-STA E	bit A - SCOPE OF PROFESSIONAL S bit B - COMPENSATION & METHO bit C - TIME & SCHEDULE OF PERS bit D - CONSULTANTS ASSOCIAT and agreed that the acceptance of faction.	Account #: der or Supplemental task Authorization by both parties the the following exhibits as applicable: SERVICE DO OF PAYMENT FORMANCE ED SUB-CONSULTANTS/SUB-CONTRACTORS this modification by the CONSULTANT constitutes an					
Upon the complete CONSULTANT is CO-STA Exhibit CO-STA Exhibit CO-STA Exhibit CO-STA Exhibit It is understood accord and satisfactory of the Co-STA Exhibit C	bit A - SCOPE OF PROFESSIONAL S bit B - COMPENSATION & METHO bit C - TIME & SCHEDULE OF PERS bit D - CONSULTANTS ASSOCIAT and agreed that the acceptance of faction.	Account #: der or Supplemental task Authorization by both parties the the following exhibits as applicable: SERVICE DO OF PAYMENT FORMANCE ED SUB-CONSULTANTS/SUB-CONTRACTORS					
Upon the complete CONSULTANT is CO-STA Exhibit CO-STA Exhibit CO-STA Exhibit CO-STA Exhibit It is understood accord and satisfactory of the Co-STA Exhibit C	bit A - SCOPE OF PROFESSIONAL Soit B - COMPENSATION & METHOD bit C - TIME & SCHEDULE OF PERSOIT D - CONSULTANTS ASSOCIAT and agreed that the acceptance of faction.	Account #: der or Supplemental task Authorization by both parties the the following exhibits as applicable: SERVICE DO OF PAYMENT FORMANCE ED SUB-CONSULTANTS/SUB-CONTRACTORS this modification by the CONSULTANT constitutes an					
Upon the complete CONSULTANT is CO-STA Exhibit CO-STA Exhibit CO-STA Exhibit CO-STA Exhibit It is understood accord and satisfactory of the Co-STA Exhibit C	bit A - SCOPE OF PROFESSIONAL Soit B - COMPENSATION & METHOD bit C - TIME & SCHEDULE OF PERSOIT D - CONSULTANTS ASSOCIAT and agreed that the acceptance of faction.	Account #: der or Supplemental task Authorization by both parties the the following exhibits as applicable: SERVICE DO OF PAYMENT FORMANCE ED SUB-CONSULTANTS/SUB-CONTRACTORS this modification by the CONSULTANT constitutes an					

2115 Second Street - 1st Floor - Fort Myers, FL 33901 PO Box 398 - Fort Myers, FL 33902-0398 **Phone**: (239) 533-8881



CO-STA Exhibit A Scope of Professional Services

Print Form

\boxtimes	Change Order Agreement #: CO2 Supplemental Task Authorization #:									
Sco	Scope of Professional Services for:									
En	Environmental Contract (Water Quality and Hydrological Impacts, Site Assessments & Site Remediation									
Sec	Section 1.00 Changes to Professional Services The 'Scope of Professional Services' as set forth in Exhibit 'A' of the Professional Services Agreement referred to hereinbefore is hereby supplemented, changed or authorized, so that the CONSULTANT shall provide and perform the following professional services, tasks, or work as a supplement to, change to, the scope of services previously agreed to and authorized.									
here the										
No	No changes in scope, this is for renewal of term 10/16/21 to 10/15/2022.									

Lee County Board of County Commissioners - Procurement Management 2115 Second Street - 1st Floor - Fort Myers, FL 33901 PO Box 398 - Fort Myers, FL 33902-0398

Phone: (239) 533-8881

CO-STA Exhibit C Time & Schedule of Performance

Print Form

Change (Order Agreement #:CO2	Supplementa	ıl Task Authorizati	on #:
Time & Sche	dule of Performance for:			
Environmen	tal Contract (Water Quality and Hydro	logical Impacts, Site	Assessments & Sit	e Rem
Section 1.00	Changes for this Change Order or Sup	plemental Task Au	thorization Agree	ment
The time and tasks or work	schedule of completion for the various set forth in this Change Order of Supp e of Professional Services' attached here	phases or tasks requ lemental Task Autho	iired to provide an	d perform the services,
Task Number as Indicated in Exhibit A	Name/Title of Task	Previously Approved Number of Days per Task (CO Only)	Increase in Number of Calendar Days per Task (CO Only)	Cumulative Number of Calendar Days for Completion from Date of Notice to Proceed per Task (CO & STA)
	Renewal of Annual Contract			
	Original Term: 10/16/18 - 10/15/20			
	Ren No. 1 Term: 10/16/20 - 10/15/21	-		-
	Ren No. 2 Term: 10/16/21 - 10/15/22			
		2	7	
		umber of Calendar Days from Notice to Proceed		

Lee County Board of County Commissioners - Procurement Management

2115 Second Street - 1st Floor - Fort Myers, FL 33901 PO Box 398 - Fort Myers, FL 33902-0398 **Phone**: (239) 533-8881

Rev. 02/2020

Page C1 of C1